

PROJECT MANUAL

Part 1 of 1

for the

TOWN OF SELMA JOHNSON COUNTY, NORTH CAROLINA

FY25 STREET IMPROVEMENTS PROJECT

May 2025

WithersRavenel Project No. 24-1479

WithersRavenel

115 MacKenan Drive | Cary, NC 27511

Office: 828.255.0313 | Fax: 919.467.6008 | www.withersravenel.com | License No. C-0832

Asheville | Cary | Greensboro | Pittsboro | Raleigh | Southern Pines | Wilmington

THIS PAGE IS LEFT INTENTIONALLY BLANK

CERTIFICATION

I HEREBY CERTIFY THAT THE SPECIFICATIONS CONTAINED HEREIN AND THE ACCOMPANYING PLANS WERE PREPARED BY ME OR UNDER MY DIRECT SUPERVISION.

SIGNED, SEALED, AND DATED THIS 24th DAY OF MAY, 2025



Vladimir G. Mitchev

BY _____
Vlad Mitchev, PE

Prepared in the Office of:
WithersRavenel.
115 MacKenan Drive
Cary, NC 27511

Project Name: FY25 Street Improvements Project

Technical Specification Section: 21000

THIS PAGE IS LEFT INTENTIONALLY BLANK

FY25 STREET IMPROVEMENTS PROJECT

TABLE OF CONTENTS

GENERAL REQUIREMENTS

| | | |
|---------------|-----------------------------------|---------|
| Section 00100 | CERTIFICATION | 00100-1 |
| Section 00150 | TABLE OF CONTENTS | 00150-1 |
| Section 00200 | INVITATION TO BID | 00200-1 |
| Section 00250 | INSTRUCTIONS TO BIDDERS..... | 00250-1 |
| Section 00300 | BID PROPOSAL | 00300-1 |
| Section 00500 | AGREEMENT | 00500-1 |
| Section 00700 | STANDARD GENERAL CONDITIONS | 00700-1 |
| Section 00800 | SUPPLEMENTARY CONDITIONS | 00800-1 |

TECHNICAL SPECIFICATIONS

| | | |
|---------------|--|---------|
| Section 01000 | DEFINITIONS, ABBREVIATIONS AND REFERENCE STANDARDS | 01000-1 |
| Section 02000 | SUBMITTAL..... | 02000-1 |
| Section 05000 | ASPHALT CONCRETE | 05000-1 |
| Section 06000 | CAST IN PLACE CONCRETE..... | 06000-1 |
| Section 09000 | STORM DRAINAGE..... | 09000-1 |
| Section 20000 | CONSTRUCTION TRAFFIC CONTROL | 20000-1 |
| Section 21000 | SPECIAL CONSTRUCTION..... | 21000-1 |
| Section 22000 | APPENDICES | 22000-1 |

| | |
|------------|-------------------------|
| APPENDIX A | RESURFACING STREET LIST |
|------------|-------------------------|

MAP BOOK

FY25 Selma Resurfacing Map Book - Under Separate Cover

THIS PAGE IS LEFT INTENTIONALLY BLANK

INVITATION TO BID

TOWN OF SELMA
Selma, North Carolina

Sealed bids must be submitted no later than 2:00 p.m. on Friday, June 20th, 2025, to the Town of Selma at Town Hall, 212 N. Raiford St, Selma, North Carolina. Bids will be opened and read publicly for the furnishing of materials, labor, and equipment for the construction of FY25 Street Improvements Project. ***Electronic bids will not be accepted.***

Approximate quantities involved are as follows:

ESTIMATED PROJECT QUANTITIES

- ± 1,712 TN S9.5C Asphalt Surface Course
- ± 30 TN Patching (2.5" I19.0C, 1.5" 9.5C)
- ± 14,774 SY Asphalt Milling – Various Depths

Including but not limited to: adjustment of manholes and water valves, curbing, and all other associated work. **The quantities displayed above are estimates.**

Plans, Specifications and Contract documents may be viewed electronically starting Monday, June 2nd, 2025, at:

<http://ftp2.withersravenel.com>
Your username is: SELMAFY25RESURFACING
Your password is: dYh6PX

A NON-MANDATORY pre-bid meeting will be held to discuss the project requirements and expectations at 10:30 a.m. on Tuesday, June 10th, 2025 via Microsoft Teams Meeting as shown here:

Microsoft Teams

Meeting ID: 265 917 751 064 9
Passcode: 8jV64Mk3

Dial in by phone

[+1 469-998-7414](tel:+14699987414), [638256600](tel:+1638256600) United States, Dallas
Phone conference ID: 638 256 600#

Join on a video conferencing device

Tenant key: withersravenel@m.webex.com
Video ID: 116 604 339 0

If the meeting link above does not work, please email Jordan Nelson at the email address provided below:

Jnelson@withersravenel.com

Work must be substantially completed by August 29th, 2025.

Town of Selma is not responsible for bidders relying on incomplete bid documents.

Contractors offering a proposal on this project must be licensed to do the specified type of contracting in the State of North Carolina. All bids must include a non- collusive affidavit. Contractors offering a proposal on this project must comply, and must ensure that their subcontractors comply, with the requirements of Article 2 of Chapter 64 of the North Carolina General Statutes, "Verification of Work Authorization," and must provide documentation or sign affidavits or any other documents requested by the Town of Selma demonstrating such compliance.

Each proposal shall be accompanied by a bid deposit in the amount of not less than five percent (5%) of the amount of the bid in the form and subject to the conditions provided in the Instruction to Bidders.

The Town of Selma reserves the right to reject any or all proposals.

Phillip McDaniel
Deputy Town Manager

INSTRUCTIONS TO BIDDERS

Each proposal shall be submitted in a sealed envelope, upon blank forms provided in the Project Manual. These proposals shall be plainly marked:

“FY25 Street Improvements Project”

The envelope shall also be marked with the Bidder’s name, address, North Carolina contractor license number, and name and phone number of a contact person.

Each proposal shall be accompanied by a Bid Bond payable to the Town of Selma for an amount of not less than five percent (5%) of the total amount bid; or in lieu of the Bid Bond, the bidder may offer the bid deposit in the form of a cashier’s check, or a certified check on a bank or trust company insured by the FDIC. The bid bond must be executed by a corporate surety licensed in North Carolina. The bid deposit may be held for a period of sixty (60) days pending award of the contract. Notification of award of contract shall be evidence of intent to contract and shall extend time for holding the contractor’s bid surety for a time mutually agreed between the Town of Selma and the bidder.

A NON-MANDATORY pre-bid meeting will be held to discuss the project requirements and expectations at 10:30 a.m. on Tuesday, June 10th, 2025 via Microsoft Teams Meeting as shown here:

Microsoft Teams

Meeting ID: 265 917 751 064 9

Passcode: 8jV64Mk3

Dial in by phone

[+1 469-998-7414](tel:+14699987414), [638256600#](tel:+1638256600) United States, Dallas

Phone conference ID: 638 256 600#

Join on a video conferencing device

Tenant key: withersravenel@m.webex.com

Video ID: 116 604 339 0

If the meeting link above does not work, please email Jordan Nelson at the email address provided below:

Jnelson@withersravenel.com

The award of the Contract, if it is awarded, will be to the lowest responsive, responsible bidder whose qualifications indicate the award will be in the best interest of the Town of Selma (Owner). The Town of Selma reserves the right to waive technicalities and/or reject any or all proposals.

A Performance Bond and a Payment Bond, each in the amount of one hundred percent (100%) of the contract price, with a corporate surety approved by the Town of Selma, will be required for the faithful performance of the contract. Bidders shall provide certification that performance and payment bond sureties are licensed in North Carolina.

All questions about the meaning or intent of the Contract documents shall be submitted in writing to Jordan Nelson, by email at jnelson@withersravenel.com. Replies will be issued by Addenda, mailed or delivered to all parties recorded by the Engineer as having received the Bidding Documents. Questions received less than

four (4) business days prior to the date for opening of Bids may not be answered. Only questions answered by written Addenda will be binding. Oral and other interpretations or clarifications will be without legal effect.

Addenda, when issued, will be on file at the offices of the Owner and Engineer, and posted on the website at least twenty-four hours before bids are opened. It shall be the Bidder's responsibility to make inquiry as to the Addenda issued. All such Addenda shall become part of the Contract Documents and all Bidders shall be bound by such Addenda, whether or not received by the Bidders.

BID PROPOSAL ("Proposal")

TO: THE TOWN OF SELMA, NORTH CAROLINA ("Owner")

FROM: "BIDDER" _____

ADDRESS _____

DATE OF BID _____, 20____

The Bidder hereby signifies that it is his/her/its intention and purpose to enter into a formal Contract with the Town of Selma, North Carolina, to furnish all labor, materials, tools, equipment, apparatus, supplies, and the like required, and to do all the work necessary, for and because of the construction, erection, and/or installation of the proposed "Project":

FY25 Street Improvements Project

For the Town of Selma, North Carolina in accordance with the Contract Documents, including Addenda thereto.** There is deposited, herewith, a certified check in the amount of: _____ Dollars (\$ _____), or a Bid Bond in the amount of five percent (5%) of the total aggregate amount of the Bid, made payable to the Owner, the same to be refunded to the Bidder under the conditions of and in accordance with the terms of this Proposal, which are as follows:

THAT: The Bidder has carefully examined the Plans and Specifications and all other Contract Documents and fully understands them.

THAT: The Bidder has carefully examined the site of the Project and is familiar with the conditions under which the work or any part thereof, is to be performed and the conditions which must be fulfilled in furnishing and/or installing, erecting or constructing any or all items of the Project.

THAT: The Bidder shall provide all necessary tools, machinery, equipment, apparatus, and all other means necessary to do all the work and shall furnish all labor, materials and all else required to complete such Contract as may be entered into, in the manner prescribed in and in accordance with the terms of the Specifications and the Contract and in accordance with the true intent and meaning thereof, and in accordance with the Plans and/or Drawings and the requirements of the Consulting Engineers under them, in a first class manner.

** Fill in appropriate Addenda number(s): _____

[Terms continued on the following page.]

THAT: The rights of the Owner and the recommendations of the Engineer shall not be questioned in the Award of the Contract.

THAT: It is the intention of the Owner to let contracts on the basis of the Bids received in accordance with G.S. 143-129 and in such manner as the Owner may deem to be for the best interests of the Owner.

THAT: The Owner reserves the right to reject any or all proposals.

THAT: The work under each Section will be awarded under one Contract and that the Owner shall have the right to include such item or items as the Owner may deem to be in the best interests of the Owner.

THAT: On being awarded the Contract, the Bidder shall execute a Performance Bond and a Payment Bond, on the forms included herein, each equal to one hundred percent (100%) of the Contract Price (Contract Sum), as security for the faithful performance of the Contract.

THAT: The Bidder shall submit, in the blank spaces provided, all data, guarantees and other information called for.

THAT: This Proposal shall be signed and submitted in the manner prescribed in the Instructions to Bidders.

THAT: Should this Proposal not be accepted by the Owner, the certified check, in the amount of:

_____ Dollars (\$_____) or the five percent (5%) Bid Bond, as applicable, deposited herewith shall be returned to the Bidder.

THAT: Should this Proposal be accepted by the Owner and the Bidder fail or neglect to execute the Contract and furnish the required Bonds within ten (10) business days after receiving notifications of the acceptance of the Proposal and/or receipt of the formal Contract and Bond forms, the certified check, in the amount of: _____ Dollars (\$_____), or the Bid Bond, deposited herewith shall be retained by the Owner as liquidated damages, it being understood that the Owner reserves the right to extend the time allowed for executing the Contract and/or furnishing the Bond in its sole discretion.

THAT: The Bidder shall complete such Contract as may be entered into within the number of consecutive calendar days specified in the Contract from the date of the Notice to Proceed.

THAT: The Bidder proposes to enter into a Contract in accordance with this Proposal, the Plans and Specifications and the Contract Documents included herein, for the prices shown on the following pages.

THAT: The successful bidder shall be required to submit a complete detailed cost breakdown of the Lump Sum Bid Price amount (if project is a lump sum bid) for payment purposes, for approval by the Engineer, prior to the Award of the Contract.

[Terms continued on the following page.]

THAT: It is the intent of these Contract Documents to obtain a Contract based on a Lump Sum Price except where Unit Prices are specifically requested. Where a discrepancy exists between words and numbers in the Bid amount, the written words shall govern. Where a discrepancy exists between unit prices and mathematical computations in the Itemized Proposal, the unit prices and quantities in the Itemized Proposal shall govern.

THAT: The successful bidder shall have all proper Bidder licenses and other applicable licenses required under North Carolina state laws governing their respective trade(s).

THAT: The successful bidder and all subcontractors shall comply with the requirements of Article 2 of Chapter 64 of the North Carolina General Statutes, "Verification of Work Authorization," and shall provide documentation or sign affidavits or any other documents requested by the Town of Selma demonstrating such compliance.

THE FOLLOWING FORMS AND DOCUMENTATION SHALL BE COMPLETELY FILLED OUT AND SUBMITTED WITH THE BIDS:

1. Bid Bond (using forms provided on pages 00300-16 and 00300-17) or other allowable bid security;
2. Photocopy of Bidder's North Carolina Contractors License;
3. Enter Contractor's License Number where called for in proposal and on the outside of sealed envelope containing the proposal;
4. Statement of Compliance with requirement of the General Conditions that the Bidder will ensure that at least half of the Work is performed with the Bidder's employees (provide statement on bidder's letterhead);
5. Certified List of Major Subcontractors;
6. Certified List of Equipment/Material Manufacturers;
7. Bidder's Certificate as to Organization and Authority;
8. Equal Employment Opportunity Addendum;
9. Qualifications of Bidders;
10. Non-Collusive Affidavit;
11. Nondiscrimination Clause.

BID PROPOSAL
GENERAL CONSTRUCTION FOR THE
Bid - FY25 Street Improvements Project
Town of Selma (the "Project")

| Base Bid Total | | | | | |
|----------------|--|------|----------|------------------------|------------------|
| LC# | Item Description | Unit | Quantity | Unit Cost | Amount Estimated |
| 1 | Mobilization | LS | 1 | | |
| 2 | Asphalt Milling 2.0" Depth | SY | 5,591 | | |
| 3 | Asphalt Milling 3.0" Depth | SY | 4,097 | | |
| 4 | Asphalt Milling 4.0" Depth | SY | 5,086 | | |
| 5 | Asphalt 9.5C | TN | 1,712 | | |
| 6 | Patching (2.5" I19.0C, 1.5" 9.5C) | TN | 30 | | |
| 7 | Adjust Water Valve Str | EA | 7 | | |
| 8 | New Water Valve Structure (Frame & Cover, Contingency) | EA | 1 | | |
| 9 | Adjust Manhole Str | EA | 10 | | |
| 10 | New Manhole Structure (Frame & Cover, Contingency) | EA | 1 | | |
| 11 | R&R Curb and Gutter (Including Contingency) | LF | 100 | | |
| 12 | R&R Sidewalk (Contingency) | LF | 40 | | |
| 13 | Traffic Control | LS | 1 | | |
| | | | | Base Bid Total: | |

| Bid Alt 1 | | | | | |
|-----------|---|------|----------|-------------------------|------------------|
| LC# | Item Description | Unit | Quantity | Unit Cost | Amount Estimated |
| 2.1 | Mobilization | LS | 1 | | |
| 2.2 | Asphalt Milling 2.0" Depth | SY | 1,730 | | |
| 2.3 | Asphalt Milling 3.0" Depth | SY | 2,484 | | |
| 2.4 | Asphalt 9.5C | TN | 485 | | |
| 2.5 | Patching (2.5" I19.0C, 1.5" 9.5C) | TN | 15 | | |
| 2.6 | Adjust Water Valve Str | EA | 4 | | |
| 2.7 | Adjust Manhole Str | EA | 1 | | |
| 2.8 | Adjust Catch basin Str | EA | 1 | | |
| 2.9 | R&R Curb and Gutter (Including Contingency) | LF | 75 | | |
| 2.10 | Traffic Control | LS | 1 | | |
| | | | | Bid Alt 1 Total: | |

Bidder _____ (Print)

The Lowest Bidder will be determined by the Base Bid amount.

The Town reserves the right to add or delete street segments from the street list at its discretion. The Town shall determine its final street listing post bid.

Notes:

NOTE: PROPOSAL SIGNATURE REQUIRED ON PAGE 00300-16. ALL PROPOSALS MUST BE PROPERLY EXECUTED TO BE CONSIDERED A VALID BID.

CERTIFIED LIST OF MAJOR SUBCONTRACTORS

The Bidder, as part of the procedure for the submission of Bids on the Project, submits the following list of Major Subcontractors to be used in the performance of work to be done on said Project. Changes to this list after the Bid opening shall only be as approved by the Owner upon request by the Bidder or as required by the Owner based upon review of Bidder's submittals:

| <u>SUBCONTRACTOR</u> | <u>SUBCONTRACTOR'S NAME AND ADDRESS</u> |
|-----------------------------|---|
| MILLING | |
| UTILITY & CONCRETE FLATWORK | |
| TEMPORARY TRAFFIC CONTROL | |
| | |

It is understood and agreed that, if awarded a Contract, the Bidder shall not make any additions, deletions, or substitutions to this certified list without the consent of the Owner.

CERTIFICATION AFFIDAVIT

THE ABOVE INFORMATION IS TRUE AND COMPLETE TO THE BEST OF MY KNOWLEDGE AND BELIEF. I FURTHER UNDERSTAND AND AGREE THAT, IF AWARDED A CONTRACT, THIS CERTIFICATION SHALL BE ATTACHED THERETO AND BECOME A PART THEREOF.

[If Bidder is not an individual, enter entity name here]

By: _____
(Signature)

NAME OF SIGNER: _____
(Please Print or Type)

TITLE OF SIGNER: _____
(Please Print or Type)

DATE: _____

CERTIFIED LIST OF EQUIPMENT/MATERIAL MANUFACTURERS

The Bidder, as part of the procedure for the submission of Bids on the Project, submits the following list of Equipment/Materials Manufacturers to be used in the performance of work to be done on said Project. The list of Manufacturers and all equipment/materials furnished shall be based on requirements of the Contract Documents. Changes to this list after the Bid opening shall only be as approved by the Owner upon request by the Bidder or as required by the Owner based upon review of Bidder's submittals:

| <u>EQUIPMENT/MATERIALS</u> | <u>MANUFACTURER</u> |
|----------------------------|---------------------|
| _____ | _____ |
| _____ | _____ |
| _____ | _____ |
| _____ | _____ |

It is understood and agreed that, if awarded a Contract, the Bidder shall not make any additions, deletions or substitutions to this certified list without the consent of the Owner. Failure to identify a manufacturer for any or all of the items listed shall constitute an entry of one of the manufacturers listed in its respective technical specification.

CERTIFICATION AFFIDAVIT

THE ABOVE INFORMATION IS TRUE AND COMPLETE TO THE BEST OF MY KNOWLEDGE AND BELIEF. I FURTHER UNDERSTAND AND AGREE THAT, IF AWARDED A CONTRACT, THIS CERTIFICATION SHALL BE ATTACHED THERETO AND BECOME A PART THEREOF.

[If Bidder is not an individual, enter entity name here]

By: _____
(Signature)

NAME OF SIGNER: _____
(Please Print or Type)

TITLE OF SIGNER: _____
(Please Print or Type)

DATE: _____

BID SECURITY:

Accompanying this Proposal is a (1) _____ in the amount of
(2) _____ Dollars
(\$ _____).

NOTE: (1) Insert the words "bank draft," "certified check," "bid bond", or "cashiers check", as the case may be.

(2) Amount must be equal to at least five percent (5%) of the total Bid.

BIDDER'S LICENSE:

The Bidder certifies that (he/she/it) is licensed as a Bidder under the specific North Carolina state law regulating his/her/its particular trade and that the number of the license under which he/she/it now operates is_____.

BIDDER'S CERTIFICATION AS TO ORGANIZATION AND AUTHORITY:

The Bidder certifies that the Affidavit of Organization and Authority, like the other documents attached hereto, form an integral part of the Proposal, and the Bidder acknowledges that the Owner will rely on the information provided therein in reviewing the Proposal and awarding a Contract.

LIQUIDATED DAMAGES:

The Bidder agrees, further, that the Owner may retain those amounts indicated in the Contract from the amount of compensation due the Bidder, under the terms of the Contract, for each and every day that the work remains incomplete and/or unsatisfactory beyond the completion date(s) specified in the Notice to Proceed. This amount is agreed upon as the proper measure of liquidated damages the Owner will sustain, per day, by the failure of the Bidder to complete the work within the stipulated time, and it is not to be construed in any sense as a penalty.

The Bidder shall not have or bring a claim against the Owner, or raise as a defense against the imposition of liquidated damages, other construction purportedly impeding Bidder's progress or timely project completion.

(SIGNATURE PAGE)

Dated _____, 20____.

_____(SEAL)
Bidder—Legal Entity

By: _____(SEAL)
(SIGN HERE)

SEAL-if corporation

Printed Name

Address

() _____
Telephone No.

Subscribed and sworn to before me this _____ day of _____, 20____

Notary Public

My Commission Expires:

BID BOND

This is a Bid Bond that is subject to the provisions of Article 3 of Chapter 44A of the North Carolina General statutes.

This Bid Bond is executed on _____, 20 .

The name of the PRINCIPAL is _____(1)

_____(2)

The name of the SURETY is _____

The TOWN OF SELMA, NORTH CAROLINA is the OWNER.

The amount of the Bond is _____

_____(Dollars) (\$_____)

KNOW BY ALL MEN BY THESE PRESENTS, the Principal and Surety above named are hereby held and firmly bound unto the above named OWNER hereinafter called the OWNER in the penal sum of the amount stated above in lawful money of the United States, for the payment of which, well and truly to be made, we hereby jointly and severally bind ourselves, our heirs, executors, administrators, successors and assigns.

The condition of the above obligation is such that whereas the Principal has submitted to the OWNER a certain Bid Proposal, attached hereto and hereby made a part hereof to enter into a Contract in writing, for the construction of:

NOW, THEREFORE

- (a) If said Bid Proposal shall be rejected; or in the alternate,
- (b) If said Bid Proposal shall be accepted and the Principal shall execute and deliver a Contract in the form of Contract attached hereto (properly completed in accordance with said Bid Proposal) and shall furnish a bond for his faithful performance of said Contract, and for the payment of all persons performing labor or furnishing materials in connection therewith, and shall in all other respects perform the agreement created by the acceptance of said Bid Proposal, then this obligation shall be void, otherwise the same shall remain in force and effect; it being expressly understood and agreed that the liability of the Surety for any and all claims hereunder shall, in no event, exceed the penal amount of this obligation as herein stated.

The Surety, for value received, hereby stipulates and agrees that the obligations of said Surety and its Bid Bond shall be in no way impaired or affected by any extension of the time within which the Owner may accept such Bid Proposal; and said Surety does hereby waive notice of any such extension.

IN WITNESS WHEREOF, the Principal and the Surety have hereunto set their hands and seals, and such of them as are corporations have caused their corporate seals to be hereto affixed and these presents to be signed by their proper officers, the day and year first set forth above.

ATTEST:

(Principal) Secretary
(SEAL)

Principal

BY: _____(3)

(Address)

Witness as to Principal

(Address)

ATTEST:

N. C. Resident Agent
(SEAL)

Surety

By: _____

(4)

(Name)

(Address)

(Phone Number)

Witness as to Surety

(Address)

- (1) Insert the correct name of Principal.
- (2) Insert whether the Principal is a corporation, a partnership, a limited liability company or an individual.
- (3) If Principal is a partnership, all partners should execute the Bid Bond. If Bidder is a limited liability company, all managers (or all members, if the company is member-managed) should execute the Bond.
- (4) Provide contact name, address and phone number for bid bond surety.

**POWER OF ATTORNEY
(Attach)**

BIDDER'S CERTIFICATES
AFFIDAVIT OF ORGANIZATION AND AUTHORITY SWORN
STATEMENT

STATE OF _____)

COUNTY OF _____)

_____ being first duly sworn on oath
deposes and says that the Bidder on the attached Bid Proposal is organized as indicated below and that all
statements herein made are made on behalf of such Bidder and that this deponent is authorized to make them.

(Fill Out Applicable Paragraph)

CORPORATION:

The Bidder is a corporation organized and existing under the laws of the State of
_____, it operates under the legal name of
_____, and the full names of its officers
are as follows:

President _____
Secretary _____
Treasurer _____

and it does _____ have a corporate seal. The _____ is/are authorized to sign
construction proposals and contracts for the company by action of its Board of Directors taken _____,
a certified copy of which is hereto attached. (Strike out this last phrase if not applicable.)

PARTNERSHIP:

The Bidder is a [limited/general] partnership consisting of individual/corporate partners as follows: General Partners

Limited Partners

The partnership does business under the name of : _____

LIMITED LIABILITY COMPANY:

The bidder is a [member-managed/manager-managed] limited liability company consisting of the following
individual/corporate members/managers:

Managers

Members

INDIVIDUAL:

The Bidder is an individual whose full name is:

and if operating under a trade name, said trade name is as follows:

The business address of the Bidder is:

Its phone number is: _____

The contact person for this Proposal is:

Bidder

By: _____

Subscribed and sworn to before me this _____ day of _____, 20 .

Notary Public

County

My Commission Expires:

EQUAL EMPLOYMENT OPPORTUNITY ADDENDUM ("ADDENDUM")

During the performance of the Contract the Bidder agrees as follows:

- a. The Bidder shall not discriminate against any employee or applicant because of race, color, religion, sex, or national origin. The Bidder shall take affirmative action to ensure that applicants are employed, and that employees are treated during employment, without regard to race, color, religion, sex, or national origin. Such action shall include but not be limited to the following: employment, upgrading, demotion, or transfer, recruitment or recruitment advertising, layoff or termination, rates of pay or other forms of compensation, and selection for training, including apprenticeship. The Bidder agrees to post in conspicuous places, available to employees and applicants for employment, notices setting forth the provisions of the nondiscrimination clause.
- b. The Bidder shall, in all solicitations or advertisements for employees placed by or on behalf of the Bidder, state that all qualified applicants will receive consideration for employment without regard to race, color, religion, sex, or national origin.
- c. The Bidder shall send to each labor union or representative of workers with which he has a collective bargaining agreement or other contract understanding, a notice, to be provided, advising the labor union or worker's representative of the Bidder's commitments under the Equal Employment Opportunity Section of the Contract, and shall post copies of the notice in conspicuous places available to employees and applicants for employment.
- d. In the event of the Bidder's noncompliance with the nondiscrimination clauses of the Contract or with any of such rules, regulations, or orders, the Contract may be canceled, terminated, or suspended in whole or in part and the Bidder may be declared ineligible for further OWNER contracts.
- e. The Bidder will include the provisions of this Addendum in every subcontract or purchase order unless exempted by rules, regulations, or orders of the OWNER so that such provisions will be binding upon each Subcontractor or vendor.

(Use the following form for execution by a CORPORATION):

ATTEST:

(Assistant) Secretary

(CORPORATE SEAL)

Corporate Name

BY: _____
(Vice) President

(Use the following form for execution by a PARTNERSHIP):

_____(SEAL)
Partnership Name

BY: _____(SEAL)
General Partner (Use

the following form for execution by a LIMITED LIABILITY COMPANY):

_____(SEAL)
Company Name

BY: _____(SEAL)
Manager/Member

(Use the following form for execution by an INDIVIDUAL):

BY: _____(SEAL)

WITNESS:

Subscribed and sworn to before me this _____ day of _____, 20 .

Notary Public

County

My Commission Expires:

QUALIFICATIONS OF BIDDERS

In order to assist the Owner in determining whether the Bidder is qualified to perform the Work, as set forth in the Contract Documents, the Bidder shall furnish the following information.

1. List of references who are qualified to judge as to his financial responsibility and his experience in work of similar nature to that bid upon:
2. List of previous contracting experience, including dollar values of contracts:
3. List of facilities or equipment that is available for use:
4. Name, residence, and title of the individual who will give personal attention to the work:
5. Financial Statement:

ASSETS

CURRENT ASSETS:

Cash \$ _____

Notes and Accounts Receivable _____

Inventories _____

PLANT ASSETS:

Real Estate \$ _____

Machinery _____

Good Will, Patents, etc. _____

\$ _____
Total Assets

LIABILITIES:

| | | |
|-------------------|------------------------|-------------------|
| Notes Payable | \$ _____ | |
| Accounts Payable | _____ | |
| Accrued Wages | _____ | |
| Other Liabilities | _____ | \$ _____ |
| | | Total Liabilities |
| | EXCESS OF ASSETS OR | |
| | NET WORTH | \$ _____ |

6. List all Claims, prior and pending, against the Bidder by the Town of Selma, including the resolution of such Claims, if any:

| <u>Claim</u> | <u>Date of Claim</u> | <u>Resolution, if any</u> |
|--------------|----------------------|---------------------------|
| _____ | _____ | _____ |
| _____ | _____ | _____ |
| _____ | _____ | _____ |
| _____ | _____ | _____ |

The existence of unresolved claims against Bidder may disqualify the Bidder from making a Bid Proposal and entering into a Contract with the Town of Selma.

Notes:

- A. The above is a suggested form for the Financial Statement, but the Bidder is not required to follow the form explicitly. The Financial Statement submitted must clearly show to the satisfaction of the Owner the Bidder's current financial condition. The Owner reserves the privilege of requiring additional information as to financial responsibility of the Bidder prior to awarding Contract.
- B. Bidder shall attach additional pages, if necessary, in order to complete the required information.
- C. The Bidder shall submit detailed information required for above Items 1 through 4 with his Bid Proposal package. The information required under Items 5 and 6 may be furnished after Bid Proposals are received if required by the Owner and Engineer to evaluate the qualifications of a prospective Bidder.

NON-COLLUSIVE AFFIDAVIT

State of _____)
) ss.
County of _____)

_____ being first duly sworn,
deposes and says that:

- (1) He/she is the _____
(Owner, Partner, Officer, Representative or Agent)
of _____, the BIDDER that has
submitted the attached BID PROPOSAL;
- (2) He is fully informed respecting the preparation and contents of the attached BID PROPOSAL and of all
pertinent circumstances respecting such BID PROPOSAL;
- (3) Such BID PROPOSAL is genuine and is not a collusive or sham BID PROPOSAL;
- (4) Neither the said BIDDER nor any of its officers, partners, owners, agents, representatives, employees or
parties in interest, including this affiant, have in any way colluded, conspired, connived or agreed, directly or
indirectly, with any other BIDDER, firm, or person to submit a collusive or sham BID PROPOSAL in connection
with the Contract for which the attached BID PROPOSAL has been submitted; or to refrain from bidding in
connection with such Contract; or have in any manner, directly or indirectly, sought by agreement or
collusion, or communication, or conference with any BIDDER, firm, or person to fix the price or prices in the
attached BID PROPOSAL or of any other BIDDER, or to fix any overhead, profit, or cost elements of the BID
PROPOSAL price or the BID PROPOSAL price of any other BIDDER, or to secure through any collusion,
conspiracy, connivance, or unlawful agreement any advantage against The Town of Selma, or any person
interested in the proposed Contract;
- (5) The price or prices quoted in the attached BID are fair and proper and are not tainted by any collusion,
conspiracy, connivance, or unlawful agreement on the part of the BIDDER or any other of its agents,
representatives, owners, employees or parties in interest, including this affidavit.

BIDDER

BY _____

ITS _____
(Title)

Subscribed and sworn to before me this _____ day of _____, 20 .

Notary Public

County

My commission expires _____

END OF AFFIDAVIT

NONDISCRIMINATION CLAUSE

It is specifically agreed as part of the consideration of the signing of this Bid Proposal, and the resulting execution of a Contract, that the parties hereto, their agents, officials, employees or servants shall not discriminate in any manner on the basis of age, handicap, race, color, creed, or national origin with reference to the subject matter of the Contract, no matter how remote.

This provision, being incorporated for the benefit of the Town of Selma and its residents, may be enforced as set out in the ordinances of the Town of Selma, enforcement of this provision shall be by action for specific performance, injunctive relief, or other remedy as by law provided.

This provision shall be binding on the successors and assigns of the parties hereto with reference to the subject matter of the Contract.

(Use the following form for signatures by a CORPORATION):

| | |
|--------------------------------|-------------------------------|
| ATTEST: | _____ Corporate Name |
| _____ (Assistant) Secretary | BY: _____ (Vice) President |
| _____ (Printed Name) | _____ (Printed Name) |
| (Corporate Seal) | |

(Use the following form for signatures by a PARTNERSHIP):

| | |
|-------------------------|-------------------------------------|
| _____ WITNESS | _____ Partnership Name (SEAL) |
| _____ (Printed Name) | BY: _____ General Partner (SEAL) |

(Use the following form for signatures by a LIMITED LIABILITY COMPANY):

| | |
|----------------|------------------|
| _____ | _____ (SEAL) |
| WITNESS | Company Name |
| _____ | BY: _____ (SEAL) |
| (Printed Name) | Manager/Member |

(Use the following form for signatures by an INDIVIDUAL):

| | |
|----------------|----------------|
| _____ | _____ (SEAL) |
| _____ | _____ |
| | (Printed Name) |
| _____ | |
| WITNESS | |
| _____ | |
| (Printed Name) | |

Subscribed and sworn to before me this _____ day of _____, 20 .

| | |
|---------------|--------|
| _____ | _____ |
| Notary Public | County |

My Commission Expires:

NOTICE OF AWARD

TO: CONTRACTOR/BIDDER: _____

ADDRESS: _____

FROM: _____

OWNER: Town of Selma
Selma, North Carolina

PROJECT: _____

You are hereby notified that the Owner has considered the Bid Proposal submitted by you for the above-described project in response to its Notice to Bidders dated _____.

It appears that it is to the best interest of said Owner to accept your Bid Proposal in the amount of: _____ Dollars (\$ _____). You are therefore hereby notified that your Bid Proposal has been accepted.

The Bidder is required by as a condition of its Award of the Contract to execute and deliver the formal Contract with the Owner and to furnish the required Bidder's Performance and Payment Bonds within ten (10) business days from the date of the delivery of this Notice to you.

If you fail to execute said Contract and to furnish said Bonds within ten (10) business days from the date of delivery of this Notice, said Owner will be entitled to consider all your rights arising out of the Owner's acceptance of your Bid Proposal as abandoned and to award the work covered by your Bid Proposal to another bidder, or to readvertise the work or otherwise dispose thereof as the Owner may see fit.

Dated this _____ day of _____, 20_____.

Town of Selma, North Carolina

By: _____

Title: _____

ACCEPTANCE OF NOTICE

Receipt of the above Notice of Award is hereby acknowledged this _____ day of _____, 20_____.

Bidder

By: _____

Title: _____

- END OF SECTION -

THIS PAGE IS LEFT INTENTIONALLY BLANK

SECTION 00500 AGREEMENT (CONTRACT)

INSTRUCTIONS TO CONTRACTORS AND REQUIREMENTS FORM FOR TOWN OF SELMA, NC AGREEMENTS DO NOT REMOVE FROM AGREEMENT

Contractor has been provided two (2) duplicates of the Agreement (or shall create two copies of the electronic version if Contractor has received that from the Town). Each of the two copies shall be signed and returned to the Engineer or Architect for signature by the Owner. One counterpart will be returned to the Contractor after Owner has executed the Agreement and all initial submittals due with the Agreement have been made to Owner. The other counterpart of the Agreement will be retained for the Owner and Engineer or Architect. If the Contractor requires additional copies, he shall notify the Owner, Engineer or Architect upon his Acknowledgement of the Notice of Award.

Please observe the following in executing the attached Agreement:

1. The Owner may contract with four types of legal entities.
 - (a) If the Agreement is with an individual, that individual should sign the Agreement exactly as his/her name is set out. If the Agreement is with an individually-owned business, the Agreement should be with the individual owner, and not the named business.
 - (b) Execution on behalf of a corporation should be by the president or a vice president, attested by the corporate secretary, with the corporate seal affixed. An official other than president or vice president should attach documentation of his/her authority to execute and bind the corporation.
 - (c) If the Agreement is with a partnership, all general partners of the partnership should execute the Agreement unless an authorized partner is designated to execute, in which case documentation of such authorization should be attached.
 - (d) If the Agreement is with a limited liability company, all managers of the limited liability company should execute the Agreement. If the limited liability company is member-managed, all members should sign the Agreement. If only certain manager(s) or member(s) of the limited liability company are authorized to execute the Agreement, documentation of such authorization should be attached.
2. After signing the Agreement, the appropriate notary's acknowledgement, in the individual, corporate or partnership form should be completed.
3. The Agreement will already be dated as of a certain date when Contractor receives it, which date will aid the Contractor in obtaining the Performance and Payment Bonds. The date of the Bonds must not be prior to the date of the Agreement. The Performance Bond and Payment Bond shall correctly reference the Agreement, including the date assigned to it. The Bonds shall be signed by the Contractor, and its signature shall be acknowledged with the appropriate acknowledgement form. Next, the Bonds, in approved form, must be signed by the authorized agent of the Surety Company issuing the Bonds, and an executed Power of Attorney document authorizing the agent to sign must accompany the Bond Documents.

4. The Bid Form and all other documents submitted with the Bid shall be included with the Agreement. Complete the Acceptance of Notice of Award section on the last page of the Bid Proposal.
5. Page 00500-3: Fill in the Contractor name and address.
6. Pages 00500-9 through 00500-12: Choose the appropriate signature page and complete it in its entirety.
7. Pages 00500-13 through 00500-19: Complete in their entirety.
8. Page 00500-20: Attach the Certificate of Insurance. All parties required to be named as additional insured parties by the Contract Documents in connection with the attached Agreement shall be named on the Certificate of Insurance for each policy.
9. Page 00500-21: The Town shall execute the page evidencing compliance with the Fiscal Control Act prior to sending a counterpart of the Agreement to the Contractor.
10. Pages 00500-22 through 00500-24: Schedule 1 – Identification of Parties and Their Authorized Representatives. The names of all parties intended to act on behalf of the parties in the roles specified in Schedule 1 should be clearly specified in such Schedule by the Contractor and the Town.
11. Once the Town has received and approved the Agreement, the Payment and Performance Bonds and all other required documents, it will send a counterpart of the fully-executed Agreement to the Contractor. Failure to fully complete both required sets of the Agreement and timely provide all the Payment and Performance Bonds will cause delays in the approval by the Owner and therefore delay the issuance of the Notice to Proceed.

AGREEMENT

This Agreement (the "Agreement") is made as of the ____ day of ____, in the year 20 __, by and between the Town of Selma, North Carolina, (the "Owner") and _____ of _____, (the "Contractor").

WITNESSETH

THAT, WHEREAS, an Award of Contract (the "Award") for:

FY25 Street Improvements Project Construction Single- Prime Contract

as prepared by WithersRavenel, has recently been awarded to the Contractor by the Owner.

AND WHEREAS, the work to be performed by the Contractor or its subcontractors, and the labor, materials, equipment, apparatus, and supplies to be provided in connection therewith (collectively, the "Work") is more particularly described in the Proposal (the "Proposal") attached hereto.

AND WHEREAS, the aggregate cost of the Work (referred to as either the "Contract Price" or the "Contract Sum") and the individual prices and rates of the various components of the Work that together comprise the Contract Price, are more particularly described in the Proposal.

AND WHEREAS, it was one of the conditions of said Award that a formal contract should be executed by and between the Owner and the Contractor, evidencing the terms of said Award.

NOW THEREFORE, THIS AGREEMENT FURTHER WITNESSETH THAT the Owner and the Contractor represent, warrant, covenant and agree as follows:

It is agreed and understood that the terms and conditions of the following documentation of are a part of and parcel to this Agreement to the same extent as if incorporated herein in full [check the applicable documentation]:

 X Standard General Conditions of the Construction Contract (EJCDC Document No. C-700, 2007 edition), as supplemented with forms for use under this Agreement by the Supplementary Conditions (as so supplemented, the "General Conditions").

 General Conditions of the Contract for Construction (AIA Document A201-2007), as supplemented with forms for use under this Agreement by the Supplementary Conditions (as so supplemented, the "General Conditions").

The Contractor hereby covenants and agrees with the Owner that it will, for a sum equal to the Contract Price, well and faithfully perform, provide and execute the Work in accordance with each and every one of the conditions, covenants, stipulations, terms and provisions contained in the Notice to Bidders/Invitation to Bid, the Instructions to Bidders, the Proposal, the Plans, the Specifications, the General Conditions and the Contract Documents (as that term is defined in the General Conditions), all of which are a part of and parcel to this Agreement to the same extent as if incorporated herein in full.

And the Owner does hereby covenant and agree with the Contractor that it will pay to the Contractor, when due and payable under the terms of the Contract Documents and the Award, the Contract Price, and that it will well and faithfully comply with and perform each and every obligation imposed upon it by said Contract Documents and the terms of said Award.

The Contractor shall commence the Work on the commencement date specified in a written order of the Owner (the "Notice to Proceed"). The Work shall be **finally and fully completed**, so that it is ready for final payment, as evidenced by the Engineer's or the Architect's written recommendation, within **42** CONSECUTIVE CALENDAR DAYS of the commencement date specified in the Notice to Proceed (such deadlines being referred to herein and in the Contract Documents as the "Contract Time" or the "Contract Times"). In the event that the Work is not completed to the standards and degrees required by the Contract Times, or either of them, liquidated damages shall be assessed against the Contractor for each day of delay as described herein below.

LIQUIDATED DAMAGES

The parties recognize and acknowledge that Owner will suffer financial losses if the Work is not completed as required within the Contract Times. They also recognize and acknowledge the delays, expense, and difficulty to both parties that would be involved in proving or contesting the amounts of those losses. Instead of requiring proof of those amounts, it is agreed that if the Contractor shall fail to complete the Work to the standard and degree required within the Contract Times, or either of them, and within any extension of time granted by the Owner in accordance with the General Conditions, then the Contractor shall pay to the Owner **\$1,000/day** for each calendar day after the Contract Times, or after a relevant extended time if applicable, that the Work remains incomplete to the standard or degree required by the Contract Documents.

Work must be substantially completed by August 29th, 2025.

INTERMEDIATE CONTRACT TIME NUMBER 1

The Contractor shall complete the required work of installing, maintaining, and removing the traffic control devices for lane closures and restoring traffic to the existing traffic pattern. The Contractor shall not close or narrow a lane of traffic on **any State maintained route or street classified as either a thoroughfare or collector** during the following time restrictions:

DAY AND TIME RESTRICTIONS

MONDAY THRU FRIDAY 6AM TO 9AM & 4PM TO 7PM

In addition, the Contractor shall not close or narrow a lane of traffic on **any State maintained route or Town Street** during holidays, holiday weekends, special events, or any other time when traffic is unusually heavy, including the following schedules:

HOLIDAYS AND HOLIDAY WEEKENDS:

1. Independence Day Holiday July 4, 2025
2. Labor Day September 1, 2025
3. Railroad Days October 6-10, 2025
4. Veteran's Day November 11, 2025

OTHER:

1. Any **unexpected occurrence** that creates unusually high traffic volumes, as directed by the Engineer.

The time of availability for this intermediate contract work shall be the time the Contractor begins to install all traffic control devices for lane closures according to the time restrictions listed herein.

The completion time for this intermediate contract work shall be the time the Contractor is required to complete the removal of all traffic control devices for lane closures according to the time restrictions stated above and place traffic in the existing traffic pattern.

The liquidated damages are **\$500 per 15 minutes**.

INTERMEDIATE CONTRACT TIME NUMBER 2

All resurfacing work must be initiated within 48 hours after full width milling operations are completed. If a segment requires installation of signal loops, then resurfacing work must be completed within 72 hours after full width milling operations are completed. Edge and/or End Joint Milling: All resurfacing work must be completed within 72 hours after edge milling and/or end joints milling operations are complete.

Typical work sequence: Day 1 - mill, Day 2 - adjust utilities and patch and Day 3 – Resurface.

Cones or drums must be placed over any exposed utilities after milling.

Temporary striping where present on existing segments to be included in the 2024 Street Improvement Project is required after resurfacing is completed.

The date of availability for this intermediate contract time for resurfacing operations will be the date when the Contractor completes the asphalt milling on a proposed street segment.

The liquidated damages are **\$1,000 per calendar day**, without prior approval by the Engineer

THIS PAGE IS LEFT INTENTIONALLY BLANK

VERIFICATION OF WORK AUTHORIZATION

Contractor represents and warrants that now and continuing for the term of Agreement, Contractor, and all subcontractors, will comply with the requirements of Article 2 of Chapter 64 of the North Carolina General Statutes, "Verification of Work Authorization," and will provide documentation or sign affidavits or any other documents requested by Town demonstrating such compliance.

ELECTRONIC VERSION OF CONTRACT DOCUMENTS

Owner may convert a signed original of the Contract Documents to an electronic record pursuant to a North Carolina Department of Cultural Resources approved procedure and process for converting paper records to electronic records for record retention purposes. Such electronic record of the Contract shall be deemed for all purposes to be an original signed Contract.

IN WITNESS WHEREOF, said Contractor and Owner, being duly authorized, have caused these presents to be signed in their names as of the day and year first above written.

Owner:

TOWN OF SELMA,
a North Carolina municipality

By: _____
Name: Phillip McDaniel
Title: Deputy Town Manager

STATE OF _____

COUNTY OF _____

I, _____, a Notary Public in the County and State aforesaid, do hereby certify that _____ personally appeared before me this day and acknowledged the due execution of the foregoing instrument.

Witness my hand and official seal, this the _____ day of _____, 20____.

Notary Public

[OFFICIAL SEAL]

Printed name of Notary Public

My Commission Expires: _____

[Contractor's Signature, if individual(s)]

CONTRACTOR:

_____(SEAL)

_____(SEAL)

_____(SEAL)

STATE OF _____

COUNTY OF _____

I, _____, a Notary Public of _____ County, State
of _____, do hereby certify that _____
personally appeared before me this day and acknowledged the due execution of the foregoing instrument.

Witness my hand and official seal, this the _____ day of _____, 20 .

Notary Public

My Commission expires: _____

[OFFICIAL SEAL]

IMPORTANT

NOTE: If Contractor is an individual, his/her signature shall be placed above. The signature of the Contractor shall also be acknowledged before a Notary Public or other person authorized by law to execute such acknowledgment.

[OR: Contractor's Signature, if a corporation]

CONTRACTOR:

a _____ corporation

ATTEST:

Secretary
(SEAL)

By: _____
Name: _____
Title: _____ President

STATE OF _____

COUNTY OF _____

I, _____, a Notary Public of _____ County, State of _____, do hereby certify that _____ personally came before me this day and acknowledged that he/she is _____ Secretary of _____, a _____ corporation, and that, by authority duly given and as the act of the corporation, the foregoing instrument was signed in its name by its _____ President, sealed with its corporate seal, and attested by himself/herself as its _____ Secretary.

Witness my hand and official seal, this the _____ day of _____, 20 .

Notary Public

My Commission Expires: _____

[OFFICIAL SEAL]

IMPORTANT

NOTE: If the Contractor is a Corporation, the legal name of the Corporation shall be set forth above, together with the signature of the officer or officers authorized to sign Contracts on behalf of the Corporation. If the signature is by an agent other than an authorized officer of the Corporation, a Resolution must be attached hereto. The signature of the Contractor shall also be acknowledged before a Notary Public or other person authorized by law to execute such acknowledgment.

[OR: Contractor's Signature, if a partnership]

CONTRACTOR:

a [general/limited] partnership (SEAL)

By: _____ (SEAL)

Name: _____

Title: General Partner

STATE OF _____

COUNTY OF _____

I, _____, a Notary Public of _____ County, State of _____, do hereby certify that _____, General Partner of _____, a _____ [general/limited] partnership,

personally appeared before me this day and acknowledged the due execution of the foregoing instrument as his/her act and deed and as the act and deed of the partnership.

Witness my hand and official seal, this the _____ day of _____, 20 .

Notary Public

My Commission Expires: _____

[OFFICIAL SEAL]

IMPORTANT

NOTE: If Contractor is a partnership, the true name of the firm shall be set forth above, together with the signatures of all the general partners (add more "by/name/title" signature lines beneath the partnership name if there is more than one general partner). If the signature is by an agent other than all general partners, a Resolution must be attached hereto. The signature of the Contractor shall also be acknowledged before a Notary Public or other person authorized by law to execute such acknowledgment.

[OR: Contractor's Signature, if a limited liability company]

CONTRACTOR:

a limited liability company (SEAL)

By: _____ (SEAL)

Name: _____

Title: Member/Manager

STATE OF _____

COUNTY OF _____

I, _____, a Notary Public of _____ County, State
of _____, do hereby certify that _____ a
[Member/Manager] of _____, a _____ limited liability

company, personally appeared before me this day and acknowledged the due execution of the foregoing
instrument as his/her act and deed and as the act and deed of the company.

Witness my hand and official seal, this the _____ day of _____, 20_____.

Notary Public

My Commission Expires: _____

[OFFICIAL SEAL]

IMPORTANT

NOTE: If Contractor is a limited liability company, the true name of the firm shall be set forth above, together with the signatures of all the managers (add more "by/name/title" signature lines beneath the company name as necessary). If the signature is by an agent other than all of the managers of the limited liability company (or all of the members, if the company is member-managed), a Resolution must be attached hereto. The signature of the Contractor shall also be acknowledged before a Notary Public or other person authorized by law to execute such acknowledgment.

PERFORMANCE BOND

This Bond is executed on _____, 20 ____ The

name of the PRINCIPAL is _____(1)

a _____(2)

The name of the SURETY is _____

The TOWN OF SELMA, NORTH CAROLINA is the CONTRACTING BODY.

The amount of the Bond is _____

_____ Dollars (\$ _____)

KNOW ALL MEN BY THESE PRESENTS, that we, the PRINCIPAL and SURETY above named, are held and firmly bound unto the above named CONTRACTING BODY, hereinafter called the "Contracting Body", in the penal sum of the amount stated above in lawful money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas, the Principal entered into a certain Agreement with the Contracting Body, dated as of the _____ day of _____, 20 ____ for work described _____ by _____ Plans _____ and _____ Specifications _____ prepared by _____, herein called and referred to as the "Engineers", a copy of said Agreement is hereto attached and made a part hereof for the construction of:

Street Resurfacing Project

NOW THEREFORE, if the Principal shall well and truly perform and fulfill all the undertakings, covenants, terms, conditions, and agreements of said Agreement during the original term of said Agreement and any extensions thereof that may be granted by the Contracting Body, with or without notice to the Surety, and during the life of any guaranty required under the Agreement, and shall also well and truly perform and fulfill all the undertakings, covenants, terms, conditions, and agreements of any and all duly authorized modifications of said Agreement that may hereafter be made, notice of which modifications to the SURETY being hereby waived, then, this obligation is to be void; otherwise it shall remain in full force and virtue.

IN WITNESS WHEREOF, the above-bounden parties have executed this instrument under their several seals on the date indicated above, the name and seal of each corporate party being hereto affixed and these presents duly signed by its undersigned representative, pursuant to authority of its governing body.

ATTEST:

(Principal) Secretary
(SEAL)

Principal

By: _____(3)

(Address)

Witness as to Principal

(Address)

Surety

By: _____(4)

(Name)

ATTEST:

(Address)

By: _____[N.C. Resident Agent]
(SEAL) (Phone Number)

Witness as to Surety

(Address)

NOTE: Date of Bond must not be prior to date of Agreement.

- (1) Insert the correct name of Contractor.
- (2) Insert whether the Contractor is a corporation, a partnership, a limited liability company or an individual.
- (3) If Contractor is a partnership, all general partners should execute the Bond. If Contractor is a limited liability company, all managers (or all members, if the company is member-managed) should execute the Bond .
- (4) Provide contact name, address and phone number for performance bond surety.

PAYMENT BOND

This Bond is executed on _____, 20 .

The name of the PRINCIPAL is _____(1)

a _____(2)

The name of the SURETY is _____

The TOWN OF SELMA, NORTH CAROLINA is the CONTRACTING BODY.

The amount of the Bond is _____ Dollars (\$ _____)

KNOW ALL MEN BY THESE PRESENTS, that we, the PRINCIPAL and SURETY above named, are held and firmly bound unto the above named CONTRACTING BODY, hereinafter called the "Contracting Body", in the penal sum of the amount stated above in lawful money of the United States, for the payment of which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly and severally, firmly by these presents.

THE CONDITION OF THIS OBLIGATION IS SUCH, that whereas, the Principal entered into a certain Agreement with the Contracting Body, dated as of the day of _____, 20 for work described by Plans and Specifications prepared by _____ herein called and referred to as the "Engineers", a copy of said Agreement is hereto attached and made a part hereof for the construction of:

- Project No. _____

NOW THEREFORE, if the Principal shall promptly make payment to all persons supplying labor and material in the prosecution of the work provided for in said Agreement, and any and all duly authorized modifications of said Agreement that may hereafter be made, notice of which modifications to the SURETY being hereby waived, then this obligation is to be void; otherwise it shall remain in full force and virtue.

IN WITNESS WHEREOF, the above-bounden parties have executed this instrument under their several seals on the date indicated above, the name and corporate seal of each corporate party being hereto affixed and these presents duly signed by its undersigned representative, pursuant to authority of its governing body.

ATTEST:

(Principal) Secretary
(SEAL)

Principal

By: _____(3)

(Address)

Witness as to Principal

(Address)

Surety

By: _____(4)

(Name)

(Address)

ATTEST:

By: _____

[N.C. Resident Agent]
(SEAL)

(Phone Number)

Witness as to Surety

(Address)

NOTE: Date of Bond must not be prior to date of Agreement.

- (1) Insert the correct name of the Contractor.
- (2) Insert whether the Contractor is a corporation, a partnership, a limited liability company or an individual.
- (3) If Contractor is a partnership, all general partners should execute the Bond. If Contractor is a limited liability company, all managers (or all members, if the company is member-managed) should execute the Bond.
- (4) Provide contact name, address and phone number for payment bond surety.

AFFIDAVIT

(To be attached to all Agreements)

STATE OF)
) SS
COUNTY OF)

_____being first duly sworn on oath deposes and says that
s/he is _____ (attorney-in-fact or agent) of
_____(bonding company) surety on the attached Agreement on
_____executed by
_____(Contractor).

Affiant further deposes and says that no officer, official or employee of the Owner has any interest directly or indirectly, or is receiving any premium, commission fee or other thing of value on account of the same or furnishing of the Bond, undertaking or Contract of Indemnity, Guaranty, Suretyship in connection with the above mentioned Agreement.

Signed_____

Subscribed and sworn to before me this_____day of_____, 20____.

(Notary Public, _____ County, _____)

My Commission Expires_____

RESOLUTION OF CONTRACTOR'S PARTNERS, MANAGERS OR MEMBERS
(Fill in and attach if necessary)

[CORPORATION/PARTNERSHIP/LIMITED LIABILITY COMPANY NAME]

CERTIFICATE OF AUTHORITY

KNOW ALL MEN BY THESE PRESENTS:

That at a meeting of the [board of directors/partners/all members/managers] of [Contractor] a
[business corporation/partnership/limited liability company] duly organized under the laws of the State of
_____, held on _____, 20____ the following Resolution was adopted, which
Resolution is still in effect:

RESOLVED, that [any of] the following: [insert
individual name and title]

be, and they hereby are, authorized to execute any and all documents, including contracts, on behalf of
[Contractor] and further that Certificates of Authority setting out this Resolution be prepared and certified by [the
Secretary of [Contractor]/all partners/all members/managers] to be used to evidence such authority.

[For a corporation, use the following certification of the Secretary:]

That I am the duly elected and qualified Secretary of [Contractor] and the keeper of records of said
company; that the foregoing is a true and correct copy of a Resolution duly adopted at the meeting described above
and held in accordance with its charter and bylaws, and that the same is now in full force and effect.

IN WITNESS WHEREOF, I have hereunto affixed by name as Secretary by order of the _____ this
__ day of _____, _____.

_____, Secretary

STATE OF _____
COUNTY OF _____

Subscribed and sworn to before me this the _____ day of _____, 20_____.

[SEAL]

Notary Public

[For partnership or limited liability company, use the following certification of all partners/members/managers, whose signatures should all appear below or otherwise attached:]

That the following consist of all [partners/members/managers] of [Contractor]; that the foregoing is a true and correct copy of a Resolution duly adopted at a meeting described above and held in accordance with its charter and bylaws, and that the same is now in full force and effect.

Partner/Member/Manager's name

Partner/Member/Manager's signature

Partner/Member/Manager's name

Partner/Member/Manager's signature

[List all partners/members/managers and include signatures for each. Use additional pages as attachments if necessary.]

STATE OF _____

COUNTY OF _____

Subscribed and sworn to before me this the _____ day of _____, 20____.

[SEAL]

Notary Public

CERTIFICATE OF INSURANCE/INSURANCE ENDORSEMENTS

(Attach)

[See the Appendix C for specific requirements.]

CERTIFICATE OF PAYMENTS

I hereby certify that I am the legal and duly appointed Financial Officer for the Owner of this project and that provision for the payment of the moneys to fall due under this Agreement has been made by appropriation duly made or by bonds or notes duly authorized, as required by the Local Government and Fiscal Control Act.

BY: _____

TITLE: _____

DATE: _____

SCHEDULE 1

IDENTIFICATION OF PARTIES AND THEIR AUTHORIZED REPRESENTATIVES

USE THIS FORM WHEN REVIEWING CONTRACT DOCUMENTATION TO ENSURE THAT PROPER AUTHORIZATION HAS BEEN GRANTED BY EACH PARTY TO SUCH DOCUMENTATION.

The "Owner" is the **Town of Selma**, a municipal corporation in North Carolina, and its successors and assigns, and is the party for whom the Work is to be performed. Except as otherwise specifically stated in the Contract Documents, neither the Architect nor the Engineer has authority to bind the Owner. Except as otherwise specified below for various contract documentation, the Owner is represented by and may be bound by the Project Manager or the Project Engineer with respect to day-to-day issues and correspondence.

The "Resident Project Representative" is: **Phillip McDaniel – Deputy Town Manager.**

The "Architect" is the Architect or the Architect's authorized representative as identified in Contract Documents. The Architect is **N/A** and/or any other party identified by the Owner as the Architect for the Work from time to time. In its sole discretion, the Owner may act in the stead of the Architect, exercising any of the rights or responsibilities of the Architect provided under the Contract Documents, so long as the Owner provides notice to the Contractor of its intent to do so. In its sole discretion, the Owner may delegate any of the rights or responsibilities of the Architect to a third party, who, for the purposes of the rights and responsibilities so delegated, shall be governed by the Contract Documents, so long as the Owner provides notice to the Contractor of its intent to do so.

The "Engineer" is **WITHERSRAVENEL (WITHERSRAVENEL) 115 MacKenan Drive, Cary, NC 27511** and/or any other party identified by the Owner as the Engineer for the Work from time to time. In its sole discretion, the Owner may act in the stead of the Engineer, exercising any of the rights or responsibilities of the Engineer provided under the Contract Documents, so long as the Owner provides notice to the Contractor of its intent to do so. In its sole discretion, the Owner may delegate any of the rights or responsibilities of the Engineer to a third party, who, for the purposes of the rights and responsibilities so delegated, shall be governed by the Contract Documents, so long as the Owner provides notice to the Contractor of its intent to do so.

The Engineer's Consultant is **N/A** and any other party to a subcontract with Engineer in connection with the Work.

The parties hereby agree that, notwithstanding any provision in the Contract Documents that appears to or in fact grants one party the right to act on behalf of another party, with respect to the documentation below, those individuals named below, personally or by role or title (or any person at a position "higher" than the individual or role named below) (in either event, an "Authorized Party") shall be the only people entitled to execute the documentation for which that individual or role is named. A position is "higher" than another position in a company if the position is an office authorized by law to bind the entity or the latter position reports (directly or through other parties) to the position in question. When an Authorized Party executes a Contract Document for which it is specified as an Authorized Party, such Authorized Party shall be deemed to be acting on behalf of the party for whom it is executing such document, binding such party as to obligations acknowledged and representations and warranties made in such documentation, and no other proof of agency, authority or delegation of power is necessary to so bind such party by the execution of the document by the Authorized Party.

| <u>Document</u> | <u>Party to Execute</u> | <u>Person/Role Having Capacity to Sign</u> |
|-----------------|-------------------------|--|
| Agreement | Owner | <u>Phillip McDaniel</u> Deputy Town Manager |
| | Contractor | _____ [President or Vice-President] |

| | | |
|---|------------------------------|---|
| Application for Payment | Contractor | <hr/> |
| | Resident Prj. Representative | <u>Phillip McDaniel</u> Deputy Town Manager |
| | Engineer/Architect | <u>Vlad Mitchev, PE</u> WITHERSRAVENEL Program Manager |
| | Owner | <u>Phillip McDaniel</u> Deputy Town Manager |
| Field Order | Engineer/Architect | <u>Jordan Nelson</u> WITHERSRAVENEL Project Manager |
| | Owner | <u>Phillip McDaniel</u> Deputy Town Manager |
| | Contractor | <hr/> |
| <u>Document</u> | <u>Party to Execute</u> | <u>Person/Role Having Capacity to Sign</u> |
| Work Change Directive | Engineer/Architect | <u>Vlad Mitchev, PE</u> WITHERSRAVENEL Program Manager |
| | Owner | <u>Phillip McDaniel</u> Deputy Town Manager |
| | Contractor | <hr/> |
| Change Order | Engineer/Architect | <u>Vlad Mitchev, PE</u> WITHERSRAVENEL Program Manager |
| (Recommendation and Contract Amendment) | (Recommend) | |

Owner
(Review [not approve]) Phillip McDaniel
Deputy Town Manager

Contractor
(Accept recommendation) _____

Contractor
(Amend Contract Sum or Price
and/or Contract Time or
Times) _____

Owner
Amend Contract Sum or
Price and/or Contract Time or
Times)

[Any other documentation] Engineer/Architect Jordan Nelson
WITHERSRAVENEL Project Manager

Owner Phillip McDaniel
Deputy Town Manager

Contractor _____

This Schedule 1 may be revised, amended and/or replaced by a new Schedule 1 identifying other individuals or roles entitled to execute the documentation described herein if the replacement Schedule 1 is signed by each of the parties below. The revised Schedule 1 shall be dated and attached to the Contract Documents, and a copy shall be given to all affected parties. To the extent possible, prior versions of Schedule 1 shall be removed from the Contract Documents when a replacement Schedule 1 is approved.

Town of Selma:

Contractor:

By: _____
Town Manager

By: _____
[President or Vice-President or Owner]

NOTICE TO PROCEED

TO: CONTRACTOR:

ADDRESS:

FROM: Phillip McDaniel
Deputy Town Manager
212 N. Raiford St
Selma, North Carolina 27576

OWNER: Town of Selma
FY25 Street Improvements Project

CONTRACT PRICE/SUM: \$ _____

You are hereby notified to commence Work on the referenced project on or before _____, 20____
(the "Commencement Date"), and are to complete the work finally and fully within **42 CONSECUTIVE CALENDAR DAYS** of the Commencement Date. Your Contract final completion date is therefore
_____, 20____.

The Agreement provides for assessment of liquidated damages for each consecutive calendar day after the above established completion date that the Work remains incomplete to the standard and degree required.

OWNER:

TOWN OF SELMA, NORTH CAROLINA

By:

Name: Phillip McDaniel

Title: Deputy Town Manager

DATE: _____

THIS PAGE IS LEFT INTENTIONALLY BLANK

This document has important legal consequences; consultation with an attorney is encouraged with respect to its use or modification. This document should be adapted to the particular circumstances of the contemplated Project and the controlling Laws and Regulations.

STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT

Prepared by

ENGINEERS JOINT CONTRACT DOCUMENTS COMMITTEE

and

Issued and Published Jointly by



AMERICAN COUNCIL OF ENGINEERING COMPANIES

ASSOCIATED GENERAL CONTRACTORS OF AMERICA

AMERICAN SOCIETY OF CIVIL ENGINEERS

PROFESSIONAL ENGINEERS IN PRIVATE PRACTICE
A Practice Division of the
NATIONAL SOCIETY OF PROFESSIONAL ENGINEERS

Endorsed by



CONSTRUCTION SPECIFICATIONS INSTITUTE

EJCDC C-700 Standard General Conditions of the Construction Contract

Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved. This document was altered from the original form published by the parties above. Changes are highlighted as deleted or added text throughout the document.

These General Conditions have been prepared for use with the Suggested Forms of Agreement Between Owner and Contractor (EJCDC C-520 or C-525, 2007 Editions). Their provisions are interrelated and a change in one may necessitate a change in the other. Comments concerning their usage are contained in the Narrative Guide to the EJCDC Construction Documents (EJCDC C-001, 2007 Edition). For guidance in the preparation of Supplementary Conditions, see Guide to the Preparation of Supplementary Conditions (EJCDC C-800, 2007 Edition).

Copyright © 2007 National Society of Professional Engineers 1420 King
Street, Alexandria, VA 22314-2794
(703) 684-2882
www.nspe.org

American Council of Engineering Companies 1015 15th
Street N.W., Washington, DC 20005 (202) 347-7474
www.acec.org

American Society of Civil Engineers
1801 Alexander Bell Drive, Reston, VA 20191-4400 (800) 548-
2723
www.asce.org

Associated General Contractors of America
2300 Wilson Boulevard, Suite 400, Arlington, VA 22201-3308
(703) 548-3118
www.agc.org

The copyright for this EJCDC document is owned jointly by the four EJCDC sponsoring organizations and held in trust for their benefit by NSPE.

EJCDC C-700 Standard General Conditions of the Construction Contract

Copyright © 2007 National Society of Professional Engineers for EJCDC. All rights reserved. This document was altered from the original form published by the parties above. Changes are highlighted as deleted or added text throughout the document.

STANDARD GENERAL CONDITIONS OF THE CONSTRUCTION CONTRACT

TABLE OF CONTENTS

| | Page |
|--|------|
| Article 1 – DEFINITIONS AND TERMINOLOGY | 1 |
| 1.1 Defined Terms | 1 |
| 1.2 Terminology | 6 |
| Article 2 – PRELIMINARY MATTERS | 7 |
| 2.1 Delivery of Bonds and Evidence of Insurance | 7 |
| 2.2 Copies of Documents | 8 |
| 2.3 Commencement of Contract Times; Notice to Proceed | 8 |
| 2.4 Starting the Work | 8 |
| 2.5 Before Starting Construction | 8 |
| 2.6 Preconstruction Conference; Designation of Authorized Representatives | 9 |
| 2.7 Initial Acceptance of Schedules | 9 |
| <u>2.08 Construction Conferences</u> | 10 |
| Article 3 – CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE | 11 |
| 3.1 Intent | 11 |
| 3.2 Reference Standards | 12 |
| 3.3 Reporting and Resolving Discrepancies | 12 |
| 3.4 Amending and Supplementing Contract Documents | 13 |
| 3.5 Reuse of Documents | 14 |
| 3.6 Electronic Data | 14 |
| <u>3.07 Organization of the Documents</u> | 15 |
| Article 4 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS | 15 |
| 4.1 Availability of Lands | 15 |
| 4.2 Subsurface and Physical Conditions | 15 |
| 4.3 Differing Subsurface or Physical Conditions | 16 |
| 4.4 Underground Facilities | 18 |
| 4.5 Reference Points | 19 |
| 4.6 Hazardous Environmental Condition at Site | 19 |
| <u>4.7 Miscellaneous Site Conditions</u> | 21 |
| <u>4.8 Existing Utilities</u> | 22 |
| Article 5 – BONDS AND INSURANCE | 23 |
| <u>5.00 Evidence of Bonds and Insurance Required Prior to the Work</u> | 23 |
| 5.1 Performance, Payment, and Other Bonds | 23 |
| 5.2 Licensed Sureties and Insurers | 24 |
| 5.3 Certificates of Insurance | 24 |
| 5.4 Contractor's <u>Liability and Property</u> Insurance | 25 |

| | | |
|--|--|----|
| 5.5 | Owner's Liability Insurance | 29 |
| 5.6 | Additional Property Insurance | 29 |
| 5.7 | Waiver of Rights..... | 31 |
| 5.8 | Intentionally Omitted Receipt and Application of Insurance Proceeds | 32 |
| 5.9 | Acceptance of Bonds and Insurance; Option to Replace..... | 32 |
| 5.10 | Partial Utilization, Acknowledgment of Property Insurer | 33 |
| Article 6 – CONTRACTOR'S RESPONSIBILITIES..... | | 33 |
| 6.1 | Supervision and Superintendence | 33 |
| 6.2 | Labor; Working Hours..... | 34 |
| 6.3 | Services, Materials, and Equipment | 36 |
| 6.4 | Progress Schedule..... | 37 |
| 6.5 | Substitutes and "Or-Equals" | 38 |
| 6.6 | Concerning Subcontractors, Suppliers, and Others..... | 40 |
| 6.7 | Patent Fees and Royalties. | 42 |
| 6.8 | Permits | 43 |
| 6.9 | Laws and Regulations | 44 |
| 6.10 | Taxes..... | 45 |
| 6.11 | Use of Site and Other Areas | 46 |
| 6.12 | Record Documents | 49 |
| 6.13 | Safety and Protection | 49 |
| 6.14 | Safety Representative | 51 |
| 6.15 | Hazard Communication Programs..... | 51 |
| 6.16 | Emergencies | 52 |
| 6.17 | Shop Drawings and Samples | 52 |
| 6.18 | Continuing the Work | 54 |
| 6.19 | Contractor's General Warranty and Guarantee | 54 |
| 6.20 | Indemnification..... | 56 |
| 6.21 | Delegation of Professional Design Services | 57 |
| 6.22 | <u>Contractor License Requirements</u> | 58 |
| Article 7 – OTHER WORK AT THE SITE. | | 58 |
| 7.1 | Related Work at Site..... | 58 |
| 7.2 | Coordination..... | 59 |
| 7.3 | Legal Relationships | 60 |
| 7.04 | <u>Certain Specific Related Remedies</u> | 60 |
| Article 8 – OWNER'S RESPONSIBILITIES | | 61 |
| 8.1 | Communications to Contractor | 61 |
| 8.2 | Replacement of Engineer | 61 |
| 8.3 | Furnish Data | 61 |
| 8.4 | Pay When Due | 61 |
| 8.5 | Lands and Easements; Reports and Tests..... | 61 |
| 8.6 | Insurance | 62 |
| 8.7 | Change Orders | 62 |
| 8.8 | Inspections, Tests, and Approvals | 62 |
| 8.9 | Limitations on Owner's Responsibilities | 62 |
| 8.10 | Undisclosed Hazardous Environmental Condition..... | 62 |

| | | |
|---|---|----|
| 8.11 | Evidence of Financial Arrangements | 62 |
| 8.12 | Compliance with Safety Program | 62 |
| Article 9 – ENGINEER’S STATUS DURING CONSTRUCTION..... | | 62 |
| 9.1 | Owner’s Representative..... | 62 |
| 9.2 | Visits to Site | 63 |
| 9.3 | Project Representative..... | 63 |
| 9.4 | Authorized Variations in Work..... | 64 |
| 9.5 | Rejecting Defective Work..... | 65 |
| 9.6 | Shop Drawings, Change Orders and Payments..... | 65 |
| 9.7 | Determinations for Unit Price Work | 65 |
| 9.8 | Decisions on Requirements of Contract Documents and Acceptability of Work | 65 |
| 9.9 | Limitations on Engineer’s Authority and Responsibilities..... | 66 |
| 9.10 | Compliance with Safety Program | 67 |
| 9.11 | <u>Clarifications and Interpretations</u> | 67 |
| Article 10 – CHANGES IN THE WORK; CLAIMS..... | | 67 |
| 10.1 | Authorized Changes in the Work..... | 67 |
| 10.2 | Unauthorized Changes in the Work | 68 |
| 10.3 | Execution of Change Orders..... | 69 |
| 10.4 | Notification to Surety | 69 |
| 10.5 | Claims | 69 |
| 10.6 | <u>Requests for Changes in the Work</u> | 70 |
| 10.7 | <u>Effect of the Change Order</u> | 71 |
| Article 11 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK..... | | 71 |
| 11.1 | Cost of the Work | 71 |
| 11.2 | Allowances..... | 74 |
| 11.3 | Unit Price Work..... | 75 |
| 11.04 | <u>Costs Included in Contract Price</u> | 75 |
| Article 12 – CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES | | 75 |
| 12.1 | Change of Contract Price | 75 |
| 12.2 | Change of Contract Times | 76 |
| 12.3 | Delays..... | 77 |
| 12.04 | <u>Float Times and Contract Times and Contract Price</u> | 78 |
| Article 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK..... | | 78 |
| 13.1 | Notice of Defects..... | 78 |
| 13.2 | Access to Work | 78 |
| 13.3 | Tests and Inspections | 79 |
| 13.4 | Uncovering Work..... | 80 |
| 13.5 | Owner May Stop the Work | 81 |
| 13.6 | Correction or Removal of Defective Work..... | 81 |
| 13.7 | Correction Period | 82 |
| 13.8 | Acceptance of Defective Work | 83 |
| 13.9 | Owner May Correct Defective Work..... | 83 |

| | |
|--|-----|
| Article 14 – PAYMENTS TO CONTRACTOR AND COMPLETION | 84 |
| 14.1 Schedule of Values | 84 |
| 14.2 Progress Payments..... | 84 |
| 14.3 Contractor’s Warranty of Title | 90 |
| 14.4 Substantial Completion | 90 |
| 14.5 Partial Utilization | 91 |
| 14.6 Final Inspection | 92 |
| 14.7 Final Payment..... | 92 |
| 14.8 Final Completion Delayed | 93 |
| 14.9 Waiver of Claims | 93 |
| Article 15 – SUSPENSION OF WORK AND TERMINATION | 94 |
| 15.1 Owner May Suspend Work..... | 94 |
| 15.2 Owner May Terminate <u>the Contract or Suspend the Work</u> for Cause..... | 94 |
| 15.3 Owner May Terminate For Convenience..... | 96 |
| 15.4 Contractor May Stop Work or Terminate | 96 |
| Article 16 – DISPUTE RESOLUTION | 97 |
| 16.01 Methods and Procedures | 97 |
| Article 17 – MISCELLANEOUS | 97 |
| 17.1 Giving Notice | 97 |
| 17.2 Computation of Times..... | 98 |
| 17.3 Cumulative Remedies..... | 98 |
| 17.4 Survival of Obligations | 98 |
| 17.5 Controlling Law | 98 |
| 17.6 Headings..... | 98 |
| 17.7 <u>Amendments</u> | 98 |
| 17.8 <u>Assignment</u> | 98 |
| 17.9 <u>Addresses</u> | 99 |
| 17.10 <u>Forms</u> | 99 |
| 17.11 <u>Dissemination of Information</u> | 100 |

ARTICLE 1 – DEFINITIONS AND TERMINOLOGY

1.1 *Defined Terms*

- A. Wherever used in the Bidding Requirements or Contract Documents and printed with initial capital letters, the terms listed below will have the meanings indicated which are applicable to both the singular and plural thereof. In addition to terms specifically defined, terms with initial capital letters in the Contract Documents include references to identified articles and paragraphs, and the titles of other documents or forms.
1. *Addenda*—Written or graphic instruments issued prior to the opening of Bids which clarify, correct, or change the Bidding Requirements or the proposed Contract Documents.
 2. *Agreement*—The written instrument which is evidence of the agreement between Owner and Contractor covering the Work (**Section 00500**).
 3. *Application for Payment*—The form acceptable to Engineer which is to be used by Contractor during the course of the Work in requesting progress or final payments and which is to be accompanied by such supporting documentation as is required by the Contract Documents.
 4. *Asbestos*—Any material that contains more than one percent asbestos and is friable or is releasing asbestos fibers into the air above current action levels established by the United States Occupational Safety and Health Administration.
 5. *Bid*—The offer or proposal of a Bidder submitted on the prescribed form setting forth the prices for the Work to be performed.
 6. *Bidder*—The individual or entity who submits a Bid directly to Owner.
 7. *Bidding Documents*—The Bidding Requirements and the proposed Contract Documents (including all Addenda).
 8. *Bidding Requirements*—The advertisement or invitation to bid, Instructions to Bidders, Bid security of acceptable form, if any, and the Bid Form with any supplements.
 9. *Change Order*—A document recommended by Engineer ~~if which is~~ signed by Contractor and Owner ~~that and~~ authorizes an addition, deletion, or revision in the Work or an adjustment in the Contract Price or the Contract Times, issued on or after the Effective Date of the Agreement. **A Change Order may deal with the nonengineering or nontechnical, rather than strictly construction related, aspects of the Contract Documents.**
 10. *Claim*—A demand or assertion by Owner or Contractor seeking an adjustment of Contract Price or Contract Times, or both, or other relief with respect to the terms of the Contract. A demand for money or services by a third party is not a Claim.

11. *Contract*—The entire and integrated written agreement between the Owner and Contractor concerning the Work. The Contract supersedes prior negotiations, representations, or agreements, whether written or oral. The Contract Documents form the Contract.
12. *Contract Documents*—Those items so designated in the Agreement, including the Agreement, the Invitation to Bid, the Instructions to Bidders, Addenda (which pertain to the Contract Documents), Contractor's Bid (including documentation accompanying the Bid and any post Bid documentation submitted prior to the Notice of Award) when attached as an exhibit to the Agreement, the Notice to Proceed, the bonds, Conditions of the Contract (including these General Conditions, the Supplementary Conditions, and any other Conditions to these Standard General Condition of the Construction Contract), the Specifications and the Drawings as the same are more specifically identified in the Agreement, together with all Change Orders, Work Change Directives, Field Orders and Engineer's written interpretations and clarifications issued on or after the Effective Date of the Agreement. Only printed or hard copies of the items listed in the Agreement are Contract Documents. Approved Shop Drawings, other Contractor submittals, and the reports and drawings of subsurface and physical conditions are not Contract Documents.
13. *Contract Price*—The moneys payable by Owner to Contractor for completion of the Work in accordance with the Contract Documents as stated in the Agreement (subject to the provisions of Paragraph 11.03 in the case of Unit Price Work).
14. *Contract Times*—The number of days or the dates stated in the Agreement to: (i) achieve Milestones, if any; (ii) achieve Substantial Completion; and (iii) complete the Work so that it is ready for final payment as evidenced by Engineer's written recommendation of final payment.
15. *Contractor*—The party or parties identified as such in ~~individual or entity with whom Owner has entered into the Agreement.~~ The term is used in the singular throughout the Contract, even if it refers to more than one party. In a multi-prime project, the term refers to all Contractors collectively except where the Contract Documents clearly indicate or intend that only certain Contractors are intended to be bound thereby.
16. *Cost of the Work*—See Paragraph 11.01 for definition.
17. *Drawings*—That part of the Contract Documents prepared or approved by Engineer which graphically shows the scope, extent, and character of the Work to be performed by Contractor. Shop Drawings and other Contractor submittals are not Drawings as so defined.
18. *Effective Date of the Agreement*—The date indicated in the Agreement on which it becomes effective, but if no such date is indicated, it means the date on which the Agreement is signed and delivered by the last of the two parties to sign and deliver.
19. *Engineer*—The ~~individual or entity~~ named as such in Schedule 1 to the Agreement between the Town of Selma and the Contractor (Section 00500).
20. *Field Order*—A written order issued by Engineer which requires minor changes in the Work but which does not involve a change in the Contract Price or the Contract Times.

21. *General Requirements*—Sections of Division 1 of the Specifications.
22. *Hazardous Environmental Condition*—The presence at the Site of Asbestos, PCBs, Petroleum, Hazardous Waste, or Radioactive Material in such quantities or circumstances that may present a substantial danger to persons or property exposed thereto.
23. *Hazardous Waste*—The term Hazardous Waste shall have the meaning provided in Section 1004 of the Solid Waste Disposal Act (42 USC Section 6903) as amended from time to time.
24. *Laws and Regulations; Laws or Regulations*—Any and all applicable laws, rules, regulations, ordinances, codes, and orders of any and all governmental bodies, agencies, authorities, and courts having jurisdiction.
25. *Liens*—Charges, security interests, or encumbrances upon Project funds, real property, or personal property.
26. *Milestone*—A principal event specified in the Contract Documents relating to an intermediate completion date or time prior to Substantial Completion of all the Work.
27. *Notice of Award*—The written notice by Owner to the Successful Bidder stating that upon timely compliance by the Successful Bidder with the conditions precedent listed therein, Owner will sign and deliver the Agreement.
28. *Notice to Proceed*—A written notice given by Owner to Contractor fixing the date on which the Contract Times will commence to run and on which Contractor shall start to perform the Work under the Contract Documents.
29. *Owner*— The individual or entity with whom Contractor has entered into the Agreement for whom the Work is to be performed, **as specified in Schedule 1 to the Agreement between the Town of Selma and the Contractor (Section 00500).**
30. *PCBs*—Polychlorinated biphenyls.
31. *Petroleum*—Petroleum, including crude oil or any fraction thereof which is liquid at standard conditions of temperature and pressure (60 degrees Fahrenheit and 14.7 pounds per square inch absolute), such as oil, petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and oil mixed with other non-Hazardous Waste and crude oils.
32. *Progress Schedule*—A schedule, prepared and maintained by Contractor, describing the sequence and duration of the activities comprising the Contractor's plan to accomplish the Work within the Contract Times.
33. *Project*—The total construction of which the Work to be performed under the Contract Documents may be the whole, or a part.
34. *Project Manual*—The bound documentary information prepared for bidding and constructing the Work. A listing of the contents of the Project Manual, which may be bound in one or more volumes, is contained in the table(s) of contents.

35. *Radioactive Material*—Source, special nuclear, or byproduct material as defined by the Atomic Energy Act of 1954 (42 USC Section 2011 *et seq.*) as amended from time to time.
36. *Resident Project Representative*—The authorized representative of Engineer who may be assigned to the Site or any part thereof, as and if specified in Schedule 1 to the Agreement.
37. *Samples*—Physical examples of materials, equipment, or workmanship that are representative of some portion of the Work and which establish the standards by which such portion of the Work will be judged.
38. *Schedule of Submittals*—A schedule, prepared and maintained by Contractor, of required submittals and the time requirements to support scheduled performance of related construction activities.
39. *Schedule of Values*—A schedule, prepared and maintained by Contractor, allocating portions of the Contract Price to various portions of the Work and used as the basis for reviewing Contractor's Applications for Payment.
40. *Shop Drawings*—All drawings, diagrams, illustrations, schedules, and other data or information which are specifically prepared or assembled by or for Contractor and submitted by Contractor to illustrate some portion of the Work.
41. *Site*—Lands or areas indicated in the Contract Documents as being furnished by Owner upon which the Work is to be performed, including rights-of-way and easements for access thereto, and such other lands furnished by Owner which are designated for the use of Contractor.
42. *Specifications*—That part of the Contract Documents consisting of written **technical descriptions of and** requirements for materials, equipment, systems, standards and workmanship as applied to the Work, and certain administrative **details,** requirements and procedural matters applicable thereto. **Specifications include all Sections included under the Technical Specifications of the Project Manual.**
43. *Subcontractor*—An individual or entity having a direct contract with Contractor or with any other Subcontractor for the performance of a part of the Work at the Site.
44. *Substantial Completion*—The time at which the Work (or a specified part thereof) has progressed to the point where, in the opinion of Engineer **and with the approval of the Owner,** the Work (or a specified part thereof) is sufficiently complete, in accordance with the Contract Documents, so that the Work (or a specified part thereof) can be utilized for the purposes for which it is intended. **The Owner's receipt of all certificates of occupancy applicable to the Project is a condition precedent to the Project being deemed "Substantially Complete."** The terms "substantially complete" and "substantially completed" as applied to all or part of the Work refer to Substantial Completion thereof.
45. *Successful Bidder*—The Bidder submitting a responsive Bid to whom Owner makes an award.

46. *Supplementary Conditions*—That part of the Contract Documents which amends or supplements these General Conditions. The Supplementary Conditions include standard forms for submittals, notices, Change Orders and other documents permitted or required to be used under the Contract Documents.
47. *Supplier*—A manufacturer, fabricator, supplier, distributor, materialman, or vendor having a direct contract with Contractor or with any Subcontractor to furnish materials or equipment to be incorporated in the Work by Contractor or Subcontractor.
48. *Underground Facilities*—All underground pipelines, conduits, ducts, cables, wires, manholes, vaults, tanks, tunnels, or other such facilities or attachments, and any encasements containing such facilities, including those that convey electricity, gases, steam, liquid petroleum products, telephone or other communications, cable television, water, wastewater, storm water, other liquids or chemicals, or traffic or other control systems.
49. *Unit Price Work*—Work to be paid for on the basis of unit prices.
50. *Work*—The entire construction or the various separately identifiable parts thereof required to be provided under the Contract Documents. Work includes and is the result of performing or providing all labor, services, and documentation necessary or appropriate to produce such construction, and furnishing, installing, and incorporating all necessary or appropriate materials and equipment into such construction, all as ~~required by more~~ specifically described in the Contract Documents.
51. *Work Change Directive*—A written statement to Contractor issued on or after the Effective Date of the Agreement and signed by Owner and recommended by Engineer ordering an addition, deletion, or revision in the Work, or responding to differing or unforeseen subsurface or physical conditions under which the Work is to be performed or to emergencies. A Work Change Directive will not change the Contract Price or the Contract Times but is evidence that the parties expect that the change ordered or documented by a Work Change Directive will be incorporated in a subsequently issued Change Order following negotiations by the parties as to its effect, if any, on the Contract Price or Contract Times.
52. ***Project Manual--The Advertisement for Bids, Instructions to Bidders, Bid Forms, Agreements, Bonds, General Conditions, Supplementary Conditions, Specifications, and Appendices.***
53. ***General Contractor--The Contractor responsible for all Work other than Electrical, Instrumentation, HVAC, and Plumbing Work, as defined in the Contract Documents.***
54. ***HVAC Contractor--The Contractor responsible for all HVAC Work as defined in the Contract Documents.***
55. ***Plumbing Contractor--The Contractor responsible for all Plumbing Work as defined in the Contract Documents.***

56. **Electrical Contractor**--The Contractor responsible for all Electrical and Instrumentation Work as defined in the Contract Documents.
57. **Single Prime Contractor**--If this project is awarded as a Single Prime Contract, then the terms General Contractor, HVAC Contractor, Plumbing Contractor, and Electrical Contractor shall be understood to refer to the Single Prime Contractor.
58. **Preoperational Testing**--All field inspections, installation checks, water test, performance tests, and necessary corrections required of Contractor to demonstrate that individual components of the Work have been properly constructed and do operate in accordance with the Contract Documents for their intended purposes.
59. **Startup Testing**--A predefined trial period required for achieving substantial completion during which Contractor is to operate the entire Work (or any part thereof agreed to by the Owner) under actual and simulated operating conditions for the purpose of (i) making such minor adjustments and changes to the Work as may be necessary for the Work to comply with the Contract Documents and (ii) complying with the final test requirements in the Contract Documents.
60. **The “Standard Specifications and Details” shall be the “Town of Selma Standard Specifications and Details”, that have been adopted as of the date of the Invitation to Bid.**
61. **The “NCDOT Standard Specifications” shall be the “Standard Specifications for Roads and Structures” and the “Roadway Standard Drawings”, current edition as of the date of the Invitation to Bid.**

1.2 Terminology

- A. The words and terms discussed in Paragraph 1.02.B through F are not defined but, when used in the Bidding Requirements or Contract Documents, have the indicated meaning.
- B. *Intent of Certain Terms or Adjectives:*
1. The Contract Documents include the terms “as allowed,” “as approved,” “as ordered,” “as directed” or terms of like effect or import to authorize an exercise of professional judgment by Engineer. In addition, the adjectives “reasonable,” “suitable,” “acceptable,” “proper,” “satisfactory,” or adjectives of like effect or import are used to describe an action or determination of Engineer as to the Work. It is intended that such exercise of professional judgment, action, or determination will be solely to evaluate, in general, the Work for compliance with the information in the Contract Documents and with the design concept of the Project as a functioning whole as shown or indicated in the Contract Documents (unless there is a specific statement indicating otherwise). The use of any such term or adjective is not intended to and shall not be effective to assign to Engineer any duty or authority to supervise or direct the performance of the Work, or any duty or authority to undertake responsibility contrary to the provisions of Paragraph 9.09 or any other provision of the Contract Documents.
- C. *Day:*

1. The word “day” means a calendar day of 24 hours measured from midnight to the next midnight.

D. *Defective:*

1. The word “defective,” when modifying the word “Work,” refers to Work that is unsatisfactory, faulty, or deficient in that it:
 - a. does not conform to the Contract Documents; or
 - b. does not meet the requirements of any applicable inspection, reference standard, test, or approval referred to in the Contract Documents; or
 - c. has been damaged prior to Engineer’s recommendation of final payment (unless responsibility for the protection thereof has been assumed by Owner at Substantial Completion in accordance with Paragraph 14.04 or 14.05).

E. *Furnish, Install, Perform, Provide:*

1. The word “furnish,” when used in connection with services, materials, or equipment, shall mean to supply and deliver said services, materials, or equipment to the Site (or some other specified location) ready for use or installation and in usable or operable condition.
2. The word “install,” when used in connection with services, materials, or equipment, shall mean to put into use or place in final position said services, materials, or equipment complete and ready for intended use.
3. The words “perform” or “provide,” when used in connection with services, materials, or equipment, shall mean to furnish and install said services, materials, or equipment complete and ready for intended use.
4. When “furnish,” “install,” “perform,” or “provide” is not used in connection with services, materials, or equipment in a context clearly requiring an obligation of Contractor, “provide” is implied.

- F. Unless stated otherwise in the Contract Documents, words or phrases that have a well-known technical or construction industry or trade meaning are used in the Contract Documents in accordance with such recognized meaning.

ARTICLE 2 – PRELIMINARY MATTERS

2.1 *Delivery of Bonds and Evidence of Insurance*

- A. When Contractor delivers the executed counterparts of the Agreement to Owner, Contractor shall also deliver to Owner such bonds as Contractor may be required to furnish.
- B. ~~*Evidence of Insurance:*~~ Before any Work at the Site is started, Contractor ~~and Owner~~ shall ~~each deliver to the other~~ Owner, with copies to Engineer and each additional insured identified in Article 5, as supplemented and amended by the Supplementary Conditions, certificates of and endorsements to insurance policies (and other evidence of insurance which

~~either of them or any additional insured may reasonably request) which Contractor and Owner respectively are~~ **requested by Owner) that Contractor is** required to purchase and maintain in accordance with **the requirements of** Article 5.

2.2 *Copies of Documents*

- A. **The Contract Documents shall be executed by the Owner and the Contractor in two (2) counterparts, one (1) of which shall be returned to the Contractor.** Owner shall furnish to Contractor up to ten printed or hard copies of the Drawings and Project Manual. Additional copies will be furnished upon request at the cost of reproduction **and handling.**
- B. **The Engineer shall provide the Contractor with two (2) copies of any revised plans, Drawings, and Specifications as may be required for the execution of authorized changes or extra Work.**

2.3 *Commencement of Contract Times; Notice to Proceed*

- A. **Notice to Proceed may be given at any time within thirty days after the Effective Date of the Agreement. The Contract Times will commence at the time specified in such Notice to Proceed, or if no Notice to Proceed is given, thirty days following the Effective Date of the Agreement, provided that the Notice to Proceed may not specify a time of commencement later than 60 days after the Effective Date of the Agreement.** ~~The Contract Times will commence to run on the thirtieth day after the Effective Date of the Agreement or, if a Notice to Proceed is given, on the day indicated in the Notice to Proceed. A Notice to Proceed may be given at any time within 30 days after the Effective Date of the Agreement. In no event will the Contract Times commence to run later than the sixtieth day after the day of Bid opening or the thirtieth day after the Effective Date of the Agreement, whichever date is earlier.~~

2.4 *Starting the Work*

- A. Contractor shall start to perform the Work on the date when the Contract Times commence to run. No Work shall be done, **including materials supplied,** at the Site prior to the date on which the Contract Times commence to run **without the express written consent of the Owner.**

2.5 *Before Starting Construction*

- A. *Preliminary Schedules:* Within 10 days after the Effective Date of the Agreement (unless otherwise specified in the ~~General Requirements~~ **Contract Documents**), Contractor shall submit to Engineer for timely review:
1. a preliminary Progress Schedule indicating the times (numbers of days or dates) for starting and completing the various stages of the Work, including any Milestones specified in the Contract Documents;
 2. a preliminary Schedule of Submittals; and

3. a preliminary Schedule of Values for all of the Work which includes quantities and prices of items which when added together equal the Contract Price and subdivides the Work into component parts in sufficient detail to serve as the basis for progress payments during performance of the Work. Such prices will include an appropriate amount of overhead and profit applicable to each item of Work.

B. Execution of the Contract by the Contractor is a representation by the Contractor that it has visited the Site, become generally familiar with local conditions under which the Work is to be performed and correlated personal observations with the requirements of the Contract.

2.6 *Preconstruction Conference; Designation of Authorized Representatives*

- A. Before any Work at the Site is started **or any materials or equipment are delivered to the Site**, a conference attended by Owner, Contractor, Engineer, and others as appropriate will be held to establish a working understanding among the parties as to the Work and to discuss the schedules referred to in Paragraph 2.05.A, procedures for handling Shop Drawings and other submittals, processing Applications for Payment, and maintaining required records. **The Engineer shall notify the Contractor of the place, date and time of the conference. The Contractor, its project manager, its superintendent, and any of the Contractor's other Project coordinators, representatives or other parties whose work on the Project would benefit from the conference shall attend.**

The Owner and Engineer will attend this conference. The Contractor, major Subcontractors, and Contractor's safety representative shall attend this conference. The resumes of both the Contractor's project manager and superintendent shall be submitted to the Owner for review and approval prior to the conference. The project manager and superintendent shall have at least 2 years of experience managing and supervising the type of construction work specified in the Contract Documents. No Work shall be allowed until the Project Superintendent is on-site and working on this project. The conference agenda will include, as a minimum: tentative construction schedule; critical work sequencing; designation of responsible personnel; processing of field decisions, proposal requests and change orders; adequacy of distribution of contract documents; submittal of shop drawings and samples; procedures for maintaining record documents; use of site and Owner's requirements; material deliveries and storage areas; major equipment and material deliveries and priorities; safety; security; housekeeping procedures; partial payment processing; general regard for community relations.

- B. At this conference Owner and Contractor each shall designate, in writing, a specific individual to act as its authorized representative with respect to the services and responsibilities under the Contract. Such individuals shall have the authority to transmit instructions, receive information, render decisions relative to the Contract, and otherwise act on behalf of each respective party.

2.7 *Initial Acceptance of Schedules*

- A. At least 10 days before submission of the first Application for Payment a conference attended by Contractor, Engineer, and others as appropriate will be held to review for acceptability to Engineer as provided below the schedules submitted in accordance with Paragraph 2.05.A.

Contractor shall have an additional 10 days to make corrections and adjustments and to complete and resubmit the schedules. No progress payment shall be made to Contractor until acceptable schedules are submitted to Engineer.

1. The Progress Schedule may be a critical path type or any other system likely to provide equivalent results. The Progress Schedule shall account for all Work to be performed under subcontracts. The Progress Schedule shall provide for the proper sequence of construction, considering various crafts, purchasing times, shop drawing approval, material delivery, equipment fabrication and similar time-consuming factors. The Progress Schedule shall show as a minimum, earliest starting, earliest completion, latest starting, latest completion, and the total float times for each task or item. The Progress Schedule will be acceptable to Engineer if it provides all the foregoing and an orderly progression of the Work to completion within the Contract Times. Such acceptance will not impose on Engineer responsibility for the Progress Schedule, for sequencing, scheduling, or progress of the Work, nor interfere with or relieve Contractor from Contractor's full responsibility therefor.
2. Contractor's Schedule of Submittals will be acceptable to Engineer if it provides a workable arrangement for reviewing and processing the required submittals.
3. Contractor's Schedule of Values will be acceptable to Engineer as to form and substance if it provides a reasonable allocation of the Contract Price to component parts of the Work.

B. The construction schedule shall be evaluated by the Contractor not less than monthly. An updated and corrected Progress Schedule shall be submitted to the Engineer in duplicate and shall show any rescheduling necessary to reflect the true job conditions. This updated Progress Schedule shall be submitted monthly to the Engineer with the Contractor's pay request. When the shortening of various time intervals is necessary to correct for behind-schedule conditions, the Contractor shall indicate the steps necessary to accomplish the Work in the shortest schedule possible. Information regarding the new time intervals and the reasons for them shall be submitted to the Engineer in writing with the revised schedule. Notwithstanding anything apparently to the contrary in Article 14, the Engineer may withhold progress payments until such time as the Progress Schedule or revised Progress Schedule, if applicable, is received.

2.8 Construction Conferences

A. Regular construction conferences shall be held with the Engineer or the Owner to ensure that the Work progresses appropriately and that the Owner and the Engineer are kept apprised of the status of the Work throughout the duration of the Project.

1. **Monthly Progress Meetings. Each prime contractor is required to attend monthly progress conferences called or scheduled by the Engineer at the Project Site. Each prime contractor shall be represented at these meetings by both its home office and Project personnel. These representatives shall have the authority to act on behalf of the Contractor. The meetings shall be open to the Subcontractors, materials suppliers, utility company representatives and any others whose presence and participation would contribute toward maintaining required job progress. It shall be the principal purpose of these meetings to effect coordination, cooperation and**

assistance in every practical way toward the end of maintaining progress of the Project on schedule and to complete the Project within the specified Contract Times. Each prime contractor shall be prepared to assess the progress of the Work as required in its particular contract and to recommend remedial measures for correction of the progress as may be appropriate. The Engineer, or the representative thereof, shall be the coordinator of the conferences and shall preside as chairman. The Engineer will record minutes of the proceedings and decisions, and will distribute copies of minutes to attendees. The Owner and Engineer will attend this meeting. The Contractor shall attend this meeting. The agenda will include, as a minimum: review and approve minutes of previous meeting; review progress of work since last meeting; review proposed 30-60 day construction schedule; field observations, problems and conflicts; problems that impede planned progress; corrective measures and/or procedures to regain projected schedule; revise construction schedule as indicated and plan progress during the next work period; submittal status; pending changes; maintenance of quality and work standards; status of community relations and complaint resolution; complete other current business; schedule next progress meeting.

2. Weekly Coordination Meetings. The Contractor shall meet with the Engineer and Owner at least once per week to ensure efficient coordination of the various aspects of the Work being performed.
3. Other Required Meetings. As the Engineer or the Owner believes it is appropriate and would be helpful to maintaining the efficiency and quality of the Work, the Engineer or the Owner may schedule a meeting with the Contractor and any other parties. The Contractor shall ensure proper representation at such meetings to effect their purpose, including sending any specific personnel requested by the Engineer or the Owner. Notwithstanding the foregoing, if the Contractor reasonably believes that the progress or quality of the Work will or might be impeded by attendance at the meeting, then the party calling such meeting shall work with the Contractor to reschedule it for a mutually convenient time.

ARTICLE 3 – CONTRACT DOCUMENTS: INTENT, AMENDING, REUSE

3.1 *Intent*

- A. The Contract Documents are complementary; what is required by one is as binding as if required by all.
- B. It is the intent of the Contract Documents to describe a functionally complete **and operable** project (or part thereof) to be constructed in accordance with the Contract Documents. Any labor, documentation, services, materials, or equipment that reasonably may be inferred from the Contract Documents or from prevailing custom or trade usage as being required to produce the indicated result ~~will~~ **shall** be provided whether or not specifically called for, at no additional cost to Owner.
- C. Clarifications and interpretations of the Contract Documents shall be issued by Engineer as provided in Article 9.

D. Each and every provision of law and clause required by law to be inserted in these Contract Documents shall be deemed to be inserted herein, and they shall be read and enforced as though included herein. If through mistake or otherwise, any such provision is not inserted correctly, then upon the application of either party, the Contract Documents shall forthwith be physically amended to correct such insertion. If such physical amendment does not occur, however, the correct provision shall be deemed to have been inserted.

3.2 *Reference Standards*

A. Standards, Specifications, Codes, Laws, and Regulations

1. Reference to standards, specifications, manuals, or codes of any technical society, organization, or association, or to Laws or Regulations, whether such reference be specific or by implication, shall mean the standard, specification, manual, code, or Laws or Regulations in effect at the time of opening of Bids **or, if Laws or Regulations are different at the time of the Work, then those Laws or Regulations in effect at the time of the Work** (or on the Effective Date of the Agreement if there were no Bids), except as may be otherwise specifically stated in the Contract Documents.
2. No provision of any such standard, specification, manual, or code, or any instruction of a Supplier, shall be effective to change the duties or responsibilities of Owner, Contractor, or Engineer, or any of their subcontractors, consultants, agents, or employees, from those set forth in the Contract Documents. No such provision or instruction shall be effective to assign to Owner, Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors, any duty or authority to supervise or direct the performance of the Work or any duty or authority to undertake responsibility inconsistent with the provisions of the Contract Documents. **[Intentionally Omitted]**

3.3 *Reporting and Resolving Discrepancies*

A. *Reporting Discrepancies:*

1. *Contractor's Review of Contract Documents Before Starting Work:* **The data provided in the Specifications and shown on the plans and Drawings is believed by the Engineer or the Owner to be accurate, but the accuracy is not guaranteed by the Engineer or the Owner. The Contractor must take all levels, locations, and measurements, and verify all dimensions of the Site prior to construction, and adapt its Work to the exact construction. Scale measurements taken from prints shall not be considered except as references; the larger scale Drawings take precedence over the smaller scale, and Shop Drawings take precedence over all others. All Work under this Contract shall be constructed in accordance with the lines and grades shown on the Contract Drawings or as otherwise directed by the Engineer. Elevations of existing ground, structures and appurtenances shown on Drawings and Specifications are presented only as an approximation. Any error or apparent discrepancy in the data shown, or omissions of data, shall be referred immediately to the Engineer for interpretation or correction.** Before undertaking each part of the Work, Contractor shall carefully study and compare the Contract Documents and check and verify pertinent figures therein and all applicable field measurements. Contractor shall promptly report in writing to Engineer any

conflict, error, ambiguity, or discrepancy which Contractor discovers, or has actual knowledge of, and shall obtain a written interpretation or clarification from Engineer before proceeding with any Work affected thereby.

2. *Contractor's Review of Contract Documents During Performance of Work:* If, during the performance of the Work, Contractor discovers any conflict, error, ambiguity, or discrepancy within the Contract Documents, or between the Contract Documents and (a) any applicable Law or Regulation, (b) any standard, specification, manual, or code, or (c) any instruction of any Supplier, then Contractor shall promptly report it to Engineer in writing. Contractor shall not proceed with the Work affected thereby (except in an emergency as required by Paragraph 6.16.A) until an amendment or supplement to the Contract Documents has been issued by one of the methods indicated in Paragraph 3.04.
3. Contractor shall not be liable to Owner or Engineer for failure to report any conflict, error, ambiguity, or discrepancy in the Contract Documents unless Contractor had actual knowledge or reasonably should have had knowledge thereof.

B. *Resolving Discrepancies:* Except as may be otherwise specifically stated in the Contract Documents, the provisions of the Contract Documents shall take precedence in resolving any conflict, error, ambiguity or discrepancy between the provisions of the Contract Documents and the provisions of any standard, specification, manual, code, or instruction of any technical society, organization or association if the standard, specification, manual, code or instruction imposes a weaker or less stringent standard or obligation upon the Contractor or any Subcontractor or Supplier or other individual or entity performing or furnishing any of the Work than the Contract Documents appear to impose; otherwise, the standard, specification, manual, code or instruction of any technical society, organization or association shall take precedence in resolving any conflict, error, ambiguity or discrepancy between the provisions of the Contract Documents and the provisions of such standard, specification, manual, code or instruction.

1. ~~Except as may be otherwise specifically stated in the Contract Documents, the provisions of the Contract Documents shall take precedence in resolving any conflict, error, ambiguity, or discrepancy between the provisions of the Contract Documents and:~~
 - a. ~~the provisions of any standard, specification, manual, or code, or the instruction of any Supplier (whether or not specifically incorporated by reference in the Contract Documents); or~~
 - b. ~~the provisions of any Laws or Regulations applicable to the performance of the Work (unless such an interpretation of the provisions of the Contract Documents would result in violation of such Law or Regulation).~~

3.4 *Amending and Supplementing Contract Documents*

- A. The Contract Documents may be amended to provide for additions, deletions, and revisions in the Work or to modify the terms and conditions thereof by either a Change Order or a Work Change Directive.

- B. The requirements of the Contract Documents may be supplemented, and minor variations and deviations in the Work may be authorized, by one or more of the following ways:
1. A Field Order;
 2. Engineer's approval of a Shop Drawing or Sample (subject to the provisions of Paragraph 6.17.D.3); or
 3. Engineer's written interpretation or clarification.

C. The Drawings may be supplemented from time to time with additional Drawings by the Engineer as required to illustrate the Work or, as the Work progresses, with additional Drawings by the Contractor, subject to the approval of the Engineer. Supplementary Drawings, when issued by the Engineer or by the Contractor, after approval by the Engineer, shall be deemed a part of the Drawings and shall be furnished in sufficient quantity to all those who, in the opinion of the Engineer, are affected by such Drawings.

3.5 *Reuse of Documents*

- A. Contractor and any Subcontractor or Supplier shall not:
1. have or acquire any title to or ownership rights in any of the Drawings, Specifications, or other documents (or copies of any thereof) prepared by or bearing the seal of Engineer or its consultants, including electronic media editions; or
 2. reuse any such Drawings, Specifications, other documents, or copies thereof on extensions of the Project or any other project without written consent of Owner and Engineer and specific written verification or adaptation by Engineer.
- B. The prohibitions of this Paragraph 3.05 will survive final payment, or termination of the Contract. Nothing herein shall preclude Contractor from retaining copies of the Contract Documents for record purposes.

3.6 *Electronic Data*

- A. Unless ~~otherwise stated in the Supplementary Conditions,~~ the data furnished by Owner or Engineer to Contractor, or by Contractor to Owner or Engineer, **is furnished only in electronic media and is designated as official Project documentation, the only data** that may be relied upon are limited to the printed copies (also known as hard copies). Files also in electronic media format of text, data, graphics, or other types are furnished only for the convenience of the receiving party. Any conclusion or information obtained or derived from **the submission of** such electronic files will be at the ~~user's~~ **submitter's** sole risk. If there is a discrepancy between the electronic files and the hard copies, the hard copies govern.
- B. Because data stored in electronic media format can deteriorate or be modified inadvertently or otherwise without authorization of the data's creator, the party receiving electronic files agrees that it will perform acceptance tests or procedures within 60 days, after which the receiving party shall be deemed to have accepted the data thus transferred. Any errors detected within the 60-day acceptance period will be corrected by the transferring party.

- C. When transferring documents in electronic media format, the transferring party makes no representations as to long term compatibility, usability, or readability of documents resulting from the use of software application packages, operating systems, or computer hardware differing from those used by the data's creator. **The transferring party shall specify in its transmittal of documents in electronic media format what software program should be used to read the documents, if not inherently obvious by the transmittal.**

3.7 Organization of the Documents

- A. **Organization of the Specifications into divisions, sections and articles, and arrangement of Drawings, shall not control the Contractor in dividing the Work among Subcontractors or in establishing the extent of the Work to be performed by any trade or party.**

ARTICLE 4 – AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL CONDITIONS; HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE POINTS

4.1 Availability of Lands

- A. Owner shall furnish the Site. Owner shall notify Contractor of any encumbrances or restrictions not of general application but specifically related to use of the Site with which Contractor must comply in performing the Work. Owner will obtain in a timely manner and pay for easements for permanent structures or permanent changes in existing facilities. If Contractor and Owner are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the Contract Price or Contract Times, or both, as a result of any delay in Owner's furnishing the Site or a part thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05.
- B. Upon reasonable written request, Owner shall furnish Contractor with a current statement of record legal title and legal description of the lands upon which the Work is to be performed and Owner's interest therein as necessary for giving notice of or filing a mechanic's or construction lien against such lands in accordance with applicable Laws and Regulations.
- C. Contractor shall provide for all additional lands and access thereto that may be required for temporary construction facilities or storage of materials and equipment.

D. If all lands, easements and rights-of-way are not obtained as herein contemplated before construction begins, Contractor shall begin the Work upon and within such lands, easements and rights-of-way as Owner has at that time acquired.

4.2 Subsurface and Physical Conditions

- A. *Reports and Drawings:* These General Conditions and any Supplementary Conditions identify:
1. those reports known to Owner of explorations and tests of subsurface conditions at or contiguous to the Site; and

2. those drawings known to Owner of physical conditions relating to existing surface or subsurface structures at the Site (except Underground Facilities).

B. *Limited Reliance by Contractor on Technical Data Authorized:* Contractor may rely upon the accuracy of the “technical data” contained in such reports and drawings, but such reports and drawings are not Contract Documents. Such “technical data” is **provided in the Specifications and Drawings and may be further** identified in the ~~Supplementary~~ **these General Conditions**. Except for such reliance on such “technical data,” Contractor may not rely upon or make any claim against Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors with respect to:

1. the completeness of such reports and drawings for Contractor’s purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences, and procedures of construction to be employed by Contractor, and safety precautions and programs incident thereto; or
2. other data, interpretations, opinions, and information contained in such reports or shown or indicated in such drawings; or
3. any Contractor interpretation of or conclusion drawn from any “technical data” or any such other data, interpretations, opinions, or information.

C. No Reliance by Contractor on Reports of Subsurface Investigations. In the preparation of Drawings and Specifications, the Engineer has relied upon reports of subsurface investigations as may be attached to the Contract Documents. Such reports are not part of the Contract Documents.

4.3 *Differing Subsurface or Physical Conditions*

A. *Notice:* If Contractor believes that any subsurface or physical condition that is uncovered or revealed either:

1. is of such a nature as to establish that any “technical data” on which Contractor is entitled to rely as provided in Paragraph 4.02 is materially inaccurate; or
2. is of such a nature as to require a change in the Contract Documents; or
3. differs materially from that shown or indicated in the Contract Documents; or
4. is of an unusual nature, and differs materially from conditions ordinarily encountered and generally recognized as inherent in work of the character provided for in the Contract Documents;

then Contractor shall, promptly after becoming aware thereof and before further disturbing the subsurface or physical conditions or performing any Work in connection therewith (except in an emergency as required by Paragraph 6.16.A), notify Owner and Engineer in writing about such condition. Contractor shall not further disturb such condition or perform any Work in connection therewith (except as aforesaid) until receipt of written order to do so.

B. *Engineer's Review*: After receipt of written notice as required by Paragraph 4.03.A, Engineer will promptly review the pertinent condition, determine the necessity of Owner's obtaining additional exploration or tests with respect thereto, and advise Owner in writing (with a copy to Contractor) of Engineer's findings and conclusions.

C. *Possible Price and Times Adjustments*: **Subsurface information, if provided by the Owner to the Contractor, is provided for the sole purpose of placing the Contractor in receipt of all information available to the Owner and the Engineer, and such information is not to be considered as part of the Contract Documents. Contractor acknowledges that it has interpreted the subsurface information according to its own judgment in bidding the Work and that it did not rely on the subsurface information provided to it in making its bid. The Contractor acknowledges that it assumes all risks contingent upon the nature of the subsurface conditions actually to be encountered by it in performing the Work required by the Contract, even though such actual conditions may result in the Contractor performing more or less Work than originally anticipated. Unless the Owner specifically agrees in writing, neither the Contract Times nor the Contract Price shall be adjusted on the basis of the actual subsurface conditions being different than as revealed in the subsurface information provided to the Contractor by the Owner.**

1. ~~The Contract Price or the Contract Times, or both, will be equitably adjusted to the extent that the existence of such differing subsurface or physical condition causes an increase or decrease in Contractor's cost of, or time required for, performance of the Work; subject, however, to the following:~~

~~a. such condition must meet any one or more of the categories described in Paragraph 4.03.A; and~~

~~b. with respect to Work that is paid for on a unit price basis, any adjustment in Contract Price will be subject to the provisions of Paragraphs 9.07 and 11.03.~~

2. ~~Contractor shall not be entitled to any adjustment in the Contract Price or Contract Times if:~~

~~a. Contractor knew of the existence of such conditions at the time Contractor made a final commitment to Owner with respect to Contract Price and Contract Times by the submission of a Bid or becoming bound under a negotiated contract; or~~

~~b. the existence of such condition could reasonably have been discovered or revealed as a result of any examination, investigation, exploration, test, or study of the Site and contiguous areas required by the Bidding Requirements or Contract Documents to be conducted by or for Contractor prior to Contractor's making such final commitment; or~~

~~c. Contractor failed to give the written notice as required by Paragraph 4.03.A.~~

3. ~~If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the Contract Price or Contract Times, or both, a Claim may be made therefor as provided in Paragraph 10.05. However, neither Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or~~

~~subcontractors shall be liable to Contractor for any claims, costs, losses, or damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) sustained by Contractor on or in connection with any other project or anticipated project.~~

4.4 *Underground Facilities*

A. *Shown or Indicated:* The information and data shown or indicated in the Contract Documents with respect to existing Underground Facilities at or contiguous to the Site is based on information and data furnished to Owner or Engineer by the owners of such Underground Facilities, including Owner, or by others. Unless it is otherwise expressly provided in ~~the Supplementary~~ these General Conditions:

1. Owner and Engineer shall not be responsible for the accuracy or completeness of any such information or data provided by others; and
2. the cost of all of the following will be included in the Contract Price, and Contractor shall have full responsibility for:
 - a. reviewing and checking all such information and data;
 - b. locating all Underground Facilities shown or indicated in the Contract Documents;
 - c. coordination of the Work with the owners of such Underground Facilities, including Owner, during construction; and
 - d. the safety and protection of all such Underground Facilities and repairing any damage thereto resulting from the Work.

B. *Not Shown or Indicated:*

1. If an Underground Facility is uncovered or revealed at or contiguous to the Site which was not shown or indicated, or not shown or indicated with reasonable accuracy in the Contract Documents, Contractor shall, promptly after becoming aware thereof and before further disturbing conditions affected thereby or performing any Work in connection therewith (except in an emergency as required by Paragraph 6.16.A), identify the owner of such Underground Facility and give written notice to that owner and to Owner and Engineer. Engineer will promptly review the Underground Facility and determine the extent, if any, to which a change is required in the Contract Documents to reflect and document the consequences of the existence or location of the Underground Facility. During such time, Contractor shall be responsible for the safety and protection of such Underground Facility.
2. If Engineer concludes that a change in the Contract Documents is required, and the Owner agrees, a Work Change Directive or a Change Order will be issued to reflect and document such consequences. An equitable adjustment shall be made in the Contract Price or Contract Times, or both, to the extent that they are attributable to the existence or location of any Underground Facility that was not shown or indicated or not shown or indicated with reasonable accuracy in the Contract Documents and that Contractor did not know of and could not reasonably have been expected to be aware of or to have anticipated. If

Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any such adjustment in Contract Price or Contract Times, Owner or Contractor may make a Claim therefor as provided in Paragraph 10.05.

4.5 *Reference Points*

A. Owner shall provide engineering surveys to establish reference points for construction which in Engineer's judgment are necessary to enable Contractor to proceed with the Work. Contractor shall be responsible for laying out the Work, shall protect and preserve the established reference points and property monuments, and shall make no changes or relocations without the prior written approval of Owner. Contractor shall report to Engineer whenever any reference point, survey markers, property corners, right of way monuments or property monument is lost or destroyed or requires relocation because of necessary changes in grades or locations, and shall be responsible for the accurate replacement or relocation of such reference points or property monuments by ~~professionally qualified personnel~~ North Carolina Professional Land Surveyor (PLS).

B. Engineer may check lines, elevations, reference marks, batter boards, and the like, set by Contractor. Contractor shall correct any errors disclosed by such check as directed by the Engineer. No such check shall be deemed an approval of Contractor's Work, nor shall it relieve Contractor of the responsibility for accurate construction of the entire Work. Contractor shall furnish personnel to assist Engineer in checking lines and grades.

4.6 *Hazardous Environmental Condition at Site*

A. *Reports and Drawings:* These General and any Supplementary Conditions identify those reports and drawings known to Owner relating to Hazardous Environmental Conditions that have been identified at the Site.

B. *Limited Reliance by Contractor on Technical Data Authorized:* Contractor may rely upon the accuracy of the "technical data" contained in such reports and drawings, but such reports and drawings are not Contract Documents. Such "technical data" is identified in these General and any Supplementary Conditions. Except for such reliance on such "technical data," Contractor may not rely upon or make any claim against Owner or Engineer, or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors with respect to:

1. the completeness of such reports and drawings for Contractor's purposes, including, but not limited to, any aspects of the means, methods, techniques, sequences and procedures of construction to be employed by Contractor and safety precautions and programs incident thereto; or
2. other data, interpretations, opinions and information contained in such reports or shown or indicated in such drawings; or
3. any Contractor interpretation of or conclusion drawn from any "technical data" or any such other data, interpretations, opinions or information.

- C. Except as otherwise described in the Contract Documents, Contractor shall not be responsible for any Hazardous Environmental Condition uncovered or revealed at the Site ~~which~~ that was not shown or indicated in Drawings or Specifications or identified in the Contract Documents to be within the scope of the Work. Contractor shall be responsible for a Hazardous Environmental Condition created with any materials brought to the Site by Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is responsible.
- D. If Contractor encounters ~~an unexpected~~ Hazardous Environmental Condition or if Contractor or anyone for whom Contractor is responsible creates a Hazardous Environmental Condition, Contractor shall immediately: (I) secure or otherwise isolate such condition; (ii) stop all Work in connection with such condition and in any area affected thereby (except in an emergency as required by Paragraph 6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter confirm such notice in writing). Owner shall promptly consult with Engineer concerning the necessity for Owner to retain a qualified expert to evaluate such condition or take corrective action, if any. Promptly after consulting with Engineer, Owner shall take such actions as are necessary to permit Owner to timely obtain required permits and provide Contractor the written notice required by Paragraph 4.06.E.
- E. Contractor shall not be required to resume Work in connection with such condition or in any affected area until after Owner has obtained any required permits related thereto and delivered written notice to Contractor: (I) specifying that such condition and any affected area is or has been rendered safe for the resumption of Work; or (ii) specifying any special conditions under which such Work may be resumed safely. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, of any adjustment in Contract Price or Contract Times, or both, as a result of such Work stoppage or such special conditions under which Work is agreed to be resumed by Contractor, either party may make a Claim therefor as provided in Paragraph 10.05.
- F. If after receipt of such written notice Contractor does not agree to resume such Work based on a reasonable belief it is unsafe, or does not agree to resume such Work under such special conditions, then Owner may order the portion of the Work that is in the area affected by such condition to be deleted from the Work. If Owner and Contractor cannot agree as to entitlement to or on the amount or extent, if any, of an adjustment in Contract Price or Contract Times as a result of deleting such portion of the Work, then either party may make a Claim therefor as provided in Paragraph 10.05. Owner may have such deleted portion of the Work performed by Owner's own forces or others in accordance with Article 7.
- G. To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition, provided that such Hazardous Environmental Condition: (I) was not shown or indicated in the Drawings or Specifications or identified in the Contract Documents to be included within the scope of the Work, ~~and~~ (ii) was not created by Contractor or by anyone for whom Contractor is responsible, and (iii) were known by the Owner to exist. Nothing in this Paragraph 4.06.G

shall obligate Owner to indemnify any individual or entity from and against the consequences of that individual's or entity's own negligence.

- H. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to a Hazardous Environmental Condition created by Contractor or by anyone for whom Contractor is responsible. Nothing in this Paragraph 4.06.H shall obligate Contractor to indemnify any individual or entity from and against the consequences of that individual's or entity's own negligence.
- I. The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous Environmental Condition uncovered or revealed at the Site.

J. If there are any reports or drawings related to Hazardous Environmental Conditions at the Project Site that were utilized by the Engineer in the preparation of the Contract Documents, they are identified as follows: None.

4.7 Miscellaneous Site Conditions

- A. **Construction Staking and Surveying. All Work under this Contract shall be constructed in accordance with the lines and grades shown on the Contract Drawings or as directed by the Engineer. Elevations of existing ground, structures and appurtenances are believed to be absolute and therefore are presented only as an approximation. Any error or apparent discrepancy in the data shown or omissions of data required for accurately accomplishing the stake-out survey shall be referred immediately to the Engineer for interpretation or correction.**
- B. **The Contractor shall provide and maintain substantial survey markings delineating easement and property boundaries during construction. These markings shall be in place and approved by the Engineer prior to beginning construction activities.**
- C. **Water for Construction. Water needed for construction of the Work may be obtained from the Town of Selma. The Contractor shall be responsible for transporting water.**
- D. **The Contractor is required to perform video inspections and take photographs of the proposed construction areas before disturbing the Site in order to establish an accurate record of the pre-construction conditions for comparison to the final restoration work. The Contractor shall provide the Owner with copies of all video and photographic records. The cost of video and photographic work shall be incidental to the contract and no separate payment will be made by the Owner.**

- E. Any apparent unexpected changes in groundwater or soil conditions at the Project Site during the course of the Work shall be reported to the Owner and then referred to the Owner's geotechnical engineering resource for the Project. If such resource has not already been identified at the time of discovery of the change in groundwater or soil conditions, the Contractor shall notify the Owner of such change and inquire as to what geotechnical engineering resource the matter should be referred (and then make such reference).
- F. The Contractor shall continually notify members of the public that own or occupy private property that may be affected by the scheduled Work of portions of the Work that affect or are likely to affect their property. (Property affected by the proposed Work includes properties that are adjacent to the Site, or in close enough proximity to be materially impacted by utility service interruptions, noise or dust or other normal by-products of the Work, or near which vehicles and/or materials are to be stored or parked during the course of the Work.) The Owner will distribute a letter to all property owners that will be affected by the proposed Work describing the Project. When construction begins, the Contractor shall notify residents at least 72 hours in advance of when their property will be directly affected by the Work, with continual updates as required by the progress of the Work. In the event of planned utility service disruptions, the Town's Public Works and Utilities Department, or other affected utility provider, shall also be notified. At a minimum, the Contractor shall distribute door hangers to all residents in the affected area before mobilizing on the Site and then distribute follow-up notices at least 3-days before residents are directly affected by the planned Work. The door hangers shall include the contact names and local phone numbers for the Contractor's project manager, superintendent and the logo of the Contractor and major subcontractors. Costs of such notification shall be considered incidental to the Contract and no separate payment will be made for these costs."
- G. The Contractor shall be responsible for maintaining the site and cleaning up any and all debris or trash each day before leaving.

4.8 Existing Utilities

- A. The Contractor shall be responsible for the location and verification of all utilities prior to construction, both public and private, within the Site. Prior to commencing construction, the Contractor shall walk the Site verifying the location of all utilities in order to determine which utilities the Contractor may deem to be in conflict with the Work. At the completion of the walk-through, the Contractor shall notify the Engineer in writing of any such conflicts. The Contractor shall also attend monthly progress meetings with the Owner or Engineer, and utility company representatives if appropriate, to discuss potential and/or existing conflicts on all roadway and utility portions of the Work, unless such meeting is waived for a particular month or for the duration of the Project by the Engineer. At the option of the Owner, such meetings may occur in connection with any monthly progress meetings established pursuant to the Contract Documents.
- B. Where existing utilities and structures are indicated on the Drawings, it shall be understood that all of the existing utilities and structures affecting the Work may not be

shown and that the locations of those shown are approximate only. It shall be the responsibility of the Contractor to ascertain the actual extent and exact location of the existing utilities and structures. In every instance, the Contractor shall notify the proper authority having jurisdiction and obtain all necessary directions and approvals before performing any Work in the vicinity of existing utilities.

- C. The Work shall be carried out in a manner to prevent disruption of existing services and to avoid damage to the existing utilities. Temporary connections shall be provided, as required, to ensure that no interruption of existing services occurs. Any damage resulting from the Work shall be promptly repaired by the Contractor at its own expense in a manner approved by the Engineer and further subject to the requirements of any authority having jurisdiction. Where it is required by the authority having jurisdiction that such jurisdiction perform its own repairs or have them done by others, the Contractor shall be responsible for the costs thereof.

ARTICLE 5 – BONDS AND INSURANCE

5.1 Evidence of Bonds and Insurance Required Prior to the Work

- A. All evidence of bonds and insurance required in this Article shall be provided prior to the Contractor or its Subcontractors commencing the Work or making or accepting delivery of materials or equipment to the Site. Evidence of the insurance provided to Owner shall include at a minimum a copy of the insurance policy with an endorsement naming the Owner as an additional insured. Failure of the Contractor to timely obtain and deliver evidence of bonds and insurance as described herein shall not excuse Contractor from adhering to the progress scheduling for the Work, and any such resulting failure of the Contractor to adhere to the Progress Schedule or the Contract Times shall entitle the Owner to such sanctions and remedies as are provided elsewhere in the Contract Documents for insufficient progress on the Work.

5.1 *Performance, Payment, and Other Bonds*

- A. Within fifteen (15) days of receiving delivery of the Notice of Award, Contractor shall furnish and maintain, at the Contractor's cost and expense, performance and payment bonds, each in an amount at least equal to the Contract Price as security for the faithful performance and payment of all of Contractor's obligations under the Contract Documents. These bonds shall remain in effect until one year after the date when final payment becomes due pursuant to Paragraph 14.07.C or until completion of the correction period specified in Paragraph 13.07, whichever is later, except as provided otherwise by Laws or Regulations or by the Contract Documents. Contractor shall also furnish such other bonds as are required by the Contract Documents.
- B. All bonds shall be in the form prescribed by the Contract Documents except as provided otherwise by Laws or Regulations, and shall be executed by such sureties as are named in the list of "Companies Holding Certificates of Authority as Acceptable Sureties on Federal Bonds and as Acceptable Reinsuring Companies" as published in Circular 570 (amended) by the Financial Management Service, Surety Bond Branch, U.S. Department of the Treasury. All bonds signed by an agent or attorney-in-fact must be accompanied by a certified copy of that

individual's authority to bind the surety. The evidence of authority shall show that it is effective on the date the agent or attorney-in-fact signed each bond.

- C. If the surety on any bond furnished by Contractor is declared bankrupt or becomes insolvent or its right to do business is terminated in any state where any part of the Project is located or it ceases to meet the requirements of Paragraph 5.01.B, Contractor shall promptly notify Owner and Engineer and shall, within ~~20~~**five (5) business** days after the event giving rise to such notification, provide another bond and surety, both of which shall comply with the requirements of Paragraphs 5.01.B and 5.02.

5.2 *Licensed Sureties and Insurers*

- A. All bonds and insurance required by the Contract Documents to be purchased and maintained by Owner or Contractor shall be obtained from surety or insurance companies that are duly licensed or authorized in the jurisdiction in which the Project is located to issue bonds or insurance policies for the limits and coverages so required. Such surety and insurance companies shall also be approved by the Owner and meet such additional requirements and qualifications as ~~may be~~provided in the Supplementary ~~these General~~ Conditions.

B. The minimum insurance ratings for any company insuring the Contractor shall be Best's A-. Should the ratings of any insurance carrier insuring the Contractor fall below the minimum rating, the Owner may, at its option, require the Contractor to purchase insurance from a company whose rating meets the minimum standard.

5.3 *Certificates of Insurance*

- A. Contractor shall deliver to Owner, with copies to each additional insured and loss payee identified in ~~the Supplementary~~ these General Conditions, certificates of insurance (and other evidence of insurance requested by Owner or any other additional insured) which Contractor is required to purchase and maintain.
- B. Owner shall deliver to Contractor, with copies to each additional insured and loss payee identified in ~~the Supplementary~~ these General Conditions, certificates of insurance (and other evidence of insurance requested by Contractor or any other additional insured) which Owner is required to purchase and maintain.
- C. Failure of Owner to demand such certificates or other evidence of Contractor's full compliance with these insurance requirements or failure of Owner to identify a deficiency in compliance from the evidence provided shall not be construed as a waiver of Contractor's obligation to maintain such insurance.
- D. Owner does not represent that insurance coverage and limits established in this Contract necessarily will be adequate to protect Contractor. **In the event that the insurance coverage required herein is not generally commercially available, then Contractor shall be responsible for paying for the difference between the total amount of liability and/or damages and the total amount that is covered by its insurance proceeds.**
- E. The insurance and insurance limits required herein shall not be deemed as a limitation on Contractor's liability under the indemnities granted to Owner in the Contract Documents.

F. The Contractor shall provide to the Owner, upon request, insurance certificates and endorsements or other evidence that all Subcontractors are carrying the required insurance. In lieu of each Subcontractor being required to carry the necessary insurance, the Contractor may insure the activities of its Subcontractors under its policy(is). In such case, evidence of such coverage shall be provided on the Contractor's insurance certificates. Subcontractors shall in all cases, however, provide workers' compensation and employer's liability insurance and motor vehicle liability insurance.

G. An authorized representative of the insurance company(ies) providing coverage required herein shall certify that all of the required insurance coverages and amounts specified in the Contract Documents are provided by the submitted policies. The certification shall be signed by the authorized representatives of the insurance company(ies) and notarized. The authorized representative of the insurance company(ies) shall specifically indicate with the submittal which of the policies submitted fulfill which specific coverage and amounts specified under Sections 5.04 and 5.05 of the Contract. The certification, including the correlation, shall be furnished and included with the insurance certificates and insurance endorsements so effecting such coverage. One (1) copy of each such insurance policy and endorsements and the certificates indicating each type of coverage mentioned, and the correlation between the insurance furnished and that required, shall be provided to each insured party.

H. The insurance required to be provided by the Contractor (except Worker's Compensation and Employer's Liability insurance) shall name the following as additional insureds :

√ The Town of Selma Engineer
- Engineer's Consultant Other:

5.4 Contractor's Liability and Property Insurance

A. Contractor shall purchase and maintain such insurance as is appropriate for the Work being performed and as will provide protection from claims set forth below which may arise out of or result from Contractor's performance of the Work and Contractor's other obligations under the Contract Documents, whether it is to be performed by Contractor, any Subcontractor or Supplier, or by anyone directly or indirectly employed by any of them to perform any of the Work, or by anyone for whose acts any of them may be liable:

1. claims under workers' compensation, disability benefits, and other similar employee benefit acts;
2. claims for damages because of bodily injury, occupational sickness or disease, or death of Contractor's employees;
3. claims for damages because of bodily injury, sickness or disease, or death of any person other than Contractor's employees;
4. claims for damages insured by reasonably available personal injury liability coverage which are sustained:

- a. by any person as a result of an offense directly or indirectly related to the employment of such person by Contractor, or
 - b. by any other person for any other reason;
5. claims for damages, other than to the Work itself, because of injury to or destruction of tangible property wherever located, including loss of use resulting therefrom; and
 6. claims for damages because of bodily injury or death of any person or property damage arising out of the ownership, maintenance or use of any motor vehicle in the prosecution of the Work.

B. The policies of insurance required by this Paragraph 5.04 shall:

1. with respect to insurance required by Paragraphs 5.04.A.3 through 5.04.A.6 inclusive, be written on an occurrence basis, include as additional insureds (subject to any customary exclusion regarding professional liability) Owner and Engineer, and any other individuals or entities identified in ~~the Supplementary~~ these General Conditions, all of whom shall be listed as additional insureds, and include coverage for the respective officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of all such additional insureds, and the insurance afforded to these additional insureds shall provide primary coverage for all claims covered thereby;
2. include at least the specific coverages and be written for not less than the limits of liability provided in ~~the Supplementary~~ these General Conditions or required by Laws or Regulations, whichever is greater;
3. include contractual liability insurance covering Contractor's indemnity obligations under Paragraphs 6.11 and 6.20;
4. contain a provision or endorsement that the coverage afforded will not be canceled, materially changed or renewal refused until at least 30 days prior written notice has been given to Owner and Contractor and to each other additional insured identified in ~~the Supplementary~~ these General Conditions to whom a certificate of or endorsement to insurance has been issued (and the certificates of or endorsement to insurance furnished by the Contractor pursuant to Paragraph 5.03 will so provide);
5. remain in effect at least until final payment and at all times thereafter when Contractor may be correcting, removing, or replacing defective Work in accordance with Paragraph 13.07; ~~and~~
6. include completed operations coverage:
 - a. Such insurance shall remain in effect for two years after final payment.
 - b. Contractor shall furnish Owner and each other additional insured identified in ~~the Supplementary~~ these General Conditions, to whom a certificate of or endorsement to insurance has been issued, evidence satisfactory to Owner and any such additional insured of continuation of such insurance at final payment and one year thereafter. ;

=

7. include builder's risk/fire and extended coverage insurance, including coverage for vandalism and malicious mischief for the life of the Contract upon all Work in place and all materials at the Site;
8. include special hazards insurance covering bodily injury and property damage resulting from blasting and explosions, collapse of or structural injury to any structure, and damage to underground structures, pipes or conduits due to the Contractor's or its Subcontractor's operations;

and

9. contain provisions or endorsements that:
 - a. the Owner shall be notified in writing within thirty (30) days after the filing of each claim under the policy;
 - b. full coverage shall be reinstated after payment of each claim;
 - c. the insurer shall have no right of recovery or subrogation against the Owner, its agents or agencies, or the Engineer, it being the intention of the parties that the insurance policies shall protect both the Owner and the Engineer and be primary coverage for any and all losses covered by the policies;
 - d. the clause "other insurance provisions" in a policy in which the Owner, its agents or agencies, or the Engineer is named as an insured, shall not apply to such insured parties;
 - e. the insurance companies issuing the policy or policies shall have no recourse against the Owner, its agents or agencies, or the Engineer for the payment of any premiums or for assessments under any form of policy;
 - f. any and all deductibles under the insurance policies shall be assumed by and be at the sole risk and expense of the Contractor; and
 - g. the insurer expressly agrees that the Contract Price includes price modifications included in any and all Change Orders entered into during the term of the Project.

C. Specific Insurance Requirements

1. The Contractor shall provide insurance coverage for not less than the following amounts, and greater coverage where required by law :
2. The comprehensive general liability insurance shall include Owner, its agents and agencies, Engineer and Engineer's Consultant and all municipalities where Work is being performed as additional insureds. The insurance policies required hereunder shall not contain any third party benefit exclusion.
3. Contractor may purchase and maintain excess liability insurance in the umbrella form in order to satisfy the limits of liability required for the insurance to be

purchased and maintained in accordance with this Paragraph. Evidence of such excess liability shall be delivered to Owner in the form of a certificate indicating the policy numbers and limits of liability of all underlying insurance. The umbrella liability insurance shall have a combined single limit of not less than \$5,000,000.

4. If any of the property and casualty insurance requirements described herein are not complied with at the renewal dates of the insurance policy(ies), then payments to the Contractor shall be withheld until all requirements have been met, or, at the option of the Owner, if the renewal premiums have not been paid, then the Owner may pay

the renewal premiums and withhold the cost thereof from any monies due to the Contractor.

5. In the event that claims in excess of the coverage amounts provided herein are filed by reason of any operations under the Contract, the amount of excess of such claims, or any portion thereof, may be withheld from payment due or to become due to the Contractor until such time as the Contractor shall furnish such additional security covering such claims as may be determined by the Owner.
6. The Contractor shall submit to the Owner documentation as to the cost of insurance coverage required hereunder prior to obtaining the policy(ies). The Owner may, if it deems it to be in its best interest, obtain a portion or all of the coverage on its own and receive a credit from the Contractor against the Contract [Sum or Price] for the cost of the insurance so provided by the Owner.

5.5 *Owner's Liability Insurance*

- A. Contractor shall purchase and maintain a separate Owner's Protective Liability policy, issued to Owner at the expense of Contractor, including Owner and Engineer as named insured. The Contractor shall provide the Owner with a copy of the insurance policy prior to the effective date of the Contract. The policy shall state that it cannot be canceled or terminated while the Work under this Contract, and any renewals thereof, is still in progress without 30 days' prior notice to the Owner, who shall have the option of reinstating the policy. The Contractor shall provide renewal endorsements no later than 30 days prior to the expiration date of the policy. The policy of insurance shall provide coverage for not less than the following amounts:

| | | | |
|-----------|------------------------|--------------------|-------------------------|
| <u>1.</u> | <u>Bodily Injury</u> | <u>\$2,000,000</u> | <u>Each Occurrence</u> |
| <u>2.</u> | <u>Property Damage</u> | <u>\$2,000,000</u> | <u>Each Occurrence</u> |
| | | <u>\$2,000,000</u> | <u>Annual Aggregate</u> |

~~In addition to the insurance required to be provided by Contractor under Paragraph 5.04, Owner, at Owner's option, may purchase and maintain at Owner's expense Owner's own liability insurance as will protect Owner against claims which may arise from operations under the Contract Documents.~~

5.6 *Additional Property Insurance*

- A. Owner, Contractor and Engineer, each at their own option and expense, may purchase and maintain any additional insurance it deems necessary or prudent to protect its interests in connection with the Work. Expenses of such insurance and any deductibles shall not constitute a portion of the Contract Price but are to be borne entirely by the party obtaining such insurance. Unless otherwise provided in the Supplementary Conditions, Owner shall purchase and maintain property insurance upon the Work at the Site in the amount

of the full replacement cost thereof (subject to such deductible amounts as may be provided in the Supplementary Conditions or required by Laws and Regulations). This insurance shall:

1. ~~include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other individuals or entities identified in the Supplementary Conditions, and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them, each of whom is deemed to have an insurable interest and shall be listed as a loss payee;~~
 2. ~~be written on a Builder's Risk "all risk" policy form that shall at least include insurance for physical loss or damage to the Work, temporary buildings, falsework, and materials and equipment in transit, and shall insure against at least the following perils or causes of loss: fire, lightning, extended coverage, theft, vandalism and malicious mischief, earthquake, collapse, debris removal, demolition occasioned by enforcement of Laws and Regulations, water damage (other than that caused by flood), and such other perils or causes of loss as may be specifically required by the Supplementary Conditions.~~
 3. ~~include expenses incurred in the repair or replacement of any insured property (including but not limited to fees and charges of engineers and architects);~~
 4. ~~cover materials and equipment stored at the Site or at another location that was agreed to in writing by Owner prior to being incorporated in the Work, provided that such materials and equipment have been included in an Application for Payment recommended by Engineer;~~
 5. ~~allow for partial utilization of the Work by Owner;~~
 6. ~~include testing and startup; and~~
 7. ~~be maintained in effect until final payment is made unless otherwise agreed to in writing by Owner, Contractor, and Engineer with 30 days written notice to each other loss payee to whom a certificate of insurance has been issued.~~
- B. ~~Owner shall purchase and maintain such equipment breakdown insurance or additional property insurance as may be required by the Supplementary Conditions or Laws and Regulations which will include the interests of Owner, Contractor, Subcontractors, and Engineer, and any other individuals or entities identified in the Supplementary Conditions, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them, each of whom is deemed to have an insurable interest and shall be listed as a loss payee.~~
- C. ~~All the policies of insurance (and the certificates or other evidence thereof) required to be purchased and maintained in accordance with this Paragraph 5.06 will contain a provision or endorsement that the coverage afforded will not be canceled or materially changed or renewal refused until at least 30 days prior written notice has been given to Owner and Contractor and to each other loss payee to whom a certificate of insurance has been issued and will contain waiver provisions in accordance with Paragraph 5.07.~~

D. ~~Owner shall not be responsible for purchasing and maintaining any property insurance specified in this Paragraph 5.06 to protect the interests of Contractor, Subcontractors, or others in the Work to the extent of any deductible amounts that are identified in the Supplementary Conditions. The risk of loss within such identified deductible amount will be borne by Contractor, Subcontractors, or others suffering any such loss, and if any of them wishes property insurance coverage within the limits of such amounts, each may purchase and maintain it at the purchaser's own expense.~~

E. ~~If Contractor requests in writing that other special insurance be included in the property insurance policies provided under this Paragraph 5.06, Owner shall, if possible, include such insurance, and the cost thereof will be charged to Contractor by appropriate Change Order. Prior to commencement of the Work at the Site, Owner shall in writing advise Contractor whether or not such other insurance has been procured by Owner.~~

5.7 *Waiver of Rights*

A. ~~**[Intentionally Omitted]** Owner and Contractor intend that all policies purchased in accordance with Paragraph 5.06 will protect Owner, Contractor, Subcontractors, and Engineer, and all other individuals or entities identified in the Supplementary Conditions as loss payees (and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them) in such policies and will provide primary coverage for all losses and damages caused by the perils or causes of loss covered thereby. All such policies shall contain provisions to the effect that in the event of payment of any loss or damage the insurers will have no rights of recovery against any of the insureds or loss payees thereunder. Owner and Contractor waive all rights against each other and their respective officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them for all losses and damages caused by, arising out of or resulting from any of the perils or causes of loss covered by such policies and any other property insurance applicable to the Work; and, in addition, waive all such rights against Subcontractors and Engineer, and all other individuals or entities identified in the Supplementary Conditions as loss payees (and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them) under such policies for losses and damages so caused. None of the above waivers shall extend to the rights that any party making such waiver may have to the proceeds of insurance held by Owner as trustee or otherwise payable under any policy so issued.~~

B. Owner waives all rights against Contractor, Subcontractors, and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them for:

1. loss due to business interruption, loss of use, or other consequential loss extending beyond direct physical loss or damage to Owner's property or the Work caused by, arising out of, or resulting from fire or other perils whether or not insured by Owner; and
2. loss or damage to the completed Project or part thereof caused by, arising out of, or resulting from fire or other insured peril or cause of loss covered by any property insurance maintained on the completed Project or part thereof by Owner during partial utilization pursuant to Paragraph 14.05, after Substantial Completion pursuant to Paragraph 14.04, or after final payment pursuant to Paragraph 14.07.

- C. Any insurance policy maintained by Owner covering any loss, damage or consequential loss referred to in Paragraph 5.07.B shall contain provisions to the effect that in the event of payment of any such loss, damage, or consequential loss, the insurers will have no rights of recovery against Contractor, Subcontractors, or Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them.

5.8 [Intentionally Omitted] *Receipt and Application of Insurance Proceeds*

- A. ~~Any insured loss under the policies of insurance required by Paragraph 5.06 will be adjusted with Owner and made payable to Owner as fiduciary for the loss payees, as their interests may appear, subject to the requirements of any applicable mortgage clause and of Paragraph 5.08.B. Owner shall deposit in a separate account any money so received and shall distribute it in accordance with such agreement as the parties in interest may reach. If no other special agreement is reached, the damaged Work shall be repaired or replaced, the moneys so received applied on account thereof, and the Work and the cost thereof covered by an appropriate Change Order.~~
- B. ~~Owner as fiduciary shall have power to adjust and settle any loss with the insurers unless one of the parties in interest shall object in writing within 15 days after the occurrence of loss to Owner's exercise of this power. If such objection be made, Owner as fiduciary shall make settlement with the insurers in accordance with such agreement as the parties in interest may reach. If no such agreement among the parties in interest is reached, Owner as fiduciary shall adjust and settle the loss with the insurers and, if required in writing by any party in interest, Owner as fiduciary shall give bond for the proper performance of such duties.~~

5.9 *Acceptance of Bonds and Insurance; Option to Replace*

- A. ~~If either Owner or Contractor has any objection to the coverage afforded by or other provisions of the bonds or insurance required to be purchased and maintained by the other party in accordance with Article 5 on the basis of non-conformance with the Contract Documents, the objecting party shall so notify the other party in writing within 10 days after receipt of the certificates (or other evidence requested) required by Paragraph 2.01.B. Owner and Contractor shall each provide to the other such additional information in respect of insurance provided as the other may reasonably request. If either party does not purchase or maintain all of the bonds and insurance required of such party by the Contract Documents, such party shall notify the other party in writing of such failure to purchase prior to the start of the Work, or of such failure to maintain prior to any change in the required coverage. Without prejudice to any other right or remedy, the other party may elect to obtain equivalent bonds or insurance to protect such other party's interests at the expense of the party who was required to provide such coverage, and a Change Order shall be issued to adjust the Contract Price accordingly. If Owner has any objection to the coverage afforded by or other provisions of the insurance required to be purchased and maintained by Contractor in accordance with this Article 5 on the basis of its not complying with the Contract Documents, Owner shall notify Contractor in writing thereof within ten (10) days of the date of delivery of such certificates to Owner in accordance with Subparagraph 2.01.B. Contractor shall provide such additional information in respect of insurance provided by Contractor as Owner may reasonably request.~~

5.10 *Partial Utilization, Acknowledgment of Property Insurer*

- A. If Owner finds it necessary to occupy or use a portion or portions of the Work prior to Substantial Completion of all the Work as provided in Paragraph 14.05, no such use or occupancy shall commence before the insurers providing the property insurance pursuant to Paragraph 5.06 have acknowledged notice thereof and in writing effected any changes in coverage necessitated thereby. The insurers providing the property insurance shall consent by endorsement on the policy or policies, but the property insurance shall not be canceled or permitted to lapse on account of any such partial use or occupancy.

ARTICLE 6 – CONTRACTOR’S RESPONSIBILITIES

6.1 *Supervision and Superintendence*

- A. Contractor shall supervise, inspect, and direct the Work competently and efficiently, devoting such attention thereto and applying such skills and expertise as may be necessary to perform the Work in accordance with the Contract Documents. Contractor shall be solely responsible for the means, methods, techniques, sequences, and procedures of construction. Contractor shall not be responsible for the negligence of Owner or Engineer in the design or specification of a specific means, method, technique, sequence, or procedure of construction which is shown or indicated in and expressly required by the Contract Documents, unless the Contractor knew or should have known of the flaw in the design or specification at the time of the making of the Agreement and failed to notify the Owner and the Engineer thereof. Contractor shall be responsible to see that the completed Work complies with the Contract Documents.
- B. At all times during the progress of the Work, Contractor shall assign a competent resident superintendent who shall not be replaced without written notice to Owner and Engineer except under extraordinary circumstances. The superintendent will be Contractor’s representative at the Site and shall have authority to act on behalf of Contractor. All communications given to or received from the superintendent shall be binding on Contractor.
- C. Project Manager and Superintendent The Contractor’s project manager and the Contractor’s superintendent shall be full-time employees of the Contractor. The project manager and the superintendent shall each have a minimum of five years’ experience constructing projects similar to the Project. The project manager’s and the superintendent’s previous work performances must, respectively, be acceptable to the Owner as to quality of workmanship and time of performance. The Contractor shall submit resumes of the project manager and the superintendent to the Owner at the time the Contract is signed. If either person is or becomes unacceptable to the Owner, the Contractor, upon written demand by the Owner, shall promptly remove the unacceptable person and shall appoint a replacement satisfactory to the Owner.
- D. Multi-prime Contract Projects:
1. The General Contractor, or any other contractor specifically named by Owner, shall act as the Project Expediter, responsible for preparing the Project Schedule, including coordinating the progress schedules of the other Prime Contractors and their Subcontractors, ensuring that each Prime Contractor and Subcontractor

adheres to its schedule, and communicating regularly with the Engineer or the Owner regarding any concerns that arise during the course of the Project, including, without limitation, the scheduling, adherence to the Drawings, the Specifications and/or the Project Manual.

2. All Prime Contractors shall be required to cooperate and consult with other contractors and with the Project Expeditor during the construction of the Project. Each Prime Contractor shall schedule and execute its portion of the Work so as to cause the least delay to other contractors. Each Prime Contractor shall be financially responsible to the other Prime Contractors for undue delay caused by it to other Prime Contractors and Subcontractors on the Project.

6.2 Labor; Working Hours

- A. ~~Contractor shall provide~~ Contractor is responsible for expediting the Work efficiently and effectively and with due care to the quality of the Work. Contractor shall ensure that at least half of the Work is performed with Contractor's employees. Contractor shall employ only competent, suitably qualified personnel to survey and lay out the Work and perform construction as required by the Contract Documents ~~persons to perform the Work.~~ Contractor shall at all times maintain good discipline and order at the Site. Contractor shall comply with all applicable laws regarding employment. Whenever Owner notifies Contractor in writing that any person on the Project appears to be incompetent, disorderly, or otherwise unsatisfactory, such person shall be removed from the Project and shall not again be employed on it except with the prior written consent of Owner. No adjustment shall be made in the Contract Price or the Contract Times on the basis of the removal of such person from the Project.
- B. This Agreement is subject to the applicable provisions of the Contract Work Hours and Safety Standards Act, Public Law 87-581, 87th Congress. Neither the Contractor nor any Subcontractor contracting for any part of the Work shall require or permit any laborer or mechanic to be employed on the Work in excess of forty hours in any work week unless such laborer or mechanic receives compensation at a rate not less than one and one-half times that person's basic rate of pay for all hours worked in excess of forty hours in such work week.
- C. Contractor and all Subcontractors shall, insofar as practicable, give preference in the hiring of workers for the Project to qualified local residents, with first preference being given to citizens of the United States who have served in the armed forces of the United States and have been honorably discharged therefrom or released from active duty therein.
- D. ~~B-~~ Except as otherwise required for the safety or protection of persons or the Work or property at the Site or adjacent thereto, and except as otherwise stated in the Contract Documents, all Work at the Site shall be performed during Regular Working Hours. "Regular Working Hours" exclude holidays and are defined as Monday through Friday between the hours of 7:00 a.m. and 6:00 p.m. Regular Working Hours may also take place on Saturday between the hours of 9:00 a.m. and 6:00 p.m. for work not requiring engineering and/or inspection. Saturday work that requires engineering and/or inspections shall be subject to the provisions of Paragraph 6.02.E. Requests to work other than Regular Working

Hours shall be submitted to Engineer not less than 48 hours prior to any proposed additional daily working hours (including second and third shifts), additional weekend work or scheduled extended work weeks. All requests to work other than Regular Working Hours must comply with all applicable regulations and ordinances. Engineer shall review requests, and Engineer shall either (1) deny the request or (2) provide Contractor with terms for additional engineering and/or inspection costs to be paid for by Contractor as a result of overtime work in excess of the Regular Working Hours. Contractor shall agree to Engineer's terms prior to Engineer approving Contractor's request to work other than Regular Working Hours. Contractor will not permit the performance of Work on a Saturday, Sunday, or any legal holiday without Owner's written consent (which will not be unreasonably withheld) given after prior written notice to Engineer.

- E. The cost of such overtime Work or the performance of Work on a Saturday, Sunday, or any legal holiday shall be borne by the Contractor. Contractor shall reimburse the Owner for additional engineering and/or inspection costs incurred as a result of overtime work in excess of the Regular Working Hours stipulated in Paragraph 6.02.B. At Owner's option, overtime costs may either be deducted from the Contractor's monthly payment request or deducted from the Contractor's retention prior to release of final payment. Overtime costs for the Owner's personnel shall be based on the individual's current overtime wage rate. Overtime costs for personnel employed by the Engineer or Owner's independent testing laboratory shall be calculated in accordance with the terms of their respective contracts with the Engineer or the Owner.
- F. Temporary lighting and all other facilities necessary for performing and inspecting the Work outside of Regular Working Hours should be furnished and maintained by the Contractor at the Contractor's expense.
- G. Work shall not be performed when the weather is inclement, stormy, freezing or otherwise unsuitable. Only such Work as will not suffer injury to workmanship, materials or equipment is permitted. The Contractor shall carefully protect all Work against damage or injury from the weather, and when Work is permitted during freezing weather, shall provide and maintain approved facilities for heating the materials and equipment and for protecting the finished Work. The Contractor shall take all necessary precautions (in the event of impending storms) to protect all Work, materials, and equipment from damage or deterioration due to floods, driving rain, wind or snowstorms. The Owner reserves the right, upon the advice of the Engineer, to order that additional protective measures over and beyond those proposed by the Contractor be taken to safeguard all components of the Project. The Contractor shall have no right to nor make any claim for compensation for such precautionary measures so ordered, nor have a right to or make any claim for compensation from the Owner for damage to the Work from weather elements.
- H. The mixing and placing of concrete or pavement courses, the laying of masonry, and installation of sewers and water mains shall be stopped during rainstorms, if ordered by the Engineer; all freshly placed Work shall be protected by canvas or other suitable covering in such manner as to prevent running water from coming in contact with it. Sufficient coverings shall be provided and kept ready at hand for this purpose.

Contractor shall not be entitled to an increase in Contract Times due to Work stoppage and other time not spent working pursuant to this Paragraph.

6.3 *Services, Materials, and Equipment*

- A. Unless otherwise specified in the Contract Documents, Contractor shall provide and assume full responsibility for all services, materials, equipment, labor, transportation, construction equipment and machinery, tools, appliances, fuel, power, light, heat, telephone, water, sanitary facilities, temporary facilities, and all other facilities and incidentals necessary for the performance, testing, start-up, and completion of the Work. **The Contractor shall provide temporary toilet facilities for the use of all workmen. Temporary toilet facilities shall comply with local and state sanitation laws and regulations.**
- B. All materials and equipment incorporated into the Work shall be as specified or, if not specified, shall be of good quality and new, except as otherwise provided in the Contract Documents. All special warranties and guarantees required by the Specifications shall expressly run to the benefit of Owner. If required by Engineer, Contractor shall furnish satisfactory evidence (including reports of required tests) as to the source, kind, and quality of materials and equipment.
- C. All materials and equipment shall be stored, applied, installed, connected, erected, protected, used, cleaned, and conditioned in accordance with instructions of the applicable Supplier, except as otherwise may be provided in the Contract Documents. **All construction shall conform (in increasing order of priority in the event of any conflict) to the requirements and dimensions in the Town of Selma “Standard Specifications and Details”, the Code of the Town of Selma, this Contract, the construction plans, and the Specifications. All materials and workmanship, except as otherwise provided herein, shall be in accordance with the latest edition of the North Carolina Department of Transportation “Standard Specifications for Roads and Structures”, and all addenda thereto, and the Town of Selma “Standard Specifications and Details”.**
- D. **Delivery of Equipment and Materials: All materials and equipment delivered to the Site shall be accompanied by certificates, signed by an authorized officer of the Supplier, and notarized, guaranteeing that the materials and equipment conform to Specifications requirements. Such certificates shall be immediately turned over to the Engineer. Materials and equipment delivered to the Site without such certificates shall be subject to rejection by the Engineer. The Contractor shall ensure that equipment and materials to be incorporated in the Work shall be delivered to the Site sufficiently in advance of their installation and use in order to prevent delay in the execution of the Work, and that they shall be delivered to the Site, as nearly as is feasible, in the other required for executing the Work. The Contractor shall provide for continuity of supply to avoid changes of supplies or manufacturers or changes in brands of materials during the Work. The Contractor shall deliver packaged materials to the Site in the manufacturer’s original, unopened, labeled containers and shall not open such containers until the approximate time for the use of the contents.**
- E. **Storage and Protection of Equipment and Materials: The Contractor shall protect all equipment and materials from deterioration and damage, whether title to same has passed to the Owner or not. Any equipment or materials of whatever kind that may have**

become damaged or deteriorated from any cause shall be removed and replaced by new and satisfactory items, at the Contractor's expense, including expenses of labor and materials for such removal and replacement. The Contractor shall store all equipment and materials at the Site in accordance with the manufacturer's recommendations, as directed by the Engineer, and in conformity with applicable statutes, ordinances, regulations and rulings of any public authority having jurisdiction. The Contractor shall store the cementitious and wood materials in dry, weather-tight, ventilated spaces. The Contractor shall store ferrous materials so as to prevent contact with the ground and to prevent rusting and damage from weather. The Contractor shall store masonry materials so as to prevent them from coming in contact with earth or staining materials and shall cover and protect such materials against weather, moisture, neglect and damage. The Contractor shall protect materials and equipment from equipment damage, weather, moisture, neglect, and construction operations. The Contractor shall not store unnecessary materials or equipment on the Site and shall take care to prevent any structure from being loaded with a weight that may endanger its security or the safety of persons and property. If the Site is such that equipment and materials cannot be safely stored at the Site, then the Contractor shall be responsible for locating and providing storage areas for equipment and materials. Such storage shall comply with all applicable statutes, ordinances, regulations and rulings of public authorities having jurisdiction. The Contractor shall timely pay all storage fees for equipment and materials stored off-site.

- F. *Hazardous Material:* The operations of neither the Contractor nor any Subcontractor shall expose any Town of Selma employees to any hazardous chemicals or other occupational safety or health hazards. The Contractor shall inform the Engineer about any hazardous substances that the Contractor or the Subcontractors might be using and to which the Town of Selma's employees might become exposed. The Contractor shall also advise the Engineer of the appropriate control measures to be used by the Town of Selma's employees to prevent exposure to such substances and to minimize the risks of such exposure. The Owner shall not be responsible for any improper use of materials or substances referenced in the Contract Documents nor for any materials or substances brought to the Site by Contractor.

6.4 *Progress Schedule*

- A. Contractor shall adhere to the Progress Schedule established in accordance with Paragraph 2.07 as it may be adjusted from time to time as provided below.
1. Contractor shall submit to Engineer for acceptance (to the extent indicated in Paragraph 2.07) proposed adjustments in the Progress Schedule that will not result in changing the Contract Times. Such adjustments will comply with any provisions of the General Requirements applicable thereto.
 2. Proposed adjustments in the Progress Schedule that will change the Contract Times shall be submitted in accordance with the requirements of Article 12. Adjustments in Contract Times may only be made by a Change Order.
- B. If the Contractor does not take the necessary action to accomplish the Work according to the Progress Schedule established in accordance with Paragraph 2.07, the Contractor**

may be ordered by the Engineer in writing to take necessary and timely action to improve its Work progress, and Contractor shall take such action. The Engineer's order may include increasing Work forces, providing extra equipment, working extra shifts, or taking other action as required. Should the Contractor refuse or neglect to take such action or fail to accomplish improvements in meeting the Progress Schedule, the Engineer may take any action authorized under this Contract, including but not limited to withholding of payment of the Contract Price and termination of the Contract.

6.5 *Substitutes and "Or-Equals"*

A. Whenever an item of material or equipment is specified or described in the Contract Documents by using the name of a proprietary item or the name of a particular Supplier, the specification or description is intended to establish the type, function, appearance, and quality required. **It is the intent of the parties that the Contractor shall provide materials of the highest standard known to the trade and to provide materials free from defects in workmanship and product.** Unless the specification or description contains or is followed by words reading that no like, equivalent, or "or-equal" item or no substitution is permitted, other items of material or equipment or material or equipment of other Suppliers may be submitted to Engineer for review under the circumstances described below.

1. *"Or-Equal" Items:* If in Engineer's sole discretion an item of material or equipment proposed by Contractor is functionally equal to that named and sufficiently similar so that no change in related Work will be required, it may be considered by Engineer as an "or-equal" item, in which case review and approval of the proposed item may, in Engineer's sole discretion, be accomplished without compliance with some or all of the requirements for approval of proposed substitute items. For the purposes of this Paragraph 6.05.A.1, a proposed item of material or equipment will be considered functionally equal to an item so named if:

a. in the exercise of reasonable judgment Engineer determines that:

- 1) it is at least equal in materials of construction, quality, durability, appearance, strength, and design characteristics;
- 2) it will reliably perform at least equally well the function and achieve the results imposed by the design concept of the completed Project as a functioning whole; ~~and~~
- 3) it has a proven record of performance and availability of responsive service; =

and

b. Contractor certifies that, if approved and incorporated into the Work:

- 1) there will be no increase in cost to the Owner or increase in Contract Times;
- 2) it will conform substantially to the detailed requirements of the item named in the Contract Documents.

2. *Substitute Items:*

- a. If in Engineer's sole discretion an item of material or equipment proposed by Contractor does not qualify as an "or-equal" item under Paragraph 6.05.A.1, it will be considered a proposed substitute item.
- b. Contractor shall submit sufficient information as provided below to allow Engineer to determine if the item of material or equipment proposed is essentially equivalent to that named and an acceptable substitute therefor. Requests for review of proposed substitute items of material or equipment will not be accepted by Engineer from anyone other than Contractor.
- c. The requirements for review by Engineer will be as set forth in Paragraph 6.05.A.2.d, as supplemented by the General Requirements, and as Engineer may decide is appropriate under the circumstances.
- d. Contractor shall make written application to Engineer for review of a proposed substitute item of material or equipment that Contractor seeks to furnish or use, **at least 14 days before such substitute item of material or equipment is to be brought to the Site. The application shall include sufficient documentation and samples to allow the Engineer to determine the acceptability of the proposed substitute item of material or equipment.** The application:
 - 1) shall certify that the proposed substitute item will:
 - a) perform adequately the functions and achieve the results called for by the general design,
 - b) be similar in substance to that specified, and
 - c) be suited to the same use as that specified;
 - 2) will state:
 - a) the extent, if any, to which the use of the proposed substitute item will prejudice Contractor's achievement of Substantial Completion on time,
 - b) whether use of the proposed substitute item in the Work will require a change in any of the Contract Documents (or in the provisions of any other direct contract with Owner for other work on the Project) to adapt the design to the proposed substitute item, and
 - c) whether incorporation or use of the proposed substitute item in connection with the Work is subject to payment of any license fee or royalty;
 - 3) will identify:
 - a) all variations of the proposed substitute item from that specified, and
 - b) available engineering, sales, maintenance, repair, and replacement services; and

- 4) shall contain an itemized estimate of all costs or credits that will result directly or indirectly from use of such substitute item, including costs of redesign and claims of other contractors affected by any resulting change.
- B. *Substitute Construction Methods or Procedures:* If a specific means, method, technique, sequence, or procedure of construction is expressly required by the Contract Documents, Contractor may furnish or utilize a substitute means, method, technique, sequence, or procedure of construction approved by Engineer. Contractor shall submit sufficient information to allow Engineer, in Engineer's sole discretion, to determine that the substitute proposed is equivalent to that expressly called for by the Contract Documents. The requirements for review by Engineer will be similar to those provided in Paragraph 6.05.A.2.
- C. *Engineer's Evaluation:* Engineer will be allowed a reasonable time within which to evaluate each proposal or submittal made pursuant to Paragraphs 6.05.A and 6.05.B. Engineer may require Contractor to furnish additional data about the proposed substitute item. Engineer will be the sole judge of acceptability. No "or equal" or substitute will be ordered, installed or utilized until Engineer's review is complete, which will be evidenced by a Change Order in the case of a substitute and an approved Shop Drawing for an "or equal." Engineer will advise Contractor in writing of any negative determination.
- D. *Special Guarantee:* Owner may require Contractor to furnish at Contractor's expense a special performance guarantee or other surety with respect to any substitute.
- E. *Engineer's Cost Reimbursement:* Engineer will record Engineer's costs in evaluating a substitute proposed or submitted by Contractor pursuant to Paragraphs 6.05.A.2 and 6.05.B. Whether or not Engineer approves a substitute so proposed or submitted by Contractor, Contractor shall reimburse Owner for the reasonable charges of Engineer for evaluating each such proposed substitute. Contractor shall also reimburse Owner for the reasonable charges of Engineer for making changes in the Contract Documents (or in the provisions of any other direct contract with Owner) resulting from the acceptance of each proposed substitute.
- F. *Contractor's Expense:* Contractor shall provide all data in support of any proposed substitute or "or-equal" at Contractor's expense.

6.6 Concerning Subcontractors, Suppliers, and Others

- A. Contractor shall make a good faith effort to utilize minority business enterprises (MBEs) per North Carolina General Statutes Section 143-128, et seq., as Subcontractor for the Work. Contractor shall submit for approval to the Owner and the Engineer, within ten (10) days after the issuance of the Notice of Award, a list of the names of Subcontractors and Suppliers of principal items of material and equipment. Contractor shall also submit for approval to the Owner and the Engineer a list of the names of any additional or replacement Subcontractors and Suppliers the Contractor wishes to use in connection with the Project prior to utilizing their services. The Engineer or Owner shall notify the Contractor within ten (10) days after receipt of the list of any reasonable objections to any Subcontractor or Supplier. Contractor shall not employ any Subcontractor, Supplier, or other individual or entity person or organization, (including those acceptable to Owner as indicated in Paragraph 6.06.B who are to furnish the principal items of materials or equipment), whether initially or as a replacement substitute, against whom Owner may have

reasonable objection. ~~Contractor shall not be required to employ any Subcontractor, Supplier, or other individual or entity to furnish or perform any of the Work against whom Contractor has reasonable objection.~~ **Acceptance of any Subcontractor, other person or organization by Owner shall not constitute a waiver of any right of Owner to reject defective Work or remove such person from the Project pursuant to Paragraph 6.02.A.**

- B. ~~If the Supplementary Conditions require the identity of certain Subcontractors, Suppliers, or other individuals or entities to be submitted to Owner in advance for acceptance by Owner by a specified date prior to the Effective Date of the Agreement, and if Contractor has submitted a list thereof in accordance with the Supplementary Conditions, Owner's acceptance (either in writing or by failing to make written objection thereto by the date indicated for acceptance or objection in the Bidding Documents or the Contract Documents) of any such Subcontractor, Supplier, or other individual or entity so identified may be revoked on the basis of reasonable objection after due investigation. Contractor shall submit an acceptable replacement for the rejected Subcontractor, Supplier, or other individual or entity, and the Contract Price will be adjusted by the difference in the cost occasioned by such replacement, and an appropriate Change Order will be issued. No acceptance by Owner of any such Subcontractor, Supplier, or other individual or entity, whether initially or as a replacement, shall constitute a waiver of any right of Owner or Engineer to reject defective Work.~~ **Contractor shall not be required to employ any Subcontractor, Supplier or other person or organization against which Contractor has reasonable objection.**
- C. Contractor shall be fully responsible to Owner and Engineer for all acts and omissions of the Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the Work just as Contractor is responsible for Contractor's own acts and omissions. Nothing in the Contract Documents:
1. shall create for the benefit of any such Subcontractor, Supplier, or other individual or entity any contractual relationship between Owner or Engineer and any such Subcontractor, Supplier or other individual or entity; nor
 2. shall create any obligation on the part of Owner or Engineer to pay or to see to the payment of any moneys due any such Subcontractor, Supplier, or other individual or entity except as may otherwise be required by Laws and Regulations.
- D. Contractor shall be solely responsible for scheduling and coordinating the Work of Subcontractors, Suppliers, and other individuals or entities performing or furnishing any of the Work under a direct or indirect contract with Contractor.
- E. Contractor shall require all Subcontractors, Suppliers, and such other individuals or entities performing or furnishing any of the Work to communicate with Engineer through Contractor. **Notwithstanding the foregoing, however, Owner or Engineer may furnish to any such Subcontractor, Supplier or other person or organization, to the extent practicable, information about amounts paid on their behalf to Contractor in accordance with Contractor's Applications for Payment.**
- F. The divisions and sections of the Specifications and the identifications of any Drawings shall not control Contractor in dividing the Work among Subcontractors or Suppliers or delineating the Work to be performed by any specific trade.
-

- G. All Work performed for Contractor by a Subcontractor or Supplier will be pursuant to an appropriate agreement between Contractor and the Subcontractor or Supplier which specifically binds the Subcontractor or Supplier to the applicable terms and conditions of the Contract Documents for the benefit of Owner and Engineer. Whenever any such agreement is with a Subcontractor or Supplier who is listed as a loss payee on the property insurance provided in Paragraph 5.06, the agreement between the Contractor and the Subcontractor or Supplier will contain provisions whereby the Subcontractor or Supplier waives all rights against Owner, Contractor, Engineer, and all other individuals or entities identified in ~~the Supplementary~~ **these General** Conditions to be listed as insureds or loss payees (and the officers, directors, members, partners, employees, agents, consultants, and subcontractors of each and any of them) for all losses and damages caused by, arising out of, relating to, or resulting from any of the perils or causes of loss covered by such policies and any other property insurance applicable to the Work. If the insurers on any such policies require separate waiver forms to be signed by any Subcontractor or Supplier, Contractor will obtain the same.

6.7 *Patent Fees and Royalties*

- A. Contractor shall pay all license fees and royalties and assume all costs incident to the use in the performance of the Work or the incorporation in the Work of any invention, design, process, product, or device which is the subject of patent rights or copyrights held by others. If a particular invention, design, process, product, or device is specified in the Contract Documents for use in the performance of the Work and if, to the actual knowledge of Owner or Engineer, its use is subject to patent rights or copyrights calling for the payment of any license fee or royalty to others, the existence of such rights shall be disclosed by Owner in the Contract Documents.
- B. ~~[Intentionally Omitted] To the fullest extent permitted by Laws and Regulations, Owner shall indemnify and hold harmless Contractor, and its officers, directors, members, partners, employees, agents, consultants, and subcontractors from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals, and all court or arbitration or other dispute resolution costs) arising out of or relating to any infringement of patent rights or copyrights incident to the use in the performance of the Work or resulting from the incorporation in the Work of any invention, design, process, product, or device specified in the Contract Documents, but not identified as being subject to payment of any license fee or royalty to others required by patent rights or copyrights.~~
- C. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to any infringement of patent rights or copyrights incident to the use in the performance of the Work or resulting from the incorporation in the Work of any invention, design, process, product, or device not specified in the Contract Documents. **In the event of any claim or action by law on account of such patents or fees, it is agreed that the Owner may retain out of the monies that are due or that may become due to the Contractor under this Contract, a sum of money sufficient to protect the**
-

Owner against loss, and to set aside the same until said claims are paid or are satisfactorily adjusted.

6.8 Permits

A. Unless otherwise provided in the ~~Supplementary~~ these General Conditions, Contractor shall obtain and pay for all construction permits and licenses. Owner shall assist Contractor, when necessary, in obtaining such permits and licenses. Contractor shall pay all governmental charges and inspection fees necessary for the prosecution of the Work which are applicable at the time of opening of Bids, ~~or, if there are no Bids, on the Effective Date of the Agreement.~~ Owner and the Contractor shall pay all charges of utility owners for connections ~~for providing permanent service to the Work.~~

B. Prior to the beginning of construction, the following permits (where applicable to the Project) shall be obtained (this list being for informational purposes and not limiting any other permits that may be required):

1. Emergency Work Permit: The creation of excessive noise associated with the erection, alteration, repair or demolition of any building, earthmoving activities, land clearing activities, street paving, or utility construction in a residential or business district, other than between the hours of 7:00 a.m. and 6:00 p.m., Monday through Friday, or between the hours of 9:00 a.m. and 6:00 p.m. on Saturdays, shall require an Emergency Work Permit. This permit shall be issued by the Director of Facilities Design and Transportation Services for the Town of Selma only in cases where such work is of an emergency nature.

2. Burning Permit: A Burning Permit shall be obtained a minimum of 24 hours prior to any burning. This permit shall be obtained from the Town of Selma Fire Department or other governmental agency having jurisdiction to issue such permits.

3. Blasting Permit: A Blasting Permit is required any time there is to be transportation, use or storage of explosive materials. This permit is required a minimum of 24 hours in advance of the use or transporting of blasting materials and shall be obtained from the Town of Selma Fire Department or other governmental agency having jurisdiction to issue such permits.

4. For Work other than Site Work and utility installations, additional permits may be required by the Central Permit Office or Building Inspections Division of the Town of Selma or by other governmental agencies having jurisdiction to issue such permits.

Fees for permits issued by Owner will be waived by the Owner when the Owner is the controlling jurisdiction for such permits, fees, inspections and the like.

C. Contractor shall obtain and maintain all permits and licenses in its own name during the performance of the Work. Upon termination of the Contract, Contractor shall assign such permits and licenses required to be maintained thereafter to the Owner.

D. Contractor shall comply with all applicable laws, statues ordinances, codes, rules and regulations, and lawful orders of public authorities applicable to the performance of the

Work, including, without limitation, giving notices, filing annual reports and/or updates and otherwise communicating with governmental agencies as required in connection with Contractor's role as holder of permits and licenses. If Contractor fails to give such notices or make such reports or other communication, it shall be liable for and shall indemnify and hold harmless the Owner and the Engineer, and their respective employees, officers and agents, against any resulting fines, penalties, judgments or damages, including reasonable attorneys fees imposed on or incurred by the parties indemnified hereunder.

6.9 *Laws and Regulations*

- A. The Contractor shall give all notices required by and shall comply with all Laws and Regulations applicable to the performance of the Work, at all times, observe and comply with and shall cause all of its agents and employees and all of its Subcontractors to observe and comply with all such existing Laws or Regulations. The Contractor shall protect and indemnify the Owner and the Engineer and the municipalities and counties in which Work is being performed, and their officers and agents, against any claim, fee, civil penalty, fine or liability arising from or based on the violation of any such Law or Regulation, whether by the Contractor or its employees or any of its Subcontractors. Except where otherwise expressly required by applicable Laws and Regulations, neither Owner nor Engineer shall be responsible for monitoring Contractor's compliance with any Laws or Regulations.
- B. If Contractor observes that the Specifications or Drawings are at variance with any Laws or Regulations, it shall give Engineer prompt written notice thereof. If Contractor performs any Work knowing or having reason to know that it is contrary to Laws or Regulations, Contractor shall bear all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such Work, including all fines, fees, charges, civil penalties and the like assessed against the Contractor and/or the Owner by any governmental unit or agency (including, without limitation, the Owner in its capacity as a municipal corporation). However, it shall not be Contractor's responsibility to make certain that the Specifications and Drawings are in accordance with Laws and Regulations, but this shall not relieve Contractor of Contractor's obligations under Paragraph 3.03.
- C. Changes in Laws or Regulations not known at the time of opening of Bids (or, on the Effective Date of the Agreement if there were no Bids) having an effect on the cost or time of performance of the Work shall be the subject of an adjustment in Contract Price or Contract Times. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any such adjustment, a Claim may be made therefor as provided in Paragraph 10.05.
- D. Fines for Noncompliance with Sedimentation and Erosion Control Regulations: The Contractor should be aware that State laws and Town ordinances provide for the imposition of fines and other civil penalties for the failure to properly plan, implement and maintain appropriate sedimentation and erosion control practices. The Contractor shall familiarize itself with all applicable sedimentation and erosion control regulations

and shall follow and abide by them closely. Applicable regulations include (by way of illustration and not limitation) North Carolina General Statutes Section 113A-50 et seq. and Town of Selma Land Development Ordinance Chapter 7.4. Violations of such regulations include (by way of illustration and not limitation) grading without prior receipt of a valid grading permit or in a manner inconsistent with such permit, failure to take reasonable measures to protect public or private property from damage caused by failure to retain sediment on site, failure to install adequate erosion and sedimentation control devices, failure to maintain temporary and/or permanent erosion control measures, failure to protect exposed slopes, failure to provide adequate ground cover, failure to revise the erosion and sedimentation control plan after notification of the need to do so, failure to keep dirt and mud off of public streets, and failure to maintain slopes. Sedimentation and erosion control laws and ordinances shall be considered among the Laws and Regulations described in Paragraph 6.09.B hereof, and Contractor shall perform all Work so as to be in compliance with same and pay all fees, fines and civil penalties in connection with the violation(s) of same that do occur. This provision is intended to call Contractor's attention to State and Town sedimentation and erosion control plans, and nothing herein is intended to impliedly limit the types of regulations deemed to be Laws and Regulations herein, nor is anything herein intended to limit the applicability of Paragraph 6.09.A or 6.09.B as to sedimentation and erosion control laws.

6.10 Taxes

- A. Contractor shall pay all sales, consumer, use, and other similar taxes required to be paid by Contractor in accordance with the Laws and Regulations of the place of the Project which are applicable during the performance of the Work. Use tax is due on construction equipment brought into North Carolina for use in the performance of the Work (N.C. Revenue Laws G.S. 105-164.4 and 105-164.6). Contractor is also liable for payment of applicable privilege licenses (N.C. Revenue Laws G.S. 105-54) and for payment of applicable franchise, corporate income and withholding taxes (N.C. Revenue Laws, G.S. 105-122, 105-123, 105-134, and 105-163.2). The absence of mention of any specific tax herein in no way relieves the Contractor of its obligation to pay the same.
- B. Refunds of all North Carolina sales and use taxes paid in the purchase of building materials, supplies, fixtures and equipment that become a part of or annex to buildings or structures being erected, altered or repaired under contracts with the Owner are to be made to the Owner in accordance with state law. Thus, the following procedures shall be followed in order that the Owner may recover the full amount of the North Carolina sales use and taxes permitted to be refunded to it under the law.
1. It shall be the Contractor's responsibility to furnish the Owner documentary evidence showing the material used and sales tax paid by the Contractor and each of its Subcontractors and Suppliers.
 2. With each partial payment request submitted at the end of a calendar month, fiscal year or final payment, the Contractor must furnish (i) a certified and notarized statement setting forth the cost of the property purchased from each vendor and the amount of sales and/or use tax paid thereon, and (ii) documentary evidence

supporting the statement, including copies of invoices for which the statement is being submitted, with invoice numbers indexed to the statement.

3. The statement shall show all taxes and assessments paid to the State of North Carolina, the County of Wake, and the Town of Selma, including the North Carolina Sales Tax and the Town of Selma Tax, and the statement shall list any payments made directly to the North Carolina Department of Revenue.
4. In the event the Contractor makes several purchases from the same vendor, the statement must indicate the invoice numbers, the inclusive dates of the invoices, the total amount of the invoices, and the sales and use taxes paid thereon.
5. Such statement must include the cost of any tangible personal property withdrawn from the Contractor's warehouse stock and the amount of sales or use tax paid thereon by the Contractor.
6. Similar certified statements by its Subcontractors must be obtained by the prime Contractor and furnished to the Owner.
7. If no tax has been paid during the pay request period, 'NONE' shall be entered on the tax form.

C. Materials used in the Project from the Contractor's or Subcontractor's warehouse stock shall be billed to the Owner at warehouse stock prices.

6.11 *Use of Site and Other Areas*

A. Limitation on Use of Site and Other Areas:

1. Contractor shall confine construction equipment, the storage of materials and equipment, and the operations of workers to the Site and other areas permitted by Laws and Regulations, and shall not unreasonably encumber the Site and other areas with construction equipment or other materials or equipment. Storage of equipment or materials, or erection and use of sheds outside of the Site, if such areas are the property of the Owner, shall be used only with the Owner's approval. Such storage or temporary structures, even within the Site, shall be confined to the Owner's property. Contractor shall not utilize property other than the Site, including property designated as easement area or right of way area, unless specifically permitted elsewhere in the Contract Documents, without the express permission of the owner thereof. Such permission of owners of other properties shall not be sought by the Contractor without the express permission of the Owner to so approach such owners. Contractor shall assume full responsibility for any damage to any such land or area, or to the owner or occupant thereof, or of any adjacent land or areas resulting from the performance of the Work. Prior to commencement of Work in the vicinity of property adjacent to the Site, Contractor, at its own expense, shall take such surveys as may be necessary or expedient to establish the existing conditions of the property. Any damage or injury occurring to any property as a result of any act, omission or neglect on the part of the Contractor shall be repaired so that the property is restored

in a proper and satisfactory manner, or replaced, by and at the expense of the Contractor, to an equal or superior condition than previously existed.

2. Should any claim be made by any such owner or occupant because of the performance of the Work, Contractor shall promptly settle with such other party by negotiation or otherwise resolve the claim by arbitration or other dispute resolution proceeding or at law. **Contractor shall be responsible for all costs in connection with the settlement of or defense against such claims. Before final payment under the Contract shall be made to the Contractor, the Contractor shall furnish satisfactory evidence to the Owner that all claims for damage have been legally settled, that sufficient funds to cover such claims have been placed in escrow, or that an adequate bond to cover such claims has been obtained.**

3. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to any claim or action, legal or equitable, brought by any such owner or occupant against Owner, Engineer, or any other party indemnified hereunder to the extent caused by or based upon Contractor's performance of the Work.

- B. *Removal of Debris During Performance of the Work:* During the progress of the Work Contractor shall keep the Site and other areas free from accumulations of waste materials, rubbish, and other debris. Removal and disposal of such waste materials, rubbish, and other debris shall conform to applicable Laws and Regulations, **and shall include, without limitation, appropriate sedimentation control measures, as applicable. During construction, the Contractor shall regularly remove from the Site all accumulated debris and surplus materials of any kind that result from its operations. Unused equipment and tools shall be stored at the Contractor's yard or base of operations for the Project. When the Work involves installation of sewers, drains, water mains, manholes, underground structures, or other disturbance of existing features in or across streets, rights of way, easements, or private property, the Contractor shall (as the Work progresses) promptly backfill, compact, grade, and otherwise restore the disturbed area to a basic condition that will permit resumption of pedestrian or vehicular traffic and any other essential activity or function consistent with the original use of the land. Unsightly mounds of earth, large stones, boulders, and debris shall be removed as promptly as possible so that the Site maintains a neat appearance.**

- C. *Cleaning:* Prior to Substantial Completion of the Work Contractor shall clean the Site **to a neat and orderly condition meeting or exceeding its appearance prior to construction** and the Work and make it ready for utilization by Owner. At the completion of the Work Contractor shall remove from the Site all tools, appliances, construction equipment and machinery, and surplus materials and shall restore to original condition all property not designated for alteration by the Contract Documents. **Failure to clean and prepare the Site in accordance with this Paragraph shall forestall Contractor's right to receive its final payment of the Contract Price. At the Contract Time for full performance of the Work, if the cleaning**

and preparation is not complete, Owner may make arrangements for same with a third party. The Contractor shall reimburse the Owner for all costs associated with such work in a deduction in the Contract Price or by direct payment from the Contractor to the Owner, or a combination of both, at the option of the Owner.

- D. *Loading Structures:* Contractor shall not load nor permit any part of any structure to be loaded in any manner that will endanger the structure, nor shall Contractor subject any part of the Work or adjacent property to stresses or pressures that will endanger it.
- E. *Traffic to and from the Site:* The Contractor shall maintain traffic to, from and around the Site in accordance with the Town of Selma “Standard Specifications and Details”, Section 150 of the NCDOT “Standard Specifications for Roads and Structures” and the following provisions: At the end of each workday, the Contractor shall backfill, up to the edge and elevation of existing pavement, any area adjacent to the travelway that has a drop off of more than three (3) inches. The Contractor shall perform this work at no additional cost to the Owner. Access to the Site and properties adjacent to the Site shall be maintained at all times throughout the Project. Where driveways, mailboxes and/or other improvements are disturbed, temporary drives, mailboxes and/or other improvements if appropriate shall be installed immediately and maintained until such time as permanent repair to the driveways, mailboxes and/or other improvements is made. An ABC stone base shall be used to maintain temporary driveways. No additional payment shall be made by the Owner or other parties to the Contract for such temporary driveway construction and maintenance because such Work shall be considered incidental to the Contract and included in the Contract Price.
- F. *Work in Streets, Highways and Other Rights of Way:* Excavation, grading, fill, storm drainage, paving and any other construction or installations in rights of way of streets, highways, public carrier lines, utility lines (either aerial, surface or subsurface), and the like, shall be done in accordance with the applicable portions of the Specifications and the requirements of authorities having jurisdiction. The Owner shall make all arrangements with the proper authorities for such Work, including the obtaining of permits, and shall pay costs associated with such, with the exception of electrical permits, blasting permits and inspections. The Contractor shall keep a copy of all required permits on the Site at all times. The Contractor shall be responsible for all bonds required by the North Carolina Department of Transportation.
- G. *Final Clean-up and Site Rehabilitation:* Before leaving the Site upon completion of the Work, the Contractor shall remove from the Site all accumulated debris and surplus materials of any kind that result from the Project, including construction equipment, tools, sheds, sanitary enclosures, and the like. The completed Project shall be turned over to the Owner in a neat and orderly condition. The Site shall be rehabilitated or developed in accordance with other sections of the Specifications and the Drawings. In the absence of any portion of these requirements, the Contractor shall completely rehabilitate the Site to a condition and appearance equal or superior to that which existed just prior to construction, except for those items whose permanent removal or relocation was required in the Contract Documents or so ordered by the Owner.

- H. Survey Markers; Monumentation: Contractor shall replace survey markers, such as property corners, right-of-way monuments and the like that are disturbed as a result of the Work, whether or not specifically identified in the Contract Documents, where property corners and/or right of way remain in the same location after the Work has been performed. If property corners and/or right-of-way line locations have been altered or established in connection with the Work, Contractor shall place survey markers, such as property corners, right-of-way monuments and the like, whether such Work is specifically identified in the Contract Documents. Such replacements and/or placements shall be performed by a North Carolina Professional Land Surveyor (PLS).
- I. Mail Service: Mail service shall not be interrupted by construction activities. In the event that mailboxes are relocated or temporarily removed, the Contractor must provide alternate methods as approved by the US Postal Service and the Owner for property owners to receive uninterrupted mail service. There will be no separate payments issued for alternate measures required to maintain mail service.
- J. Failure to Use Site as Directed: Failure to use the Project site in accordance with the terms of this and other Paragraphs of the Contract Documents shall forestall Contractor's right to receive interim payments and the final payment of the Contract Price. At Contract Times for performance of the Work, if the use of the site is not in compliance with these provisions, Owner may make arrangements to remedy the situation with third parties (arranging for clean-up of the site, for instance). The Contractor shall reimburse the Owner for all costs associated with such work in a deduction in the Contract Price or by direct payment from the Contractor to the Owner, or a combination of both, at the option of the Owner.

6.12 Record Documents

- A. Contractor shall maintain in a safe place at the Site one record copy of all Drawings, Specifications, Addenda, Change Orders, Work Change Directives, Field Orders, and written interpretations and clarifications in good order and annotated to show changes made during construction. These record documents together with all approved Samples and a counterpart of all approved Shop Drawings will be available to Engineer for reference. Upon completion of the Work, these record documents, Samples, and Shop Drawings will be delivered to Engineer for Owner. Failure to furnish the Engineer with accurate and detailed record documents shall be grounds for withholding final payment until such record documents have been properly furnished.
- B. Contractor shall maintain "as-built" record drawings, current with the progress of the Work on the Project Site, available for inspection on site, and shall provide them to the Engineer and the Owner prior to Substantial Completion.

6.13 Safety and Protection

- A. Contractor shall be solely responsible for initiating, maintaining and supervising all safety precautions and programs in connection with the Work, and shall be solely and completely responsible for conditions of the Site, including the safety of all persons and property at the Site, preparatory to and during performance of the Work. Such responsibility does not relieve Subcontractors of their responsibility for the safety of persons or property in the

performance of their work, nor for compliance with applicable safety Laws and Regulations. Contractor shall take all necessary precautions for the safety of, and shall provide the necessary protection to prevent damage, injury or loss to:

1. all persons on the Site or who may be affected by the Work;
2. all the Work and materials and equipment to be incorporated therein, whether in storage on or off the Site; and
3. other property at the Site or adjacent thereto, including trees, shrubs, lawns, walks, pavements, roadways, structures, utilities, and Underground Facilities not designated for removal, relocation, or replacement in the course of construction.

- B. Contractor shall comply with all applicable Laws and Regulations, including such safety regulations as may be prescribed from time to time by the Engineer, the Owner or local authorities having jurisdiction, relating to the safety of persons or property, or to the protection of persons or property from damage, injury, or loss; ~~and shall erect and maintain all necessary safeguards for such safety and protection; and shall, when so directed by the Engineer or the Owner, properly correct any unsafe conditions created by, or unsafe practices being committed on the part of its employees, Subcontractors, Suppliers or any individual or entity directly or indirectly employed by any of them. The Contractor shall fully comply with any and all applicable portions of the latest revision of the North Carolina Division of Highway "Policies and Procedures for Accommodating Utilities on Highway Right of Way". In the event of the Contractor's failure to comply with any of the safety precautions referenced herein or in the Contract Documents, the Engineer or Owner may take the necessary measures to correct the conditions or practices complained of; and all costs thereof will be deducted from the Contract Price due the Contractor. Failure of the Engineer to direct the correction of unsafe conditions or practices shall not relieve the Contractor of its responsibility hereunder.~~ Contractor shall notify owners of adjacent property and of Underground Facilities and other utility owners when prosecution of the Work may affect them, and shall cooperate with them in the protection, removal, relocation, and replacement of their property.

Contractor shall comply with the applicable requirements of Owner's safety programs, if any. ~~The Supplementary~~ These General Conditions identify any Owner's safety programs that are applicable to the Work. The following are the Owner's safety programs applicable to the Work: NONE]

- C. Contractor shall inform Owner and Engineer of the specific requirements of Contractor's safety program with which Owner's and Engineer's employees and representatives must comply while at the Site.
- D. All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 6.13.A.3 caused, directly or indirectly, in whole or in part, by Contractor, any Subcontractor, Supplier, or any other individual or entity directly or indirectly employed by any of them to perform any of the Work, or anyone for whose acts any of them may be liable, shall be remedied by Contractor (except and to the extent that such damage or loss is attributable to the fault of Drawings or Specifications or to the acts or omissions of Owner or Engineer or anyone employed by any of them, or anyone for whose acts any of them may be liable, and not

attributable, directly or indirectly, in whole or in part, to the fault or negligence of Contractor or any Subcontractor, Supplier, or other individual or entity directly or indirectly employed by any of them).

- E. Contractor's duties and responsibilities for safety and for protection of the Work **and those people and that property that come into contact with the Work** shall continue **even during non-working hours,** until such time as all the Work is completed and Engineer has issued a notice to Owner and Contractor in accordance with Paragraph 14.07.B that the Work is acceptable (except as otherwise expressly provided in connection with Substantial Completion).
- F. **In the event of any claims for damage or alleged damage to persons or property as a result of Work under this Contract, the Contractor shall be responsible for all costs in connection with the settlement of or defense against such claims. Before final payment to the Contractor is made under the Contract, the Contractor shall furnish satisfactory evidence that all claims for damage have been legally settled or that sufficient funds to cover such claims have been placed in escrow, or that an adequate bond to cover such claims has been obtained.**
- G. **The Construction Documents and the joint and several phases of construction contemplated by the Construction Documents are to be governed at all times by applicable provisions of local and State laws, ordinances and regulations and Federal laws, including but not limited to the latest amendments of the Department of Labor, Bureau of Labor Standards, Safety and Health Regulations for Construction; and Williams and Steiger Occupational Safety and Health Act of 1970, including rules and regulations issued pursuant thereto (OSHA), applicable to the Work and performance of the Contract. Where applicable to the Work, in addition to the requirements of the General Conditions, as supplemented by the Supplementary Conditions, if any, the Contractor shall fully comply with any and all applicable portions of the Division of Highway "Policies and Procedures for Accommodating Utilities on Highway Right of Way" or latest revision. The duty of the Engineer to conduct a construction review of the Contractor's performance is not intended to include a review of the adequacy of the Contractor's safety measures in, on, or near the Site.**

6.14 *Safety Representative*

- A. Contractor shall designate a qualified and experienced safety representative at the Site whose duties and responsibilities shall be the prevention of accidents and the maintaining and supervising of safety precautions and programs.

6.15 *Hazard Communication Programs*

- A. Contractor shall be responsible for coordinating any exchange of material safety data sheets or other hazard communication information required to be made available to or exchanged between or among employers at the Site in accordance with Laws or Regulations.
- B. Contractor shall notify the Owner immediately, and no event more than twenty-four hours later, after an emergency has occurred if an emergency compromising the safety of persons or property at the Site has occurred.**

6.16 *Emergencies*

- A. In emergencies affecting the safety or protection of persons or the Work or property at the Site or adjacent thereto, Contractor is obligated to act to prevent threatened damage, injury, or loss. Contractor shall give Engineer prompt written notice if Contractor believes that any significant changes in the Work or variations from the Contract Documents have been caused thereby or are required as a result thereof. If Engineer determines that a change in the Contract Documents is required because of the action taken by Contractor in response to such an emergency, a Work Change Directive or Change Order will be issued.

6.17 *Shop Drawings and Samples*

- A. Contractor shall submit Shop Drawings and Samples to Engineer for review and approval in accordance with the accepted Schedule of Submittals (as required by Paragraph 2.07). Each submittal will be identified as Engineer may require.

1. *Shop Drawings:*

- a. Submit number of copies specified in the General Requirements.
- b. ~~Data shown~~ **Contractor shall provide** on the Shop Drawings ~~will be complete data~~ with respect to quantities, dimensions, specified performance and design criteria, materials, and similar data to show Engineer the services, materials, and equipment **that Contractor proposes agrees to provide, and the Shop Drawings shall be sufficient** to enable Engineer to review the information for the ~~limited purposes required by Paragraph~~ **delineated in Paragraph** 6.17.D.

2. *Samples:*

- a. Submit number of Samples specified in the Specifications.
- b. Clearly identify each Sample as to material, Supplier, pertinent data such as catalog numbers, the use for which intended and other data as Engineer may require to enable Engineer to review the submittal for the limited purposes required by Paragraph 6.17.D.

- B. Where a Shop Drawing or Sample is required by the Contract Documents or the Schedule of Submittals, any related Work performed prior to Engineer's review and approval of the pertinent submittal will be at the sole expense and responsibility of Contractor.

C. *Submittal Procedures:*

1. Before submitting each Shop Drawing or Sample, Contractor shall have:

- a. reviewed and coordinated each Shop Drawing or Sample with other Shop Drawings and Samples and with the requirements of the Work and the Contract Documents;
- b. determined and verified all field measurements, quantities, dimensions, specified performance and design criteria, installation requirements, materials, catalog numbers, and similar information with respect thereto;

- c. determined and verified the suitability of all materials offered with respect to the indicated application, fabrication, shipping, handling, storage, assembly, and installation pertaining to the performance of the Work; and
 - d. determined and verified all information relative to Contractor's responsibilities for means, methods, techniques, sequences, and procedures of construction, and safety precautions and programs incident thereto.
2. Each submittal shall bear a stamp or specific written certification that Contractor has satisfied Contractor's obligations under the Contract Documents with respect to Contractor's review and approval of that submittal.
 3. With each submittal, Contractor shall give Engineer specific written notice of any variations that the Shop Drawing or Sample may have from the requirements of the Contract Documents. This notice shall be both a written communication separate from the Shop Drawings or Sample submittal; and, in addition, by a specific notation made on each Shop Drawing or Sample submitted to Engineer for review and approval of each such variation.
 4. **All submittals required by the Contract Documents shall be submitted in two (2) copies plus the number to be returned to the Contractor. Samples and Operation and Maintenance Manuals required by the Contract Documents shall be submitted in two (2) copies, none of which will be returned.**
 5. **All submittals shall be checked by Contractor for accuracy and conformance to the Contract Documents before submittal to Engineer. Shop Drawings shall show the location of all structural members, walls, and slabs with relation to the Work on the layout drawings. Any potential interference with structural members, pipes, ducts, or other equipment or work must be brought to the Engineer's attention by the Contractor in writing.**

D. Engineer's Review:

1. Engineer will provide timely review of Shop Drawings and Samples in accordance with the Schedule of Submittals acceptable to Engineer. Engineer's review and approval will be only to determine if the items covered by the submittals will, after installation or incorporation in the Work, conform to the information given in the Contract Documents and be compatible with the design concept of the completed Project as a functioning whole as indicated by the Contract Documents.
2. Engineer's review and approval will not extend to means, methods, techniques, sequences, or procedures of construction (except where a particular means, method, technique, sequence, or procedure of construction is specifically and expressly called for by the Contract Documents) or to safety precautions or programs incident thereto. The review and approval of a separate item as such will not indicate approval of the assembly in which the item functions.
3. Engineer's review and approval shall not relieve Contractor from responsibility for any variation from the requirements of the Contract Documents unless Contractor has complied

with the requirements of Paragraph 6.17.C.3 and Engineer has given written approval of each such variation by specific written notation thereof incorporated in or accompanying the Shop Drawing or Sample. Engineer's review and approval shall not relieve Contractor from responsibility for complying with the requirements of Paragraph 6.17.C.1.

E. Resubmittal Procedures:

1. Contractor shall make corrections required by Engineer and shall return the required number of corrected copies of Shop Drawings and submit, as required, new Samples for review and approval. Contractor shall direct specific attention in writing to revisions other than the corrections called for by Engineer on previous submittals.

6.18 *Continuing the Work*

- A. Contractor shall carry on the Work and adhere to the Progress Schedule during all disputes or disagreements with Owner. No Work shall be delayed or postponed pending resolution of any disputes or disagreements, except as permitted by Paragraph 15.04 or as Owner and Contractor may otherwise agree in writing.

6.19 *Contractor's General Warranty and Guarantee*

- A. Contractor warrants and guarantees to Owner that all Work will be in accordance with the Contract Documents and will not be defective. Engineer and its officers, directors, members, partners, employees, agents, consultants, and subcontractors shall be entitled to rely on representation of Contractor's warranty and guarantee.
- B. Contractor's warranty and guarantee hereunder excludes defects or damage normally caused by:
 1. abuse, modification, or improper maintenance or operation by persons other than Contractor, Subcontractors, Suppliers, or any other individual or entity for whom Contractor is responsible; or
 2. normal wear and tear under normal usage.
- C. Contractor's obligation to perform and complete the Work in accordance with the Contract Documents shall be absolute. None of the following will constitute an acceptance of Work that is not in accordance with the Contract Documents or a release of Contractor's obligation to perform the Work in accordance with the Contract Documents:
 1. observations by Engineer;
 2. recommendation by Engineer or payment by Owner of any progress or final payment;
 3. the issuance of a certificate of Substantial Completion by Engineer or any payment related thereto by Owner;
 4. use or occupancy of the Work or any part thereof by Owner;

5. any review and approval of a Shop Drawing or Sample submittal or the issuance of a notice of acceptability by Engineer;
6. any inspection, test, or approval by others; or
7. any correction of defective Work by Owner.

D. By entering into the Contract with the Owner, the Contractor represents and warrants:

1. **That Contractor is experienced in and competent to perform the type of Work required and to furnish the plants, materials, supplies or equipment to be so performed or furnished by it.**
2. **That Contractor is financially solvent, able to pay its debts as they mature, and possessed of sufficient working capital to initiate and complete the Work required under the Contract.**
3. **That Contractor is familiar with all federal, state, county, municipal and department laws, ordinances, permits, regulations and resolutions which may in any way affect the Work or those employed therein, including but not limited to any special laws or regulations relating to the Work or any part thereof.**
4. **That such temporary and permanent Work required by the Contract Documents that is to be done by Contractor will be satisfactorily constructed and fit for use for its intended purpose and that such construction will not injure any person, or damage any property.**
5. **That Contractor has carefully examined the Contract Documents and the Site of the Work and that from its own investigations, it has satisfied itself and made itself familiar with: (1) the nature and locations of the Work; (2) the character, quality and quantity of surface and subsurface materials likely to be encountered, including, but not limited to all structures and obstructions on or at the Project Site, whether natural or man-made; (3) the character of equipment and other facilities needed for the performance of the Work; (4) the general and local conditions including, without limitation, the climatic conditions, the availability and cost of labor and the availability and cost of materials, tools and equipment; (5) the quality and quantity of all materials, supplies, tools, equipment, labor and professional services necessary to complete the Work in the manner required by the Contract Documents; and (6) all other matters or things which could in any manner affect the performance of the Work.**
6. **That Contractor will fully comply with all requirements of the Contract Documents.**
7. **That Contractor will perform the Work consistently with good workmanship, sound business practice, and in the most expeditious manner, consistent with the best interests of the Owner.**

8. That Contractor will furnish efficient business administration and experienced superintendents and an adequate supply of workmen, equipment, tools and materials at all times.
9. That Contractor has carefully reviewed the Work required and that the Work can be planned and executed in a normal and orderly sequence of Work and reasonably scheduled so as to ensure completion of the Project in accordance with the Contract Documents, allowing for normal and reasonable foreseeable weather, labor and other delays, interruptions and disruptions of the Work.
10. That Contractor will complete the Work within the Contract Times and all portions thereof within any required Contract deadlines.
11. That the Contract Price is based upon the labor, materials, systems and equipment required by the Contract Documents, without exception.
12. That Contractor will make a good faith effort to utilize minority business enterprises (MBEs) per N.C. General Statutes Section 143-128, et seq., as Subcontractors for the Work.
13. That Contractor is not at the time of the making of the Contract, nor has been in the last five (5) years, in dispute with the Town of Selma in connection with any project for which it has performed work.

6.20 Indemnification

- A. Contractor agrees to indemnify and hold the Owner harmless from and against any and all claims, losses, liabilities, costs, expenses, charges, civil penalties, fines and damages arising from, or relating to, the Contract, including but not limited to attorney's, architect's engineer's and other professional's fees, with respect to any cause arising out of resulting from or in connection with (a) any breach by Contractor of any clause, condition or provision of the Contract, (b) any breach or violation by Contractor of any applicable criminal or civil law, or (c) any other cause resulting from any act or failure to act by Contractor in connection with the Contract. Contractor shall be responsible for all expense incurred by Owner in its defense of any claim, suit or action within the scope of this indemnification and shall promptly reimburse Owner for such expense upon being notified thereof. If through the acts of neglect on the part of Contractor performing the Work, any other contractor or any subcontractor shall suffer or claim to have suffered loss or damage, Contractor shall reasonably attempt to settle such claims with such other contractor or subcontractor by agreement or arbitration. If such other contractor or subcontractor shall assert any claim against Owner on account of any damage alleged to have been sustained, Owner shall notify Contractor, who shall indemnify and save harmless Owner against any such claims. To the fullest extent permitted by Laws and Regulations, Contractor shall indemnify and hold harmless Owner and Engineer, and the officers, directors, members, partners, employees, agents, consultants and subcontractors of each and any of them from and against all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to the performance of the Work, provided that any such claim, cost, loss, or damage is

~~attributable to bodily injury, sickness, disease, or death, or to injury to or destruction of tangible property (other than the Work itself), including the loss of use resulting therefrom but only to the extent caused by any negligent act or omission of Contractor, any Subcontractor, any Supplier, or any individual or entity directly or indirectly employed by any of them to perform any of the Work or anyone for whose acts any of them may be liable.~~

- B. In any and all claims against Owner or Engineer or any of their officers, directors, members, partners, employees, agents, consultants, or subcontractors by any employee (or the survivor or personal representative of such employee) of Contractor, any Subcontractor, any Supplier, or any individual or entity directly or indirectly employed by any of them to perform any of the Work, or anyone for whose acts any of them may be liable, the indemnification obligation under Paragraph 6.20.A shall not be limited in any way by any limitation on the amount or type of damages, compensation, or benefits payable by or for Contractor or any such Subcontractor, Supplier, or other individual or entity under workers' compensation acts, disability benefit acts, or other employee benefit acts.
- C. The indemnification obligations of Contractor under Paragraph 6.20.A shall not extend to the liability of Engineer and Engineer's officers, directors, members, partners, employees, agents, consultants and subcontractors arising out of:
1. the preparation or approval of, or the failure to prepare or approve maps, Drawings, opinions, reports, surveys, Change Orders, designs, or Specifications; or
 2. giving directions or instructions, or failing to give them, if that is the primary cause of the injury or damage.
- D. Nothing in the Contract Documents shall create or give to third parties any claim or right of action against the Contractor, the Owner or the Engineer beyond such claims or rights as legally exist irrespective of the Contract, except as specifically described herein (Contractor's liability under permits, for example).**
- E. Except where a party's remedy is explicitly limited under the Contract Documents, nothing in the Contract Documents shall be interpreted so as to deprive the Owner, the Engineer or the Contractor of any action, right or remedy otherwise available to them or to any of them pursuant to the law of North Carolina, whether such action, right or remedy arises contractually, at law or in equity.**
- F. The purchase of insurance by the Contractor with respect to the obligations required herein shall in no event be construed as fulfillment or discharge of such obligations.**

6.21 *Delegation of Professional Design Services*

- A. Contractor will not be required to provide professional design services unless such services are specifically required by the Contract Documents for a portion of the Work or unless such services are required to carry out Contractor's responsibilities for construction means, methods, techniques, sequences and procedures. Contractor shall not be required to provide professional services in violation of applicable law.

- B. If professional design services or certifications by a design professional related to systems, materials or equipment are specifically required of Contractor by the Contract Documents, Owner and Engineer will specify all performance and design criteria that such services must satisfy. Contractor shall cause such services or certifications to be provided by a properly licensed professional, whose signature and seal shall appear on all drawings, calculations, specifications, certifications, Shop Drawings and other submittals prepared by such professional. Shop Drawings and other submittals related to the Work designed or certified by such professional, if prepared by others, shall bear such professional's written approval when submitted to Engineer.
- C. Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and completeness of the services, certifications or approvals performed by such design professionals, provided Owner and Engineer have specified to Contractor all performance and design criteria that such services must satisfy.
- D. Pursuant to this Paragraph 6.21, Engineer's review and approval of design calculations and design drawings will be only for the limited purpose of checking for conformance with performance and design criteria given and the design concept expressed in the Contract Documents. Engineer's review and approval of Shop Drawings and other submittals (except design calculations and design drawings) will be only for the purpose stated in Paragraph 6.17.D.1.
- E. Contractor shall not be responsible for the adequacy of the performance or design criteria required by the Contract Documents, **but shall immediately notify Engineer and Owner if Contractor believes the design criteria are inadequate.**

6.22 Contractor License Requirements

- A. **Contractor shall be licensed in North Carolina in an amount equal to one and one-half (1-1/2) times the total Contract Price for all of the Work. Contractor shall have and maintain a valid Town of Selma Privilege License to perform the Work. If the Work involves any roadway construction, Contractor shall have and maintain a current unlimited General Contractor's license with the "Highway Contractor" classification.**

ARTICLE 7 – OTHER WORK AT THE SITE

7.1 *Related Work at Site*

- A. Owner may perform other work related to the Project at the Site with Owner's employees, or through other direct contracts therefor, or have other work performed by utility owners. If such other work is not noted in the Contract Documents, then:
 - 1. written notice thereof will be given to Contractor prior to starting any such other work; and
 - 2. if Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the Contract Price or Contract Times that should be allowed as a result of such other work, a Claim may be made therefor as provided in Paragraph 10.05.

- B. Contractor shall afford each other contractor who is a party to such a direct contract, each utility owner, and Owner, if Owner is performing other work with Owner's employees, proper and safe access to the Site, provide a reasonable opportunity for the introduction and storage of materials and equipment and the execution of such other work, and properly coordinate the Work with theirs. Contractor shall do all cutting, fitting, and patching of the Work that may be required to properly connect or otherwise make its several parts come together and properly integrate with such other work. Contractor shall not endanger others or any work of others by cutting, excavating, or otherwise altering such work; provided, however, that Contractor may cut or alter others' work with the written consent of Engineer and the others whose work will be affected. The duties and responsibilities of Contractor under this Paragraph are for the benefit of Owner, such utility owners and other contractors to the extent that there are comparable provisions for the benefit of Contractor in said direct contracts between Owner and such utility owners and other contractors.
- C. If the proper execution or results of any part of Contractor's Work depends upon work performed by others under this Article 7, Contractor shall inspect such other work and promptly report to Engineer in writing any delays, defects, or deficiencies in such other work that render it unavailable or unsuitable for the proper execution and results of Contractor's Work. Contractor's failure to so report will constitute an acceptance of such other work as fit and proper for integration with Contractor's Work except for latent defects and deficiencies in such other work.

7.2 Coordination

- A. If Owner intends at the time of the making of the Agreement to contract with others for the performance of other work on the Project at the Site, those others and their responsibilities are identified as follows:

| Contractor | Work Covered | Contact Person |
|----------------------|-----------------------------|---|
| <i>Google Fiber.</i> | Underground Fiber Utilities | Harold Greene OPS Construction Manager greeneh@google.com (704-608-4251) |
| | | |
| | | |

If a party other than the Owner is to have authority and responsibility for coordinating the Work and the foregoing other work, that party is: NONE the following will be set forth in the Supplementary Conditions:

- ~~1. the individual or entity who will have authority and responsibility for coordination of the activities among the various contractors will be identified;~~

- ~~2.the specific matters to be covered by such authority and responsibility will be itemized; and~~
 - ~~3.the extent of such authority and responsibilities will be provided.~~
- B. ~~Unless otherwise provided in the Supplementary Conditions, Owner shall have sole authority and responsibility for such coordination.~~

7.3 *Legal Relationships*

- A. Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control of Owner.
- B. **In the event of unreasonable delay by any contractor under direct contract with Owner to provide work on this Project, Contractor shall pursue payment directly from such other contractor for any reasonable direct delay and disruption costs incurred by the Contractor as a result of such other contractor's wrongful actions or inactions. Claims by the Contractor against such other contractors shall first be submitted to Engineer for its review and approval. The Engineer shall forward its recommendations regarding such claims to the Owner. The Owner shall not bear any responsibility to the Contractor for such costs unless it has specifically instructed the other contractor to act in the manner causing such costs.**

~~Each other direct contract of Owner under Paragraph 7.01.A shall provide that the other contractor is liable to Owner and Contractor for the reasonable direct delay and disruption costs incurred by Contractor as a result of the other contractor's wrongful actions or inactions.~~

- C. Contractor shall be liable to Owner and any other contractor under direct contract to Owner for the reasonable direct delay and disruption costs incurred by such other contractor as a result of Contractor's wrongful action or inactions.

7.4 **Certain Specific Related Remedies**

- A. **Should Contractor cause damage to the work or property of any separate contractor at the Site, or should any claim arising out of Contractor's performance of the Work at the Site be made by any separate contractor against Contractor, Owner, Engineer, Engineer's Consultants, the Construction Coordinator or any other person, then Contractor shall promptly attempt to settle with such other contractor by agreement, or to otherwise resolve the dispute by arbitration or at law.**
- B. **Contractor shall, to the fullest extent permitted by Laws and Regulations, indemnify and hold Owner, Engineer, Engineer's Consultants and the Construction Coordinator harmless from and against all claims, damages, losses and expenses (including, but not limited to, fees of engineers, architects, attorneys and other professionals, and court and arbitration or mediation costs) arising directly, indirectly or consequentially out of any action, legal or equitable, brought by any separate contractor against Owner, Engineer, Engineer's Consultants or the Construction Coordinator to the extent based on a claim arising out of Contractor's performance of the Work. Should a separate contractor cause damage to the Work or property of Contractor or should the performance of work by any separate contractor at the site give rise to any other claim, Contractor shall not**

institute any action, legal or equitable, against Owner, Engineer, Engineer's Consultants or the Construction Coordinator or permit any action against any of them to be maintained and continued in its name or for its benefit in any court or before any arbiter that seeks to impose liability on or to recover damages from Owner, Engineer, Engineer's Consultants or the Construction Coordinator on account of any such damage or claim. If Contractor is delayed at any time in performing or furnishing Work by any act or neglect of a separate contractor and Owner and Contractor are unable to agree as to the extent of any adjustment in Contract Times attributable thereto, Contractor may make a claim for an extension of times in accordance with Article 12. An extension of the Contract Times shall be Contractor's exclusive remedy with respect to Owner, Engineer, Engineer's Consultants and Construction Coordinator for any delay, disruption, interference or hindrance caused by any separate contractor. This Paragraph does not alter the liability of Owner, Engineer, Engineer's Consultant and Construction Coordinator for activities that are their respective responsibilities.

ARTICLE 8 – OWNER'S RESPONSIBILITIES

8.1 *Communications to Contractor*

- A. Except as otherwise provided in these General Conditions or any Supplementary Conditions, and unless Owner is also acting as the Engineer or the inspector for the Project, Owner shall issue all communications to Contractor through Engineer or shall copy Engineer on its direct correspondence with Contractor.

8.2 *Replacement of Engineer*

- A. In case of termination of the employment of Engineer, Owner shall appoint an engineer to whom Contractor makes no reasonable objection, whose status under the Contract Documents shall be that of the former Engineer.

8.3 *Furnish Data*

- A. Owner shall promptly furnish the data required of Owner under the Contract Documents.

8.4 *Pay When Due*

- A. Owner shall make payments to Contractor when they are due as provided in Paragraphs 14.02.C and 14.07.C.

8.5 *Lands and Easements; Reports and Tests*

- A. Owner's duties with respect to providing lands and easements and providing engineering surveys to establish reference points are set forth in Paragraphs 4.01 and 4.05. Paragraph 4.02 refers to Owner's identifying and making available to Contractor copies of reports of explorations and tests of subsurface conditions and drawings of physical conditions relating to existing surface or subsurface structures at the Site.

8.6 *Insurance*

- A. Owner's responsibilities, if any, with respect to purchasing and maintaining liability and property insurance are set forth in Article 5.

8.7 *Change Orders*

- A. Owner is obligated to execute Change Orders as indicated in Paragraph 10.03.

8.8 *Inspections, Tests, and Approvals*

- A. Owner's responsibility with respect to certain inspections, tests, and approvals is set forth in Paragraph 13.03.B.

8.9 *Limitations on Owner's Responsibilities*

- A. The Owner shall not supervise, direct, or have control or authority over, nor be responsible for, Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work. Owner will not be responsible for Contractor's failure to perform the Work in accordance with the Contract Documents.

8.10 *Undisclosed Hazardous Environmental Condition*

- A. Owner's responsibility in respect to an undisclosed Hazardous Environmental Condition is set forth in Paragraph 4.06.

8.11 *Evidence of Financial Arrangements*

- A. ~~[Intentionally Omitted] Upon request of Contractor, Owner shall furnish Contractor reasonable evidence that financial arrangements have been made to satisfy Owner's obligations under the Contract Documents.~~

8.12 *Compliance with Safety Program*

- A. While at the Site, Owner's employees and representatives shall comply with the specific applicable requirements of Contractor's safety programs of which Owner has been informed pursuant to Paragraph 6.13.D.

ARTICLE 9 – ENGINEER'S STATUS DURING CONSTRUCTION

9.1 *Owner's Representative*

- A. Unless and until the Owner provides otherwise in writing to the Contractor, all instructions of the Engineer on behalf of the Owner during construction shall be executed promptly and efficiently by the Contractor and its Subcontractors. The authority of the Engineer is only to issue orders on behalf of the Owner hereunder, and Engineer has no authority to bind Owner with respect to any documentation to be executed by Owner. Furthermore, Engineer's recommendations and approvals under the Contract

Documents do not bind the Owner and may be overruled by the Owner. Engineer will be Owner's representative during the construction period. The duties and responsibilities and the limitations of authority of Engineer as Owner's representative during construction are set forth in the Contract Documents.

9.2 *Visits to Site*

- A. Engineer will make visits to the Site at intervals appropriate to the various stages of construction as Engineer deems necessary in order to observe as an experienced and qualified design professional the progress that has been made and the quality of the various aspects of Contractor's executed Work. Based on information obtained during such visits and observations, Engineer, for the benefit of Owner, will determine, in general, if the Work is proceeding in accordance with the Contract Documents. Engineer will not be required to make exhaustive or continuous inspections on the Site to check the quality or quantity of the Work. Engineer's efforts will be directed toward providing for Owner a greater degree of confidence that the completed Work will conform generally to the Contract Documents. On the basis of such visits and observations, Engineer will keep Owner informed of the progress of the Work and will endeavor to guard Owner against defective Work.
- B. Engineer's visits and observations are subject to all the limitations on Engineer's authority and responsibility set forth in Paragraph 9.09. Particularly, but without limitation, during or as a result of Engineer's visits or observations of Contractor's Work, Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work.

C. After hours or weekend Work shall include only such tasks that do not require observation by the Engineer unless the Owner specifically authorizes otherwise in writing.

9.3 *Project Representative*

- A. If Owner and Engineer agree, Engineer will furnish a Resident Project Representative to assist Engineer in providing more extensive observation of the Work. The authority and responsibilities of any such Resident Project Representative and assistants will be as provided in ~~the Supplementary~~ these General Conditions, and limitations on the responsibilities thereof will be as provided in Paragraph 9.09 and any Supplementary Conditions. If Owner designates another representative or agent to represent Owner at the Site who is not Engineer's consultant, agent or employee, the responsibilities and authority and limitations thereon of such other individual or entity will be as provided in ~~the Supplementary~~ these General Conditions.
- B. **If a Resident Project Representative has been specified in Schedule 1 to the Agreement between the Owner and the Contractor (Section 00500), then the following provisions apply. The Resident Project Representative shall serve as the Engineer's liaison with the Contractor, working principally through the Contractor's superintendent to assist it in understanding the intent of the Contract Documents. The Resident Project Representative shall conduct on-site observations of the Work in progress to confirm that the Work is proceeding in accordance with the Contract Documents. The Resident**

Project Representative shall verify that tests, equipment and systems start-ups and operating and maintenance instructions are conducted as required by the Contract Documents. The Resident Project Representative shall have the authority to disapprove or reject defective work in accordance with the Engineer's authority.

Other specific responsibilities, authority, and limitations of the Resident Project Representative are : NONE.

Except upon written instructions of the Engineer, the Resident Project Representative shall not and is not entitled to:

1. authorize any deviation from the Contract Documents or approve any substitute materials or equipment;
2. exceed the limitations of the Engineer's authority as set forth in the Contract Documents;
3. act on behalf of Owner except as may be specifically authorized by Schedule 1 to the Agreement between the Owner and the Contractor (Section 00500);
4. act on behalf of Engineer with respect to documentation listed in Schedule 1 to the Agreement between the Owner and the Contractor (Section 00500) for which another party has been specified as the party who may bind the Engineer;
5. undertake any of the responsibilities of the Contractor, Subcontractors or the Contractor's superintendent, or expedite the Work;
6. advise on or issue directions relative to any aspect of the means, methods, techniques, sequences or procedures of construction, unless such is specifically called for in the Contract; or
7. advise on or issue directions as to safety precautions and programs in connection with the Work.

Any other representative or agent authorized to represent Owner at the Site: NONE.

Specific responsibilities, authority, and limitations of the representative or agent: NONE.

9.4 *Authorized Variations in Work*

- A. Engineer may authorize minor variations in the Work from the requirements of the Contract Documents which do not involve an adjustment in the Contract Price or the Contract Times and are compatible with the design concept of the completed Project as a functioning whole as indicated by the Contract Documents. These may be accomplished by a Field Order and will be binding on Owner and also on Contractor, who shall perform the Work involved promptly. If the Contractor decides that the Field Order should result in an increase of the Contract Price or a change in the Contract Times, then the Contractor shall submit a written request regarding such an adjustment to the Engineer prior to commencing the Work. If the Contractor proceeds with the Work prior to the execution of the Change Order, such

Work shall be performed with the understanding that the increase in the Contract Price or a change in the Contract Times requested is subject to the approval of the Owner. The decision rendered by the Owner concerning the request for an increase in the Contract Price or a change in the Contract Times resulting from a Field Order shall be final. ~~If Owner or Contractor believes that a Field Order justifies an adjustment in the Contract Price or Contract Times, or both, and the parties are unable to agree on entitlement to or on the amount or extent, if any, of any such adjustment, a Claim may be made therefor as provided in Paragraph 10.05.~~

9.5 *Rejecting Defective Work*

- A. Engineer will have authority to reject Work which Engineer believes to be defective, or that Engineer believes will not produce a completed Project that conforms to the Contract Documents or that will prejudice the integrity of the design concept of the completed Project as a functioning whole as indicated by the Contract Documents. Engineer will also have authority to require special inspection or testing of the Work as provided in Paragraph 13.04, whether or not the Work is fabricated, installed, or completed.

9.6 *Shop Drawings, Change Orders and Payments*

- A. In connection with Engineer's authority, and limitations thereof, as to Shop Drawings and Samples, see Paragraph 6.17.
- B. In connection with Engineer's authority, and limitations thereof, as to design calculations and design drawings submitted in response to a delegation of professional design services, if any, see Paragraph 6.21.
- C. In connection with Engineer's authority as to Change Orders, see Articles 10, 11, and 12.
- D. In connection with Engineer's authority as to Applications for Payment, see Article 14.

9.7 *Determinations for Unit Price Work*

- A. Engineer will determine the actual quantities and classifications of Unit Price Work performed by Contractor. Engineer will review with Contractor the Engineer's preliminary determinations on such matters before rendering a written decision thereon (by recommendation of an Application for Payment or otherwise). Engineer's written decision thereon will be final and binding (except as modified by Engineer to reflect changed factual conditions or more accurate data) upon Owner and Contractor, subject to the provisions of Paragraph 10.05.

9.8 *Decisions on Requirements of Contract Documents and Acceptability of Work*

- A. Engineer will be the initial interpreter of the requirements of the Contract Documents and judge of the acceptability of the Work thereunder. All matters in question and other matters between Owner and Contractor arising prior to the date final payment is due relating to the acceptability of the Work, and the interpretation of the requirements of the Contract Documents pertaining to the performance of the Work, will be referred initially to Engineer in writing within 30 days of the event giving rise to the question.

- B. Engineer will, with reasonable promptness, render a written decision on the issue referred. If Owner or Contractor believes that any such decision entitles them to an adjustment in the Contract Price or Contract Times or both, a Claim may be made under Paragraph 10.05. The date of Engineer's decision shall be the date of the event giving rise to the issues referenced for the purposes of Paragraph 10.05.B.
- C. ~~[Intentionally Omitted] Engineer's written decision on the issue referred will be final and binding on Owner and Contractor, subject to the provisions of Paragraph 10.05.~~
- D. When functioning as interpreter and judge under this Paragraph 9.08, Engineer will not show partiality to Owner or Contractor and will not be liable in connection with any interpretation or decision rendered in good faith in such capacity.

9.9 *Limitations on Engineer's Authority and Responsibilities*

- A. Except as, but only to the extent, specified in any separate agreement between the Owner and the Engineer, ~~neither~~ Neither Engineer's authority or responsibility under this Article 9 or under any other provision of the Contract Documents nor any decision made by Engineer in good faith either to exercise or not exercise such authority or responsibility or the undertaking, exercise, or performance of any authority or responsibility by Engineer shall create, impose, or give rise to any duty in contract, tort, or otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, any other individual or entity, or to any surety for or employee or agent of any of them.
- B. Except as, but only to the extent, specified in any separate agreement between the Owner and the Engineer, Engineer will not supervise, direct, control, or have authority over or be responsible for Contractor's means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or for any failure of Contractor to comply with Laws and Regulations applicable to the performance of the Work. Except as, but only to the extent, specified in any separate agreement between the Owner and the Engineer, Engineer will not be responsible for Contractor's failure to perform the Work in accordance with the Contract Documents.
- C. Except as, but only to the extent, specified in any separate agreement between the Owner and the Engineer, Engineer will not be responsible for the acts or omissions of Contractor or of any Subcontractor, any Supplier, or of any other individual or entity performing any of the Work.
- D. Engineer's review of the final Application for Payment and accompanying documentation and all maintenance and operating instructions, schedules, guarantees, bonds, certificates of inspection, tests and approvals, and other documentation required to be delivered by Paragraph 14.07.A will only be to determine ~~generally~~ that their content complies with the requirements of, and in the case of certificates of inspections, tests, and approvals that the results certified indicate compliance with, the Contract Documents.
- E. The presence of the Engineer at the Site shall in no way lessen the Contractor's responsibility for conformity with the Drawings and Specifications. Failure of the Engineer to reject materials or Work that does not conform with the Drawings and Specifications, whether from lack of discovery or for any other reason, shall in no way

prevent later rejection of or corrections to the unsatisfactory materials or Work when discovered. The Contractor shall have no claim for losses suffered due to any necessary removals or repairs resulting from unsatisfactory Work.

- F. E--The limitations upon authority and responsibility set forth in this Paragraph 9.09 shall also apply to the Resident Project Representative, if any, and assistants, if any.

9.10 *Compliance with Safety Program*

- A. While at the Site, Engineer's employees and representatives shall comply with the specific applicable requirements of Contractor's safety programs of which Engineer has been informed pursuant to Paragraph 6.13.D.

9.11 **Clarifications and Interpretations**

- A. Engineer will issue with reasonable promptness such written clarifications and interpretations of the requirements of the Contract documents as Engineer may determine necessary, which shall be consistent with the intent of and reasonably inferable from the Contract Documents. Such written clarifications and interpretations will be binding on Owner and Contractor. If Owner and Contractor are unable to agree on entitlement to or on the amount or extent, if any, of any adjustment in the Contract Price or Contract Times, or both, that should be allowed as a result of a written clarification or interpretation, a claim may be made therefore as provided in Paragraph 10.05.

ARTICLE 10 – CHANGES IN THE WORK; CLAIMS

10.1 *Authorized Changes in the Work*

- A. Without invalidating the Contract and without notice to any surety, Owner may, at any time or from time to time, order additions, deletions, or revisions in the Work by a Change Order, or a Work Change Directive. Upon receipt of any such document, Contractor shall promptly proceed with the Work involved which will be performed under the applicable conditions of the Contract Documents (except as otherwise specifically provided).
- B. If Owner and Contractor are unable to agree on entitlement to, or on the amount or extent, if any, of an adjustment in the Contract Price or Contract Times, or both, that should be allowed as a result of a Work Change Directive, a Claim may be made therefor as provided in Paragraph 10.05.
- C. If Contractor claims (1) that any work he/she has been ordered to do is not part of the Work required by the Contract Documents (hereinafter referred to as "Extra Work") and that he/she has performed or is going to perform Extra Work, or (2) that any action or omission of Owner or Engineer is contrary to the terms and provisions of the Contract Documents, Contractor shall:
- (i) Promptly comply with such order;
 - (ii) File with Engineer, within fourteen working days after being ordered to perform the work claimed by him/her to be Extra Work or within fourteen working days

after commencing performance of the Extra Work, whichever date shall be the earlier, or within fourteen working days after the action or omission of the Owner or the Engineer occurred or was due, a written notice stating the basis of his/her claim and a request for a determination thereof;

- (iii) File with Engineer thirty (30) calendar days after said alleged Extra Work was required to be performed or said alleged Extra Work was commenced, whichever date shall be earlier, or said alleged action or omission by Owner or Engineer occurred or was due, a verified detailed statement, with documentary evidence of the items and basis of his/her claim;
- (iv) Produce for Owner's examination, upon notice from Owner, all his/her books of account, bills, invoices, payrolls, subcontracts, time books, progress records, daily reports, bank deposit books, bank statements, checkbooks and canceled checks showing all of his/her actions and transactions in connection with or relating to or arising by reason of his/her claim, and submit himself/herself and persons in his/her employment and in his/her Subcontractor's employment for examination under oath by any person designated by Owner to investigate any claims made against Owner under the Contract, such examination to be made at the offices of Owner or Owner's agent;
- (v) Proceed diligently, pending and subsequent to determination of Owner with respect to any such disputed matter, with the performance of the Contract and in accordance with all instructions of Owner and Engineer.

D. Contractor's failure to comply with any or all of the provisions of Paragraph 10.01.C shall be deemed to be: (1) a conclusive and binding determination that said order, work action or omission is not additional or extra Work for Contractor and is not contrary to the terms and provisions of the Agreement; and (2) a waiver by Contractor of all claims for additional compensation or damages or extension of Contract Times as a result of said order, work action or omission.

E. Only Owner may waive or modify any of the provisions of Paragraphs 10.01.C or 10.01.D, which waiver must be done in writing and signed by Owner. In any action against Owner to recover any sum in excess of the sum certified by Owner to be due under or by reason of the Contract, Contractor must allege in his/her complaint and prove at trial compliance with the provisions of Paragraph 10.01.C. Nothing in paragraphs 10.01.C, 10.01.D, or this paragraph shall in any way affect Owner's right to obtain an examination of Contractor before trial or discovery and inspection in any action that might be instituted by or against Owner or Contractor.

10.2 *Unauthorized Changes in the Work*

- A. Contractor shall not be entitled to an increase in the Contract Price or an extension of the Contract Times with respect to any work performed that is not required by the Contract Documents as amended, modified, or supplemented as provided in Paragraph 3.04, except in the case of an emergency as provided in Paragraph 6.16 or in the case of uncovering Work as provided in Paragraph 13.04.D.

10.3 *Execution of Change Orders*

A. Owner and Contractor shall execute appropriate Change Orders recommended by Engineer covering:

1. changes in the Work which are: (i) ordered by Owner pursuant to Paragraph 10.01.A, (ii) required because of acceptance of defective Work under Paragraph 13.08.A or Owner's correction of defective Work under Paragraph 13.09, or (iii) agreed to by the parties;
2. changes in the Contract Price or Contract Times which are agreed to by the parties, including any undisputed sum or amount of time for Work actually performed in accordance with a Work Change Directive; and
3. changes in the Contract Price or Contract Times which embody the substance of any written decision rendered by Engineer pursuant to Paragraph 10.05; provided that, in lieu of executing any such Change Order, an appeal may be taken from any such decision in accordance with the provisions of the Contract Documents and applicable Laws and Regulations, but during any such appeal, Contractor shall carry on the Work and adhere to the Progress Schedule as provided in Paragraph 6.18.A.

10.4 *Notification to Surety*

A. If the provisions of any bond require notice to be given to a surety of any change affecting the general scope of the Work or the provisions of the Contract Documents (including, but not limited to, Contract Price or Contract Times), the giving of any such notice will be Contractor's responsibility. The amount of each applicable bond will be adjusted to reflect the effect of any such change.

10.5 *Claims*

- A. *Engineer's Decision Required:* All Claims, except those waived pursuant to Paragraph 14.09, shall be referred to the Engineer for decision. A decision by Engineer shall be required as a condition precedent to any exercise by Owner or Contractor of any rights or remedies either may otherwise have under the Contract Documents or by Laws and Regulations in respect of such Claims.
- B. *Notice:* Written notice stating the general nature of each Claim shall be delivered by the claimant to Engineer and the other party to the Contract promptly (but in no event later than 30 days) after the start of the event giving rise thereto. The responsibility to substantiate a Claim shall rest with the party making the Claim. Notice of the amount or extent of the Claim, with supporting data shall be delivered to the Engineer and the other party to the Contract within 60 days after the start of such event (unless Engineer allows additional time for claimant to submit additional or more accurate data in support of such Claim). A Claim for an adjustment in Contract Price shall be prepared in accordance with the provisions of Paragraph 12.01.B. A Claim for an adjustment in Contract Times shall be prepared in accordance with the provisions of Paragraph 12.02.B. Each Claim shall be accompanied by claimant's written statement that the adjustment claimed is the entire adjustment to which the claimant believes it is entitled as a result of said event. The opposing party shall submit any response to Engineer

and the claimant within 30 days after receipt of the claimant's last submittal (unless Engineer allows additional time).

- C. *Engineer's Action:* Engineer will review each Claim and, within 30 days after receipt of the last submittal of the claimant or the last submittal of the opposing party, if any, take one of the following actions in writing:
1. deny the Claim in whole or in part;
 2. approve the Claim; or
 3. notify the parties that the Engineer is unable to resolve the Claim if, in the Engineer's sole discretion, it would be inappropriate for the Engineer to do so. For purposes of further resolution of the Claim, such notice shall be deemed a denial.
- D. In the event that Engineer does not take action on a Claim within said 30 days, the Claim shall be deemed denied, **in which case an appeal from the denial of the claim may be made in accordance with Paragraph 10.05.E.**
- E. Engineer's written action under Paragraph 10.05.C or denial pursuant to Paragraphs 10.05.C.3 or 10.05.D will be final and binding upon Owner and Contractor, unless Owner or Contractor invoke the dispute resolution procedure set forth in Article 16 **or in any Supplementary Conditions** within 30 days of such action or denial. **However, if no such dispute resolution procedures have been set forth in Article 16 or in the Supplementary Conditions, if any, the Engineer's written action or denial will not be final and binding on Owner and Contractor if a written notice of intention to appeal such action or denial is delivered by Owner or Contractor to the other and to Engineer within 30 days after the date such decision is delivered to Owner and Contractor, and a formal proceeding is instituted by the appealing party in a forum of competent jurisdiction within 60 days after the date of delivery of such decision, if the appealing party is the Contractor, and within 90 days after the date of delivery of such decision, if the appealing party is the Owner, or within 60 days after Substantial Completion, whichever is later (unless otherwise agreed in writing by Owner and Contractor), to exercise such rights or remedies as the appealing party may have with respect to such claim, dispute, or other matter in accordance with applicable Laws and Regulations.**
- F. No Claim for an adjustment in Contract Price or Contract Times will be valid if not submitted in accordance with this Paragraph 10.05.
- G. **Contractor shall diligently continue all Work and adhere to the Progress Schedule to the extent possible during the resolution of any dispute, including a Claim, even if the dispute or Claim pertains to Contract Times, Contract Price, or any other integral feature of the Agreement, unless the Owner and the Contractor agree otherwise in writing.**

10.6 Requests for Changes in the Work

- A. **At any time Engineer may request a quotation from Contractor for a proposed change in the Work. Within 21 calendar days after receipt of a request for a quotation for a proposed change, the Contractor shall proceed to submit a written and detailed proposal**

for an increase or decrease in the Contract Price or alterations of the Contract Times for the proposed change. Engineer shall have 21 calendar days after receipt of the detailed proposal to respond in writing. The proposal shall include an itemized estimate of all cost and time for performance that will result directly or indirectly from the proposed change. Unless otherwise directed, itemized estimates shall be in accordance with Articles 11 and 12, and in sufficient detail to reasonably permit an analysis by Engineer of all material, labor, equipment, subcontracts, overhead costs and fees, and shall cover all Work involved in the change, whether such Work was deleted, added, changed, or impacted. Any amount claimed for subcontracts shall be similarly supported. Itemized schedule adjustments shall be in sufficient detail to permit an analysis of impact as required by the Contract Documents. Notwithstanding the request for quotation, Contractor shall carry on the Work and maintain the Progress Schedule.

10.7 Effect of the Change Order

- A. The adjustment in the Contract Price and/or Contract Times stated in a Change Order shall comprise the total price and/or time adjustment due or owed the Contractor for the work or changes defined in the Change Order. By executing the Change Order, the Contractor acknowledges and agrees that the stipulated price and/or time adjustments include the costs and delays for all Work contained in the Change Order, including costs and delays associated with the interruption of schedules, extended overheads, delay, and cumulative impacts or ripple effect on all other non-affected Work under this Contract. Signing of the Change Order constitutes full and mutual accord and satisfaction for the adjustment in contract price or time as a result of increases or decreases in costs and time of performance caused directly and indirectly from the change, subject to the current scope of the entire Work as set forth in the Contract Documents. Acceptance of this waiver constitutes an agreement between Owner and Contractor that the Change Order represents an equitable adjustment to the Contract, and that Contractor will waive all rights to file a claim on this Change Order after it is properly executed.

ARTICLE 11 – COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK

11.1 *Cost of the Work*

- A. *Costs Included:* The term Cost of the Work means the sum of all costs, except those excluded in Paragraph 11.01.B, necessarily incurred and paid by Contractor in the proper performance of the Work. When the value of any Work covered by a Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of Cost of the Work, the costs to be reimbursed to Contractor will be only those additional or incremental costs required because of the change in the Work or because of the event giving rise to the Claim. Except as otherwise may be agreed to in writing by Owner, such costs shall be in amounts no higher than those prevailing in the locality of the Project, shall not include any of the costs itemized in Paragraph 11.01.B, and shall include only the following items:
1. Payroll costs for employees in the direct employ of Contractor in the performance of the Work under schedules of job classifications agreed upon by Owner and Contractor. Such employees shall include, without limitation, superintendents, foremen, and other personnel employed full time on the Work. Payroll costs for employees not employed full time on the Work shall be apportioned on the basis of their time spent on the Work. Payroll costs

shall include, but not be limited to, salaries and wages plus the cost of fringe benefits, which shall include social security contributions, unemployment, excise, and payroll taxes, workers' compensation, health and retirement benefits, bonuses, sick leave, vacation and holiday pay applicable thereto. The expenses of performing Work outside of regular working hours, on Saturday, Sunday, or legal holidays, shall be included in the above to the extent authorized by Owner.

2. Cost of all materials and equipment furnished and incorporated in the Work, including costs of transportation and storage thereof, and Suppliers' field services required in connection therewith. All cash discounts shall accrue to Contractor unless Owner deposits funds with Contractor with which to make payments, in which case the cash discounts shall accrue to Owner. All trade discounts, rebates and refunds and returns from sale of surplus materials and equipment shall accrue to Owner, and Contractor shall make provisions so that they may be obtained.
 3. Payments made by Contractor to Subcontractors for Work performed by Subcontractors. If required by Owner, Contractor shall obtain competitive bids from subcontractors acceptable to Owner and Contractor and shall deliver such bids to Owner, who will then determine, with the advice of Engineer, which bids, if any, will be acceptable. If any subcontract provides that the Subcontractor is to be paid on the basis of Cost of the Work plus a fee, the Subcontractor's Cost of the Work and fee shall be determined in the same manner as Contractor's Cost of the Work and fee as provided in this Paragraph 11.01.
 4. Costs of special consultants (including but not limited to engineers, architects, testing laboratories, surveyors, attorneys, and accountants) employed for services specifically related to the Work.
 5. Supplemental costs including the following:
 - a. The proportion of necessary transportation, travel, and subsistence expenses of Contractor's employees incurred in discharge of duties connected with the Work.
 - b. Cost, including transportation and maintenance, of all materials, supplies, equipment, machinery, appliances, office, and temporary facilities at the Site, and hand tools not owned by the workers, which are consumed in the performance of the Work, and cost, less market value, of such items used but not consumed which remain the property of Contractor.
 - c. Rentals of all construction equipment and machinery, and the parts thereof whether rented from Contractor or others in accordance with rental agreements approved by Owner with the advice of Engineer, and the costs of transportation, loading, unloading, assembly, dismantling, and removal thereof. All such costs shall be in accordance with the terms of said rental agreements. **Rental rates shall include all fuel, lubricants, insurance and the like necessary in connection with the use of the equipment. Equipment rental charges shall not exceed the prorated monthly rental rates listed in the current edition of the "Compilation of Rental Rates for Construction Equipment" as published by the Associated Equipment Distributors. Hourly charges shall be determined by dividing the monthly rates by 176.** The rental of
-

any such equipment, machinery, or parts shall cease when the use thereof is no longer necessary for the Work.

- d. Sales, consumer, use, and other similar taxes related to the Work, and for which Contractor is liable, as imposed by Laws and Regulations.
- e. Deposits lost for causes other than negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, and royalty payments and fees for permits and licenses.
- f. Losses and damages (and related expenses) caused by damage to the Work, not compensated by insurance or otherwise, sustained by Contractor in connection with the performance of the Work (~~except losses and damages within the deductible amounts of property insurance established in accordance with Paragraph 5.06.D~~), provided and to the extent that such losses and damages have resulted from causes other than the negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable. Such losses shall include settlements made with the written consent and approval of Owner. No such losses, damages, and expenses shall be included in the Cost of the Work for the purpose of determining Contractor's fee.
- g. The cost of utilities, fuel, and sanitary facilities at the Site.
- h. Minor expenses such as telegrams, long distance telephone calls, telephone service at the Site, express and courier services, and similar petty cash items, all of which must be in connection with and in furtherance of the Work.
- i. The costs of premiums for all bonds and insurance Contractor is required by the Contract Documents to purchase and maintain.

B. *Costs Excluded:* The term Cost of the Work shall not include any of the following items:

- 1. Payroll costs and other compensation of Contractor's officers, executives, principals (of partnerships and sole proprietorships), general managers, safety managers, engineers, architects, estimators, attorneys, auditors, accountants, purchasing and contracting agents, expeditors, timekeepers, clerks, and other personnel employed by Contractor, whether at the Site or in Contractor's principal or branch office for general administration of the Work and not specifically included in the agreed upon schedule of job classifications referred to in Paragraph 11.01.A.1 or specifically covered by Paragraph 11.01.A.4, all of which are to be considered administrative costs covered by the Contractor's fee.
- 2. Expenses of Contractor's principal and branch offices other than Contractor's office at the Site.
- 3. Any part of Contractor's capital expenses, including interest on Contractor's capital employed for the Work and charges against Contractor for delinquent payments.
- 4. Costs due to the negligence of Contractor, any Subcontractor, or anyone directly or indirectly employed by any of them or for whose acts any of them may be liable, including

but not limited to, the correction of defective Work, disposal of materials or equipment wrongly supplied, and making good any damage to property.

5. Other overhead or general expense costs of any kind and the costs of any item not specifically and expressly included in Paragraphs 11.01.A.

6. Any costs due to the Contractor, or the Subcontractors or Suppliers, not properly performing or supplying the Work, including, without limitation, not adhering to the Progress Schedule.

- C. *Contractor's Fee:* When all the Work is performed on the basis of cost-plus, Contractor's fee shall be determined as set forth in the Agreement. When the value of any Work covered by a Change Order or when a Claim for an adjustment in Contract Price is determined on the basis of Cost of the Work, Contractor's fee shall be determined as set forth in Paragraph 12.01.C. **The Contractor's fee shall not be applied to payroll taxes, social security contributions, or unemployment taxes.**
- D. *Documentation:* Whenever the Cost of the Work for any purpose is to be determined pursuant to Paragraphs 11.01.A and 11.01.B, Contractor will establish and maintain records thereof in accordance with generally accepted accounting practices and submit in a form acceptable to Engineer an itemized cost breakdown together with supporting data.

11.2 Allowances

- A. It is understood that Contractor has included in the Contract Price all allowances so named in the Contract Documents and shall cause the Work so covered to be performed for such sums and by such persons or entities as may be acceptable to Owner and Engineer.
- B. *Cash Allowances:*
 1. Contractor agrees that:
 - a. the cash allowances include the cost to Contractor (less any applicable trade discounts) of materials and equipment required by the allowances to be delivered at the Site, and all applicable taxes; and
 - b. Contractor's costs for unloading and handling on the Site, labor, installation, overhead, profit, and other expenses contemplated for the cash allowances have been included in the Contract Price and not in the allowances, and no demand for additional payment on account of any of the foregoing will be valid.
- C. *Contingency Allowance:*
 1. Contractor agrees that a contingency allowance, if any, is for the sole use of Owner to cover unanticipated costs.
- D. Prior to final payment, an appropriate Change Order will be issued as recommended by Engineer to reflect actual amounts due Contractor on account of Work covered by allowances, and the Contract Price shall be correspondingly adjusted.

- E. **Notwithstanding anything else apparently to the contrary in the Contract Documents or documentation referenced by the Contract Documents, there shall be no price indexing allowed. Unit prices are those specified in the Contract Documents or otherwise in effect at the time of the Invitation to Bid.**

11.3 *Unit Price Work*

- A. Where the Contract Documents provide that all or part of the Work is to be Unit Price Work, initially the Contract Price will be deemed to include for all Unit Price Work an amount equal to the sum of the unit price for each separately identified item of Unit Price Work times the estimated quantity of each item as indicated in the Agreement.
- B. The estimated quantities of items of Unit Price Work are not guaranteed and are solely for the purpose of comparison of Bids and determining an initial Contract Price. Determinations of the actual quantities and classifications of Unit Price Work performed by Contractor will be made by Engineer subject to the provisions of Paragraph 9.07.
- C. Each unit price will be deemed to include an amount considered by Contractor to be adequate to cover Contractor's overhead and profit for each separately identified item.

11.4 **Costs Included in Contract Price**

- A. **Contractor acknowledges that the Contract Price includes Contractor's costs of bonds, insurance, transportation of materials, labor and equipment, general administration, and the like. Gravel construction entrances to the Site also are included in the Contract Price.**

ARTICLE 12 – CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT TIMES

12.1 *Change of Contract Price*

- A. The Contract Price may only be changed by a Change Order. Any Claim for an adjustment in the Contract Price shall be based on written notice submitted by the party making the Claim to the Engineer and the other party to the Contract in accordance with the provisions of Paragraph 10.05.
- B. The value of any Work covered by a Change Order or of any Claim for an adjustment in the Contract Price will be determined as follows:
1. where the Work involved is covered by unit prices contained in the Contract Documents, by application of such unit prices to the quantities of the items involved (subject to the provisions of Paragraph 11.03); or
 2. where the Work involved is not covered by unit prices contained in the Contract Documents, by a mutually agreed lump sum (which may include an allowance for overhead and profit not necessarily in accordance with Paragraph 12.01.C.2); or
 3. where the Work involved is not covered by unit prices contained in the Contract Documents and agreement to a lump sum is not reached under Paragraph 12.01.B.2, on the

basis of the Cost of the Work (determined as provided in Paragraph 11.01) plus a Contractor's fee for overhead and profit (determined as provided in Paragraph 12.01.C).

C. *Contractor's Fee:* The Contractor's fee for overhead and profit shall be determined as follows:

1. ~~**[Intentionally Omitted]**~~ ~~a mutually acceptable fixed fee; or~~
2. ~~if a fixed fee is not agreed upon, then~~ a fee based on the following percentages of the various portions of the Cost of the Work:
 - a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the Contractor's fee shall be 15 percent;
 - b. for costs incurred under Paragraph 11.01.A.3, the Contractor's fee shall be five percent based on the Subcontractor's Cost of Work;
 - c. where one or more tiers of subcontracts are on the basis of Cost of the Work plus a fee and no fixed fee is agreed upon, the intent of Paragraphs 12.01.C.2.a and 12.01.C.2.b is that the Subcontractor who actually performs the Work, at whatever tier, will be paid a fee of 15 percent of the costs incurred by such Subcontractor under Paragraphs 11.01.A.1 and 11.01.A.2 and that any higher tier Subcontractor and Contractor will each be paid a fee of five percent of the amount paid to the next lower tier Subcontractor;
 - d. no fee shall be payable on the basis of costs itemized under Paragraphs 11.01.A.4, 11.01.A.5, and 11.01.B;
 - e. the amount of credit to be allowed by Contractor to Owner for any change which results in a net decrease in cost will be the amount of the actual net decrease in cost plus a deduction in Contractor's fee by an amount equal to five percent of such net decrease; and
 - f. when both additions and credits are involved in any one change, the adjustment in Contractor's fee shall be computed on the basis of the net change in accordance with Paragraphs 12.01.C.2.a through 12.01.C.2.e, inclusive.

12.2 *Change of Contract Times*

- A. The Contract Times may only be changed by a Change Order. Any Claim for an adjustment in the Contract Times shall be based on written notice submitted by the party making the Claim to the Engineer and the other party to the Contract in accordance with the provisions of Paragraph 10.05.
- B. Any adjustment of the Contract Times covered by a Change Order or any Claim for an adjustment in the Contract Times will be determined in accordance with the provisions of this Article 12.

C. Pending any adjustment of the Contract Times pursuant to the terms of this Paragraph 12.02, the Contractor shall diligently continue all Work and adhere to the Progress Schedule and the Contract Times to the extent possible.

12.3 *Delays*

- A. Where Contractor is prevented from completing any part of the Work within the Contract Times due to delay beyond the control of Contractor, the Contract Times will be extended in an amount equal to the time lost due to such delay if a Claim is made therefor as provided in Paragraph 12.02.A. **Extensions granted to the Contract Times shall reflect the actual delay likely to be caused to the date of Substantial Completion. For example, a 3-day delay in the exterior landscaping may or may not result in a full 3-day delay in the remainder of the Work such that Substantial Completion is also delayed a full three days. Only the resulting delay to Substantial Completion shall be credited to the Contract Times.** Delays beyond the control of Contractor shall include, but not be limited to, acts or neglect by Owner, acts or neglect of utility owners or other contractors performing other work as contemplated by Article 7, fires, floods, epidemics, abnormal weather conditions, or acts of God. **“Abnormal weather” is defined as weather that is more severe than the average weather for the particular time(s) and date(s) in question as compared to the last 5-year average. The “average” shall be based on the “Local Climatological Data” published by the National Oceanic and Atmospheric Administration for the Project area. It shall be the responsibility of the Contractor to furnish all data necessary to support its request. The Contractor shall not be entitled to additional compensation as a result of time extensions not due to acts or neglect by the Owner.**
- B. **The Contractor agrees to make no claim against Owner, Engineer, their agents, representatives, or employees for damages or a change in the Contract Price for delay in the performance of this Contract that are not solely occasioned by any act or omission to act of the Owner or any of its representatives or other contractors under direct contract with Owner to provide work on this Project, and agrees that any such potential claim shall be fully compensated for by an extension of time to complete performance of the deemed Work as provided in Paragraph 12.03.A. Any claim against Owner, Engineer, their agents representatives, or employees for damages or a change in the Contract Price for delay in the performance of this Contract that is solely occasioned by an act or omission to act of the Owner or any of its representatives or other contractors under direct contract with Owner to provide work on this Project shall be only for costs actually incurred by the delay.** If Owner, Engineer, or other contractors or utility owners performing other work for Owner as contemplated by Article 7, or anyone for whom Owner is responsible, delays, disrupts, or interferes with the performance or progress of the Work, then Contractor shall be entitled to an equitable adjustment in the Contract Price or the Contract Times, or both. Contractor’s entitlement to an adjustment of the Contract Times is conditioned on such adjustment being essential to Contractor’s ability to complete the Work within the Contract Times.
- C. If Contractor is delayed in the performance or progress of the Work by fire, flood, epidemic, abnormal weather conditions, acts of God, acts or failures to act of utility owners not under the control of Owner, or other causes not the fault of and beyond control of Owner and Contractor, then Contractor shall be entitled to an equitable adjustment in Contract Times, if such

adjustment is essential to Contractor's ability to complete the Work within the Contract Times. Such an adjustment shall be Contractor's sole and exclusive remedy for the delays described in this Paragraph 12.03.C.

- D. Owner, Engineer, and their officers, directors, members, partners, employees, agents, consultants, or subcontractors shall not be liable to Contractor for any claims, costs, losses, or damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) sustained by Contractor on or in connection with any other project or anticipated project.
- E. Contractor shall not be entitled to an adjustment in Contract Price or Contract Times for delays within the control of Contractor. Delays attributable to and within the control of a Subcontractor or Supplier shall be deemed to be delays within the control of Contractor.

12.4 *Float Times and Contract Times and Contract Price*

- A. The Owner controls the float time in the Progress Schedule, and therefore, without obligation to extend either the overall completion date or any intermediate completion dates set out in the Progress Schedule, the Owner may initiate changes to the Work that absorb float time only. Owner-initiated changes that affect the critical path on a critical path methods schedule shall be the sole grounds for extending (or contracting) said completion dates. Contractor-initiated changes that encroach on the float time identified in the current Progress Schedule may be accomplished with the Owner's concurrence. Such changes, however, shall give way to Owner-initiated changes competing for the same float time.
- B. Portions of the Work that are listed in the Progress Schedule with a float time may, at the option of the Owner, be performed using any or no amount of the float time, but in no event shall performance of the Work during the float times entitle the Contractor to an increase in the Contract Price as to such portions of the Work or as to other portions of the Work.

ARTICLE 13 – TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR ACCEPTANCE OF DEFECTIVE WORK

13.1 Notice of Defects

- A. Prompt notice of all defective Work of which Owner or Engineer has actual knowledge will be given to Contractor. Defective Work may be rejected, corrected, or accepted as provided in this Article 13.

13.2 Access to Work

- A. Owner, Engineer, their consultants and other representatives and personnel of Owner, independent testing laboratories, and governmental agencies with jurisdictional interests will have access to the Site and the Work at reasonable times for their observation, inspection, and testing. Contractor shall provide them proper and safe conditions for such access and advise them of Contractor's safety procedures and programs so that they may comply therewith as applicable.

13.3 *Tests and Inspections*

- A. Contractor shall give Engineer timely notice of readiness of the Work for all required inspections, tests, or approvals and shall cooperate with inspection and testing personnel to facilitate required inspections or tests.
- B. Owner shall employ and pay for the services of an independent testing laboratory to perform all inspections, tests, or approvals required by the Contract Documents except:
 - 1. for inspections, tests, or approvals covered by Paragraphs 13.03.C and 13.03.D below;
 - 2. that costs incurred in connection with tests or inspections conducted pursuant to Paragraph 13.04.B shall be paid as provided in Paragraph 13.04.C; and
 - 3. as otherwise specifically provided in the Contract Documents.
- C. If Laws or Regulations of any public body having jurisdiction require any Work (or part thereof) specifically to be inspected, tested, or approved by an employee or other representative of such public body, Contractor shall assume full responsibility for arranging and obtaining such inspections, tests, or approvals, pay all costs in connection therewith, and furnish Engineer the required certificates of inspection or approval. **Testing to be performed under the Contract Documents shall be performed in accordance with the North Carolina Department of Transportation “Materials Specifications Guidelines” and the Town of Selma “Standard Specifications and Details”. If and to the extent that the Town of Selma testing standards conflict with and are more stringent than those of the North Carolina Department of Transportation, testing shall be performed in accordance with the Town of Selma standards.**
- D. Contractor shall be responsible for arranging and obtaining and shall pay all costs in connection with any inspections, tests, or approvals required for Owner’s and Engineer’s acceptance of materials or equipment to be incorporated in the Work; or acceptance of materials, mix designs, or equipment submitted for approval prior to Contractor’s purchase thereof for incorporation in the Work. Such inspections, tests, or approvals shall be performed by organizations acceptable to Owner and Engineer.
- E. If any Work (or the work of others) that is to be inspected, tested, or approved is covered by Contractor without written concurrence of Engineer, Contractor shall, if requested by Engineer, uncover such Work **and make available for inspection at the Contractor’s expense** for observation.
- F. Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s expense unless Contractor has given Engineer timely notice of Contractor’s intention to cover the same, **and given Engineer time to inspect same,** and Engineer has not acted with reasonable promptness in response to such notice.
- G. **The Contractor shall allow the Engineer ample time and opportunity for testing materials and equipment to be used in the Work. The Contractor shall advise the Engineer promptly upon placing orders for materials and equipment so that arrangements may be made, if desired by the Engineer, for inspection before shipment**

from the place of manufacture. The Contractor shall at all times furnish the Engineer and all Owner representatives appropriate facilities for performing inspections and tests, including any labor necessary, and shall allow proper time for inspecting and testing materials, equipment, and workmanship. In setting Contract Times and a Progress Schedule for the Work, the Contractor should anticipate that delays may be caused in the execution of Work due to the necessity of materials and equipment being inspected and accepted for use. The Contractor shall furnish, at its own expense, samples of all materials required by the Engineer for testing, and shall make its own arrangements for providing water, electric power, and/or fuel for the various inspections and tests of structures and equipment.

- H. The Contractor shall furnish the services of representatives of the manufacturers of certain equipment if so prescribed in the Specifications. The Contractor shall also place its orders for such equipment requiring that, after the equipment has been tested prior to final acceptance of the Work, the manufacturer shall furnish the Owner with certified statements that the equipment has been installed properly and is ready to be placed in functional operation. Tests and analyses required of equipment shall be paid for by the Contractor, unless specified otherwise in the Contract Documents.
- I. The Owner reserves the right to independently perform, at its own expense, laboratory tests on random samples of material or performance tests on equipment delivered to the Site. These tests if made shall be conducted in accordance with the Specification requirements or other appropriate standards. The entire shipment represented by any given sample or piece of equipment may be rejected on the basis of the failure of a sample or piece of equipment to meet specified test requirements. All rejected materials and equipment shall be removed from the Site, whether stored or installed in the Work, and the required replacement shall be made, all at no additional cost to the Owner in accordance with terms of Paragraphs 13.06 through 13.09.
- J. Whenever nonconformance is discovered by the Engineer as a result of tests, inspections, or investigations, the Contractor shall bear responsibility for the full cost of such tests, whether otherwise required to pay for such tests, inspections or investigations under the Contract Documents, and shall directly pay for such services or shall reimburse the Owner for such costs. Once nonconformance has been discovered, the cost of any additional tests and investigations that are ordered by the Engineer to ascertain subsequent conformance with the Contract Documents shall be borne by the Contractor, whether or not the original tests, inspections, or investigations of such nonconforming Work were originally required by the Contract Documents to be borne by another party.

13.4 *Uncovering Work*

- A. If any Work is covered contrary to the written request of Engineer, it must, if requested by Engineer, be uncovered for Engineer's observation and replaced at Contractor's expense.
- B. If Engineer considers it necessary or advisable that covered Work be observed by Engineer or inspected or tested by others, Contractor, at Engineer's request, shall uncover, expose, or otherwise make available for observation, inspection, or testing as Engineer may require, that portion of the Work in question, furnishing all necessary labor, material, and equipment.

- C. If it is found that the uncovered Work is defective, Contractor shall pay all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such uncovering, exposure, observation, inspection, and testing, and of satisfactory replacement or reconstruction (including but not limited to all costs of repair or replacement of work of others); and Owner shall be entitled to an appropriate decrease in the Contract Price. If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as provided in Paragraph 10.05.
- D. If the uncovered Work is not found to be defective, Contractor shall be allowed an increase in the Contract Price or an extension of the Contract Times, or both, directly attributable to such uncovering, exposure, observation, inspection, testing, replacement, and reconstruction. If the parties are unable to agree as to the amount or extent thereof, Contractor may make a Claim therefor as provided in Paragraph 10.05.

13.5 *Owner May Stop the Work*

- A. If the Work is defective, or Contractor fails to supply sufficient skilled workers or suitable materials or equipment, or fails to perform the Work in such a way that the completed Work will or is likely to conform to the Contract Documents, Owner may order Contractor to stop the Work, or any portion thereof, until the cause for such order has been eliminated; however, this right of Owner to stop the Work shall not give rise to any duty on the part of Owner to exercise this right for the benefit of Contractor, any Subcontractor, any Supplier, any other individual or entity, or any surety for, or employee or agent of any of them.

B. If Owner stops Work under Paragraph 13.05.A, Contractor shall be entitled to no extension of Contract Times or increase in Contract Price.

13.6 *Correction or Removal of Defective Work*

- A. Promptly after receipt of written notice, Contractor shall correct all defective Work, even if such Work has previously been overlooked by Engineer and estimated as a basis for payment, whether or not fabricated, installed, or completed, or, if the Work has been rejected by Engineer, remove it from the Project and replace it with Work that is not defective. At any time during the progress of the Work and up to the date of final acceptance, the Engineer shall have the right to reject any Work that does not conform to the requirements of the Contract Documents, even if such Work has been previously inspected and paid for. Any omissions or failure on the part of the Engineer to disapprove or reject any Work or materials at the time of inspection shall not be construed as an acceptance of any defective Work or materials. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such correction or removal (including but not limited to all costs of repair or replacement of work of others or other portions of the Work affected by such correction, removal, or replacement).

- B. When correcting defective Work under the terms of this Paragraph 13.06 or Paragraph 13.07, Contractor shall take no action that would void or otherwise impair Owner's special warranty

and guarantee, if any, on said Work, unless Contractor first receives permission from Owner.

C. The Engineer may order tests of imperfect or damaged Work, equipment, or materials to determine the required functional capability for possible acceptance, if there is no other reason for rejection. The cost of such tests shall be borne by the Contractor; and the nature, tester, extent and supervision of the tests shall be as determined by the Engineer. If the results of the tests indicate that the required functional capability of the Work, equipment, or material was not impaired, then the Work, equipment, or materials may be deemed acceptable. If the results of such tests reveal that the required functional capability of the questionable Work, equipment or materials have been impaired, then such Work, equipment, or materials shall be deemed imperfect and shall be replaced at the Contractor's expense. The Contractor may elect to replace the imperfect Work, equipment, or material immediately upon their identification as such in lieu of performing the tests for functional capability.

13.7 *Correction Period*

- A. If within one year after the date of Substantial Completion (or such longer period of time as may be prescribed by the terms of any applicable special guarantee required by the Contract Documents) or by any specific provision of the Contract Documents, any Work is found to be defective, or if the repair of any damages to the land or areas made available for Contractor's use by Owner or permitted by Laws and Regulations as contemplated in Paragraph 6.11.A is found to be defective, Contractor shall promptly, without cost to Owner and in accordance with Owner's written instructions:
1. repair such defective land or areas; or
 2. correct such defective Work; or
 3. if the defective Work has been rejected by Owner, remove it from the Project and replace it with Work that is not defective, and
 4. satisfactorily correct or repair or remove and replace any damage to other Work, to the work of others or other land or areas resulting therefrom.
- B. If Contractor does not promptly comply with the terms of Owner's written instructions, or in an emergency where delay would cause serious risk of loss or damage, Owner may have the defective Work corrected or repaired or may have the rejected Work removed and replaced. All claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) arising out of or relating to such correction or repair or such removal and replacement (including but not limited to all costs of repair or replacement of work of others) will be paid by Contractor **immediately upon the submission of an invoice for such expenses to the Contractor by the Engineer or the Owner.**
- C. In special circumstances where a particular item of equipment is placed in continuous service before Substantial Completion of all the Work, the correction period for that item may start to run from an earlier date if so provided in the Specifications.

- D. Where defective Work (and damage to other Work resulting therefrom) has been corrected or removed and replaced under this Paragraph 13.07, the correction period hereunder with respect to such Work will be extended for an additional period of one year after such correction or removal and replacement has been satisfactorily completed, **or, if such correction or removal and replacement took longer than one year, then for such period of time as the correction or removal and replacement took. All warranties for the Work so affected shall be extended for the same amount of time.**
- E. Contractor's obligations under this Paragraph 13.07 are in addition to any other obligation or warranty. The provisions of this Paragraph 13.07 shall not be construed as a substitute for, or a waiver of, the provisions of any applicable statute of limitation or repose.

13.8 *Acceptance of Defective Work*

- A. If, instead of requiring correction or removal and replacement of defective Work, Owner (and, prior to Engineer's recommendation of final payment, Engineer) prefers to accept it, Owner may do so. Contractor shall pay all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) attributable to Owner's evaluation of and determination to accept such defective Work (such costs to be approved by Engineer as to reasonableness) and for the diminished value of the Work to the extent not otherwise paid by Contractor pursuant to this sentence **and a proportionate amount of the Contractor's fee.** If any such acceptance occurs prior to Engineer's recommendation of final payment, a Change Order will be issued incorporating the necessary revisions in the Contract Documents with respect to the Work, and Owner shall be entitled to an appropriate decrease in the Contract Price, reflecting the diminished value of Work so accepted. If the parties are unable to agree as to the amount thereof, Owner may make a Claim therefor as provided in Paragraph 10.05. If the acceptance occurs after such recommendation, an appropriate amount will be paid by Contractor to Owner.

13.9 *Owner May Correct Defective Work*

- A. If Contractor fails within a reasonable time after written notice from Engineer to correct defective Work, or to remove and replace rejected Work as required by Engineer in accordance with Paragraph 13.06.A, or if Contractor fails to perform the Work in accordance with the Contract Documents, or if Contractor fails to comply with any other provision of the Contract Documents, Owner may, after seven days written notice to Contractor, correct, or remedy any such deficiency.
- B. In exercising the rights and remedies under this Paragraph 13.09, Owner shall proceed expeditiously. In connection with such corrective or remedial action, Owner may exclude Contractor from all or part of the Site, take possession of all or part of the Work and suspend Contractor's services related thereto, take possession of Contractor's tools, appliances, construction equipment and machinery at the Site, and incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere. Contractor shall allow Owner, Owner's representatives, agents and employees, Owner's other contractors, and Engineer and Engineer's consultants access to the Site to enable Owner to exercise the rights and remedies under this Paragraph.

- C. All claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) incurred or sustained by Owner in exercising the rights and remedies under this Paragraph 13.09 will be charged against Contractor, and a Change Order will be issued incorporating the necessary revisions in the Contract Documents with respect to the Work; and Owner shall be entitled to an appropriate decrease in the Contract Price, including a proportionate decrease in the amount of the Contractor's fee. If the parties are unable to agree as to the amount of the adjustment, Owner may make a Claim therefor as provided in Paragraph 10.05. Such claims, costs, losses and damages will include but not be limited to all costs of repair, or replacement of work of others destroyed or damaged by correction, removal, or replacement of Contractor's defective Work.
- D. Contractor shall not be allowed an extension of the Contract Times because of any delay in the performance of the Work attributable to the exercise by Owner of Owner's rights and remedies under this Paragraph 13.09.

ARTICLE 14 – PAYMENTS TO CONTRACTOR AND COMPLETION

14.1 *Schedule of Values*

- A. The Schedule of Values established as provided in Paragraph 2.07.A will serve as the basis for progress payments and will be incorporated into a form of Application for Payment acceptable to Engineer. Progress payments on account of Unit Price Work will be based on the number of units completed.
- B. Where an itemized proposal is not required, the Contractor shall submit for the Engineer's approval a complete breakdown of all lump sum items in the Proposal. This breakdown, modified as directed by the Engineer, shall be used as a basis for preparing estimates and establishing progress payments. For either lump sum or itemized proposals, a lump sum payment equal to five percent (5%) of the total Contract Sum or Price (to include the actual cost of all bonds and insurance, move-on expenses, and the like) will be allowed for "mobilization" as a progress payment line item. Payment of up to one-fourth of "mobilization" shall be considered in the initial payment request, provided that cost documentation suitable to the Engineer is furnished by the Contractor. The subsequent outstanding balance of "mobilization" may thereafter be payable in approximately equal amounts in subsequent payment requests. Full payment of the mobilization line item shall not be considered until after the Work is fifty percent (50%) complete as indicated by the approved progress payments (less cost of mobilization and stored equipment).**

14.2 *Progress Payments*

A. *Applications for Payments:*

- 1. Once a month after the Work has commenced,** ~~At least 20 days before the date~~
~~established in the Agreement for each progress payment (but not more often than once a month),~~
Contractor shall submit to Engineer for review an Application for Payment filled out and signed by the Contractor covering the Work completed as of the date of the Application for Payment and accompanied by such supporting documentation as is

required by the Contract Documents. The due date for submitting an Application for Payment shall be the 25th day of the month for which the application is being made. Request for payment shall be submitted on the standard forms included in the Contract Documents unless approved otherwise by the Engineer. All submittals shall include four (4) copies of Application for Payment forms, all bearing original signatures. Two (2) copies of the Certificate of Sales Tax Paid, all notarized and bearing original signatures shall also be submitted as described under Section 6.10. If payment is requested on the basis of materials and equipment not incorporated ~~in~~into the Work but delivered and suitably stored at the Site or at another location agreed to in writing by the Owner, the Application for Payment shall also be accompanied by a bill of sale, invoice, or other documentation warranting that Owner has received such supporting data, satisfactory to the Owner, which shall establish the Owner's title to the materials and equipment free and clear of all Liens and evidence that liens, and protection of the Owner's interest in the materials and equipment are covered by appropriate property insurance or other arrangements to protect Owner's interest therein, all of which must be satisfactory to Owner, including without limitation the maintenance of insurance on materials stored off the site and the payment of all related storage fees.

2. Beginning with the second Application for Payment, each Application shall include an affidavit of Contractor and all Subcontractors who have performed Work or are otherwise receiving payment under the Application for Payment stating that all previous progress payments received on account of the Work have been applied on account to discharge Contractor's legitimate obligations associated with prior Applications for Payment.
3. Retainage shall be five percent (5%) of any periodic payment due Contractor except as otherwise described below:
 - a. When the Contractor's gross project invoices (less the value of materials stored off-site and the value of materials stored on-site that exceed 20% of the gross project invoices) equal or exceed 50% of the value of the Contract (i.e. the Work is fifty percent (50%) complete), then, with the consent of the surety and if the manner of completion of the Work and its progress are and remain satisfactory and all corrected work to that point has been accepted, Owner will not retain any further retainage from periodic payments unless Owner thereafter determines (i) performance or progress is not satisfactory, (ii) defective construction is not remedied, (iii) there is disputed work or (iv) third-party claims have been or are reasonably expected to be filed against the Owner. If (i), (ii) (iii) or (iv) above occur, Owner shall withhold additional retainage from periodic payments, not to exceed 5% of such payment, in order to allow Owner to retain 2.5% total retainage through the completion of the project
 - b. Within sixty days after submission of a pay request and the occurrence of one of the following: (i) receipt by owner of a certificate of substantial completion and Owner can occupy or use the project, or (ii) actual beneficial occupancy or use of the project, then Owner, with written consent of the surety, shall release to the Contractor all retainage held on work completed to date.

- c. However, the Owner may retain sufficient funds to secure completion of the project or corrections on any work. This amount retained shall not exceed two and one-half (2.5) times the estimated value of the work to be completed or corrected.
- d. If retainage is reduced and the Contractor does not maintain satisfactory progress or quality of the Work, or for other specific cause, retainage of up to five percent (5%) of the amount of any subsequent periodic payment may be withheld as determined by the Engineer.

Retainage for stored materials shall be included in retainage withholding described above, except that the value of materials stored on site shall not exceed twenty percent (20%) of the Contractor's gross project invoices for the purpose of determining whether the project is fifty percent (50%) complete.

The Contractor is hereby advised that it should not assume that any retainage reduction herein described will be automatic, but that instead, a reduction will be made at the sole discretion of the Owner, consistent with North Carolina law. Any reduction in the amount of retainage on payments shall be with the written consent of the Contractor's surety. The Contractor is responsible for obtaining such consent and submitting the same with its payment request.

Interest on payments required by N.C.G.S. 143-134.1 shall be zero percent (0%), unless otherwise required by law.

- 4. Beginning with the second Application for Payment, each Application shall include evidence that payment received on the basis of materials and equipment not incorporated and suitably stored, has in fact been paid to the respective Supplier(s) within sixty days of payment by Owner. Failure to provide such evidence of payment may result in the withdrawal of previous approval(s) and removal of the cost of related materials and equipment from the next submitted Application for Payment.
- 5. Each Application for Payment shall include the current list of Subcontractors and Suppliers providing labor or materials to the Site. Failure to provide an accurate list, or the existence of Subcontractors or materials at the Site that have not been approved by the Owner and the Engineer, may result in the withdrawal of previous approval(s) and/or removal of the cost of labor and/or materials provided by unapproved Subcontractors and/or Suppliers from the current and future Applications for Payment.

B. Review of Applications:

- 1. Engineer will, within 10 days after receipt of each Application for Payment, either indicate in writing a recommendation of payment and present the Application to Owner or return the Application to Contractor indicating in writing Engineer's reasons for refusing to recommend payment. In the latter case, Contractor may make the necessary corrections and resubmit the Application.

2. Engineer's recommendation of any payment requested in an Application for Payment will constitute a representation by Engineer to Owner, based on Engineer's observations of the executed Work as an experienced and qualified design professional, and on Engineer's review of the Application for Payment and the accompanying data and schedules, that to the best of Engineer's knowledge, information and belief:
 - a. the Work has progressed to the point indicated;
 - b. the quality of the Work is generally in accordance with the Contract Documents (subject to an evaluation of the Work as a functioning whole prior to or upon Substantial Completion, the results of any subsequent tests called for in the Contract Documents, a final determination of quantities and classifications for Unit Price Work under Paragraph 9.07, and any other qualifications stated in the recommendation); ~~and~~
 - c. the conditions precedent to Contractor's being entitled to such payment appear to have been fulfilled in so far as it is Engineer's responsibility to observe the Work.; and -
 - d. any fines owed by Contractor (to third parties or the Owner), setoffs, or other reductions in the amount due to Contractor have been subtracted from the current or previous Applications for Payment.**
3. **Except as, but only to the extent, specified in any separate agreement between the Owner and the Engineer, by** ~~By~~-recommending any such payment Engineer will not thereby be deemed to have represented that:
 - a. inspections made to check the quality or the quantity of the Work as it has been performed have been exhaustive, extended to every aspect of the Work in progress, or involved detailed inspections of the Work beyond the responsibilities specifically assigned to Engineer in the Contract Documents; or
 - b. there may not be other matters or issues between the parties that might entitle Contractor to be paid additionally by Owner or entitle Owner to withhold payment to Contractor.
4. **Except as, but only to the extent, specified in any separate agreement between the Owner and the Engineer, neither** ~~Neither~~ Engineer's review of Contractor's Work for the purposes of recommending payments nor Engineer's recommendation of any payment, including final payment, will impose responsibility on Engineer:
 - a. to supervise, direct, or control the Work, or
 - b. for the means, methods, techniques, sequences, or procedures of construction, or the safety precautions and programs incident thereto, or
 - c. for Contractor's failure to comply with Laws and Regulations applicable to Contractor's performance of the Work, or
 - d. to make any examination to ascertain how or for what purposes Contractor has used the moneys paid on account of the Contract Price, or

- e. to determine that title to any of the Work, materials, or equipment has passed to Owner free and clear of any Liens.
- 5. Engineer may refuse to recommend the whole or any part of any payment if, in Engineer's opinion, it would be incorrect to make the representations to Owner stated in Paragraph 14.02.B.2. Engineer may also refuse to recommend any such payment or, because of subsequently discovered evidence or the results of subsequent inspections or tests, revise or revoke any such payment recommendation previously made, to such extent as may be necessary in Engineer's opinion to protect Owner from loss because:
 - a. the Work is defective, or completed Work has been damaged, requiring correction or replacement;
 - b. the Contract Price has been reduced by Change Orders;
 - c. Owner has been required to correct defective Work or complete Work in accordance with Paragraph 13.09; or
 - d. Engineer has actual knowledge of the occurrence of any of the events enumerated in Paragraph 15.02.A;
 - e. Engineer has knowledge of any setoff, fine, or other reduction in the amount due to Contractor in connection with the Application for Payment and such amount has not been properly accounted for in the Application for Payment;
 - f. the Application for Payment is in any way incomplete; or
 - g. unapproved Subcontractors or Suppliers are performing Work at or supplying materials to the Site.

C. Payment Becomes Due:

1. Thirty ~~Ten~~ days after presentation of the Application for Payment to Owner with Engineer's recommendation, the amount recommended will (subject to the provisions of Paragraph 14.02.D) become due, and when due will be paid by Owner to Contractor.
2. Should Contractor neglect to pay any undisputed claims made in writing to Owner within thirty days after completion of the Work or any portion thereof, and continuing unsatisfied for a period of ninety days, Owner may pay such claim and deduct the amount thereof from the balance due Contractor. Owner may also, with the written consent of contractor, use any monies retained, due, or to become due under this Contract for the purpose of paying for both labor and materials for such Work, even if claims have not been filed, if there is reasonable evidence that such a claim will be filed.
3. Payment under the Payment Bond and the withholding of retainage by the Owner for claims shall not be mutually exclusive protections for Owner. Owner may exercise both.

4. Any and all liens for work and materials may be paid off by Owner within a reasonable time after filing for record of a notice of such liens in accordance with State and local laws, except where the claim on which the lien is filed is being actively litigated by Contractor; in such case Owner may pay the amount of any final judgment or decree or any such claim within a reasonable time after such final judgment or decree shall be rendered.
5. All monies paid by Owner in settlement of liens as aforesaid, with all costs and expenses incurred by Owner in connection therewith, shall be charged to Contractor, shall bear interest at the rate of three percentage points above the rediscount rate then charged by the Federal Reserve Bank, and shall be deducted from the next payment(s) due Contractor under the terms of this Contract or shall be reimbursed by Contractor immediately upon receipt by the Contractor of an invoice therefor by the Owner if insufficient payments are outstanding to the Contractor to cover such costs and expenses.

D. *Reduction in Payment:*

1. Owner may refuse to make payment of the full amount recommended by Engineer because:
 - a. claims have been made against Owner on account of Contractor's performance or furnishing of the Work;
 - b. Liens have been filed in connection with the Work, except where Contractor has delivered a specific bond satisfactory to Owner to secure the satisfaction and discharge of such Liens;
 - c. there are other items entitling Owner to a set-off against the amount recommended; ~~or~~
 - d. Owner has actual knowledge of the occurrence of any of the events enumerated in Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 15.02.A;
 - e. Insufficient funds have been deducted from the Application for Payment to cover all fines owed by Contractor (to third parties or the Owner) and other setoffs and reductions in the amount due to the Contractor in connection with the Application for Payment.**
2. If Owner refuses to make payment of the full amount recommended by Engineer, Owner will give Contractor immediate written notice (with a copy to Engineer) stating the reasons for such action and promptly pay Contractor any amount remaining after deduction of the amount so withheld. Owner shall promptly pay Contractor the amount so withheld, or any adjustment thereto agreed to by Owner and Contractor, when Contractor remedies the reasons for such action.
3. Upon a subsequent determination that Owner's refusal of payment was not justified, the amount wrongfully withheld shall be treated as an amount due as determined by Paragraph 14.02.C.1 and subject to interest as provided in the Agreement.

14.3 *Contractor's Warranty of Title*

- A. Contractor warrants and guarantees that title to all Work, materials, and equipment covered by any Application for Payment, whether incorporated in the Project or not, will pass to Owner no later than the time of payment free and clear of all Liens, and upon payment by Owner after submission by Contractor of an Application for Payment, all Work covered thereby shall be deemed to belong to the Owner without need for further documentation evidencing such conveyance of title.
- B. No materials or supplies for the Work shall be purchased by Contractor or any Subcontractor subject to any chattel mortgage or under a conditional sale contract or other agreement by which an interest is retained by the seller. Contractor warrants that Contractor has good title to all materials and supplies used by Contractor in the Work, free from all liens, claims or encumbrances.
- C. Contractor shall indemnify and save Owner harmless from all claims growing out of the lawful demands of Subcontractors, Suppliers, laborers, workmen, mechanics, materialmen, and furnishers of machinery and parts thereof, equipment, power tools, and all supplies, including commissary, incurred in the furtherance of the performance of this Contract. Contractor shall at Owner's request, furnish satisfactory evidence that all obligations of the nature hereinabove designated have been paid, discharged, or waived. If contractor fails to do so, then Owner may, after having provided ten (10) days' written notice on Contractor, withhold from the Contractor's unpaid compensation a sum of money deemed reasonably sufficient to pay any and all such lawful claims. Owner may hold such withheld money until satisfactory evidence is furnished that all liabilities have been fully discharged, or use the money to pay the unpaid obligations. Once the obligations have been satisfied, payment to Contractor shall be resumed in accordance with the terms of this Contract. In no event shall the provisions of this paragraph be construed to impose any obligations upon Owner to either Contractor or Contractor's Surety. In paying any unpaid bills of the Contractor, Owner shall be deemed the agent of Contractor, and any payment so made by Owner shall be deducted from the Contract Price due to Contractor. Owner shall not be liable to Contractor for any such payment made in good faith.

14.4 *Substantial Completion*

- A. When Contractor considers the entire Work ready for its intended use Contractor shall notify Owner and Engineer in writing that the entire Work is substantially complete (except for items specifically listed by Contractor as incomplete) and request that Engineer issue a certificate of Substantial Completion.
- B. Promptly after Contractor's notification, Owner, Contractor, and Engineer shall make an inspection of the Work to determine the status of completion. If Engineer or Owner does not consider the Work substantially complete, Engineer will notify Contractor in writing giving the reasons therefor.
- C. If Engineer considers the Work substantially complete, Engineer will deliver to Owner a tentative certificate of Substantial Completion which shall fix the date of Substantial Completion. There shall be attached to the certificate a tentative list of items to be completed

or corrected before final payment. Owner shall have seven days after receipt of the tentative certificate during which to make written objection to Engineer as to any provisions of the certificate or attached list. If, after considering such objections, Engineer concludes that the Work is not substantially complete, Engineer will, within 14 days after submission of the tentative certificate to Owner, notify Contractor in writing, stating the reasons therefor. If, after consideration of Owner's objections, Engineer considers the Work substantially complete, Engineer will, within said 14 days, execute and deliver to Owner and Contractor a definitive certificate of Substantial Completion (with a revised tentative list of items to be completed or corrected) reflecting such changes from the tentative certificate as Engineer believes justified after consideration of any objections from Owner.

- D. At the time of delivery of the tentative certificate of Substantial Completion, Engineer will deliver to Owner and Contractor a written recommendation as to division of responsibilities pending final payment between Owner and Contractor with respect to security, operation, safety, and protection of the Work, maintenance, heat, utilities, insurance, and warranties and guarantees. Unless Owner and Contractor agree otherwise in writing and so inform Engineer in writing prior to Engineer's issuing the definitive certificate of Substantial Completion, Engineer's aforesaid recommendation will be binding on Owner and Contractor until final payment.
- E. Owner shall have the right to exclude Contractor from the Site after the date of Substantial Completion subject to allowing Contractor reasonable access to remove its property and complete or correct items on the tentative list **unless the Owner has stopped or suspended Work or terminated the Contract pursuant to the terms hereof.**

14.5 *Partial Utilization*

- A. Prior to Substantial Completion of all the Work, Owner may use or occupy any substantially completed part of the Work which has specifically been identified in the Contract Documents, or which Owner, Engineer, and Contractor agree constitutes a separately functioning and usable part of the Work that can be used by Owner for its intended purpose without significant interference with Contractor's performance of the remainder of the Work, subject to the following conditions:
 - 1. Owner at any time may request Contractor in writing to permit Owner to use or occupy any such part of the Work which Owner believes to be ready for its intended use and substantially complete. If and when Contractor agrees that such part of the Work is substantially complete, Contractor, Owner, and Engineer will follow the procedures of Paragraph 14.04.A through D for that part of the Work.
 - 2. Contractor at any time may notify Owner and Engineer in writing that Contractor considers any such part of the Work ready for its intended use and substantially complete and request Engineer to issue a certificate of Substantial Completion for that part of the Work.
 - 3. Within a reasonable time after either such request, Owner, Contractor, and Engineer shall make an inspection of that part of the Work to determine its status of completion. If Engineer does not consider that part of the Work to be substantially complete, Engineer will notify Owner and Contractor in writing giving the reasons therefor. If Engineer considers that part of the Work to be substantially complete, the provisions of Paragraph

14.04 will apply with respect to certification of Substantial Completion of that part of the Work and the division of responsibility in respect thereof and access thereto.

4. No use or occupancy or separate operation of part of the Work may occur prior to compliance with the requirements of Paragraph 5.10 regarding property insurance.

5. Payment in full for portions of the Project that are completed and used by Owner shall not be made until the entire Project has been completed. Partial payments and retainage shall continue to be handled pursuant to N.C.G.S. 143-134.1.

14.6 *Final Inspection*

- A. Upon written notice from Contractor that the entire Work or an agreed portion thereof is complete, Engineer will promptly make a final inspection with Owner and Contractor and will notify Contractor in writing of all particulars in which this inspection reveals that the Work is incomplete or defective. Contractor shall immediately take such measures as are necessary to complete such Work or remedy such deficiencies.

14.7 *Final Payment*

A. *Application for Payment:*

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all corrections identified during the final inspection and has delivered, in accordance with the Contract Documents, all maintenance and operating instructions, schedules, guarantees, bonds, certificates or other evidence of insurance, certificates of inspection, marked-up record documents (as provided in Paragraph 6.12), and other documents, Contractor may make application for final payment following the procedure for progress payments.
2. The final Application for Payment shall be accompanied (except as previously delivered) by:
 - a. all documentation called for in the Contract Documents, including but not limited to the evidence of insurance required by Paragraph 5.04.B.6;
 - b. consent of the surety, if any, to final payment;
 - c. a list of all Claims against Owner that Contractor believes are unsettled; and
 - d. complete and legally effective releases or waivers (satisfactory to Owner) of all Lien rights arising out of or Liens filed in connection with the Work.
3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 and as approved by Owner, Contractor may furnish receipts or releases in full and an affidavit of Contractor that: (i) the releases and receipts include all labor, services, material, and equipment for which a Lien could be filed; and (ii) all payrolls, material and equipment bills, and other indebtedness connected with the Work for which Owner might in any way be responsible, or which might in any way result in liens or other burdens on Owner's property, have been paid or otherwise satisfied. If any Subcontractor or Supplier fails to furnish such a release

or receipt in full, Contractor may furnish a bond or other collateral satisfactory to Owner to indemnify Owner against any Lien.

B. *Engineer's Review of Application and Acceptance:*

1. If, on the basis of Engineer's observation of the Work during construction and final inspection, and Engineer's review of the final Application for Payment and accompanying documentation as required by the Contract Documents, Engineer is satisfied that the Work has been completed and Contractor's other obligations under the Contract Documents have been fulfilled, Engineer will, within ten days after receipt of the final Application for Payment, indicate in writing Engineer's recommendation of payment and present the Application for Payment to Owner for payment. At the same time Engineer will also give written notice to Owner and Contractor that the Work is acceptable subject to the provisions of Paragraph 14.09. Otherwise, Engineer will return the Application for Payment to Contractor, indicating in writing the reasons for refusing to recommend final payment, in which case Contractor shall make the necessary corrections and resubmit the Application for Payment.

C. *Payment Becomes Due:*

1. Thirty days after the presentation to Owner of the Application for Payment and accompanying documentation, the amount recommended by Engineer, less any sum Owner is entitled to set off against Engineer's recommendation, including but not limited to liquidated damages, will become due and will be paid by Owner to Contractor.

14.8 *Final Completion Delayed*

- A. If, through no fault of Contractor, final completion of the Work is significantly delayed, and if Engineer so confirms, Owner shall, upon receipt of Contractor's final Application for Payment (for Work fully completed and accepted) and recommendation of Engineer, and without terminating the Contract, make payment of the balance due for that portion of the Work fully completed and accepted. If the remaining balance to be held by Owner for Work not fully completed or corrected is less than the retainage stipulated in the Agreement, and if bonds have been furnished as required in Paragraph 5.01, the written consent of the surety to the payment of the balance due for that portion of the Work fully completed and accepted shall be submitted by Contractor to Engineer with the Application for such payment. Such payment shall be made under the terms and conditions governing final payment, except that it shall not constitute a waiver of Claims.

14.9 *Waiver of Claims*

- A. The making and acceptance of final payment will constitute:

1. a waiver of all Claims by Owner against Contractor, except Claims arising from unsettled Liens, from defective Work appearing after final inspection pursuant to Paragraph 14.06, from failure to comply with the Contract Documents or the terms of any special guarantees specified therein, or from Contractor's continuing obligations under the Contract Documents; and

2. a waiver of all Claims by Contractor against Owner other than those previously made in accordance with the requirements herein and expressly acknowledged by Owner in writing as still unsettled.

ARTICLE 15 – SUSPENSION OF WORK AND TERMINATION

15.1 *Owner May Suspend Work*

- A. At any time and without cause, Owner may suspend the Work or any portion thereof for a period of not more than 90 consecutive days by notice in writing to Contractor and Engineer which will fix the date on which Work will be resumed. Contractor shall resume the Work on the date so fixed. Contractor shall be granted an adjustment in the Contract Price or an extension of the Contract Times, or both, directly attributable to any such suspension if Contractor makes a Claim therefor as provided in Paragraph 10.05.

15.2 *Owner May Terminate the Contract or Suspend the Work for Cause*

- A. The occurrence of any one or more of the following events will justify ~~termination for cause~~suspension of the Work and/or termination of the Contract (which termination may or may not be preceded by a suspension of the Work):
 1. Contractor's persistent failure to perform the Work in accordance with the Contract Documents (including, but not limited to, failure to supply sufficient skilled workers or suitable materials or equipment or failure to adhere to the Progress Schedule established under Paragraph 2.07 as adjusted from time to time pursuant to Paragraph 6.04);
 2. Contractor's disregard of Laws or Regulations of any public body having jurisdiction;
 3. Contractor's repeated disregard of the authority of Engineer; ~~or~~
 4. Contractor's violation in any substantial way of any provisions of the Contract Documents;
 5. Contractor's abandonment of the Work, or sublet or assignment of its rights and/or responsibilities under this Contract, or any part thereof, without the previous written consent of Owner, or the Contractor's assignment of any claim under the Contract without the previous written consent of the Owner or otherwise than as herein specifically permitted; or
 6. Delays within the control of the Contractor, pursuant to Paragraph 12.04.A, have caused or will shortly cause the Work to interfere with the intended use of the Site, or a portion thereof, for other purposes, which interference would not have occurred if Contract Times had been met.
- B. If one or more of the events identified in Paragraph 15.02.A occur, Owner may, after giving Contractor (and surety) seven days written notice of its intent to terminate the services of Contractor:
 1. exclude Contractor from the Site, and take possession of the Work and of all Contractor's tools, appliances, construction equipment, and machinery at the Site, and use the same to

- the full extent they could be used by Contractor (without liability to Contractor for trespass or conversion);
2. incorporate in the Work all materials and equipment stored at the Site or for which Owner has paid Contractor but which are stored elsewhere; and
 3. complete the Work as Owner may deem expedient.
- C. If Owner proceeds as provided in Paragraph 15.02.B, Contractor shall not be entitled to receive any further payment until the Work is completed. If the unpaid balance of the Contract Price exceeds all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) sustained by Owner arising out of or relating to completing the Work, such excess will be paid to Contractor. If such claims, costs, losses, and damages exceed such unpaid balance, Contractor shall pay the difference to Owner. Such claims, costs, losses, and damages incurred by Owner will be reviewed by Engineer as to their reasonableness and, when so approved by Engineer, incorporated in a Change Order. When exercising any rights or remedies under this Paragraph, Owner shall not be required to obtain the lowest price for the Work performed, **and may pay more than the prevailing rate if necessary to have the Work completed in accordance, or as close thereto as feasible, with the original Progress Schedule and Contract Times.**
- D. **[Intentionally Omitted]** ~~Notwithstanding Paragraphs 15.02.B and 15.02.C, Contractor's~~
~~services will not be terminated if Contractor begins within seven days of receipt of notice of intent to terminate to correct its failure to perform and proceeds diligently to cure such failure within no more than 30 days of receipt of said notice.~~
- E. Where Contractor's services have been so terminated by Owner, the termination will not affect any rights or remedies of Owner against Contractor then existing or which may thereafter accrue. Any retention or payment of moneys due Contractor by Owner will not release Contractor from liability.
- F. If and to the extent that Contractor has provided a performance bond under the provisions of Paragraph 5.01.A, the termination procedures of that bond shall ~~supersede~~ **conform to** the provisions of Paragraphs 15.02.B and 15.02.C, **as applicable by law. If the termination procedures of the bond do not conform to the provisions of Paragraphs 15.02.B and 15.02.C, then Contractor shall be required to replace the bond with one that does comply, unless Owner specifically agrees otherwise in writing.**
- G. **If the Owner suspends Work due to repeated unsafe Work conducted by the Contractor, confirmed by subsequent inspection by OSHA NC, then the Contractor shall not be allowed any adjustment in the Contract Price or extension of Contract Times for delays caused by such suspension, and Contractor shall bear all responsibilities under this Contract for such delays.**

15.3 *Owner May Terminate For Convenience*

- A. Upon seven days written notice to Contractor and Engineer, Owner may, without cause and without prejudice to any other right or remedy of Owner, terminate the Contract. In such case, Contractor shall be paid for (without duplication of any items):
1. completed and acceptable Work executed in accordance with the Contract Documents prior to the effective date of termination, including fair and reasonable sums for overhead and profit on such **completed and acceptable** Work;
 2. expenses sustained prior to the effective date of termination in performing services and furnishing labor, materials, or equipment as required by the Contract Documents in connection with uncompleted Work, plus fair and reasonable sums for overhead and profit on such expenses;
 3. all claims, costs, losses, and damages (including but not limited to all fees and charges of engineers, architects, attorneys, and other professionals and all court or arbitration or other dispute resolution costs) incurred in settlement of terminated contracts with Subcontractors, Suppliers, and others; and
 4. reasonable expenses directly attributable to termination.
- B. Contractor shall not be paid on account of loss of anticipated profits or revenue or other economic loss arising out of or resulting from such termination.

C. Upon receiving the Owner's notification of termination of the Contract, the Contractor shall immediately and expeditiously terminate any ongoing Work and inform its Subcontractors and Suppliers of termination, all so as to minimize the costs, expenses and other damage sustained prior to the effective date of the termination.

15.4 *Contractor May Stop Work or Terminate*

- A. If, through no act or fault of Contractor, (i) the Work is suspended for more than 90 consecutive days by Owner or under an order of court or other public authority, or (ii) Engineer fails to act on any Application for Payment within 30 days after it is submitted, or (iii) Owner fails for 30 days to pay Contractor any sum finally determined to be due **and not disputed by either party**, then Contractor may, upon seven days written notice to Owner and Engineer, and provided Owner or Engineer do not remedy such suspension or failure within that time, terminate the Contract and recover from Owner payment on the same terms as provided in Paragraph 15.03.
- B. In lieu of terminating the Contract and without prejudice to any other right or remedy, if Engineer has failed to act on an Application for Payment within 30 days after it is submitted, or Owner has failed for 30 days to pay Contractor any sum finally determined to be due **and not disputed by either party**, Contractor may, seven days after written notice to Owner and Engineer, stop the Work until payment is made of all such amounts due Contractor, including interest thereon. The provisions of this Paragraph 15.04 are not intended to preclude Contractor from making a Claim under Paragraph 10.05 for an adjustment in Contract Price or Contract

Times or otherwise for expenses or damage directly attributable to Contractor's stopping the Work as permitted by this Paragraph.

ARTICLE 16 – DISPUTE RESOLUTION

16.1 *Methods and Procedures*

- A. Dispute resolution methods and procedures, if any, shall be as set forth in these General Conditions or in any Supplementary Conditions. If no method and procedure has been set forth, and subject to the provisions of Paragraphs 9.08 and 10.05, Owner and Contractor may exercise such rights or remedies as either may otherwise have under the Contract Documents or by Laws and Regulations in respect of any dispute. Contractor shall continue to diligently pursue completion of the Work and maintain the Progress Schedule during any dispute resolution process, unless otherwise agreed by Contractor and Owner in writing. ~~Either Owner or Contractor may request mediation of any Claim submitted to Engineer for a decision under Paragraph 10.05 before such decision becomes final and binding. The mediation will be governed by the Construction Industry Mediation Rules of the American Arbitration Association in effect as of the Effective Date of the Agreement. The request for mediation shall be submitted in writing to the American Arbitration Association and the other party to the Contract. Timely submission of the request shall stay the effect of Paragraph 10.05.E.~~
- B. Owner and Contractor shall participate in the mediation process in good faith. The process shall be concluded within 60 days of filing of the request. The date of termination of the mediation shall be determined by application of the mediation rules referenced above.
- C. If the Claim is not resolved by mediation, Engineer's action under Paragraph 10.05.C or a denial pursuant to Paragraphs 10.05.C.3 or 10.05.D shall become final and binding 30 days after termination of the mediation unless, within that time period, Owner or Contractor:
1. elects in writing to invoke any dispute resolution process provided for in these General Conditions or in any ~~the~~ Supplementary Conditions; or
 2. agrees with the other party to submit the Claim to another dispute resolution process; or
 3. gives written notice to the other party of the intent to submit the Claim to a court of competent jurisdiction.

ARTICLE 17 – MISCELLANEOUS

17.1 *Giving Notice*

- A. Whenever any provision of the Contract Documents requires the giving of written notice, it will be deemed to have been validly given if:
1. delivered in person to the individual or to a member of the firm or to an officer of the corporation for whom it is intended; or

2. delivered at or sent by registered or certified mail, postage prepaid, to the last business address known to the giver of the notice.

17.2 *Computation of Times*

- A. When any period of time is referred to in the Contract Documents by days, it will be computed to exclude the first and include the last day of such period. If the last day of any such period falls on a Saturday or Sunday or on a day made a legal holiday by the law of the applicable jurisdiction, such day will be omitted from the computation.

17.3 *Cumulative Remedies*

- A. The duties and obligations imposed by these General Conditions and the rights and remedies available hereunder to the parties hereto are in addition to, and are not to be construed in any way as a limitation of, any rights and remedies available to any or all of them which are otherwise imposed or available by Laws or Regulations, by special warranty or guarantee, or by other provisions of the Contract Documents. The provisions of this Paragraph will be as effective as if repeated specifically in the Contract Documents in connection with each particular duty, obligation, right, and remedy to which they apply.

17.4 *Survival of Obligations*

- A. All representations, indemnifications, warranties, and guarantees made in, required by, or given in accordance with the Contract Documents, as well as all continuing obligations indicated in the Contract Documents, will survive final payment, completion, and acceptance of the Work or termination or completion of the Contract or termination of the services of Contractor.

17.5 *Controlling Law*

- A. This Contract is to be governed by the law of the state in which the Project is located.

17.6 *Headings*

- A. Article and paragraph headings are inserted for convenience only and do not constitute parts of these General Conditions.

17.7 *Amendments*

- A. This Contract may only be amended in writing by an instrument executed by the party or parties granting additional rights against it to others or upon whom additional obligations are being imposed.

17.8 *Assignment*

- A. Contractor shall not assign, transfer, convey or otherwise dispose of the Contract, or of its legal right, title, or interest in or to the same or obligations or warranties made thereunder, in whole or in part, without the prior written consent of the Owner. Contractor shall not assign by power of attorney or otherwise any monies due it and payable under this Contract without the prior written consent of the Owner. Such

consent, if given, shall in no way relieve the Contractor from any of the obligations of this Contract. Owner shall not be bound to abide by or observe the requirements of any such assignment.

17.9 Addresses

A. Both the address given in the Bid Form upon which this Agreement is founded, and Contractor's office at or near the site of the Work are hereby designated as places to either of which notices, letters, and other communications to Contractor shall be certified, mailed, or delivered. The delivering at either of the above named places, or depositing in a postpaid wrapper directed to the address in the Bid Form, in any post office box regularly maintained by the post office department, of any notice, letter or other communication to Contractor shall be deemed sufficient service thereof upon Contractor; and the date of said service shall be the date of such delivery or mailing. The Contractor's notice address may be changed at any time by an instrument in writing, executed and acknowledged by Contractor, and delivered to Owner and Engineer. Nothing herein contained shall be deemed to preclude or render inoperative the service of any notice, letter, or other communication upon Contractor personally.

B. The notice address for the Owner shall be:

Town of Selma
212 N. West St
Selma, North Carolina 27576

The notice address for the Engineer shall be:

WithersRavenel
115 Mackenan Dr
Cary, North Carolina 27511

If different from the address specified in the Bid Form, the notice address for the Contractor shall be:

Attention:

17.10 Forms

A. The form of all submittals, notices, change orders, and other documents permitted or required to be used or transmitted under the Contract Documents shall be determined by Engineer. Standard forms that Engineer expects to use are contained in the pages of the Supplementary Conditions.

17.11 Dissemination of Information

- A. It is expressly agreed and understood that the Contractor shall not at any time publicly disseminate any information concerning the Project without prior approval from the Owner. Such approval will not be unreasonably withheld but may be given with certain stipulations, such as Owner participation in the creation of the public product or Owner review and the option to refuse ultimate release of the final product should it fail to meet the Owner's standards and goals. Public dissemination includes but is not limited to electronic, video, audio, photographic or hard copy materials serving as, in whole or part, professional papers or presentations, news releases, articles, or other media products, and/or Contractor's business collateral pieces.

SUPPLEMENTARY CONDITIONS

These Supplementary Conditions supplement either [*Specifier shall check one*]:

_____ the "General Conditions of the Contract for Construction", AIA Document A201-2007 (the "AIA"),
or

 X the "Standard General Conditions of the Construction Contract", EJCDC Document No. C-700,
2007 edition (the "EJCDC"),

whichever is applicable (the "General Conditions"), in connection with the Agreement between the Town of Selma as Owner and _____ as Contractor, as such General Conditions may have already been amended, revised and supplemented by other Contract Documents (as defined in the General Conditions). The attached forms supplement the General Conditions and the Contract Documents by providing forms of documentation to use in connection with the provisions in the General Conditions and Contract Documents regarding written communication among project team members and regarding memorializing Contract Document changes and changes to the Project or the Work. All capitalized terms used but not defined herein shall have the meanings ascribed to them in the General Conditions.

This page left intentionally blank

APPLICATIONS FOR PROGRESS PAYMENT

Each Application for progress payment must include, as a minimum, the following information:

1. Progress payment cover letter as included on page 00800-4.
2. Town of Selma Cover Sheet as included on page 00800-5.
3. Itemized quantity sheet(s) as included on page 00800-6.
4. A Certificate of Sales Tax Paid as included on page 00800-7.
If no sales tax has been paid in the period, then a certificate should be included stating that no sales tax was paid.

ONLY THOSE PARTIES AUTHORIZED by Section 00500, Schedule 1, of the Contract Documents to execute these forms on behalf of the parties listed in each form may execute the attached forms.

*** * * PUT ON CONTRACTOR'S LETTERHEAD * * ***

DATE: _____

TO: Town of Selma

RE: _____

We hereby certify that the labor and materials listed on this request for payment have been used in the construction of this Work, or that all materials included in this request for payment and not yet incorporated into the construction are now on the site or stored at an approved location with proper insurance to protect these stored materials; and that all lawful charges for labor, materials and the like, covered by previous Certificates of Payment have been paid and that all other lawful charges on which this request for payment is based have been paid for in full or will be paid for in full from the funds received in payment of this request within ten (10) calendar days from receipt of this partial payment from the OWNER; and that all setoffs, fines owed by Contractor (to third parties or to Owner), Liquidated Damages and other reductions in the amount due to Contractor have been properly accounted for in the attached Application for Payment.

CONTRACTOR: _____

BY: _____

TITLE: _____

State of _____

County of _____

Sworn to and subscribed before me this _____ day of _____, 20____.

Notary Public (Seal)

My Commission Expires

APPLICATION FOR PAYMENT

SHEET OF

Town of Selma, North Carolina

Project

Contractor

Project No.

Period

Payment No.

The undersigned Contractor certifies that to the best of its knowledge and belief, all items, units, quantities and prices of all work and material indicated on sheet(s) of this periodic estimate are correct; that all Work has been performed and Materials supplied in full accordance with the terms and conditions of the construction Contract Documents between the undersigned as Contractor and the Town of Selma as dated____,____ and all authorized changes thereto; that the following is a true and correct statement of the Contract amount up to and including the last day of the period covered by this estimate; and that no part of the "Amount Due This Estimate" has been received.

Total Contract Amount, Including Change Orders

Total Amount Earned, To Date _____ - % Earned

Total Setoffs, Fines, Liquidated Damages, To Date

Total Owed To Date Minus Setoffs, Etc. (Net Earned)

(Proceed if positive; else Payment Application is to account for reduction in setoffs, fines Liquidated Damages and the like:_____)

Retainage _____

Total Net Earned Less Retainage

Total Previously Approved _____

Amount Due This Estimate _____

(Equal to Amount Unpaid From Previous Estimate _____ minus Current Amount Due _____)

Balance to Finish, Including Retainage

The Contractor further certifies that all claims outstanding as of this date against the undersigned as Contractor for labor, materials, and expendable equipment employed in the performance of said Contract up to the date of this estimate have been paid in full accordance with the requirements of this Contract.

CONTRACTOR

BY

TITLE

DATE

APPROVAL FOR PAYMENT: *[Check Section 00500, Schedule 1, for parties authorized to execute below.]*

Resident Project Representative_____
Engineer/Architect_____
Town of SelmaTown of Selma
FY25 Street Improvements Project

24-1479

00800-5
Supplementary Conditions

APPLICATION FOR PAYMENT

Town of Selma, North Carolina

PAYMENT NO.

PROJECT _ PERIOD

CONTRACTOR

| ITEM NO | DESCRIPTION OF ITEMS | UNIT | UNIT PRICE | BID QUANTITIES | CURRENT QUANTITY | QUANTITY TO DATE | CURRENT AMOUNT | CONTRACT AMOUNT | % COMP | AMOUNT EARNED TO DATE |
|---------|----------------------|------|------------|----------------|------------------|------------------|----------------|-----------------|--------|-----------------------|
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |
| | | | | | | | | | | |

TOTAL EARNED TO DATE

Minus TOTAL PAID TO DATE

Minus RETAINAGE

Minus OTHER REDUCTIONS

Equals AMOUNT DUE THIS ESTIMATE

CERTIFICATE OF SALES TAX PAID

PAYMENT NO. _____

PROJECT _____

OWNER - TOWN OF SELMA, JOHNSON COUNTY, NORTH CAROLINA

CONTRACTOR _____

FOR PERIOD _____

TO _____

Note: Only items that become part of the building/project that the Town of Selma owns or leases are eligible to be listed. The contractor may not include in the statement items they purchased and used to fulfill the contract but did not become part of the actual constructed project. Items such as scaffolding, concrete forms, fuel for the operation of machinery and equipment, tools, equipment repair parts, equipment rentals and blueprints are not to be included in this statement.

As of January 1, 2017, Repair, Maintenance and Installation (RMI) projects are subject to tax for labor and materials.

| VENDOR | MATERIAL PURCHASED | VENDOR'S ADDRESS | INVOICE # (MUST BE ATTACHED) | DATE | INVOICE AMOUNT (Pre-tax) | TAXES PAID | | | | | | COUNTY NAME |
|-----------|--------------------|------------------|---------------------------------|------|-----------------------------|--------------------------|----------------------|-----------------------|-----------------------|------------------------|----------------|-------------|
| | | | | | | NC STATE TAX (4.75 %) | Other State Tax Paid | County Tax (2.00%) | County Tax (2.25%) | TRANSIT TAX (0.50%) | TOTAL TAX BILL | |
| | | | | | | | | | | | - | |
| | | | | | | | | | | | - | |
| | | | | | | | | | | | - | |
| | | | | | | | | | | | - | |
| | | | | | | | | | | | - | |
| | | | | | | | | | | | - | |
| | | | | | | | | | | | - | |
| | | | | | | | | | | | - | |
| | | | | | | | | | | | - | |
| | | | | | | | | | | | - | |
| TOTAL TAX | | | | | | - | - | - | - | - | - | |

I hereby certify that the above listed vendors were paid sales tax upon purchases of **building materials** during the period covered by this construction estimate and the property upon which such taxes were paid was or will be used in the performance of this contract. **No tax on purchases as listed above in yellow highlighted area is included in this certificate. All of the materials listed above became a part of or are annexed in the above referenced construction project.**

By _____
Signature

Title

_____, being duly sworn, certifies that the foregoing statement of sales taxes paid in connection with the referenced Contract is true to the best of his or her knowledge and belief.

Sworn to before me this _____ day of _____, 20 ____

Notary Public

My Commission expires _____, 20 ____

Town of Selma
FY25 Street Improvements Project

24-1479

00800-7
Supplementary Conditions

Example of filled in report

CERTIFICATE OF SALES TAX PAID

PAYMENT NO. 4

PROJECT Make an example

OWNER - TOWN OF SELMA, JOHNSON COUNTY, NORTH CAROLINA

CONTRACTOR Genesis

FOR PERIOD October 1, 2018

TO December 31, 2018

Note: Only items that become part of the building/project that the City of Lexington owns or leases are eligible to be listed. The contractor may not include in the statement items they purchased and used to fulfill the contract but did not become part of the actual constructed project. Items such as scaffolding, concrete forms, fuel for the operation of machinery and equipment, tools, equipment repair parts, equipment rentals and blueprints are not to be included in this statement.

| VENDOR | MATERIAL PURCHASED | VENDOR'S ADDRESS | INVOICE # (MUST BE ATTACHED) | DATE | INVOICE AMOUNT (Pre-tax) | TAXES PAID | | | | | | COUNTY NAME |
|------------|--------------------|--------------------------|---------------------------------|------------|-----------------------------|--------------------------|----------------------|-----------------------|-----------------------|------------------------|----------------|-------------------|
| | | | | | | NC STATE TAX (4.75 %) | Other State Tax Paid | County Tax (2.00%) | County Tax (2.25%) | TRANSIT TAX (0.50%) | TOTAL TAX BILL | |
| Yuneedit | Duct work | 1 Way St,YourCity, PA | 9876 | 12/13/2018 | 100.00 | 4.75 | - | 2.00 | - | 0.50 | 7.25 | Wake |
| Yordered | Steel | 2 Way St, MyCity | 6789 | 12/1/2018 | 10,000.00 | - | 600.00 | - | - | - | 600.00 | Lancaster Co, Fla |
| More Store | Hardwood Flooring | 1 Broad Rd., Durham, NC | 4321 | 11/20/2018 | 1,200.00 | 57.00 | - | - | 27.00 | 6.00 | 90.00 | Durham |
| Store IT | Thermostat | 25 Moriah Rd, Durham, NC | 3452 | 11/1/2018 | 50.00 | 2.38 | - | - | 1.13 | 0.25 | 3.75 | Orange Co |
| Buzz Feed | Electrical Box | 1 Pig Ln, Coates, NC | 2436 | 12/5/2018 | 90.00 | 4.28 | - | - | 2.03 | - | 6.30 | Harnett Co |
| | | | | | | | | | | | - | |
| | | | | | | | | | | | - | |
| | | | | | | | | | | | - | |
| | | | | | | | | | | | - | |
| TOTAL TAX | | | | | | 68.40 | 600.00 | 2.00 | 30.15 | 6.75 | 707.30 | |

I hereby certify that the above listed vendors were paid sales tax upon purchases of **building materials** during the period covered by this construction estimate and the property upon which such taxes were paid was or will be used in the performance of this contract. **No tax on purchases as listed above in yellow highlighted area is included in this certificate. All of the materials listed above became a part of or are annexed in the above referenced construction project.**

By _____
Signature

Title

_____, being duly sworn, certifies that the foregoing statement of sales taxes paid in connection with the referenced Contract is true to the best of his or her knowledge and belief.

Sworn to before me this _____ day of _____, 20 ____

Notary Public

My Commission expires _____, 20 ____

Town of Selma
FY25 Street Improvements Project

24-1479

00800-8
Supplementary Conditions

FIELD ORDER

FIELD ORDER NO.:

DATE:

PROJECT:

RE:

TO CONTRACTOR: This Field Order is issued to interpret/clarify the Contract Documents, order minor changes in the work, and/or memorialize trade-off agreements. Both parties hereby agree that the work described by this Field Order is to be accomplished without change in Contract Sum or Price, Contract Time or Times, and/or claims with other costs.

DESCRIPTION:

ATTACHMENTS:

REFERENCES:

RECOMMENDED:

APPROVED:

ACCEPTED:

By:

By:

By:

Engineer/Architect
(Authorized Signature*)

Owner
(Authorized Signature*)

Contractor
(Authorized Signature*)

Date:

Date:

Date:

[Authorized Signature*: Check Section 00500, Schedule 1, for parties authorized to execute above.]

Distribution:

WORK CHANGE DIRECTIVE

WORK CHANGE DIRECTIVE NO.:

DATE:

Project:

Contractor

Engineer/Architect

You are directed to proceed promptly with the following change(s): Description:

Purpose of Work Change Directive:

Attachments (List documents supporting change):

If a claim is made that the above change(s) have affected the Contract Sum or Price or the Contract Time or Times, any claim for a Change Order based thereon will involve one or more of the following methods of determining the effect of the change(s).

Method of determining change in Contract
Sum or Price:

Unit Prices ()

Lump Sum

Other

Method of determining change in Contract
Time or Times:

Contractor's records

Engineer's records

Other

Estimated (increase/decrease) in Contract Price:

\$

Estimated (increase/decrease) in Contract
Times:

Substantial Completion: days;

Ready for final payment: days;

If the change involves an increase, the estimated price and times are not to be exceeded without further authorization.

RECOMMENDED:

APPROVED:

ACCEPTED:

By:

Engineer/Architect
(Authorized Signature*)

Date:

By:

Owner
(Authorized Signature*)

Date:

By:

Contractor
(Authorized Signature*)

Date:

[Authorized Signature*: Check Section 00500, Schedule 1, for parties authorized to execute above.]

WORK CHANGE DIRECTIVE INSTRUCTIONS

A. GENERAL INFORMATION

This document was developed for use in situations involving changes in the Work which, if not processed expeditiously, might delay the Project. These changes are often initiated in the field and may affect the Contract Sum or Price or the Contract Time or Times. This is not a Change Order, but only a directive to proceed with Work that may be included in a subsequent Change Order.

For supplemental instructions and minor changes not involving a possible change in the Contract Sum or Price or the Contract Time or Times a Field Order may be used.

B. COMPLETING THE WORK CHANGE DIRECTIVE FORM

Engineer or Architect initiates the form, including a description of the items involved and attachments.

Based on conversations between Engineer or Architect and Contractor, Engineer or Architect completes the following:

METHOD OF DETERMINING CHANGE, IF ANY, IN CONTRACT SUM OR PRICE: Mark

the method to be used in determining the final cost of Work involved and the estimated net effect on the Contract Sum or Price. If the change involves an increase in the Contract Sum or Price and the estimated amount is approached before the additional or changed Work is completed, another Work Change Directive must be issued to change the estimated price or Contractor may stop the changed Work when the estimated price is reached. If the Work Change Directive is not likely to change the Contract Sum or Price, the space for estimated increase (decrease) should be marked "Not Applicable."

METHOD OF DETERMINING CHANGE, IF ANY, IN CONTRACT TIME OR TIMES: Mark

the method to be used in determining the change in Contract Time or Times and the estimated increase or decrease in Contract Time or Times. If the changes involves an increase in the Contract Time or Times and the estimated times are approached before the additional or changed Work is completed, another Work Change Directive must be issued to change the times or Contractor may stop the changed Work when the estimated times are reached. If the Work Change Directive is not likely to change the Contract Time or Times, the space for estimated increase (decrease) should be marked "Not Applicable."

Once Engineer or Architect has completed and signed the form, all copies should be sent to Owner for authorization because neither Engineer nor Architect alone has the authority to authorize changes in the Contract Sum or Price or the Contract Time or Times. Once authorized by Owner, a copy should be sent by Engineer or Architect to Contractor. The Contract Sum or Price and the Contract Time or Times may only be changed by Change Order signed by Owner and Contractor with Engineer's or Architects' recommendations. *Furthermore, only those parties specified by Section 00500, Schedule 1, of the Contract Documents as being authorized to sign the Work Change Directive Form on behalf of each party may execute a valid Work Change Directive Form.*

Once the Work covered by this directive is completed or final cost and times are determined, Contractor should submit documentation for inclusion in a Change Order.

THIS IS A DIRECTIVE TO PROCEED WITH A CHANGE THAT MAY AFFECT THE CONTRACT SUM OR PRICE OR THE CONTRACT TIME OR TIMES. A CHANGE ORDER, IF ANY, SHOULD BE CONSIDERED PROMPTLY.

CHANGE ORDER

CHANGE ORDER NO.:

DATE:

Project:

Contractor:

Engineer/Architect:

CONTRACTOR is directed to make the following changes in the Contract Documents.

Description:

Attachments:

| | |
|--|--|
| CHANGE IN CONTRACT SUM OR PRICE: | CHANGE IN CONTRACT TIME OR TIMES: |
| Original Contract Price | Original Contract Times |
| \$ | Final Completion: _ days or dates |
| Net change from previous Change Orders No. _ to No. : \$ | Net change from previous Change Orders No. _ to No. : days |
| Contract Sum or Price prior to this Change Order \$ | Contract Times prior to this Change Order Final Completion: _ days or dates |
| Net Increase (decrease) of this Change Order \$ | Net Increase (decrease) of this Change Order _____ days |
| Contract Sum or Price with all approved Change Orders \$ | Contract Times with all approved Change Orders Final Completion: _ days or dates |

RECOMMENDED:

REVIEWED:

ACCEPTED:

By:

By:

By:

Engineer/Architect

Town of Selma Department

Contractor

(Authorized Signature*)

Director Title

(Authorized Signature*)

(Authorized Signature*)

Date:

Date:

Date:

[Authorized Signature*: Check Section 00500, Schedule 1, for parties authorized to execute above.]

CHANGE ORDER NO.:

Page of

The adjustment in Contract Sum or Price and/or Contract Time or Times stated in this Change Order shall comprise the total price and/or time adjustment due or owed the CONTRACTOR for the work or changes defined in this Change Order. By executing the Change Order, the CONTRACTOR acknowledges and agrees that the stipulated price and/or time adjustments include the costs and delays for all work contained in the Change Order, including costs and delays associated with the interruption of schedules, extended overheads, delay, and cumulative impacts or ripple effect on all other non-affected work under this Contract. Signing of the Change Order constitutes full and mutual accord and satisfaction for the adjustment in Contract Sum or Price or Contract Time or Times as a result of increases or decreases in costs and time of performance caused directly and indirectly from the change, subject to the current scope of the entire work as set forth in the Contract Documents. Acceptance of the waiver constitutes an agreement between OWNER and CONTRACTOR that the Change Order represents an equitable adjustment to the Contract, and that CONTRACTOR waives all rights to file a claim on this Change Order after it is properly executed.

IN WITNESS WHEREOF, the undersigned have caused the execution hereof:

CONTRACTOR (shall be authorized to execute contract in accordance with Section 00500, Schedule 1):

ATTEST:

Secretary

[Corporate Seal]

By:

Name:

Title:

Address:

Date:

OWNER:

TOWN OF SELMA

By:

Name: authorized signature per SP-34

Title: title

Date:

CHANGE ORDER INSTRUCTIONS

A. GENERAL INFORMATION

This document was developed to provide a uniform format for handling Contract changes that affect the Contract Sum or Price or the Contract Time or Times. Changes that have been initiated by a Work Change Directive must be incorporated into a subsequent Change Order if they affect the Contract Sum or Price or the Contract Time or Times.

Changes that affect the Contract Sum or Price or the Contract Time or Times should be promptly covered by a Change Order. The practice of a cumulating change order items to reduce the administrative burden may lead to unnecessary disputes.

If milestones have been listed, any effect of a Change Order thereon should be addressed.

For supplemental instructions and minor changes not involving a change in the Contract Sum or Price or the Contract Time or Times, a Field Order may be used.

B. COMPLETING THE CHANGE ORDER FORM

Engineer or Architect initiates the form, including a description of the changes involved and attachments based upon documents and proposals submitted by Contractor, or requests from Owner, or both.

Once Engineer or Architect has completed and signed the form, all copies should be sent to Contractor for approval. If the Contractor is a Corporation, an officer (President or Vice-President) of the corporation must sign the change order. If an agent other than an authorized officer of the Corporation signs, a Resolution giving authorization from the Board of Directors must be attached. *In any event, only those parties specified by the 00500 Agreement, Schedule 1, as being authorized to sign the Change Order Form on behalf of each party may execute a valid Change Order Form.* After approval by Contractor, all copies should be sent to Owner for approval. Engineer or Architect should distribute executed copies after approval by Owner.

If a change only applies to the Contract Sum or Price or to the Contract Time or Times, cross out the part of the tabulation that does not apply.

CONTRACTOR'S RELEASE OF OWNER PRIOR TO FINAL PAYMENT

The Contractor, known as _____

for the construction of Project: _____,

hereby and forever releases the Town of Selma (Owner), its officers, agents, and [Engineers/Architects]:
_____, from all past, present, and future claims and liability to
the Contractor for anything done or furnished for, relating to, or for any act of neglect of the Owner, its engineers,
or any persons relating to or affecting the work.

Contractor's Certification:

Contractor:

Authorized Representative:

Date:

CONSENT OF SURETY COMPANY TO FINAL PAYMENT

PROJECT:

OWNER:

CONTRACTOR:

CONTRACT DATE:

TO:

In accordance with the provisions of the Contract between the Town of Selma (Owner), and the Contractor,
known as _____, the Surety Company, known as

_____, on bond of Contractor, hereby approves of the final payment to Contractor, and agrees that final payment to Contractor shall not relieve the Surety Company of any of its obligations to the Owner as set forth in said Surety Company's bond.

In witness whereof, the Surety Company has hereunto set its hand this _____ day of _____ in
the year _____.

Surety Company

Signature of Authorized Representative

[Seal]

Typed Name and Title of Authorized Representative

FINAL RECEIPT

Contract:

Received this _____ day of _____, 20____ as full and final payment of the cost of all improvements provided for in the foregoing Contract the sum of _____ Dollars and _____ Cents, (\$ _____), in cash (directly or as setoff against fines, Liquidated Damages, or other amounts owed to the Owner), being the full amount accruing to the undersigned by virtue of said Contract, said cash covering and including full payment for all extra work and material furnished by the undersigned in the construction of said improvements, and all incidentals thereto, and the undersigned hereby releases the said _____ from all claims whatsoever growing out of the said Contract.

These presents are to certify that all persons doing work upon or furnishing materials or supplies for said improvements under the foregoing Contract have been paid in full.

The undersigned further certifies that all taxes imposed by Chapter 212, North Carolina Statutes (Sales and Use Tax Act), as amended, have been paid and discharged.

CONTRACTOR

By: _____ (Seal)

(Typewritten Name)

STATE OF _____
COUNTY OF _____

Subscribed and sworn to before me this _____ day of _____, 20____.
the _____

[SEAL]

Notary Public

E-Verify Requirements. Contractor shall comply with the requirements of Article 2 of Chapter 64 of the General Statutes of North Carolina. Further, if contractor utilizes a subcontractor, contractor shall require the subcontractor to comply with the requirements of Article 2 of Chapter 64 of the General Statutes of North Carolina.

Iran Divestment Act Certification. Contractor hereby certifies that Contractor, and all subcontractors, are not on the Iran Divestment List ("List") developed by the North Carolina State Treasurer pursuant to Article 6E of Chapter 147 of the General Statutes of North Carolina. Contractor shall not utilize any subcontractor that is identified on the List. The Divestment List can be found on the State Treasurer's website at the address:

<https://www.nctreasurer.com/office-state-treasurer/divestment-and-do-not-contract-rules#iran:-divestment-and-do-not-contract-resources>

Companies Boycotting Israel Divestment Act Certification. Contractor hereby certifies that Contractor, and all subcontractors, are not on the list of companies engaged in a boycott of Israel ("List") developed by the North Carolina State Treasurer pursuant to Article 6G of Chapter 147 of the General Statutes of North Carolina. Contractor shall not utilize any subcontractor that is identified on the List. The "List" can be found on the State Treasurer's website at the address:

<https://www.nctreasurer.com/office-state-treasurer/divestment-and-do-not-contract-rules#iran:-divestment-and-do-not-contract-resources>

SECTION 01000
DEFINITIONS, ABBREVIATIONS and REFERENCE STANDARDS
(Revised 01-04-02)

PART 1 - DEFINITIONS

- A. EASEMENT – An interest in land owned by another that entitles its holder to a specific use.
- B. INVERT - The lowest point in the internal cross section of a pipe or other culvert.
- C. RIGHT OF WAY - The area that encompasses public streets, sidewalks and utility strips.
- D. SUBGRADE - That portion of the roadbed prepared as a foundation for the pavement structure.

PART 2 – ABBREVIATIONS

Following, is a partial list of abbreviations that may appear in the specifications, and their definitions:

| | |
|-----------|--|
| A.B.S | Acrylonitrile Butadiene Styrene |
| A.F.F. | Above Finished Floor |
| AWG | American Wire Gauge |
| BHP | Brake Horsepower |
| °C | Degrees Centigrade |
| cy/cu yd. | Cubic Yard |
| DIP | Ductile Iron Pipe |
| °F | Degrees Fahrenheit |
| Ft. | Foot |
| Gpd | Gallons per day |
| Gpm | Gallons per minute |
| HP | Horsepower |
| ID | Internal diameter |
| In. | Inches |
| Lbs. | Pounds |
| MSL | Mean sea level |
| O.C. | On center |
| OD | Outside diameter |
| OSHA | Occupational Safety and Health Act |
| Oz. | Ounce |
| P.C. | Point of curvature |
| P.E. | Professional Engineer, registered in North Carolina |
| P.L.S. | Professional Land Surveyor, registered in North Carolina |
| Ppm | Parts per million |
| Psi | Pounds per square inch |
| P.T. | Point of tangency |
| PVC | Polyvinyl chloride |
| P.V.C. | point of curvature on vertical curve |
| P.V.T. | point of tangency on vertical curve |
| Qmax | Maximum discharge |
| Qmin | Minimum discharge |
| RH | Relative humidity |
| Sec. | Second |
| Sq. ft. | square feet |
| Sq. yd. | Square yard |
| TDH | Total Dynamic Head LL |
| VAC | Volts (alternating current) |
| VDC | Volts (direct current) |

PART 3 – REFERENCE STANDARDS

- A. All materials, products and procedures incorporated into the work shall be in strict accordance with the following codes, standards and specifications. Wherever reference is made to any published standard, code or standard specification, it shall mean the latest edition in effect at the invitation for bids.
- B. American Association of State Highway and Transportation Officials (AASHTO)
- C. American National Standards Institute (ANSI)
- D. American Society of Testing and Materials (ASTM)
- E. American Water Works Association (AWWA)
- F. Ductile Iron Pipe Research Association (DIPRA)
- G. Manual on Uniform Traffic Control Devices for Streets and Highways, as prepared by the National Advisory Committee on Uniform Traffic Control Devices (MUTCD)
- H. North Carolina Department of Transportation (NCDOT) Standard Specifications - may be obtained from NCDOT Design Services Unit – Manual Distribution, P.O. Box 25201, Raleigh, NC 27611, phone 919- 250-4128.
- I. North Carolina Department of Environment and Natural Resources (NCDENR)
- J. National Electrical Code (NEC)
- K. National Electrical Manufacturers Association (NEMA)
- L. Natural Resources Conservation Service (NRCS)
- M. Occupational Safety and Health Act (OSHA)
- N. Town of Selma (TOC) uses NCDOT Standards and Specifications
- O. Underwriters Laboratories, Inc. (UL)

END OF SECTION 01000

SECTION 02000
SUBMITTALS

PART 1 – SUBMITTALS

A. General Submittal Requirements

- i. Submittals shall meet the requirements of the General Conditions and Supplementary Conditions.
- ii. The Contractor shall transmit submittals in sufficient time to allow thorough review by the Engineer.
- iii. Submittals shall be accompanied by a letter of transmittal containing the date, project name, Contractor's name, supplier, manufacturer, number and title of submittal, notification of exceptions and/or deviations from the Contract requirements, and any other pertinent data to facilitate review.
- iv. The Contractor shall thoroughly check all submittals for accuracy and conformance to the intent of the Contract Documents, and make any necessary changes, prior to submitting them to the Engineer. All submittals shall bear the Contractor's certification stating that they have been so checked. **This certification shall include the following statement: "By this Submittal, I hereby represent that I have determined and verified all field measurements, field construction criteria, materials, dimensions, catalog numbers, and similar data and I have checked and coordinated each item with other applicable approved shop drawings and all contract requirements." SUBMITTALS WITHOUT THE CONTRACTOR'S CERTIFICATION WILL BE RETURNED TO THE CONTRACTOR WITHOUT REVIEW.**
- v. No material shall be ordered, fabricated or shipped or any work performed until the Engineer returns the required submittal to the Contractor with satisfactory review indicated.
- vi. The Engineer's review of the Contractor's submittals shall in no way relieve the Contractor of any responsibility under the Contract. An acceptance of a submittal shall be interpreted to mean that the Engineer has no specific objections to the submitted material, subject to conformance with the Contract Documents.

B. Shop Drawings

- i. The Contractor shall submit to the Engineer for review shop drawings for all fabricated work and for all manufactured items for which shop drawings are required elsewhere in the project manual.
- ii. Where manufacturer's publications in the form of catalogs, brochures, illustrations or other data sheets are submitted, items for which approval is requested shall be specifically indicated. Submittals showing only general information shall not be acceptable.
- iii. Within ten (10) days after notice to proceed, the contractor shall submit three (3) copies of his preliminary schedule of shop drawing submittals to the Engineer for approval.

C. Layout and Installation Drawings

- i. The Contractor shall submit to the Engineer for review layout and installation drawings for all pipes, valves, fittings, sewers, manholes, electrical, conduits, etc. to be provided under this contract.
- ii. Within ten (10) days after notice to proceed, the contractor shall submit three (3) copies of his preliminary schedule of layout and installation drawing submittals to the Engineer for approval.

PART 2 – OTHER REQUIREMENTS

A. Progress Schedule

- i. The Contractor shall submit three (3) copies of its proposed progress schedule to the Engineer for review and approval, in accordance with the General Conditions.
- ii. Progress schedule shall be updated monthly, with three (3) copies submitted to the Engineer with the application for payment. The Engineer may withhold progress payments until such time as the schedule or revised schedule is received.
- iii. Progress schedule shall be prepared in the form of a horizontal bar chart showing in detail the proposed sequence of work. Schedule shall be time scaled showing start and completion dates for each stage of the work. The schedule shall account for all subcontractors. The schedule shall provide for proper sequence of construction considering various crafts, purchasing time, submittal review, material delivery, equipment fabrication and similar time-consuming factors. The schedule shall show as a minimum, earliest starting earliest completion, latest starting, latest completion, and total float for each task or item.

B. List of Subcontractors

- i. The Contractor shall submit to the Engineer for review, prior to the preconstruction conference, a listing of all subcontractors. This submittal shall include a description of the work to be performed by each subcontractor, the estimated value of such work, and the subcontractor's experience performing similar work.

END OF SECTION 02000

SECTION 05000
ASPHALT CONCRETE

PART 1 - GENERAL

- A. The work covered by this section consists of the installation and/or removal of aggregate base course, asphalt concrete surface course, asphalt concrete intermediate course, asphalt concrete base course, asphalt tack coat, asphalt prime coat, Geotextile Interlayer, Asphalt Surface Treatments, and utility adjustments.
- B. No base material shall be placed on a roadway until the storm sewer, subgrade, utilities and all appurtenances have been inspected and approved by the Inspector.
- C. The latest revision of the "Standard Specifications for Roads and Structures" of the North Carolina Department of Transportation (NCDOT) shall apply to this project unless otherwise specified herein.
- D. Before the asphalt surface course is placed on the road, the aggregate base course shall be inspected and approved by the Inspector.

PART 2 - MATERIALS

- A. Aggregate Base Course:
 - i. This base course shall consist of an approved coarse aggregate produced in accordance with Section 520 in the NCDOT "Standard Specifications for Roads and Structures." All materials, construction requirements and other provisions in Section 520 shall apply. The subgrade for the coarse aggregate base course shall be constructed in accordance with the requirements of these Specifications.
 - ii. The subgrade shall be thoroughly compacted and constructed to the line, grade, and cross section on the plans or as directed by the Engineer. Before placing the base course, the subgrade shall be inspected and approved by the Inspector, and backfilling behind the curb shall be complete.
 - iii. The base course material shall be placed in lifts not to exceed eight (8) inches. Each layer shall be graded to the required section and compacted to at least one hundred percent (100%) of the density as determined by AASHTO T180. The base material shall be compacted at a moisture content which is approximately that required to produce the maximum density.
 - iv. After final shaping and compacting, the Inspector will check the surface of the base for conformance to grade and typical section. The thickness of the base shall be within a tolerance of plus or minus 1/2 inch of the base thickness required by the plans.
 - v. Basis of Payment: Payment will be made under the contract unit price bid per square yard at the specified thickness for the actual amount of "Aggregate Base Course" used to construct the roadway base to the line, grade, and cross section indicated on the plans. The price of aggregate base course installed under curb and gutter shall be included in the price per linear foot for Curb and Gutter.
- B. Superpave - Asphalt Concrete Surface Course: Type S 4.75 A, S 9.5 B, S 9.5 C, S 9.5 D
 - i. The Superpave surface course shall be Asphalt Concrete Surface Course, Type S 4.75 A, S 9.5 B, S 9.5 C, S 9.5 D, shall be produced, delivered, placed, tested, compacted, and accepted in accordance with Sections 609 and 610 of the most current version of the NCDOT "Standard Specifications for Roads and Structures."
 - ii. Sections of the newly finished pavement shall be protected from traffic until they have become properly hardened. Finished surfaces of the base shall be checked with a 10-foot straightedge, applied parallel to the center of the pavement, and any places that vary more than one-eighth (1/8) of an inch as measured from the bottom of the straightedge to the finished course shall be corrected.
- C. Superpave - Asphalt Concrete Intermediate Course: Type I 19.0 C:
 - i. The Superpave intermediate course shall be Asphalt Concrete Intermediate Course, Type I

19.0 C shall be produced, delivered, placed, tested, compacted, and accepted in accordance with Sections 609 and 610 of the most current version of the NCDOT "Standard Specifications for Roads and Structures."

- D. Superpave - Asphalt Concrete Base Course: Type B 25.0 C:
- E. The Superpave base course shall be Asphalt Concrete Base Course, Type B 25.0 C, shall be produced, delivered, placed, tested, compacted, and accepted in accordance with Sections 609 and 610 of the most current versions of the NCDOT "Standard Specifications for Roads and Structures." "Pavement Repair Patch
 - i. Where it is necessary to open cut along or across streets with asphalt surfaces, the pavement shall be replaced with seven (7) inches of Superpave - Asphalt Concrete Intermediate Course: Type I 19.0 C, and two (2) inches of Superpave - Asphalt Concrete Surface Course: Type S 9.5 C, as directed by the Engineer. The replacement surface and/or base shall extend a minimum of 1 foot on each side of the excavated opening. The thickness of the replacement material shall be sufficient to provide a base and surface of equivalent strength to the undisturbed base and surface. The replaced pavement shall meet all applicable material and installation specifications outlined elsewhere in the Contract Documents.
- F. Asphalt Tack Coat:
 - i. The tack coat shall be asphalt or asphalt cement and shall meet the general, material, and construction specifications as specified in Section 605 of the NCDOT "Standard Specifications for Roads and Structures." The tack coat shall be uniformly applied at a rate of three hundredths (0.03) gallons per square yard and shall be applied beneath each layer of asphalt plant mix base or pavement to be placed except where a prime coat has been applied, unless otherwise approved or specified by the Engineer. There will be no direct payment for the work covered by this section.
- G. Asphalt Prime Coat:
 - i. The prime coat shall be asphalt and shall meet the general, material, and construction specifications as specified in Section 600 of the NCDOT "Standard Specifications for Roads and Structures." The prime coat shall be uniformly applied, in accordance with the referenced specifications, on existing non-asphalt base courses prior to placement of asphalt pavement, unless otherwise approved or specified by the Engineer. There will be no direct payment for the work covered by this section.
- H. Asphalt Plant Mix:
 - i. The production, delivery, and placement of all types of asphalt plant mixed bases, intermediate, and surface courses shall conform to Sections 609 and 610 of the most current version of the NCDOT "Standard Specifications for Roads and Structures." There will be no direct payment for the work covered by this section.

PART 3 - PAYMENT FOR ASPHALT CONCRETES

A. Basis of Payment:

- i. Payment of Asphalt Concrete Surface Course (Type S 4.75 A, S 9.5 B, S 9.5 C, S 9.5 D) Asphalt Concrete Intermediate Course (Type I 19.0 C), and Asphalt Concrete Base course (Type B 25.0 C) shall be paid at the contract unit price bid per square yard at the thickness designated or as indicated in the Itemized Proposal. The bid price shall be full compensation for all furnishing, mixing, hauling, placing and compacting all materials, and for all labor, equipment and incidentals necessary to complete the work.
- ii. Pavement repair patches shall be paid at the contract unit price bid per linear foot or per square yard for "Pavement Repair Patch" as indicated in the Itemized Proposal. The unit price for pavement repair shall be full compensation for all work necessary to repair the pavement and maintain the roadway. The unit price shall include all pavement repair(s) both temporary and permanent, furnishing, hauling, placing, and shaping the asphalt pavement to produce a uniform, smooth driving surface. No additional payments will be issued to replace pavement damaged by the Contractor outside of the standard trench opening as defined by the Contract Documents.
- iii. If the thickness of the asphalt concrete is suspected to be less than specified on the plans and Itemized Proposal, the Engineer shall have corings performed to determine the thickness in place. Corings shall be made at five-hundred (500) foot intervals or as determined by the Engineer. If the Contractor desires additional corings, the Engineer's material testing firm shall perform additional corings at the Contractor's expense. If the asphalt concrete is found to be thicker than specified, the Contractor shall not be compensated for asphalt concrete placed to a thickness above and beyond the specified thickness. If the asphalt concrete is found to be thinner than specified, the Engineer shall determine if: 1) more asphalt concrete must be placed to bring the thickness to the specified thickness or 2) the unit price shall be adjusted down to compensate the Owner for material which was not placed. The method of adjustment will be based on the ratio of thickness installed to the thickness specified.

PART 4 - CONSTRUCTION METHODS

A. Subgrade:

- i. Preparation of Subgrade: The subgrade shall be shaped to the lines, grades and typical sections established by the Owner. All unsuitable material, boulders and all vegetative matter shall be removed and replaced with suitable material. Suitable material shall come from sources approved by the Owner.
- ii. Compaction of Subgrade: The top one (1) foot of subgrade and the entire base course shall be compacted to a density of 100 PERCENT maximum dry density as determined by AASHTO method T99. For that portion of fill under roadways and extending beyond the back of curb, compact to a density of NO LESS THAN 95 PERCENT maximum dry density as determined by AASHTO method T99. Backfill material shall be placed in lifts of eight (8) inches or less of compacted soil.
 - a) The subgrade shall be compacted at a moisture content which is approximately that required to produce the maximum density indicated by the above test method.
 - b) The Contractor shall dry or add moisture to the subgrade when required to provide a uniformly compacted and acceptable subgrade.

B. Proofrolling:

- i. Equipment: The equipment shall consist of a loaded tandem-axle dump truck or similar pneumatic-tired equipment of a minimum ten (10) ton static weight. The Contractor is responsible for providing the equipment necessary in order to perform proofrolling at no additional cost to the Owner.
- ii. Method: After the roadbed has been completed within five hundredths (0.05) feet of final grade, the roadbed shall then be compacted and tested with two (2) or more coverages unless otherwise directed by the Owner, using a heavy pneumatic-tired roller meeting the

requirements listed above. A coverage is considered that stage in the rolling procedure when the entire width of the area being proofrolled has been in contact with the pneumatic tires of the roller. The roller shall be operated in a systematic manner so that the number of coverages over all areas to be proofrolled can be readily determined and recorded.

a) The equipment shall be operated at a speed between two and one-half (2-1/2) and three and one-half (3-1/2) miles per hour. All proofrolling procedures shall be followed to the satisfaction of the Inspector on site during the proofrolling.

iii. Corrective Action: If it becomes necessary to take corrective action, such as, but not limited to, underdrain installation, undercut and backfill of unsuitable materials, and aeration of excessively wet material in areas that have been proofrolled, these areas shall be proofrolled again following the completion of the necessary corrections. If the corrections

are necessary due to the negligence of the Contractor or weather, the corrective work and additional proofrolling shall be performed by the Contractor at no cost to the Owner.

C. Placing Asphalt Concrete Mixture:

i. The mixture shall be spread by means of a mechanical self-contained, power-propelled paver, capable of spreading the mixtures, without segregation, to the required grade and confine the mixture to true lines without the use of stationary side forms.

ii. The term "screed" includes any "strike-off" device operated by cutting, crowding or other practical action which is effective on the mixtures at workable temperature without tearing, shoving or gouging and which produces a finished surface of the evenness and texture specified.

iii. Longitudinal and transverse joints shall be made in a careful manner. Well bonded and sealed joints are required. If necessary to obtain this result, joints shall be painted with hot asphalt cement and heated. After the base course mixture has been spread and before roller compaction is started, the surface shall be checked and all flat spots and irregular areas removed and replaced with satisfactory material. Irregularities in grade shall be corrected before compacting.

iv. Contact surfaces of headers, curbing, gutters, manholes, etc. shall be painted with an approved asphalt cement just before the base mixture is placed against them. All exposed longitudinal edges of the surface course shall be "set up" by tamping with a rake or lute at proper height and level to receive the maximum compression under rolling.

v. Asphalt mixture shall not be produced or placed during rainy weather, when the subgrade or base course shows excess moisture, or when the air temperature is less than 40° F. in the shade away from artificial heat, unless otherwise permitted by the Owner. In applications involving less than one inch of asphalt, the temperature shall be at least 50° F. Should rain begin during paving operations, the Owner assumes no responsibility for asphalt left on the trucks at the time that the paving operation is halted.

D. Protection of Material:

i. The Contractor shall provide and have ready for use at all times enough tarpaulins or covers for use in case of rain, chilly wind, or other delay, for the purpose of covering or protecting any material dumped but not spread.

E. Compacting Asphalt Concrete Mixture:

i. After placing, the mixture shall be thoroughly and uniformly compacted with tandem rollers of eight (8) or ten (10) ton model weighing not less than 250 pounds per inch width of roller tread. The number and weight of rollers shall be sufficient to compact the mixture to the required density while it is still in a workable condition.

ii. Each roller shall be operated by a competent, experienced operator and must be kept in continuous operation as nearly as practicable. Rolling shall start longitudinally at the outer edges and proceed toward the center of the pavement, overlapping on successive trips by at least one half (1/2) the width of the roller.

iii. The speed of the roller shall be at all times slow enough to avoid displacement of the hot mixture as a result of reversing. Any displacement shall be immediately corrected. Rolling

shall proceed at a rate not in excess of 500 square yards per hour per roller and shall continue until no further visible compaction is obtainable and all roller marks have been eliminated. Rolling shall compact the mixture to at least ninety-four (94) percent of the laboratory density as determined by the Marshall test method.

- iv. The asphalt concrete mixture shall have a temperature at the time of delivery of between 250° F and 300° F and shall be rolled with a temperature of not less than 235° F.
- v. Rolling shall be started as soon as the mixture will bear the roller without undue misplacement or hairline cracking. Delays in rolling hand raked mixture will not be tolerated.
- vi. To prevent adhesion of the mixture to the roller, the wheels shall be kept moistened with water. Places not accessible to the roller shall be thoroughly compacted with hot tamps.

F. Compacted Densities:

- i. Unless otherwise noted compaction and density control of Asphalt Pavements shall be in accordance with the requirements of Sections 609 and 610 of the most current version of the NCDOT "Standard Specifications for Roads and Structures." There will be no direct payment for the work covered by this section.
- ii. The Contractor shall allow time for the inspections and testing of areas, as needed, by Town of Selma as directed by the Engineer.

G. Plant Tickets:

- i. The number of batches and total weight of all loads of mixture shall be recorded in duplicate upon plant ticket forms. With each load delivered to the work, the truck driver shall present one copy of the plant ticket to the Inspector. The driver shall retain one copy for the Contractor. Should the Engineer decide to provide a plant inspector, he/she shall keep the stub copy. The weights to be included in the estimate shall be the total of the tickets delivered by the truck driver to the Inspector at the work site. At any time, for the purpose of checking the weighing equipment at the plant, the Owner may direct the Contractor to weigh or cause to be weighed on tested and approved platform scales at the Contractor's expense the contents of any truckload that is to be delivered to the work site.

H. Protection of Pavement:

- i. When edges are not protected, planks of the same thickness shall be placed adjacent to longitudinal or transverse joints until the surface course is completed. Sections of newly finished pavements shall be protected from traffic until they have become properly hardened by temperature cooling.

PART 5 - REMOVAL OF EXISTING PAVEMENT

- A. The work covered by this section consists of the removal and disposal of the portland cement concrete or bituminous components of an existing pavement structure, including paved shoulders, within the limits shown on the plans or as directed by the Engineer. This work shall also include the removal of any temporary roadway pavement structure placed during construction to serve as a detour. The work covered by this section shall not include the removal and disposal of sidewalks, driveways, and curb and gutter, which are covered in the "Unclassified Excavation" subsection.
- B. Where concrete pavement is to be removed, the Contractor shall provide a neat edge along the pavement being obtained by sawcutting the pavement at least two (2) inches deep or greater as required to provide a neat, clean break from the pavement to remain, before breaking the adjacent pavement away. The pavement shall be broken up and removed for its entire depth or milled to the specified depth as indicated in the Contract Documents. The disposal of all materials resulting from the pavement removal shall be done as provided herein.
- C. Insofar as possible, all materials shall be used in the construction of embankments, but such use shall be subject to the approval of the Engineer.
- D. Milling asphalt pavement shall be in accordance with Section 607 of the latest version of the NCDOT "Standard Specifications for Roads and Structures."
- E. All materials, which cannot be used in the work, shall be disposed of off site of the right of way in waste areas provided by the Contractor.

F. Basis of Payment:

- i. The quantity of pavement removed will be paid for at the contract unit price bid per square yard for "Removal of Existing Pavement" as indicated in the Itemized Proposal. Unless otherwise indicated the quantity of pavement to be removed will be determined by actual surface area measurement of the pavement prior to its removal. The unit price and payments shall be full compensation for all work covered by this section, including but not be limited to the satisfactory sawcutting, breaking up, removal, hauling, and disposal of existing pavement.
- ii. The quantity of paving to be milled shall be paid for at the contract unit price bid per square yard at the specified depth for "Milling Asphalt Pavement" as indicated in the Itemized Proposal. Unless otherwise indicated the quantity of milling will be determined by actual surface area measurement of the pavement prior to its removal. The unit price and payments shall be full compensation for all work covered by this section, including but not be limited to the milling and/or remilling of the pavement, cleaning the milled surface, loading, hauling, and disposal of all milled material.

PART 6 - ASPHALT RESURFACING

A. General:

- i. Asphalt Resurfacing shall meet all applicable material and installation specifications outlined elsewhere in the Contract Documents.
- ii. Should construction take place near signalized intersections, the Contractor shall contact the NCDOT Division Traffic Engineer to schedule the field location of any traffic signal conflicts. The Contractor shall notify the Engineer of any potential conflict prior to construction. The Contractor shall be responsible for coordinating the conflict relocation with NCDOT during construction.
- iii. The Contractor shall prepare a weekly schedule detailing the construction activities planned for the following week. This schedule shall be presented to the Inspector before Friday, 12:00 noon of the week preceding the effective date of the schedule. Weekly meetings may be required to review construction activities as directed by the Engineer.
- iv. In the event that all vehicles are not removed from the construction area despite timely delivery of the construction notice letter, the Contractor shall attempt to contact vehicle owners by other means in an effort to find the vehicle's owner to have the vehicles relocated. If the Contractor is unsuccessful they shall contact the Engineer and provide the make, model, and license plate number of the vehicle as well as the vehicle location. The Engineer shall try contacting the vehicle owner and if unsuccessful shall contact a designated towing company to move the vehicle out of the construction area, to a neighboring street as directed by the Engineer, at the Town of Selma's expense. The towing company shall attach a standard letter to the vehicle upon towing. The Engineer will provide the standard letter.
- v. Construction traffic control shall be provided on each street by the Contractor in strict conformance with NCDOT "North Carolina Supplement to the MUTCD," the MUTCD, the Contract Documents, or as directed by the Engineer. No work shall begin on any street without the proper traffic control measures in place.
- vi. Construction traffic control shall be installed and practiced as a means to inform drivers that asphalt tack coat is being placed on the road surface.
- vii. The Contractor shall be responsible for spraying or burning all weeds growing on and in the streets. The Contractor shall be responsible for removing and properly disposing of the dead weeds as carefully cleaning each street before beginning asphalt concrete construction operations.
- viii. Asphalt resurfacing projects shall have a maximum acceptable elevation difference, between the top of the resurfacing layer and the gutter, of 1.0 inch. The Owner shall not accept any newly resurfaced streets exceeding this maximum elevation difference. Should it be determined that the resurfacing layer is more than 1.0 inch higher than the gutter elevation the resurfacing shall be removed and replaced or remedied as directed by the Engineer at the

Contractor's expense.

- ix. The Contractor shall allow time for the inspection of areas, as needed, by a qualified testing firm as directed by the Engineer.
- x. The Contractor shall construct all improvements so as to create and/or maintain positive drainage.
- xi. The above listed requirements of this sub-part are considered incidental to the cost of the asphalt concrete surface course specified in the Itemized Proposal and Contract Documents.

B. Materials:

i. Geotextile Interlayer Installation:

- a) The geotextile interlayer shall be a needle punched, nonwoven engineering fabric made of polypropylene and staple fiber; calendared on one side. It shall be resistant to ultraviolet degradation and have the following properties:

| | <u>Typical</u> | <u>Test</u> |
|-------------------------------|------------------|-------------|
| Grab Tensile Strength (lbs) | 101 | ASTM D 4632 |
| Grab Elongation (%) | 50 | ASTM D 4632 |
| Puncture Strength (lbs) | 65 | ASTM D 4833 |
| Mullen Burst (psi) | 220 | ASTM D 3786 |
| Trapezoidal Tear (lbs) | 45 | ASTM D 4533 |
| Mass Per Unit Area (oz/sq yd) | 4.1 | ASTM D 5261 |
| Thickness (mils) | 35 | ASTM D 5199 |
| Melting Point (°F) | Greater than 150 | ASTM D 276 |
| UV Resistance (%) | 70 at 500 hrs | ASTM D 4355 |

- b) For the tack coat, uncut asphalt cements are preferred, however, cationic or anionic emulsions may be used. For asphalt cements the minimum temperature shall be 150°F C, but to avoid damage to the fabric the distributor tank temperatures shall not exceed 160°F C. When asphalt emulsions are used, the emulsion shall be cured prior to placing the fabric.
- c) The engineering fabric shall be placed onto the asphalt sealant, calendared side up, prior to the time the asphalt has cooled and lost tackiness. Wrinkles or folds in excess of 1 inch shall be slit and laid flat. In order to maximize fabric contact with the pavement surface, blooming or pneumatic rolling will be required. The fabric joints shall be overlapped sufficiently to ensure full closure of the joint, but should not exceed 6 inches. To prevent edge pickup by the paver, transverse joints shall be lapped in the direction of paving. A second application of sealant to the fabric overlaps will be required as directed by the Engineer.
- d) Quickly following the fabric installation, the hot-mix overlay should be placed evenly. Should the asphalt bleed through the fabric causing construction problems prior to overlay placement, the affected areas shall be blotted by spreading sand. Turning the paver and other vehicles shall be gradual and kept to a minimum to avoid movement of, or damage to the sealant saturated fabric.
- e) Basis of Payment: Payment shall be made under the contract unit price bid per square yard for the actual amount of "Geotextile Interlayer" as indicated in the Itemized Proposal and shall constitute full compensation for furnishing all labor, material, equipment, and performing all operations in connection with placing the geotextile interlayer as shown on the plans, Contract Documents, or as directed by the Engineer.

ii. Asphalt Surface Treatment:

- a) Chip seal shall be "straight seal" with 78M stone in accordance with Section 660 of the NCDOT "Standard Specifications for Roads and Structures." Careful attention shall be given to surface preparation (as specified in Section 660) under chip sealing.
- b) Cleanup: Excess aggregate resulting from straight seal shall be collected and removed

from the construction site either before resurfacing occurs or one (1) week after the straight seal is applied, whichever occurs first.

- c) Basis of Payment: Payment shall be made under the contract unit price bid per square yard at the specified type of seal coat for the actual amount of "Asphalt Surface Treatment" as indicated in the Itemized Proposal and shall constitute full compensation for furnishing all labor, material, equipment, and performing all operations in connection with the placement and cleanup of the asphalt surface treatment as shown on the plans, Contract Documents, or as directed by the Engineer.

iii. Leveling Course

- a) In asphalt resurfacing projects a leveling course of Superpave - Asphalt Concrete Surface Course (Type S 4.75 A, S 9.5 B, S 9.5 C, S 9.5 D), as directed by the Engineer, shall be hand-placed in areas where the pavement is depressed, sunken or uneven, and its surface grade varies from surrounding elevation by one (1) inch or greater. Leveling asphalt shall be placed prior to chip seal applications or as designated by the Engineer.
- b) Basis of Payment: Payment for this work shall be included in the unit price per ton for "Asphalt Leveling Course" as indicated in the Itemized Proposal. Plant tickets should be submitted with the pay request, and each ticket should include a date, time of delivery, signature of recipient and street name. Only those tickets with the above information will be approved.

PART 7 - SPEED HUMPS AND RAISED CROSSWALKS

A. General:

- i. Speed hump and raised crosswalk construction shall meet all applicable material and installation specifications outlined elsewhere in the Contract Documents.
- ii. In the event that all vehicles are not removed from the construction area despite timely delivery of the construction notice letter, the Contractor shall attempt to contact vehicle owners by other means in an effort to find the vehicle's owner to have the vehicles relocated. If the Contractor is unsuccessful they shall contact the Engineer and provide the make, model, and license plate number of the vehicle as well as the vehicle location. The Engineer shall try contacting the vehicle owner and if unsuccessful shall contact a designated towing company to move the vehicle out of the construction area, to a neighboring street as directed by the Engineer, at the Town of Selma's expense. The towing company shall attach a standard letter to the vehicle upon towing. The Engineer will provide the standard letter.
- iii. Construction traffic control shall be provided on each street by the Contractor in strict conformance with NCDOT "North Carolina Supplement to the MUTCD," the MUTCD, the Contract Documents, or as directed by the Engineer. No work shall begin on any street without the proper traffic control measures in place.
- iv. The maximum acceptable height of speed humps and/or raised crosswalks shall be as indicated in the Contract Documents or as designated by the Engineer. The Owner shall not accept any newly constructed speed humps and/or crosswalks exceeding the maximum specified elevation. Should it be determined that the height exceeds the maximum elevation, the speed humps and/or raised crosswalks shall be removed and replaced or remedied as directed by the Engineer at the Contractor's expense.
- v. The Contractor shall construct all improvements so as to create and/or maintain positive drainage.

B. Basis of Payment:

- i. Payment for "Speed Humps" and/or "Raised Crosswalks" shall be paid at the contract unit price bid per each item or lump sum as indicated in the Itemized Proposal. The unit price shall be full compensation for furnishing all labor, material, equipment, and performing all operations in connection with placing the asphalt concrete and pavement markings as indicated in the Contract Documents or as directed by the Engineer.

PART 8 - UTILITY ADJUSTMENTS

A. General:

- i. No manholes or water valve boxes shall be raised and left for a period of time greater than fourteen (14) days before the street is resurfaced. Should this period of time be exceeded, all work shall be stopped until the resurfacing of such streets has been completed. Immediately after utility adjustments take place the sides of the utility shall be painted bright orange for visibility and if directed by the Engineer 36" (minimum) reflective orange traffic cones or other devices shall also be added for visibility. There will be no separate compensation for this work and shall be considered incidental to the cost of the items as defined under "Basis of Payment."
- ii. Cast iron risers will not be allowed for adjustment of manholes and water valve boxes.
- iii. If any existing broken manholes or water valve boxes are discovered, the Owner shall furnish new manhole rings and covers or new water valve boxes for replacement of the broken ones by the Contractor at no additional cost to the Owner. Replacements will be the same as stocked by the Town of Selma or approved as acceptable alternate by the Engineer.
- iv. Adjustment of fire hydrants shall include both horizontal and vertical adjustment to leave

existing fire hydrants positioned in accordance with Town of Selma Standard Details 6.06 and 6.07, or as otherwise noted on plans.

B. Basis of Payment:

- i. Payment for these items shall be at the respective contract unit prices for "Adjust Water Valve Boxes," "Adjust Manholes" and "Adjust Fire Hydrants" as indicated in the Itemized Proposal and shall be full compensation for all labor, equipment, materials, and incidentals necessary to complete the work. There shall be no separate compensation for the adjustment of manholes, water valves, and fire hydrants that are installed as a part of this Contract.

END OF SECTION 05000

SECTION 06000
CAST IN PLACE CONCRETE

PART 1 - MATERIALS

- A. Portland cement concrete for curb and gutter, driveways, driveway aprons, wheelchair ramps, sidewalks, traffic islands and other items as specified on the plans shall have a minimum 28 day compressive strength of 3,000 psi, a non-vibrated slump between 2.5 and 4 inches, a minimum cement content of 545 pounds per cubic yard, an air entrainment of 5 - 7%, and a maximum water-cement ratio of 0.545 in accordance with Class B concrete as described in the NCDOT "Standard Specifications for Roads and Structures" unless otherwise specified in the Contract Documents. Portland cement concrete for structures, culverts and other items as specified on the plans shall be Class A or Class AA in accordance with NCDOT "Standard Specifications for Road and Structures." Dyed concrete is not allowed in construction of driveway aprons or public sidewalks unless otherwise specifically required in the Contract Documents.
- B. Joint filler shall be a non-extruding joint material conforming to ASTM C1751.
- C. Aggregate for Portland cement concrete shall meet the requirements for fine and course aggregate of Section 1014 of the NCDOT "Standard Specifications for Roads and Structures."
- D. Portland Cement and admixtures shall meet the requirements of Section 1000 of the NCDOT "Standard Specifications for Roads and Structures."
- E. Water for mixing or curing the concrete shall be free from injurious amounts of oil, salt, acid, or other products injurious to the finished product.

PART 2 - QUALITY ASSURANCE

- A. Concrete shall be only plant-mixed, transit-mixed or ready-mixed concrete. The time elapsing from mixing to placing the concrete shall not exceed ninety (90) minutes. Concrete shall not be deposited on frozen subgrade and shall not be poured when the air temperature is falling and below 40° F, and the predicted low temperature for the succeeding 24 hour period is less than 32° F.
- B. All concrete when placed in the forms shall have a temperature of between 50° F and 90° F and shall be maintained at a temperature of not less than 50° F for at least 72 hours for normal concrete and 24 hours for high early strength concrete, or for as much time as is necessary to secure proper rate of airing and designed compressive strength. The use of admixture, retarders, and accelerators shall be used as directed by the Engineer.

PART 3 - CONSTRUCTION METHODS - GENERAL

- A. Proportioning of Concrete: The concrete shall be mixed in proportions discussed herein and approved by the Engineer.
- B. Mixing Concrete: The concrete shall be mixed by machine on the job or at a central mixing plant. A batch mixer of any approved type may be used. The method of measuring the materials for the concrete, including water, shall be one which will insure separate and uniform proportions of each of the materials at all times. The mixing shall continue at least 1-1/2 minutes after all ingredients have been emptied before receiving material for the succeeding batch.
 - i. A central mixing plant shall not be used until approved by the Engineer and shall be certified by the NCDOT. The concrete from a central plant shall be delivered and deposited at the consistency specified without segregation. The time elapsing from mixing to placing the concrete shall not exceed ninety (90) minutes.

- ii. Concrete shall be mixed only in such quantities as are required for immediate use and all such material shall be used while fresh and before initial set has taken place. Any concrete in which set has begun shall not be used in the work. Retempering of concrete will not be allowed.
- C. Subgrade: The subgrade shall be excavated to the required depth below the finished surface in accordance with the plans to the lines and grades established by the Engineer. All soft yielding material or other unsuitable material shall be removed and replaced with suitable material and the subgrade shall be compacted thoroughly and finished to a firm, smooth surface. No curb and gutter, driveways, driveway aprons, wheelchair ramps, sidewalks, or traffic islands shall be poured until the subgrade is approved by the inspector.
- D. Forms: The forms shall be of metal and of the necessary dimensions to construct the combined curb and gutters specified in the plans. Wood forms may be used where conditions make the use of metal forms impractical. The use of wood forms must be approved by the Engineer. The forms shall be set true to the line and grade established by the Engineer and held rigidly in position, so as to prevent leakage of mortar and springing out of line when the concrete is placed in them. The forms shall be true in line, free from warping or bending. No concrete shall be placed until the forms and subgrades have been approved by the Inspector.
- E. Placing of Concrete: The subgrade shall be moistened and the concrete shall be placed in the forms and tamped sufficiently to bring the mortar to the surface, after which it shall be finished smooth and even by means of a wooden float.
 - i. The curb and gutter shall be constructed in place in uniform sections ten (10) feet in length. The joints between sections shall be formed by steel templates one-sixth (1/6) inch in thickness and of the width and depth of the curb and gutter. The templates shall be left in place until the concrete has set sufficiently to hold its shape, but shall be removed while the forms are still in place.
 - ii. Machine poured concrete curb and gutter will be scored at 15 feet intervals with expansion joints located at intervals no greater than 50 feet.
 - iii. Expansion joints shall be one-half (1/2) inch in width and shall be placed between all rigid objects at a distance of no more than fifty (50) feet apart and shall extend the full depth of the concrete with the top of the filler one-half (1/2) inch below the finished surface.
- F. Finishing: The edges of the curb and gutter shall be finished with an approved edging tool of one-half (1/2) inch radius. Joints shall be similarly finished immediately after the templates have been removed.
- G. Curing: Contractor may select method of curing provided that the method is approved by the Engineer and that the means and methods of curing conform to standards specified by current AASHTO or ASTM specifications.
- H. Removing Forms: Forms shall not be removed from freshly placed concrete until it has set for at least 12 hours. Forms shall be carefully removed in such a manner as to prevent damage to the edges of the concrete. Any honeycombed areas along the sides shall be filled promptly with mortar composed of one part cement and two parts of fine aggregate.
- I. Cold Weather and Night Concreting: Concreting shall be done when weather conditions are favorable unless otherwise directed by the Engineer. Concrete operations shall be discontinued when a temperature of 40° F is reached on a falling thermometer and may be continued when temperature reaches 35° F on a rising thermometer. No concreting shall be attempted when local weather bureau indicates temperature below freezing within the ensuing 24 hours unless proper precautions are made to protect the concrete by covering with straw or other thermal insulation satisfactory to the Engineer. The Contractor shall be responsible for the quality and strength of the concrete laid during cold weather and any concrete damaged by frost action or freezing shall be removed and replaced as directed by the Engineer at the Contractor's expense.
 - i. The Contractor may be permitted by the Engineer to proceed with concrete operations during cold weather in temperatures of not less than 25° F at placing time provided that the Contractor furnishes an approved admixture and uses an amount per batch not to exceed two

percent (2%) by weight of the total amount of cement, and further provided that he takes other precautions deemed necessary by the Engineer to prevent concrete from freezing during curing period.

- ii. No more concrete shall be laid than can be properly finished and covered during daylight, unless adequate artificial light satisfactory to the Engineer is provided.
- J. Protection of Concrete: Immediately after the forms have been removed and all honeycombed areas repaired, the back of the curb shall be backfilled to prevent underwash. Traffic shall be excluded from crossing the concrete for a period of approximately fourteen (14) days, by erection and maintenance of suitable barricades, unless otherwise specified in the Contract Documents or by the Engineer. Contractor shall be responsible for any damage resulting from traffic or vandalism until accepted by the Engineer, and he shall remove and replace any concrete damaged as directed by the Inspector.

PART 4 - CONSTRUCTION METHODS - CURB & GUTTER, DRIVEWAYS, DRIVEWAY APRONS, WHEELCHAIR RAMPS, SIDEWALKS, AND TRAFFIC ISLANDS

- A. Areas of concrete to be removed shall be sawcut before removing. The sawcut shall provide a smooth, straight edge approximately two (2) inches deep before breaking away the adjacent concrete. There will be no direct payment for the work covered by this section.
- B. Concrete shall be constructed in accordance with Section 825 of the NCDOT "Standard Specifications for Roads and Structures" and shall be given a "sidewalk finish," except as otherwise noted herein.
- C. Brooming of the concrete surface shall be done transverse to the direction of traffic. Joint spacing shall not be less than 5 feet. Where existing sidewalks are being widened, transverse joints shall be located so as to line up with existing joints in the adjacent existing sidewalk. Grooved joints shall not be sealed.
- D. No backfill shall be placed adjacent to the curb & gutter, driveways, driveway aprons, wheelchair ramps, or sidewalks until at least 3 curing days have elapsed, as defined in Section 825-9 of the NCDOT "Standard Specifications for Roads and Structures." However, all backfill shall be placed within 4 calendar days after the completion of this 3 curing day time period. Backfill shall clean earthen material free of all debris and shall be compacted to a degree comparable to the adjacent undisturbed material or as directed by the inspector.

PART 5 - PAYMENT

- A. Basis of Payment: Compensation for cast in place concrete items shall be as follows:
 - i. Payment for "Concrete Curb and Gutter" shall be paid at the unit price bid per linear foot for the type as indicated in the Itemized Proposal and in accordance with the Town of Selma Standard Details. The aggregate base course or asphalt concrete placed under the concrete curb and gutter shall be in accordance with the Town of Selma Standard Details and shall be included in the unit price bid for curb and gutter. Unit price shall be full compensation for all labor, equipment and materials to furnish and install curb and gutter, and aggregate base course or asphalt concrete under the curb and gutter. Payment for this item shall not be made until work is complete, including backfilling and seeding & mulching, and has been inspected and accepted by the inspector.
 - ii. Payment for "Concrete Sidewalk" shall be paid at the unit price bid per linear foot at the width and thickness designated in the Itemized Proposal and in accordance with the Town of Selma Standard Details. Unit price shall be full compensation for all labor, equipment and materials to furnish and install concrete sidewalk. Payment for this item shall not be made until work is complete, including backfilling and seeding & mulching, and has been inspected and accepted by the inspector.
 - iii. Payment for "Concrete Wheelchair Ramps" shall be paid at the unit price bid per each item as designated in the Itemized Proposal and in accordance with the Town of Selma Standard

Details. Unit price shall be full compensation for all labor, equipment and materials to furnish and install concrete wheelchair ramps, depressed curb and gutter, and aggregate base course or asphalt concrete under the depressed curb and gutter or wheelchair ramp necessary for the construction of the concrete wheelchair ramp. Payment for this item shall not be made until work is complete, including backfilling and seeding & mulching, and has been inspected and accepted by the inspector.

- iv. Payment for "Concrete Driveway Aprons" shall be paid at the unit price bid per each at the width designated in the Itemized Proposal and in accordance with Town of Selma Standard Details. Unit price shall be full

compensation for all labor, equipment and materials to furnish and install concrete driveway aprons. Payment for this item shall not be made until work is complete, including backfilling and seeding & mulching, and has been inspected and accepted by the inspector.

- v. Payment for "Concrete Pipe Collars" and "Pipe Plugs" shall be paid at the unit price bid per cubic yard for each item as designated in the Itemized Proposal and in accordance with Section 840 of the NCDOT "Standard Specifications for Roads and Structures". Unit price shall be full compensation for all labor, equipment and materials to furnish and install the concrete.
- vi. Payment for Concrete Driveways and other Miscellaneous Concrete shall be paid at the unit price bid per cubic yard at the class designated or as indicated in the Itemized Proposal. Unit price shall be full compensation for all labor, equipment and materials to furnish and install the concrete.

END OF SECTION 06000

SECTION 09000
STORM DRAINAGE

PART 1 - GENERAL

- A. The work of furnishing and installing storm sewer shall consist of performing all work and services necessary to complete the construction of the storm sewer pipe and the catch basins in accordance with the provisions of the Contract Documents.
- B. Where proposed storm sewers are to be installed under existing roadways, the construction shall be performed in such a way that half of the roadway will be maintained and available to traffic in accordance with the plans, Contract Documents, the NCDOT "Roadway Standard Drawings," and the MUTCD.

PART 2 - SUBMITTALS

- A. The Contractor shall submit shop drawings to the Engineer for all storm drainage materials to be used on this project. Submittals shall be in accordance with Section 02000 of the Contract Documents.

PART 3 - QUALITY STANDARDS

- A. Procedures for handling, laying, protection and use of pipe shall be in accordance with the pipe manufacturer's recommendations and these specifications. Procedures for construction of drainage structures shall be in accordance with these specifications.
- B. Reinforced Concrete Pipes and Flared End Sections shall be as per ASTM C76, Table III or Table IV with a diameter as indicated on plans. The pipe shall be equal to that as furnished by N.C. Products or Adams Concrete. Joints shall be wiped with mortar or sealed with a plastic cement putty meeting Federal specification SS-S-00210, such as Ram-Nek or a butyl rubber sealant.
- C. Corrugated Steel Pipe shall conform to AASHTO M36 with pipe ends having no less than 2 round corrugations on each end. Bands for connecting pipe shall be corrugated with a minimum of 2 corrugations for each pipe. The pipe shall be fully bituminous coated in accordance with the requirements of AASHTO M190. The pipe shall have an asphalt-paved invert.
- D. Concrete Block or Brick shall be solid and conform to ASTM C139 in design and manufacture. The block or brick shall be embedded in a mortar bed to form a one-half (1/2) inch mortar joint. Mortar used in brick masonry and joints shall be composed of one (1) part Portland cement and hydrated lime (not more than 10 percent lime, based on the volume of cement, shall be used) and two (2) parts sand. Portland cement shall meet the requirements of the latest ASTM specifications C- 150, Type 1. The sand shall be composed of clean, hard and durable grains, and shall be of a quality and gradation approved by the Engineer. Hydrated lime shall meet the requirement of ASTM designation C-6. Mortar shall be mixed in a clean, tight mortar box or in an approved mechanical mixer and shall be used within 45 minutes after mixing.
- E. Precast Concrete Manholes shall meet ASTM C478 in design and manufacture holes and shall be in accordance with the Town of Selma Standard Details. The standard manhole joint shall be sealed with a plastic cement putty meeting Federal specification SS-S-00210 such as Ram-Nek or a butyl rubber sealant.
- F. Manhole Frames and Covers shall be cast iron or ductile iron with "Storm Sewer" stamped on the cover and four 1 inch perforated holes and shall be in accordance with the Town of Selma Standard Details. Castings shall be machined to give even and continuous bearing on the full length of the frame. Castings shall be free of porosity and blow holes, and shall receive one coat of Koppers Super Service Bitumastic black paint. Paint shall be kept off bolt threads, and surfaces shall be thoroughly wire brushed before painting.

- G. Manhole Steps shall be of composite plastic metal or steel reinforced polypropylene and shall be in accordance with the Town of Selma Standard Details. Steps shall be placed at sixteen (16) inches O.C. for the full depth in all structures when they are greater than five (5) feet in depth. Steps shall be designed for a vertical load of 400 pounds and a horizontal pull out load of 1,000 pounds.
- H. Yard Inlets, Catch Basins, and Curb Inlets shall be in accordance with the Town of Selma Standard Details.
 - i. Frame, Grate, & Hood shall be cast iron and meet the ASTM requirements set forth in the latest edition of the NCDOT "Standard Specifications for Roads and Structures" and the dimensional requirements set forth in the latest edition of the NCDOT "Roadway Standard Drawings." Grates shall be stamped with the appropriate NCDOT specification number as evidence of satisfying the above requirements. Hoods shall be stamped with either "Drains to Neuse River" or "Drains to Cape Fear River" or other wording as confirmed by the Engineer. Lettering shall be ¾" height and shall be clean, crisp, and free of defects.

PART 4 - CONSTRUCTION

- A. All storm sewers shall be laid to provide a "true line" between manholes or structures, and they shall be installed at each deflection of line and/or grade.
- B. The mortar for brick masonry shall conform to the requirements herein set forth. Excavation shall be made to the required depth and the foundation on which the brick masonry is to be laid shall be approved by the Inspector. The brick shall be laid so that they will be thoroughly bonded into the mortar joints by means of the "shove joint" method: (battered or plastered joints will not be permitted). The headers and stretchers shall be so arranged as to thoroughly bond the mass. Brickwork shall be of alternate headers and stretchers with consecutive courses in thickness. The joints shall be completely filled with mortar. No spalls or bats shall be used except for shaping round irregular openings or when unavoidable to finish out a course. Competent bricklayers shall be employed on the work and all details of construction shall be in accordance with approved practice and to the satisfaction of the Engineer.
- C. Manhole steps shall be set in the masonry as the work is built up, thoroughly bonded, and accurately spaced and aligned.
- D. Inverts in storm drainage structures shall be shaped to form a smooth and regular surface free from sharp or jagged edges. They shall be sloped adequately to prevent sedimentation.
- E. The castings shall be set in full mortar beds. All castings when set shall conform to the finished grade as established by the Engineer. Any castings not conforming shall be adjusted to the correct grade without extra compensation.
- F. All pipes entering catch basins or junction boxes shall enter through a wall and not through a corner of the structure. The pipe shall not project into the drainage structure, but shall be finished flush with the inside of the structure.
- G. When necessary, the contractor shall provide for the temporary diversion of water or dewatering in order to maintain the storm sewer foundations in a dry condition, and shall continue to maintain trenches in a dry condition until backfill and compaction activities are complete.
- H. The Contractor shall maintain all storm sewers in a condition such that they will function properly from the time the storm sewers are installed until the Town accepts the project. The Contractor shall thoroughly clean out all storm sewers at no expense to the owner throughout construction.

PART 5 - PAYMENT

- A. Basis of Payment:
 - i. Payment to furnish, excavate, install, and backfill storm drainage pipe shall be paid at the unit price bid for the actual number of linear feet of the size and type of pipe installed as indicated in the Itemized Proposal and shall include any washed stone necessary for stabilization, required paved inverts, pipe coating and shall be full compensation for all labor,

- equipment, and materials necessary to install the pipe.
- ii. Payment to furnish, excavate, install and backfill around "Manholes," "Yard Inlets," "Catch Basins," "Curb Inlets," "Flared End Sections," "Headwalls," and other structures shall be paid at the contract unit price for each item installed as indicated in the Itemized Proposal and shall be full compensation for all labor, equipment, and material to furnish and install these structures including excavation and backfill.

END OF SECTION 09000

THIS PAGE IS LEFT INTENTIONALLY BLANK

SECTION 20000
CONSTRUCTION TRAFFIC CONTROL

PART 1 - GENERAL

- A. The work covered by this section consists of furnishing, erecting, maintaining, relocating, and removing traffic control devices in accordance with the Contract Documents as well as the latest versions of the NCDOT "Standard Specifications for Roads and Structures," NCDOT "Roadway Standard Drawings Manual," MUTCD, NCDOT Supplement to the MUTCD, or as directed by the Engineer.
- B. All traffic control devices furnished by the Contractor shall remain the property of the Contractor, unless otherwise specified by the contract. Traffic control devices shall include, but are not limited to signs, drums, barricades, barriers, electronic variable message boards, cones, delineators, flashing arrow panels, temporary guardrails, temporary concrete median barriers, vehicle-mounted temporary impact attenuators, pavement markings, raised reflective pavement markers, flaggers, and pilot vehicles.

PART 2 - MATERIALS - GENERAL

- A. Unless otherwise required, materials used in the fabrication and installation of construction traffic control devices shall be in accordance with the applicable provisions of the MUTCD. When traffic control devices are no longer required for traffic handling in the initial phase of construction requiring their use, they may be reused at various locations throughout the project provided the device is not defaced, is structurally sound, clean and otherwise conforms to the above requirements.
- B. All enclosed lens (Engineer's Grade) sheeting required for use on traffic control devices shall have an identification mark on the surface. This mark signifies that the sheeting meets the requirements of Federal Specification L-S-300C for Minimum Reflectivity 1 Sheeting and Tape. The identification mark shall not interfere with the function of the device, but shall be visible both day and under illumination at night without the use of special devices. No work on the project shall start until all the traffic control devices required for the particular work activity are inspected and approved by the Engineer.
- C. Traffic control devices which do not meet the requirements of this section shall not be used. If a device ceases to meet the requirements of this section during the project, it shall be promptly removed and replaced with a conforming device at no additional compensation. The Engineer shall have the authority to determine the acceptability of the traffic control devices.

PART 3 - CONSTRUCTION METHODS - GENERAL

- A. Existing public streets or highways shall be kept open to traffic at all times by the Contractor unless permission to close these streets, or portions thereof, is granted by the Engineer. The Town of Selma Communications Division of the Police Department must be contacted BY THE CONTRACTOR A MINIMUM OF 24 HOURS before any streets are closed or partially closed.
- B. Traffic control devices shall be installed at the inception of construction operations, and shall be properly maintained, relocated as necessary, cleaned, and operated during the time they are in use. They shall remain in place only as long as they are needed and shall be immediately removed thereafter. Where operations are performed in stages, only those devices that apply to the conditions present shall be left in place.

- C. The location, legends, sheeting, dimension, number of supports, and horizontal and vertical placement of warning signs, barricades, and other traffic control devices shall be as required by the plans or the MUTCD or as directed by the Engineer. The Contractor may submit for the Engineer's consideration a method for handling traffic other than as shown on the plans. The alternate traffic control plans shall not be used until they are approved in writing by the Engineer. During periods when not warranted, warning signs and other devices shall be removed from the work area, covered with specified material, or otherwise positioned so that they do not convey their message to the traveling public. If covered, the covering material shall be exterior plywood and shall cover the entire face of the sign panel. The covering material shall be installed in such a manner that the sign panel will not be defaced. Non-metal washers or other spacing devices shall be used to keep the plywood covering material from direct contact with the sign panel. Covering material shall be maintained in a neat manner during its use.
- D. Weeds, brush, trees, construction materials, equipment, etc. shall not be allowed to obscure any traffic control device in use. There will be no separate compensation for any trimming or cutting required for this purpose.
- E. Competent and properly trained flaggers, properly attired and equipped, shall be provided when directed by the Engineer or when the Contractor deems it necessary to safely handle traffic through the construction zone.
- F. The Contractor shall assume full responsibility for the continuous and expeditious maintenance of all construction warning signs, barricades, and other traffic control devices which in the opinion of the Engineer are damaged by traffic or other means or deteriorated beyond effectiveness.

Conditions covered under maintenance shall include but not be limited to replacement due to loss of reflectivity; replacement of broken supports; plumbing of leaning signs; cleaning of dirty signs, barricades, and other devices; repair of defaced sheeting and legend; and replacement of stolen or vandalized items. All items used for traffic control shall be maintained in a satisfactory condition. Failure to maintain all traffic control devices in a satisfactory condition may be cause for suspension of construction operations until proper traffic control is re-established.

- G. The Contractor shall follow the construction procedure and maintenance of traffic as shown on the Traffic Control Plan, unless a more workable plan is agreed to by the Engineer prior to or during the execution of the work. The Contractor shall complete each construction phase in the sequence shown (Example: Phase I-A must be completed before I-B).
- H. Work on the project shall not start until all the traffic control devices required for the particular work activity have been inspected and approved by the Engineer.
- I. The Contractor shall continuously review and maintain all traffic control measures to assure that adequate provisions have been made for the safety of the public and workers.
- J. The Contractor shall furnish a material certification for all new and used reflective sheeting.

PART 4 - PAYMENT

A. Basis of Payment:

- i. Payment for traffic control shall be made at the contract lump sum price for "Temporary Traffic Control" or as designated on the Itemized Proposal. Payment will include all work covered by this section. If no item is included for traffic control devices in the "Itemized Proposal," all traffic control devices must be placed, and no direct payment shall be made. Payment will be full compensation for all work of furnishing, erecting, relocating, maintaining and removing any and/or all temporary traffic control devices.
- ii. If traffic control measures are designated separately on the Itemized Proposal, measurement and payment shall be made as follows:
 - a) "Stationary Construction Signs" will be paid by the actual number of square feet of sign panels installed at each location required by the contract. Where a particular sign is used at more than one location, measurement will be made at each location.

- b) "Non-Metallic Drums" shall be paid by the maximum number of drums acceptably placed at any one time during the life of the project as required by the contract.
 - c) "Portable Temporary Traffic Control Devices" shall include, but are not limited to portable signs, temporary guardrails, barricades, barriers, electronic variable message boards, cones, delineators, flaggers, pilot vehicles, and any other traffic control devices not covered by any other section included in this contract.
- iii. Payment for "Temporary Traffic Control," "Stationary Construction Signs," "Non-Metallic Drums," and "Portable Temporary Traffic Control Devices" shall be made as follows:
 - a) Fifty percent (50%) of the total quantity of each item on the Itemized Proposal on the first partial payment estimate after which said item(s) have been placed into operation.
 - b) Twenty-five percent (25%) of the total quantity of each item on the Itemized Proposal on the first partial payment estimate made after the project is 50% complete.
 - c) Twenty-five percent (25%) of the total quantity of each item on the Itemized Proposal on the first partial payment after the project is one hundred percent (100%) complete.

END OF SECTION 20000

THIS PAGE IS LEFT INTENTIONALLY BLANK

SECTION 21000

FY25 STREET IMPROVEMENTS PROJECT

PROJECT SPECIAL PROVISIONS

(April 2025)

PART 1 - GENERAL

- A. The following items contained in Section 21000 are project-specific for the FY25 Street Improvements Project and shall supersede any other conflicting portion of these Contract Documents.
- B. The areas as listed on the construction drawings shall be improved in accordance with painted markings in the field or as directed by the Engineer.
- C. All quantities in this bid document are Engineer's Estimates only. Payments will be made based upon actual measurements as verified in the field.
- D. The mobilization specified in section 00700 is to be at a maximum of 5% of the total price of all other items within the total bid package. Failure to provide mobilization 5% or less of the total price of all other items within the total bid package will result in the Town rejecting the proposed bid.
- E. All improvements shall be constructed to facilitate positive drainage.
- F. There will be no fuel price adjustments.
- G. The Town reserves the right to add or delete street segments from the Street resurfacing lists at its discretion.
- H. Town of Selma streets may not be used as a long-term staging area for equipment. Contractor equipment shall be parked or staged in accordance with Town of Selma parking policies.
- I. **Cooperation Between Contractors:** The Contractor on this project shall cooperate with any and all Contractors or other entities performing construction working within or adjacent to the limits of this project to the extent that the work can be carried out to the best advantage of all concerned. This includes, but is not limited to, other Town of Selma Contractors, Town of Selma Public Works, North Carolina Department of Transportation, private developments, and private utilities.

PART 2 – ASPHALT PAVEMENTS

- A. All asphalt materials shall meet or exceed Town of Selma **and** NCDOT standard specifications. Where there are conflicting specifications, the most stringent shall apply.
- B. All asphalt production and placement shall be performed in accordance with NCDOT specifications and current NCDOT QMS manual.
- C. There will be no direct payment for Asphalt Binder for Plant Mix.
- D. Asphalt Price Adjustments will not apply to this project.
- E. Paving and asphalt surface treatment operations shall be structured to minimize tracking.
- F. All cleanup must be completed within **24 hours** after the final resurfacing course operations are complete. Work may not proceed the next day if clean-up is not

performed.

- G. All streets are to be overlaid with Asphalt Concrete Surface Course as shown in the construction drawings, in accordance with Section 05000. Specified asphalt types include S9.5C and I19.0C.
- H. Street segments that are super elevated will be resurfaced with the specified surface course flush with the gutter pan on each side, with no crown, to facilitate drainage.
- I. "Milling Asphalt Pavement" shall be constructed and paid for in accordance with section 607 in the NCDOT Standard Specifications. Furthermore, the contract unit bid price for "Milling Asphalt Pavement" at the respective depth shall include the cost of adjusting utilities down and up again to facilitate milling operations, if needed. The Contractor may elect to mill around utilities to avoid adjustments. Costs for adjustments for milling are incidental and no additional payment will be made.
- J. Asphalt plant mix with up to **30%** Reclaimed Asphalt Pavement (RAP) may be incorporated into this project. Production, delivery, placement, testing, compaction, acceptance and all other criteria as noted within the current NCDOT QMS manual shall be met. Payment to be made as described in the General Requirements and Technical Specifications of these Contract Documents. Contractor shall submit asphalt mix designs to the Engineer for approval prior to beginning construction. **All asphalt pavements will be quantified and paid at the contract unit price per ton.** The contractor shall supply certified, weighmaster tickets with each load of asphalt delivered to the project.
- K. Sand or screenings shall be provided at the limits of construction to serve as blotting material. Effective coverage shall be maintained for the entire duration of the operation. This material is considered incidental to the work.
- L. The contract unit bid price for "Patching", (removal and replacement of asphalt pavements) of specified item shall include, but not be limited to, all work required for the removal of existing material to the specified depth and the installation of specified item, as shown on the plans. Payment for this work shall be made under the item's contract unit bid price for quantity satisfactorily installed and shall be full compensation for all work associated with the removal and disposal of existing material and the completion of proposed work.
- M. The Contractor shall not pave over existing speed humps/raised crosswalks. Individual speed humps/raised crosswalks shall be removed prior to pavement overlay and then replaced with the standard pavement undulation per NCDOT Drawings. All speed humps shall be replaced within 7 days of being removed. The contract unit bid price for "Remove and Replace Speed Hump/Flat Top Speed Hump" shall be paid per each of the individual Standard Pavement Undulation. Payment shall be made upon satisfactory completion as determined by the Engineer and shall be full compensation for all labor, equipment, materials and incidentals necessary to remove and properly dispose of asphalt and replace standard pavement undulations in accordance with Section 05000. Temporary warning signs stating, "Bump", shall be placed by the contractor until pavement markings are installed at these locations. Payment for the associated pavement markings shall be made under the applicable item's contract unit bid price.
- N. Shrub and tree trimming and disposal in the right-of-way shall be performed by the Contractor as required to avoid conflict between existing shrubs and trees and paving equipment.
- O. The Contractor shall repair irrigation components if damaged during construction.

PART 4 – CONCRETE

- A. All concrete flatwork to be completed prior to asphalt overlay.
- B. The contract unit bid price for “Remove and Replace Curb and Gutter” shall include but not limited to all work required for removal and disposal of existing concrete, excavation, grading, seeding and mulching, removal and replacement of any pavement, and replacement of the curb and gutter. Payment for this work shall be made under the contract unit bid price per linear foot satisfactorily installed and shall be full compensation for all of work and incidentals in accordance with Sections 04000 and 06000.

PART 5 – MATERIALS

- A. All materials shall be in compliance with the most recent NCDOT Standard Specifications and approved products.

PART 6 – TRAFFIC CONTROL

- A. The Contractor shall be responsible for maintaining traffic in a safe and efficient manner at all work sites. Town of Selma ordinances involving the time of day a Contractor may work shall be observed. The Contractor shall not alter, narrow or close any lane of traffic between the hours of 7:00 a.m. through 9:00 a.m. and from 4:00 p.m. through 6:00 p.m., Monday through Friday on all streets classified as either a thoroughfare or collector. NCDOT requirements must be met on any street that is owned by or intersects streets owned by the NCDOT. See Section 20000 Construction Traffic Control for the Basis of Payment.
- B. Stopping traffic is limited to a total of five (5) minutes. This is two and one-half (2.5) minutes each direction. A minimum of one travel lane MUST be maintained at all times.

PART 7 – UTILITY CONSTRUCTION

- A. The contractor shall be responsible for locating all utilities, public and private.
- B. The contract unit bid price for “New Water Valve (including adjustment)” shall include but is not limited to the all work and associated costs required for the removal, disposal and replacement of existing water valve boxes per Section 05000, including full depth asphalt. Additionally, the contractor shall provide new valve box and cover materials. All existing valve boxes, manhole covers, frames and other associated hardware damaged during construction will be replaced by the Contractor at no additional cost to the OWNER. Payment shall be made under the contract unit bid price per each “New Water Valve Box (including adjustment)” satisfactorily performed and shall be full compensation for all work and incidentals in accordance with Sections 05000, 06000, 09000 and 10000 including full depth asphalt.
- C. All work associated with the utility adjustment, including site cleanup, shall be performed within the same day. Cones, barrels or other safety markers must be placed on the utilities until resurfacing is complete.
- D. Contractor shall be required to coordinate any private utility adjustments needed for paving operations. There will be no separate payment for private utility coordination efforts.

PART 8 – TRAFFIC SIGNAL WORK

- A. Contractor shall attempt to avoid cutting of traffic loops. In the event a loop must be cut,

the Contractor shall coordinate with Michael Douglas, Town of Selma, Town Manager at 704.636.711 for all paving operations impacting signalized intersections at least one week prior to beginning work at those intersections. Traffic Signal Loops shall be installed prior to paving the final layer of asphalt. The Engineer may waive this requirement upon request of the Contractor.

Streets requiring the cutting of loops are indicated in the following:

None

PART 9 – PUBLIC NOTICES AND COORDINATION WITH PUBLIC EVENTS

- A. The Contractor shall notify the affected residents by written notice no earlier than Wednesday nor later than Friday at 12:00 P.M. of the specific type of work that is proposed on a project street the following week. Please note that the work period for each notice should not exceed seven (7) days without approval of the Engineer. The notice shall indicate if additional notices will be necessary. Notices shall be provided to all residences or businesses within the work limits AND all corners of cross-streets, regardless if the cross street is within the work limits. Costs for such notification shall be incidental to the contract and no separate payment will be made.
- B. The Contractor shall prepare a detailed schedule of the phases of the work to be performed at each street(s), and present for review at the preconstruction conference. The schedule at a minimum shall include what week major tasks such as utility adjustments, patching and or milling, and resurfacing will be performed on each street(s).
- C. The Contractor shall provide weekly updates to the schedule by Thursday of the previous week. Schedule shall be closely adhered to. Work cannot begin without submitting the updated schedule.
- D. The Contractor shall notify the Town one (1) business day in advance of performing work on or along thoroughfare streets. This notice must be made in writing and include the following information listed below.
 - i. Detailed description of work zone (include beginning and ending points).
 - ii. Name of which larger project the work is associated with.
 - iii. When the work shall take place (start date – end date).
 - iv. Time when the work shall take place.
 - v. Are delays expected?
 - vi. Describe the work zone traffic management including any detours, lane closures, flaggers, etc. Will standard traffic control measures be in use or will police direct traffic? What can the traveling public expect to see?
 - vii. Include a map of the work area, detours, etc.

Work may not begin without the receipt of the Contractor's written notice one (1) day in advance of the scheduled work along thoroughfare and collector streets.

- E. The Contractor shall take the Town's garbage collection service into consideration when scheduling its operations. The Town may hold the Contractor liable for work damaged as the result of scheduling work in conflict with the Town's garbage collection service.
- F. It is the intent of the Engineer and Owner to provide public outreach in the form of project signage and notices. The Contractor shall be responsible for collaborating in this effort. For example, providing logos or designs for these items. The Engineer and Owner will use the schedules provided by the Contractor, as required by this Section and others of the Project Manual, to plan for these outreach efforts.

PART 10 – SHOULDER REHABILITATION

- A. Description: This work consists of reconstructing each shoulder (including median shoulders as applicable) in accordance with NCDOT standard details and when completed, seeding and mulching. This work shall be performed immediately after the

resurfacing operations are complete as directed by the Engineer.

- B. Materials: The Contractor shall furnish all earth material necessary for the construction of the shoulders. Remove stones and other foreign material 2 inches or larger in diameter. All soil is subject to test and acceptance or rejection by the Engineer.
- C. Construction Methods: Obtain material from within the project limits or approved borrow source. Prior to adding borrow material, the existing shoulder shall be scarified to provide the proper bond and shall be compacted to the satisfaction of the Engineer. Any excess material generated by the shoulder reconstruction shall be disposed of by the Contractor in an approved disposal site.

Provide positive drainage away from the roadway with a topsoil mix designed to support vegetation.

Place seed, fertilizer and mulch in accordance with the most recent NCDOT Standard Specifications for Roads and Structures, or as directed by the Engineer.

- D. Measurement and Payment

Shoulder Rehabilitation will be measured and paid for as the actual number of linear feet of shoulders that have been reconstructed. Measurement will be made along the surface of each shoulder to the nearest 0.01 of a foot. Such price will include obtaining borrow material, disposing of any excess material in an approved disposal site, seeding and mulching, and for all labor, tools, equipment, and incidentals necessary to complete the work. Traffic control and all other costs are incidental to the construction of the Shoulder Rehabilitation.

Payment will be made under:


| <u>Pay Item</u> | <u>Pay Unit</u> |
|-------------------------|-----------------|
| Shoulder Rehabilitation | Linear Foot |

END OF SECTION 21000

APPENDIX A

RESURFACING STREET LIST

| Group | Segment ID | Full Name | From Street | To Street | Activity | Estimated SY | Map Book Figure |
|-------|------------|--------------|-------------------------|---------------|--------------------------------------|--------------|-----------------|
| 1 | 324 | Pecan Dr | Bennett Dr, N Sharpe St | Dixie Dr | Mill 4.0"/ Pave 2.0" | 5,086 | 1-1 |
| 1 | 355 | N Shape St | Dixie Dr | Pecan Dr | Mill 3.0"/ Pave 2.0" | 1,588 | 1-2 |
| 1 | 463 | N Sharpe St | E Griswold St | Dixie Dr | Mill 2.0"/ Pave 2.0" | 1,083 | 1-3 |
| 2 | 64 | N Green St | Sr-1927 | W Waddell St | Mill 2.0"/ Pave 2.0" Paved in Gutter | 1,122 | 2-1 |
| 2 | 411 | S Green St | Sr-1927 | W Railroad St | Mill 2.0"/ Pave 2.0" Paved in Gutter | 1,124 | 2-2 |
| 2 | 65 | N Brevard St | Sr-1927 | W Waddell St | Mill 2.0"/ Pave 2.0" | 1,103 | 2-3 |
| 2 | 367 | S Brevard St | W Railroad St | Sr-1927 | Mill 2.0"/ Pave 2.0" | 1,159 | 2-4 |
| 3 | 86 | Spindale St | Sr-1001 | Dead End | Mill 3.0"/ Pave 2.0" | 750 | 3-5 |
| 3 | 350 | Millbrook St | E Lizzie St | Dead End | Mill 3.0"/ Pave 2.0" | 927 | 3-6 |
| 3 | 351 | Tower ST | E Lizzie St | Dead End | Mill 3.0"/ Pave 2.0" | 831 | 3-7 |
| Alt 1 | 25 | Reid Circle | Dead End | S Sumner St | Mill 2.0"/ Pave 2.0" | 1,730 | 4-1 |
| Alt 1 | 478 | Sumner St | Dogwood Dr | Reid Circle | Mill 3.0"/ Pave 2.0" | 1,506 | 4-2 |
| Alt 1 | 594 | Sumner St | Reid Circle | W Jones St | Mill 3.0"/ Pave 2.0" | 978 | 4-3 |



Adjust Catch Basin

New Catch Basin

Remove Catch Basin

Adjust Valve

New Valve

Remove Valve

Adjust Manhole

New Manhole

Remove Manhole

C&G Replace

2" Patch

4" Patch

6" Patch

Undercut / Other Patch

Tree Root Patch

Mill 2.0" / Pave 2.0"

Mill 3.0" / Pave 2.0"

Mill 4.0" / Pave 2.0"

| Treatment | Quantity | Unit |
|----------------------------------|----------|------|
| Asphalt Milling 2.0" Depth | | SY |
| Asphalt Milling 3.0" Depth | | SY |
| Asphalt Milling 4.0" Depth | 5086 | SY |
| Asphalt S9.5C (2.0") | 585 | SY |
| Patching (2.5" 19.0C, 1.5" 9.5C) | | TN |
| Adjust Water Valve Str | | EA |

| Treatment | Quantity | Unit |
|------------------------|----------|------|
| Adjust Manhole Str | 6 | EA |
| Adjust Catch Basin Str | | EA |
| R&R Curb & Gutter | 45 | LF |
| | | |
| | | |
| | | |

Selma Resurfacing 2025

FY25 Resurfacing Project

Pecan Dr

Figure: 1-1

Unique ID: 324


Begin Street: Bennett Dr, N Sharpe St

End Street: Dixie Dr

WithersRavenel

Engineers | Planners | Surveyors

Our People. Your Success.



Adjust Catch Basin

New Catch Basin

Remove Catch Basin

Adjust Valve

New Valve

Remove Valve

Adjust Manhole

New Manhole

Remove Manhole

C&G Replace

2" Patch

4" Patch

6" Patch

Undercut / Other Patch

Tree Root Patch

Mill 2.0" / Pave 2.0"

Mill 3.0" / Pave 2.0"

Mill 4.0" / Pave 2.0"

| Treatment | Quantity | Unit |
|----------------------------------|----------|------|
| Asphalt Milling 2.0" Depth | | SY |
| Asphalt Milling 3.0" Depth | 1589 | SY |
| Asphalt Milling 4.0" Depth | | SY |
| Asphalt S9.5C (2.0") | 183 | SY |
| Patching (2.5" 19.0C, 1.5" 9.5C) | | TN |
| Adjust Water Valve Str | 3 | EA |

| Treatment | Quantity | Unit |
|------------------------|----------|------|
| Adjust Manhole Str | 3 | EA |
| Adjust Catch Basin Str | | EA |
| R&R Curb & Gutter | | LF |
| | | |
| | | |
| | | |

Selma Resurfacing 2025

FY25 Resurfacing Project

N Shape St

Figure: 1-2

Unique ID: 355

Begin Street: Dixie Dr

End Street: Pecan Dr

WithersRavenel

Engineers | Planners | Surveyors

Our People. Your Success.



Adjust Catch Basin

New Catch Basin

Remove Catch Basin

Adjust Valve

New Valve

Remove Valve

Adjust Manhole

New Manhole

Remove Manhole

C&G Replace

2" Patch

4" Patch

6" Patch

Undercut / Other Patch

Tree Root Patch

Mill 2.0"/ Pave 2.0"

Mill 3.0"/ Pave 2.0"

Mill 4.0"/ Pave 2.0"

| Treatment | Quantity | Unit |
|----------------------------------|----------|------|
| Asphalt Milling 2.0" Depth | 1083 | SY |
| Asphalt Milling 3.0" Depth | | SY |
| Asphalt Milling 4.0" Depth | | SY |
| Asphalt S9.5C (2.0") | 125 | SY |
| Patching (2.5" 19.0C, 1.5" 9.5C) | 30 | TN |
| Adjust Water Valve Str | 1 | EA |

| Treatment | Quantity | Unit |
|------------------------|----------|------|
| Adjust Manhole Str | | EA |
| Adjust Catch Basin Str | | EA |
| R&R Curb & Gutter | | LF |
| | | |
| | | |
| | | |

Selma Resurfacing 2025

FY25 Resurfacing Project

N Sharpe St

Figure: 1-3

Unique ID: 463

Begin Street: E Griswold St

End Street: Dixie Dr

WithersRavenel

Engineers | Planners | Surveyors

Our People. Your Success.



▲ Adjust Catch Basin

▲ New Catch Basin

▲ Remove Catch Basin

● Adjust Valve

● New Valve

● Remove Valve

● Adjust Manhole

● New Manhole

● Remove Manhole

— C&G Replace

■ 2" Patch

■ 4" Patch

■ 6" Patch

■ Undercut / Other Patch

■ Tree Root Patch

■ Mill 2.0" / Pave 2.0"

■ Mill 3.0" / Pave 2.0"

■ Mill 4.0" / Pave 2.0"

| Treatment | Quantity | Unit |
|----------------------------------|----------|------|
| Asphalt Milling 2.0" Depth | 1122 | SY |
| Asphalt Milling 3.0" Depth | | SY |
| Asphalt Milling 4.0" Depth | | SY |
| Asphalt S9.5C (2.0") | 135 | SY |
| Patching (2.5" 19.0C, 1.5" 9.5C) | | TN |
| Adjust Water Valve Str | | EA |

| Treatment | Quantity | Unit |
|------------------------|----------|------|
| Adjust Manhole Str | | EA |
| Adjust Catch Basin Str | | EA |
| R&R Curb & Gutter | | LF |
| | | |
| | | |
| | | |

Selma Resurfacing 2025

FY25 Resurfacing Project

N Green St

Figure: 2-1

Unique ID: 64

Begin Street: Sr-1927

End Street: W Waddell St

WithersRavenel

Engineers | Planners | Surveyors

Our People. Your Success.



Adjust Catch Basin

New Catch Basin

Remove Catch Basin

Adjust Valve

New Valve

Remove Valve

Adjust Manhole

New Manhole

Remove Manhole

C&G Replace

2" Patch

4" Patch

6" Patch

Undercut / Other Patch

Tree Root Patch

Mill 2.0" / Pave 2.0"

Mill 3.0" / Pave 2.0"

Mill 4.0" / Pave 2.0"

| Treatment | Quantity | Unit |
|----------------------------------|----------|------|
| Asphalt Milling 2.0" Depth | 1124 | SY |
| Asphalt Milling 3.0" Depth | | SY |
| Asphalt Milling 4.0" Depth | | SY |
| Asphalt S9.5C (2.0") | 136 | SY |
| Patching (2.5" 19.0C, 1.5" 9.5C) | | TN |
| Adjust Water Valve Str | | EA |

| Treatment | Quantity | Unit |
|------------------------|----------|------|
| Adjust Manhole Str | | EA |
| Adjust Catch Basin Str | | EA |
| R&R Curb & Gutter | | LF |
| | | |
| | | |
| | | |

Selma Resurfacing 2025

FY25 Resurfacing Project

S Green St

Figure: 2-2

Unique ID: 411

Begin Street: Sr-1927

End Street: W Railroad St

WithersRavenel

Engineers | Planners | Surveyors

Our People. Your Success.



Adjust Catch Basin

New Catch Basin

Remove Catch Basin

Adjust Valve

New Valve

Remove Valve

Adjust Manhole

New Manhole

Remove Manhole

C&G Replace

2" Patch

4" Patch

6" Patch

Undercut / Other Patch

Tree Root Patch

Mill 2.0" / Pave 2.0"

Mill 3.0" / Pave 2.0"

Mill 4.0" / Pave 2.0"

| Treatment | Quantity | Unit |
|----------------------------------|----------|------|
| Asphalt Milling 2.0" Depth | 1103 | SY |
| Asphalt Milling 3.0" Depth | | SY |
| Asphalt Milling 4.0" Depth | | SY |
| Asphalt S9.5C (2.0") | 127 | SY |
| Patching (2.5" 19.0C, 1.5" 9.5C) | | TN |
| Adjust Water Valve Str | 2 | EA |

| Treatment | Quantity | Unit |
|------------------------|----------|------|
| Adjust Manhole Str | | EA |
| Adjust Catch Basin Str | | EA |
| R&R Curb & Gutter | | LF |
| | | |
| | | |
| | | |

Selma Resurfacing 2025

FY25 Resurfacing Project

N Brevard St

Figure: 2-3

Unique ID: 65

Begin Street: Sr-1927

End Street: W Waddell St

WithersRavenel

Engineers | Planners | Surveyors

Our People. Your Success.



Adjust Catch Basin

New Catch Basin

Remove Catch Basin

Adjust Valve

New Valve

Remove Valve

Adjust Manhole

New Manhole

Remove Manhole

C&G Replace

2" Patch

4" Patch

6" Patch

Undercut / Other Patch

Tree Root Patch

Mill 2.0" / Pave 2.0"

Mill 3.0" / Pave 2.0"

Mill 4.0" / Pave 2.0"

| Treatment | Quantity | Unit |
|----------------------------------|----------|------|
| Asphalt Milling 2.0" Depth | 1159 | SY |
| Asphalt Milling 3.0" Depth | | SY |
| Asphalt Milling 4.0" Depth | | SY |
| Asphalt S9.5C (2.0") | 133 | SY |
| Patching (2.5" 19.0C, 1.5" 9.5C) | | TN |
| Adjust Water Valve Str | 1 | EA |

| Treatment | Quantity | Unit |
|------------------------|----------|------|
| Adjust Manhole Str | | EA |
| Adjust Catch Basin Str | | EA |
| R&R Curb & Gutter | | LF |
| | | |
| | | |
| | | |

Selma Resurfacing 2025

FY25 Resurfacing Project

S Brevard St

Figure: 2-4

Unique ID: 367

Begin Street: W Railroad St

End Street: Sr-1927

WithersRavenel

Engineers | Planners | Surveyors

Our People. Your Success.



▲ Adjust Catch Basin

▲ New Catch Basin

▲ Remove Catch Basin

⦿ Adjust Valve

⦿ New Valve

⦿ Remove Valve

⦿ Adjust Manhole

⦿ New Manhole

⦿ Remove Manhole

— C&G Replace

2" Patch

4" Patch

6" Patch

Undercut / Other Patch

Tree Root Patch

Mill 2.0" / Pave 2.0"

Mill 3.0" / Pave 2.0"

Mill 4.0" / Pave 2.0"

| Treatment | Quantity | Unit | Treatment | Quantity | Unit |
|----------------------------------|----------|------|------------------------|----------|------|
| Asphalt Milling 2.0" Depth | | SY | Adjust Manhole Str | 1 | EA |
| Asphalt Milling 3.0" Depth | 750 | SY | Adjust Catch Basin Str | | EA |
| Asphalt Milling 4.0" Depth | | SY | R&R Curb & Gutter | | LF |
| Asphalt S9.5C (2.0") | 86 | SY | | | |
| Patching (2.5" 19.0C, 1.5" 9.5C) | | TN | | | |
| Adjust Water Valve Str | | EA | | | |

Selma Resurfacing 2025

FY25 Resurfacing Project

Spindale St

Figure: 3-1

Unique ID: 86

Begin Street: Sr-1001

End Street: Dead End

WithersRavenel

Engineers | Planners | Surveyors

Our People. Your Success.



▲ Adjust Catch Basin

▲ New Catch Basin

▲ Remove Catch Basin

● Adjust Valve

● New Valve

● Remove Valve

⊗ Adjust Manhole

● New Manhole

⊗ Remove Manhole

— C&G Replace

■ 2" Patch

■ 4" Patch

■ 6" Patch

■ Undercut / Other Patch

■ Tree Root Patch

▨ Mill 2.0" / Pave 2.0"

▨ Mill 3.0" / Pave 2.0"

▨ Mill 4.0" / Pave 2.0"

| Treatment | Quantity | Unit |
|----------------------------------|----------|------|
| Asphalt Milling 2.0" Depth | | SY |
| Asphalt Milling 3.0" Depth | 927 | SY |
| Asphalt Milling 4.0" Depth | | SY |
| Asphalt S9.5C (2.0") | 107 | SY |
| Patching (2.5" 19.0C, 1.5" 9.5C) | | TN |
| Adjust Water Valve Str | | EA |

| Treatment | Quantity | Unit |
|------------------------|----------|------|
| Adjust Manhole Str | | EA |
| Adjust Catch Basin Str | | EA |
| R&R Curb & Gutter | | LF |
| | | |
| | | |
| | | |

Selma Resurfacing 2025

FY25 Resurfacing Project

Millbrook St

Figure: 3-2

Unique ID: 350

Begin Street: E Lizzie St

End Street: Dead End

WithersRavenel

Engineers | Planners | Surveyors

Our People. Your Success.



▲ Adjust Catch Basin

▲ New Catch Basin

▲ Remove Catch Basin

● Adjust Valve

● New Valve

● Remove Valve

⊗ Adjust Manhole

● New Manhole

⊗ Remove Manhole

— C&G Replace

■ 2" Patch

■ 4" Patch

■ 6" Patch

■ Undercut / Other Patch

■ Tree Root Patch

▨ Mill 2.0" / Pave 2.0"

▨ Mill 3.0" / Pave 2.0"

▨ Mill 4.0" / Pave 2.0"

| Treatment | Quantity | Unit | Treatment | Quantity | Unit |
|----------------------------------|----------|------|------------------------|----------|------|
| Asphalt Milling 2.0" Depth | | SY | Adjust Manhole Str | | EA |
| Asphalt Milling 3.0" Depth | 831 | SY | Adjust Catch Basin Str | | EA |
| Asphalt Milling 4.0" Depth | | SY | R&R Curb & Gutter | | LF |
| Asphalt S9.5C (2.0") | 96 | SY | | | |
| Patching (2.5" 19.0C, 1.5" 9.5C) | | TN | | | |
| Adjust Water Valve Str | | EA | | | |

Selma Resurfacing 2025

FY25 Resurfacing Project

Tower ST

Figure: 3-3

Unique ID: 351

Begin Street: E Lizzie St

End Street: Dead End

WithersRavenel

Engineers | Planners | Surveyors

Our People. Your Success.



Adjust Catch Basin

New Catch Basin

Remove Catch Basin

Adjust Valve

New Valve

Remove Valve

Adjust Manhole

New Manhole

Remove Manhole

C&G Replace

2" Patch

4" Patch

6" Patch

Undercut / Other Patch

Tree Root Patch

Mill 2.0"/ Pave 2.0"

Mill 3.0"/ Pave 2.0"

Mill 4.0"/ Pave 2.0"

| Treatment | Quantity | Unit |
|----------------------------------|----------|------|
| Asphalt Milling 2.0" Depth | 1730 | SY |
| Asphalt Milling 3.0" Depth | | SY |
| Asphalt Milling 4.0" Depth | | SY |
| Asphalt S9.5C (2.0") | 199 | SY |
| Patching (2.5" 19.0C, 1.5" 9.5C) | 8 | TN |
| Adjust Water Valve Str | | EA |

| Treatment | Quantity | Unit |
|------------------------|----------|------|
| Adjust Manhole Str | 1 | EA |
| Adjust Catch Basin Str | | EA |
| R&R Curb & Gutter | 35 | LF |
| | | |
| | | |
| | | |

Selma Resurfacing 2025

FY25 Resurfacing Project

Reid Circle

Figure: Alt 1-1

Unique ID: 25


Begin Street: Dead End

End Street: S Sumner St

WithersRavenel

Engineers | Planners | Surveyors

Our People. Your Success.



Adjust Catch Basin

New Catch Basin

Remove Catch Basin

Adjust Valve

New Valve

Remove Valve

Adjust Manhole

New Manhole

Remove Manhole

C&G Replace

2" Patch

4" Patch

6" Patch

Undercut / Other Patch

Tree Root Patch

Mill 2.0" / Pave 2.0"

Mill 3.0" / Pave 2.0"

Mill 4.0" / Pave 2.0"

| Treatment | Quantity | Unit |
|----------------------------------|----------|------|
| Asphalt Milling 2.0" Depth | | SY |
| Asphalt Milling 3.0" Depth | 1506 | SY |
| Asphalt Milling 4.0" Depth | | SY |
| Asphalt S9.5C (2.0") | 173 | SY |
| Patching (2.5" 19.0C, 1.5" 9.5C) | | TN |
| Adjust Water Valve Str | 2 | EA |

| Treatment | Quantity | Unit |
|------------------------|----------|------|
| Adjust Manhole Str | | EA |
| Adjust Catch Basin Str | | EA |
| R&R Curb & Gutter | 40 | LF |
| | | |
| | | |
| | | |

Selma Resurfacing 2025

FY25 Resurfacing Project

Sumner St

Figure: Alt 1-2

Unique ID: 478

Begin Street: Dogwood Dr

End Street: Reid Circle

WithersRavenel

Engineers | Planners | Surveyors

Our People. Your Success.



Adjust Catch Basin

New Catch Basin

Remove Catch Basin

Adjust Valve

New Valve

Remove Valve

Adjust Manhole

New Manhole

Remove Manhole

C&G Replace

2" Patch

4" Patch

6" Patch

Undercut / Other Patch

Tree Root Patch

Mill 2.0"/ Pave 2.0"

Mill 3.0"/ Pave 2.0"

Mill 4.0"/ Pave 2.0"

| Treatment | Quantity | Unit |
|----------------------------------|----------|------|
| Asphalt Milling 2.0" Depth | | SY |
| Asphalt Milling 3.0" Depth | 978 | SY |
| Asphalt Milling 4.0" Depth | | SY |
| Asphalt S9.5C (2.0") | 112 | SY |
| Patching (2.5" 19.0C, 1.5" 9.5C) | | TN |
| Adjust Water Valve Str | 2 | EA |

| Treatment | Quantity | Unit |
|------------------------|----------|------|
| Adjust Manhole Str | | EA |
| Adjust Catch Basin Str | 1 | EA |
| R&R Curb & Gutter | | LF |
| | | |
| | | |
| | | |

Selma Resurfacing 2025

FY25 Resurfacing Project

Sumner St

Figure: Alt 1-3

Unique ID: 594

Begin Street: Reid Circle

End Street: W Jones St

WithersRavenel

Engineers | Planners | Surveyors

Our People. Your Success.